The Fiscal Year 2022-2026
Transportation Improvement Program

The Area Plan Commission of Tippecanoe County

20 North 3 Street
Lafayette, IN 47901
www.tippecanoe.in.gov/apc




Fiscal Year 2022 - 2026
Transportation Inprovement Program

May 2021

This document has been financed in part through a grant from the Federal Highway and Federal Transit
Administrations. The contents of this report do not necessarily reflect the official views or policies of the
US Department of Transportation.

Prepared by the

Area Plan Commission of Tippecanoe County

In cooperation with the
CityBus
Purdue University Airport
Indiana Department of Transportation
City of Lafayette
City of West Lafayette
Tippecanoe County
Town of Battle Ground
Town of Dayton
Town of Clarks Hill
Federal Highway Administration
Federal Transit Administration




Table of Contents

Executive Summary 1
1 Public / Private Participation Process 3
2 Environmental Justice 6
3 Americans with Disability Act Project Review 7
4 Red Flag Investigation and Reviews 8
5 Project Selection Process 10
o) The Five-Year Program of Projects 11
Key to Abbreviations 12
Funding Codes 15
7 Financial Summary and Plan 37
City & County Operations & Maintenance Financial Analysis 47
8 Project Selection and Priorities 51
9 Performance Measures and Target Achievements 54
10 Analysis of Financial Capacity: CityBus 63
11 Area Changes from FY 2020 - 2024 TIP 77
12 ITS Projects for FY 2022 - 2026 TIP 90
List of Figures
1 Location of Funded Local Projects, FY 2022-2026 21
5 Location of Unfunded Local Projects; Shown for Informational Purpose 24
Only, FY 2022-2026
3 Location of Funded INDOT Projects 35
4 Location of Unfunded INDOT Projects 37




List of Tables

1 Status of LPA and INDOT ADA Transition Plans 7

2  Red Flag Investigations 8

3  Red Flag Investigation Recommendations 9

4  Funded Local Projects: Fiscal Years 2022 through 2026 16
5  Unfunded Local Projects: Fiscal Years 2022 through 2026 22
6  Funded Indiana Department of Transportation Projects 25
7 Unfunded INDOT Projects for Information Purposes Only 36
8 STBG Funding, Fiscal Year 2022 39
9  STBG Funding, Fiscal Year 2023 39
10 STBG Funding, Fiscal Year 2024 39
11 STBG Funding, Fiscal Year 2025 40
12 STBG Funding, Fiscal Year 2026, Information Purpose Only 40
13 STBG Funding for Road and Non-Motorized Projects 40
14 Non-Motorized Project, Fiscal Years 2022 - 2026 41
15 HSIP Funding, Fiscal Year 2022 42
16 HSIP Funding, Fiscal Year 2023 43
17  HSIP Funding, Fiscal Year 2024 43
18 HSIP Funding, Fiscal Year 2025 43
19  HSIP Funding, Fiscal Year 2026, Informational Purpose Only 43
20 TA Funding, Fiscal Year 2022 44
21 TA Funding, Fiscal Year 2023 44
22 TA Funding, Fiscal Year 2024 45
23 TA Funding, Fiscal Year 2025 45
24 TA Funding, Fiscal Year 2026, Information Purpose Only 45
25 Source of Local Funds for Funded Local Projects 46
26 Amount of Local Funds for Funded Local Projects 46
27 INDOT Project Expenditure by Fund and Year 47
28 City of !.chyeﬂe. . 49

Operating & Maintenance History, 2016 - 2019
29 City of Wes'r Lafgyet're . 50
Operating & Maintenance History, 2016 - 2019

30 Tippecanoe County Operating & Maintenance History, 2016 - 2019 51
31 Recommended INDOT Priority Projects 53
32 TIP/STIP Project Impacts 57
33 Federal Funds Available to CityBus 64

34  CityBus Financial Condition 65




List of Tables, continued

35 CityBus Financial Capability 67
36 CY 2021 Section 5307 Capital Grant Summary 70
37 CY 2022 Section 5307 Capital Grant Summary 72
38 CY 2023 Section 5307 Capital Grant Summary 73
39 CY 2024 Section 5307 Capital Grant Summary 75
40 CY 2025 Section 5307 Capital Grant Summary 76
41 CY 2026 Section 5307 Capital Grant Summary 78
42 ITS Summary 90
Appendices
1 MPQO Policy Board Resolution Adopting the FY 2022-2026 TIP 94
2 GLPTC Adopting Resolution 95
3 INDOT Policy & Budget Projected Local Federal Funds 97
4 MPQO Certification 100
5 Public — Private Participation Responses and Comments 101
6 Change Order Policy 113
7 Administrative Amendment Policy 115
8 Planning Support for TIP Projects 116
Local Projects 116
INDOT Projects 118
0 CityBus CY 2018, CY 2019 & CY 2020 Capital Project Lists & TIGGER 121
Projects
10 Performance Measures Adoption Letters 130
11 Public Notices 136
12 Facebook / Nextdoor Notices 142
13 Legal Notices 146
14 Contact Letters 150
15 CPC Agendas 153
16 Stakeholder Mailing List 154
17 INDOT Project Evaluation for the Emergency Relief Program 159




Amendments

VoONOOLANWND=—

10

City of West Lafayette, Sagamore Parkway Trail
Wabash Center, Section 5310 Replacement Vans
APC Staff, INDOT Emergency Relief Evaluation

City of West Lafayette, Sagamore Parkway Trail
INDOT, SR 26, US 52 & 1-65

Tippecanoe County, Morehouse Road

INDOT, SR 26, SR 38, SR 42 & US 52

INDOT, SR 26, US 52 and I-65

APC, Funding Name Change

INDOT, Special US 52

Tippecanoe County, Lindberg Road

Tippecanoe County, Morehouse Road

West Lafayette, Sagamore Parkway Trail

Tippecanoe County, Bridge Inspection Program

FY 2022 IlJA Federal Funding Allocation

APC, Sagamore Parkway Trail

APC, Sagamore Parkway Trail & Morehouse Road
APC, Federal Funding Trade with NIRPC MPO
CityBus, Section 5310 Funds

Tippecanoe County, Bridges #64 and #65

INDOT, Update Ten Currently Programmed Projects
Tippecanoe County, Bridges #64 and #65

CityBus, Section 5339 Funds

APC, FY 2022 and FY 2023 Federal funds

INDOT, Updates Two Projects and Add Four New Projects
INDOT, Updates One Project and Add a One New Project
Tippecanoe County, County Bridge Inspection Program
West Lafayette, Soldiers Home Road New Phasing
Tippecanoe County, Bridges #80 and #83

INDOT, 1-65 Wrong Way Safety Project

Tippecanoe County, McCutcheon Ped Safety Project
APC, Federal Funding Trade with NIRPC MPO

APC, Federal Funding Program Update

CityBus, Bus Stop Project

INDOT, Updates five projects and add three new one
CityBus, Bus Stop Project

Tippecanoe County, Bridges #64 and #65

Wabash Center, Funding for two vehicles

Tippecanoe County, Bridges #64 and #65

161

163
167
169
172
177
179
182
187
189
193
194
200
203
207
213
216
219
223
226
229
236
238
242
250
257
261

263
265
269
273
276
280
283
285
291

295
297
301




Amendment No. 1, June 7, 2021
Requested by: West Lafayette
Projects: Sagamore Parkway Trail
Details: This modification follows up an FY 2020 TIP amendment which occurred on May 12,
2021. The CRRSAA funds were not able to be programmed in FY 2021 due to INDOT’s end
of fiscal year cut-off date. The modification changes the funding year from 2021 to 2022.

Amendment No. 2, July 8, 2021
Requested by: Wabash Center
Projects: Section 5310 Replacement Vans
Details: This amendment add the two-van replacement project to the TIP.

Amendment No. 3, July 9, 2021
Requested by: APC Staff
Projects: INDOT Emergency Relief Evaluation
Details: This modification adds the evaluation and information to the document.

Amendment No. 4, August 2, 2021
Requested by: West Lafayette
Projects: Sagamore Parkway Trail
Details: This modification moves federal funds from the construction phase to the engineering
phase for bat mitigation.

Amendment No. 5, August 12, 2021
Requested by: INDOT
Projects: SR 28, US 52 and I-65
Details: This amendment programs three new projects. The projects on SR 28 and 1-65 are
bridge maintenance and the project on US 52 is a new traffic signal.

Amendment No. 6, August 13, 2021
Requested by: Tippecanoe County
Projects: Morehouse Road
Details: This modification switches the phase numbers.

Amendment No. 7, September 24, 2021
Requested by: INDOT
Projects: SR 26, SR 38, SR 43 and US 52
Details: This modification makes several minor changes to the preliminary engineering, right-
of-way and utility phases of the four projects.

Amendment No. 8, October 14, 2021
Requested by: INDOT
Projects: SR 26, US 52 and |-65
Details: This amendment updates and/or adds right-of-way information to the SR 26 and US
52 projects. It also programs five new 1-65 projects.



Amendment No. 9, October 28, 2021
Requested by: APC
Projects: CRRSAA Funding Reference
Details: This modification changes the CRRSAA funding reference to STBG funding.

Amendment No. 10, November 18, 2021
Requested by: INDOT
Projects: Special US 52
Details: This amendment adds a small structure and drain construction project to the TIP

Amendment No. 11, January 12, 2022
Requested by: Tippecanoe County
Projects: Lindberg Road
Details: This modification reallocated STBG Federal funds from the Morehouse Road right-
of-way phase to Lindberg Road’s construction phase. Additional federal funds were needed
to complete the Lindberg Road project through an Advice-of-Change.

Amendment No. 12, February 10, 2022
Requested by: Tippecanoe County
Projects: Morehouse Road
Details: This amendment reallocates federal funds between the two construction phases and
two construction years. The reallocation will be handled through a federal funding trade
with another MPO.

Amendment No. 13, February 11, 2022
Requested by: West Lafayette
Projects: Sagamore Parkway Trail
Details: This modification reallocates the residual balance of CRRSAA funds (STBG funds)
from the preliminary engineering phase to the construction phase.

Amendment No. 14, March 10, 2022
Requested by: Tippecanoe County
Projects: Bridge Inspection Program
Details: This amendment programs the next annual bridge inspection program.

Amendment No. 15, March 10, 2022
Requested by: APC Staff
Projects: FY 2022 IIJA Additional Federal funding allocation.
Details: This amendment allocates the additional FY 2022 Federal funds we received through
the new transportation act.

Amendment No. 16, April 8, 2022
Requested by: APC Staff
Projects: Allocated balance of FY 2022 IIJA additional Federal funds.
Details: This modification allocates the balance of the IIJA Federal funds to the construction
phase of the Sagamore Parkway Trail project.

Vi



Amendment No. 17, April 8, 2022
Requested by: APC Staff
Projects: Reallocated a portion of FY 2022 IIJA Additional Federal funds.
Details: This modification reallocates the IIJA Federal funds from the right-of-way phase of
the Morehouse Road project to the construction phase of the Sagamore Parkway Trail
project.

Amendment No. 18, April 14, 2022
Requested by: APC Staff
Projects: Federal Funding trade with the NIRPC MPO.
Details: This amendment approves the allocation of Federal funds with the NIRPC MPO and
programs the Federal funds to the construction phase Sagamore Parkway Trail project. The
trade involves APC borrowing FY 2022 Federal Funds and repaying it back with FY 2023
Federal funds.

Amendment No. 19, April 29, 2022
Requested by: CityBus
Projects: FFY 2020 Section 5310 Funds
Details: This modification adds two projects: traveling training and route operations.

Amendment No. 20, May 11, 2022
Requested by: Tippecanoe County
Projects: Bridges #64 and #65
Details: This modification changes the construction years and changes the local and federal
funding amounts for both projects.

Amendment No. 21, June 7, 2022
Requested by: INDOT
Projects: Update ten projects that are currently programmed in the TIP
Details: This amendment moves project phases to a later fiscal year, added federal funds to
phases not currently shown, changed project scope and changed a project location.

Amendment No. 22, July 8, 2022
Requested by: Tippecanoe County
Projects: Bridges #64 and #65
Details: This modification reverses the des numbers between the two projects.

Amendment No. 23, July 14, 2022
Requested by: CityBus
Projects: FFY 2020 and 2021 Section 5339 Funds
Details: This amendment adds a bus replacement project using Section 5339 funds.

Amendment No. 24, July 14, 2022
Requested by: APC Staff
Projects: FY 2022 IIJA Additional Federal funds and FY 2023 Federal Funding Allocations.
Details: This amendment allocates the balance of IIJA Federal funds to the right-of-way
phase of the Morehouse Road project and reallocates all of the FY 2023 STBG, HSIP, TA
and Carbon Reduction funds.
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Amendment No. 25, August 11, 2022
Requested by: INDOT
Projects: Updates two projects currently programmed and adds four new projects.
Details: This amendment changes the phase year, add a phase and changes type of federal
funds for two projects, and adds four new projects.

Amendment No. 26, September 8, 2022
Requested by: INDOT
Projects: Updates one project currently programmed in the TIP and adds a new project.
Details: This amendment moves right-of-way phase of one project and adds a superstructure
repair and rehabilitation project.

Amendment No. 27, September 20, 2022
Requested by: Tippecanoe County
Projects: County Bridge Inspection project
Details: This modification updates the funding amounts.

Amendment No. 28, September 29, 2022

Requested by: West Lafayette

Projects: Soldiers Home Road

Details: This modification splits the project into three phases with four des numbers. Phasel
includes reconstruction the southern portion of the project plus construct a roundabout at
the westbound Special 52 intersection. Phase 2 involve constructing the northern portion
of the project and Phase 3 involves constructing a roundabout a the eastbound Special
52 intersection.

Amendment No. 29, November 10, 2022
Requested by: Tippecanoe County
Projects: Bridges #80 and #83
Details: This amendment programs two new bridge projects.

Amendment No. 30, December 8, 2022
Requested by: INDOT
Project: 1-65 safety project.
Details: This amendment programs a new wrong way signage project at SR 43 and SR 38.

Amendment No. 31, December 13, 2022
Requested by: Tippecanoe County
Projects: McCutcheon Pedestrian Safety project
Details: This modification reallocates STBG from the Yeager Road project to the McCutcheon
project.

Amendment No. 32, January 12, 2023
Requested by: APC
Project: Federal funding trade with NIRPC MPO
Details: This amendment programs a new wrong way signage project at SR 43 and SR 38.
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Amendment No. 33, January 19, 2023
Requested by: APC
Project: Federal funding program update for Yeager Road
Details: This modification changes the federal funding program amounts but not the overall
total. INDOT moved a portion of STBG funds to the PROTECT and Carbon Reduction
funding categories. This modification updates the allocation, so it aligns with INDOTs
numbers.

Amendment No. 34, March 2, 2023
Requested by: CityBus
Project: Six bus stop improvements
Details: This modification moves the project from Appendix 9 to Table 4.

Amendment No. 35, April 13, 2023
Requested by: INDOT
Project: Updates five projects currently programmed in the TIP and adds three new projects.
Details: This amendment changes the project cost for the five projects and the construction
year for one of them (I-65). The three new projects are location on SR 26, US 52 and
Statewide. The project on US 52 is a pilot project involving add electrical charging into
the pavement.

Amendment No. 36, April 13, 2023
Requested by: CityBus
Project: Six bus stop improvements
Details: Per request of INDOT, this amendment moves the improvement project from
Appendix 9 to Table 4. INDOT requested the change be processed through an

Amendment No. 37, May 18, 2023
Requested by: Tippecanoe County
Project: Bridges #64 and #65
Details: The modification moves the construction date from FY 2025 to FY 2028 and
additional federal funding was added.

Amendment No. 38, May 18, 2023
Requested by: Wabash Center
Project: Section 5310 Van Purchase
Details: Wabash Center was awarded federal funds to purchase a low floor minivan and a
small transit bus.

Amendment No. 39, May 22, 2023
Requested by: Tippecanoe County
Project: Bridges #64 and #65
Details: This modification corrects a funding calculation error.



Executive Summary

The Transportation Improvement Program (TIP) is a capital improvement plan that
coordinates the implementation of all transportation projects within Tippecanoe County. It
includes projects receiving funds from the U.S. Department of Transportation and those
funded solely with local revenue. The time period covered by this TIP is five years: Fiscal
Years 2022 through 2026. The 2022 State fiscal year begins on July 15, 2021.

The Fixing America’s Surface Transportation Act (FAST Act) was signed into law on
December 4, 2015 and it has been extended one year by the Continuing Appropriations
Act, 2021. This Act and its extension require all Metropolitan Planning Organizations
(MPOs) to develop a TIP. It further states that the TIP shall be developed in cooperation
with the State and public transportation operators and it must be developed through a
performance-driven, outcome based approached to planning for metropolitan areas of the
State. The process for developing the TIP shall provide for consideration of all modes of
transportation and shall be continuing, cooperative and comprehensive to the degree
appropriate, based on the complexity of the transportation problems to be addressed. This
TIP complies with the requirements set forth under the FAST Act.

This document assumes that all requirements in the FAST Act will continue in fiscal years 2022
through 2026.

The TIP is a multi-modal budgeting tool that specifies an implementation timetable, funding
sources, and responsible agencies for transportation projects. Projects are advance by any
of the following nine implementing agencies:

The City of Lafayette

The City of West Lafayette

Tippecanoe County

The Town of Dayton

The Town of Battle Ground

The Town of Clarks Hill

The Greater Lafayette Public Transportation Corporation (CityBus)
The Purdue University Airport

The Indiana Department of Transportation

The proposed projects address anticipated future problems as well as responding to ever-
changing conditions. Some projects are selected in response to needs documented in the
various long-range plans, while other projects address emerging situations needing
attention. The TIP provides local governments with a comprehensive funding plan for
transportation improvements for the next five years.

Over $425 million is programmed over the next five years, with the majority (59%) being
allocated to locally initiated projects. This community proposes to spend over $252.3 million
for locally initiated projects and over $173.9 million in State initiated projects between FY
2022 and FY 2026. The Federal share for these projects is just over $252.3 million
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($105.5million and $146.8 million respectively). The complete Five-Year Program of
Projects is listed in Tables 4 through 7. Maps showing project locations are in Figures 1
through 4. The projects in Tables 5 and 7 are included for informational purposes only.

For FY 2022, local jurisdictions requested over $16.2 million in Federal Funds. These funds
will be used to reconstruct roads, improve intersections, construct trails, operating and
capital transit projects, and an airport project. These projects are shown in Table 4, Funded
Local Projects.

All federally funded projects in the TIP are limited by the funds available at all levels of
government (local, state, and federal). These projects funded are the most pressing, but in
no way reflect all the community’s transportation needs. The TIP development process
ensures that our limited allocation of funds is used where the need is greatest.

This report is divided into twelve sections. Section 1 explains the public and private
participation process. Section 2 documents the Environmental Justice process. The next
section 3 reviews the status of all the governmental ADA transition plans within the planning
area. Section 4 summarizes early environmental reports, or Red Flag Investigations, for
local projects in the TIP. The process for selecting projects comprises the fifth section. Section
6 contains the Five-Year Program of Projects for the metropolitan area, and shows the
projects listed by fiscal year and phase. Section 7 provides a financial summary and multi-
year investment plan. Section 8 explains how prioritized projects were selected. The FAST
Act requires projects to be selected based on performance measures. A discussion of the
performance measures used in project selection is reviewed in Section 9. Section 10
provides an analysis of the financial capacity of CityBus. A short discussion of the progress
of both local and INDOT projects over is covered in Section 11. Section 12 reviews
Intelligent Transportation Systems (ITS) characteristics of local projects. A summary of all
the public responses to the proposed TIP are in Appendix 5.

The FAST Act requires all Metropolitan Planning Organizations to publish an annual listing
of projects for which federal funds have been obligated in the preceding year. This
information is covered in a separate more detailed report, the Annual Listing of Projects,
Fiscal Year 2020, which is available at the APC office and on the APC web site at:

https: //www.tippecanoe.in.gov/DocumentCenter /View /26297 /2020-Annual-Listing.



https://www.tippecanoe.in.gov/DocumentCenter/View/26297/2020-Annual-Listing

Public / Private Participation Process

The FAST Act requires all Metropolitan Planning Organizations to provide stakeholders a
reasonable opportunity to comment on the TIP and the proposed projects. This includes
providing adequate public notice, timely information to various organizations, reasonable
public access to technical and policy information, and seeking out and considering the needs
of those traditionally underserved. The process must involve citizens, freight shippers, traffic,
safety and enforcement officials, private transportation providers, representatives of users
of public transit, and local elected officials.

In response to the FAST Act, the Area Plan Commission of Tippecanoe County has a proactive
participation process. The main source of public input is through the Policy Board and its
advisory committees. Notification of committee meetings and other important information is
given by personal contacts, publication of legal notices, and posting notices in public places.
Personal contacts include notifying by letter representatives from the trucking industry,
freight transportation services, railroads, bicycle clubs, minority groups, local private
transportation providers, neighborhood organizations, users of public transit, and Citizen
Participation Committee members.

Policy Board and Advisory Committees

The public, stakeholder organizations, business representatives and government officials
have the opportunity to participate in the development of the TIP through the Policy Board
and its advisory Committees: the Technical Transportation Committee and the Citizen
Participation Committee. The committees are an integral part of the planning process and
advise the Policy Board on planning matters. The public is encouraged to attend all
committee meetings and an opportunity to speak is provided at each meeting.

Policy Board. The Policy Board is the decision-making body and is primarily comprised
of the chief elected officials from the Cities of Lafayette, West Lafayette, and Tippecanoe
County. Members also include representatives from INDOT and CityBus. Members of this
committee ultimately make financial commitments to implement TIP projects. Meetings are
held on the second Thursday of every month and agendas are posted as provided by law
and sent to the media a week prior to meetings.

Technical Transportation Committee. The Technical Transportation Committee
(TTC) draws from the advice and knowledge of various local, state, and federal government
engineers and planners, traffic officers, and transit and airport operators. Members have
important responsibilities for designing, operating, and maintaining the transportation
system. This group makes recommendations to the Policy Board on TIP development, project
prioritization, and amendments. The public is also asked to provide input and suggestions.
The TTC meets on the third Wednesday afternoon of each month. Agendas are posted and
sent to the media a week prior to meetings.

Citizen Participation Committee. The Citizen Participation Committee (CPC) is a
broad-based, grassroots committee of citizens. They provide a link for disseminating
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information to nearly 30 organizations in the Greater Lafayette area. In addition to
providing information, the meetings allow for group representatives to give feedback on
topics from previous meetings. The meetings are scheduled quarterly and are held on the
2rd Wednesday of the month. Agendas are mailed to all representatives and sent to the
media one to two weeks prior to the meeting.

Area Plan Commission. The Area Plan Commission of Tippecanoe County (APC) is
designated by the Governor as the Metropolitan Planning Organization for the Lafayette,
Indiana Metropolitan Area. APC is responsible for transportation planning and directing
federally funded projects and programs within the Metropolitan Planning Area. Meetings
are held on the third Wednesday evening of each month. The APC does not approve the
TIP and only approves transportation plans if the plan is to become part of Tippecanoe
County’s Comprehensive Plan.

For this TIP, information regarding the document was presented at the December and March
CPC meetings. During the first meeting, the process used to develop the TIP and the draft
list of projects were presented and discussed. The priorities recommended by the TTC and
the draft document were presented and discussed at the March meeting. All comments and
questions from participants can be found in Appendix 5. The March meeting notification
letter stated that the draft document was available on the APC transportation web site. The
March CPC meeting was also the formal public hearing.

The public participation process included posting public notices (in English) at the following
key locations: Lafayette and West Lafayette City Halls, the County Office Building, West
Lafayette Community Center, the Tippecanoe County Senior Center, CityBus administration
building and Downtown Transfer Center, the West Lafayette Public Library, the Tippecanoe
County Public Library branches (downtown, Wyandotte and Lindberg campuses),
Tippecanoe County Community Corrections, Lafayette Transitional Housing, and at the
Hanna Center. Notices in Spanish were posted at Mama Ines Bakery, Del Real Auto Sales,
Manalo Auto Sales, Jalisco Grocery and Rodriguez Law P.C.

Three community notices were posted during the development of this TIP. The first notice
stated that the draft TIP was being developed and when the TTC would review and
prioritize local projects requesting federal funds. The second notice informed the public
when the public meeting would be held. The third notice stated that the draft document was
completed, how to obtain a copy, and when the TIP would be considered and possibly
adopted by the Policy Board. The first notice was posted more than 90 days before
adoption of the document.

Three legal advertisements were published in two local newspapers, one daily and one
weekly, concerning the TIP development process, project lists, prioritization and adoption of
the TIP. The first notice announced that the TIP was in development and when the Technical
Transportation Committee would review and prioritize local projects requesting federal
funds. The second advertisement stated when the Policy Board would discuss the TIP and
act on its adoption. All notices provided an invitation to inspect the draft TIP and all
pertinent material.



One press release was issued before the formal public hearing. It invited the public to the
meeting and stated that the draft document was available on the APC transportation web
site and at the APC offices. The press release was sent to ten news organizations.

Three letters were mailed to stakeholders before TIP adoption. The first letter was sent
more than 90 days prior to adoption and included a basic introduction, information about
the content of the TIP, and how projects receive federal funds. It also stated when the TTC
would review and prioritize local projects requesting federal funds. As an additional
opportunity to provide information and receive comments, the letters included the address,
email, and phone number of a staff contact person.

The second letter notified when the public hearing would be held. It included a link to the
APC web page where the draft TIP is available. It provided additional information about
the TIP and stated that the draft document was complete and available for review either
via the internet or upon request. The date, time and location of the Policy Board meeting
to discuss and possibly adopt the TIP were also provided. The letter included a staff contact
person so stakeholders could make comments and ask questions.

The third letter announced the date, time and location when the Policy Board would discuss
and possibly adopt the document.

Information was also disseminated through several social media platforms including
Facebook and Nextdoor. Three notices were posted on all of these platforms concurrently
with each community notice. The format for each post was based on the community notices.

The draft document was posted on the APC web site and on Tippecanoe County’s Facebook
page. A public comment link was also included on the APC web page.

If significant differences existed between the TIP reviewed by the public and the TIP
proposed for adoption, an additional public meeting would have been held. That was not
necessary for this TIP. During the development process, all comments and questions received
are noted in Appendix 5.

The Federal Transit Administration requires the MPO to institute a process that encourages
participation of private enterprises in developing all plans and programs funded by the
Federal Transit Administration. The process starts with an early notice by letter to private
transportation providers of proposed public-sector transit service as well as an opportunity
to review and comment on the TIP prior to Technical Committee and Policy Board adoption.

Prior to TIP development, staff compiled a list of private transportation providers in the
community. The list was generated from the APC’s newspaper clipping file, the telephone
directory, and the internet. Phone contact was then made to ensure that: 1) the operator
was still in business, 2) staff had the correct address and name of the general manager or
owner, and 3) that the operator still provided transportation services. The aforementioned
letters notify these providers that the Area Plan Commission is developing the TIP, when
projects will be prioritized, and when the TIP will be adopted. They were also directed to
the APC web site if they were interested in the lists of local and INDOT projects.



Environmental Justice

Environmental Justice is a vital component of the TIP and it amplifies and strengthens Title
VI of the Civil Rights Act of 1964. Environmental Justice assures that minorities and persons
of low income are considered in programming and funding the projects shown in this
document. Transportation improvements must not disproportionately impact those sectors of
the community.

Environmental Justice encompasses three principles. The first is to avoid, minimize, or
mitigate disproportionately high and adverse human health and environmental effects,
including social and economic effects, on minority and low-income populations. The second
is to ensure the full and fair participation by all those potentially affected in the
transportation decision-making process. The third is to prevent the denial of, reduction in,
or significant delay in the receipt of benefits by minority and low-income populations.

All new road, non-maintenance, reconstruction, and added travel lane projects requesting
federal funds in this TIP were reviewed using APC’s Environment Justice Evaluation Process.
Projects were compared to those identified in the 2045 Metropolitan Transportation Plan, The
Future of Mobility (2045 MTP) and the FY 2020-2024 Transportation Improvement Program.
If a project is shown in either as having a possible negative impact, it is listed below. New
projects that have not been previously reviewed go through the evaluation process. The
first step, a macro review, determines if the project location is in an area with concentrations
of minority groups and/or low-income populations. If the project is found to be in or near
such an area, a micro review is conducted that evaluates the project according to nine
criteria: displacement of residents; increase in noise and air pollution; creation of barriers
in neighborhoods; destruction of natural habitat; reduced access to transit; reduced access
to walkways, displacement of persons, businesses, farms, nonprofit organizations; increase
in traffic congestion; and isolation.

Projects with Possible Findings

Local Projects: Sagamore Parkway Trail Yeager Road

South 9t Street North 9t Street Bridges #64 & #65
Soldiers Home Road Ph 1 Morehouse Road Bridge #572
Cherry Lane Ext. Ph 2

INDOT Projects: US 231, 1-75 to N of SR 28

SR 26, Goose Creek I-65, North of Wabash River to CR 725N
SR 43, 1-65 NB Ramp I-65, NB/SB SR 43 bridges

SR 43, 1-65 SB Ramp I-65, NB/SB Burnett Creek, CSX bridge

To ensure opportunity for full participation by persons potentially affected, staff uses local
community organizations and groups as a communication conduit. This follows
recommendations in the US DOT manual entitled Public Involvement Techniques for
Transportation Decision-Making. Additionally, the Citizen Participation Committee includes
most of these organizations and groups.




Americans with Disabilities Act Project Review

FHWA's regulatory responsibility under Title Il of the Americans with Disabilities Act (ADA)
and Section 504 of the Rehabilitation Act of 1973 (Section 504) requires that recipients of
Federal aid, either State or local entities that are responsible for roadways and pedestrian
facilities, do not discriminate on the basis of disability in any highway transportation
program, activity, service or benefit they provide to the general public. The State and local
entities must ensure that people with disabilities have equitable opportunities to use the
public right-of-way system.

ADA and Section 504 require states and local governments with 50 or more employees to
develop a Transition Plan which is intended to identify system needs and integrate them into
the planning process. The transition plan and its identified needs must be fully integrated
into the TIP. Agencies must incorporate accessibility improvements into the transportation
program on an ongoing basis and in a variety of ways.

MPOs are to ensure that local public agencies with projects in the TIP have provided the
status of their ADA Transition Plan to the MPO. The MPO must report completion status to
FHWA and INDOT. Table 1 summarizes the status of all Local Public Agency (LPA) transition
plans.

Table 1: Status of LPA and INDOT ADA Transition Plans

LPA Status of Transition Plan Adoption Date
Tippecanoe County Updated January 29, 2016
City of Lafayette Updated March 14,2014
City of West Lafayette Adopted December 18, 2012
Town of Battle Ground Adopted November 1, 2018
Town of Clarks Hill Adopted December 3, 2012
Town of Dayton Adopted December 19, 2013
INDOT Updated June 1, 2018

Through the “Call for Projects”, all LPAs were asked if their proposed projects meet ADA
requirements. All local projects that are shown in this TIP are being designed to meet
PROWAG standards.

CityBus has also submitted the required ADA self-certification as part of their annual 5307
certification. The operating assistance being requested by CityBus in this TIP will be used
to continue their paratransit service.




Red Flag Investigations and Review

Any state or local government project that receives federal funds must consider potential
consequences and impacts to the social and natural environment. This requirement became
law when enacted by the US Congress on January 1, 1970 and it is known as the National
Environmental Policy Act (NEPA).

To help in considering environmental issues early in the transportation planning process, as
well as shorten the time to complete a project, the Federal Highway Administration
encourages MPOs to conduct Red Flag investigations (RFls) for all local projects that may
use federal funds. Each RFl evaluates a project’s potential impact on six factors:
infrastructure, water resources, mining/mineral exploration, hazmat concerns, ecological
information, and cultural resources within a /2 mile radius of the proposed project. Any and
all concerns are document in the analysis.

In developing this TIP, MPO staff performed RFIs for all new projects in which preliminary
engineering has not yet started or projects whose reports are three years old or older. RFls
performed for this TIP are shown in Table 2. RFIs were only prepared for local projects.
The APC did not prepare RFI’s for any INDOT projects that are shown in this document.

Table 2: Red Flag Investigations

Project Location Jurisdiction

Bridge #64 Over the Branch of the Wea Creek Tippecanoe Co.
Bridge #65 Over the Wea Creek Tippecanoe Co.
Bridge #527 Over the Wea Creek Tippecanoe Co.

West of McCormick Road to

Northwestern Avenue

North 9% Street North of Sagamore Parkway to Tippecanoe Co.
north of Burnetts Road

Cherry Lane Extension Ph 2 West Lafayette

Each RFl includes a short narrative, an individual summary for each of the six factors, a
recommendation section and maps. The analysis uses INDOT’s data supplemented with local
GIS databases and compares individual overlays of each of the six factors to the project
location and area. Table 3 shows the number of recommendations and the type of possible
environmental concern.




Table 3: Red Flag Investigation Recommendations

Project Number of Recommendations
Recommendations IN WR M HC El
Bridge #64 3 4 v v
Bridge #65 3 4 v v
Bridge #527 2 4 v
Cherry Lane Ext. Ph 2 2 v v
N. 9th Street Trail 5 v v v v v

Recommendation Codes: Infrastructure (IN), Water Resources (WR),
Mining /Mineral Exploration (M), Hazmat Concerns (HC), and
Ecological Information (El)

In reviewing the individual reports, the most prevalent recommendation is coordination with
other agencies whether it’s related to underground infrastructure, railroads, flood plains,
wetlands, drainage ponds and endangered species. Individual agencies have been
identified who should be involved in the more detailed environmental analysis. The
individual RFI reports are not included in this document but are available at the Area Plan
Commission office.



Project Selection Process

The project selection process in developing this TIP began in October of 2020. Project
identification, review and selection procedures are as follows:

1.

2
3.
4

Projects are submitted by local government agencies.

. Projects are assembled and reviewed by the MPO staff.

The draft project list and TIP development process is presented to the CPC.

. The first public notice goes out and includes mailing, contact letters and legal ads in two

local newspapers as outlined in the Public/Private Participation Process. The notice states
the meeting time and date when the Technical Transportation Committee will review,
discuss and allocate local federal funds and recommend which INDOT projects are a
priority to this community. This public notice is also posted on Nextdoor and Facebook.

The Technical Transportation Committee reviews, discusses and prioritizes the local projects
requesting federal funds and INDOT projects.

Transit projects are endorsed by the Board of Directors of CityBus.

7. The draft TIP is developed and then made available for review and comment on the APC

transportation web page.

8. The draft TIP is submitted to INDOT, FHWA and FTA for review.

9. A second public notice is posted, and a letter is sent to stakeholders notifying them when

10.

11.
12.

11.
12.

13.

the public hearing will be held.

The draft document is presented at the March CPC meeting. Members are informed
when the document will be reviewed and possibly adopted by the Policy Board. The
March CPC meeting is also the formal public hearing.

The draft TIP is reviewed and endorsed by the Technical Transportation Committee.

A third public notice is distributed notifying citizens that a draft document has been
developed along with the date and time when the Policy Board will review and
potentially adopt the TIP.

The Policy Board reviews and approves the draft TIP by resolution.

If the final TIP differs significantly from the one made available for public comment, an
additional opportunity for public comment is scheduled.

The adopted TIP is submitted to INDOT, FHWA, FTA and the local participating agencies,
and then posted on the APC website.

The Policy Board, at its May 13, 2021 meeting, adopted the FY 2022-2026 Transportation
Improvement Program with the concurrence of the CityBus Board of Directors (January 27,
2021) for the transit portion. The TTC, PB, CPC, and Board of Directors meetings comply
with open door requirements. Notification to news media, posting notices and agendas all
occurred in advance of these meetings.
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The Five-Year Program of Projects

The Five-Year Program of Projects is required to include all projects that will use financial
assistance from the US Department of Transportation. Most of the projects listed in this
section use State and/or Federal funds. The program also includes all significant non-
federally funded projects, whether state or locally initiated. Non-financially constrained
projects (not yet fully funded), both local and state, are also shown in separate exhibits.
They are shown for informational purposes only as a reference of future projects.

All local projects are listed in Tables 4 and 5 with their locations shown in Figures 1 and 2.
Tables 6 and 7 and Figures 3 and 4 show all state projects. A summary of the funding
sources for the locally initiated projects is in Table 25. Projects for which Surface
Transportation Block Group (STBG) Il funds will be used and their amounts are listed by
fiscal years in Tables 8 through 12.

The Five-Year Program of Projects contemplates a total transportation budget of over
$425.8 million for the five-year period. In FY 2022, over $152.3 million is programmed
for both local and state projects in the community. The U.S. Department of Transportation's
share of the cost is over $115.0 million with locally initiated projects programmed for $16.2
million and state projects programmed for $98.6 million. The cost for individual projects
and their federal, state, and local amounts are found in Tables 4, 5, 6 and 7. Project cost
estimates reflect the year of expenditure.

All projects and information in Fiscal Years 2026 and 2027 are shown for illustrative
purposes only.
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Key to Abbreviations

ARP 2021 — American Rescue Plan 2021

ADA - Americans with Disabilities Act

AIP - Airport Improvement Plan

APC - Area Plan Commission of Tippecanoe County

AVL - Advanced Vehicle Location System.

CCMG - Community Crossing Matching Grant Funds
COIT - County Option Income Tax
CMAQ - Congestion Mitigation and Air Quality Funds

CPC - Citizen Participation Committee

CR - Carbon Reduction Funds

CRRSAA - Coronavirus Response and Relief Supplemental Appropriations Act
CY - Calendar Year

DES NO - Designation Number. These are project numbers used by the Indiana
Department of Transportation and the Federal Highway Administration.

FAST ACT - Fixing America’s Surface Transportation Act

FEDERAL SHARE (FED) - The amount of funds the USDOT will match for the
project.

FFY - Federal Fiscal Year. The Federal Fiscal year begins on October 15

FHWA - Federal Highway Administration

FUND TYPE - This identifies the source of funding.

FRA - Federal Railroad Administration

FTA - Federal Transit Administration

FY or Fiscal Year - The State fiscal year. The State Fiscal year begins on July 1st.
GLPTC - Greater Lafayette Public Transportation Corporation (a.k.a. CityBus)
HSIP - Highway Safety Improvement Program funds

IDEM - Indiana Department of Environmental Management

ITS - Intelligent Transportation System
INDOT - Indiana Department of Transportation
KB&S - Kankakee Beaverville & Southern Railroad
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LOCATION & PROJECT TYPE - Specifies the project, where it is located, its
general termini and a short description of the project. More complete project
information can be obtained from the FA-3 form.

LPA - Local Public Agency. A local government body (i.e. City of Lafayette, West
Lafayette, or Tippecanoe County) eligible to receive USDOT funding

MAP 21 - Moving Ahead for Progress in the 215t Century
MOU - Memorandum of Understanding

MPO - Metropolitan Planning Organization

MTP - Metropolitan Transportation Plan for 2045

NEPA - National Environmental Protection Act

NHFP - National Highway Freight Program

NS - Norfolk Southern Railroad

NHS - National Highway System

PHASE (Ph) - Road projects are broken down into implementation stages. The
definition of the stages and the abbreviations are as follows:

PE or Preliminary Engineering is the initial phase of a project and includes
planning, environmental, engineering, and design activities.

RW or Right-of-Way is the next phase (if needed) and involves obtaining the
necessary land for the project and includes right-of-way engineering.

CN or Construction is the final stage when construction is performed and
often includes construction engineering /supervision.

Other projects proposed by LPAs, the Purdue University Airport and transit systems
may include:

ST or Study

OP or Operating Assistance
CA or Capital Assistance
EQ or Equipment

IN or Inspection

ED or Education Program
PN or MPO Planning

PB - Policy Board

PM - Performance Measure
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PMG - INDOT Program Management Group

PMTF - Public Mass Transportation Funds. These funds are generated through
revenues raised from the State sales tax.

PROWAG - Public Rights-of-Way Accessibility Guidelines
RFI - Red Flag Investigation

RSA - Road Safety Audit

SHSP - Strategic Highway Safety Plan

SMRF Funds - State Matching Regulatory Funds

SMS - Safety Management System

STBG - Surface Transportation Block Group funds. These funds are dedicated in the
FAST Act and divided into sixteen different categories. Each category specifies
where and how they can be spent. Several categories include: Urban, Rural,
Recreational Trails, and Transportation Alternatives. Urban funds are dedicated
funds for cities with a population over 200,000 and between 50,000 to 200,000
persons.

STIC - Small Transit Intensive Cities Funds

TA - Transportation Alternative Funds
TAM - Transit Asset Management Plan

TAMP - Transportation Asset Management Plan
TCCA - Tippecanoe County Council on Aging
TDP - Transit Development Plan

TFP - Thoroughfare Plan

TIF - Tax Increment Financing

TIP - Transportation Improvement Program

TTC - Technical Transportation Committee

UAB - Urban Area Boundary
USDOT - United States Department of Transportation

504 - Section 504 of the Rehabilitation Act of 1973
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Funding Codes

Federal Funds:

AIP
BRIS
BR
CR
FF
FLAP
HPP
HSIP
IM
INTERSTATE
NHS
NHPP
PL
PNRS
s7C
$70
S7P
$9C
S10
S16
S17
$39C
STBG
RHC
TA

Local Funds:

L1
L2
L3
L4
L5
L6
L7
L8
L9
L10
L11
L12
L13
L14
L15
L16
L17
L18

Airport Improvement Program

Bridge Inspection Funds

Bridge Funds

Carbon Reduction Funds

Federal Funds Not Specified

Federal Lands Access Program

High Priority Projects Program Funds (SAFETEA-LU)
Highway Safety Improvement Program

Interstate Maintenance

MAP 21 Interstate Funds

National Highway System

National Highway Performance Program

Federal Metropolitan Planning Funds

Projects of National and Regional Significance
Capital Assistance Grant, Section 5307 FTA Funds
Operating Assistance Grant, Section 5307 FTA Funds
Planning Assistance Grant, Section 5307 FTA Funds
Capital Assistance Grant, Section 5309 FTA Funds
Capital Assistance Grant, Section 5310 FTA Funds
Section 5316, Job Access & Reverse Commute (JARC)
Section 5317, New Freedom funds

Capital Assistance Grant, Section 5339 FTA Funds
Surface Transportation Block Grant Program
Railway-Highway Crossing Funds

Transportation Alternatives Set Aside Funds

County Option Income Tax (COIT)
Cumulative Bridge Funds (CBF)

Cumulative Capital Funds (CCF)

Economic Development Income Tax (EDIT)
General Funds (GF)

Greater Lafayette Community Foundation (GLCF)
General Obligation Bonds (GOB)

Wheel Tax (WT)

Local Road and Street Funds (LR&S)

Local Highway Option Income Tax (LHOIT)
Local Project Tax (LPT)

Revenue Bond Funds (RBF)

Tax Increment Financing (TIF)

Developer Escrow Account (DEA)

Purdue University Funds (PUF)

Motor Vehicle Highway Account (MVHA)
Fares, Passes and Tokens (FPT)

Other Not Specified
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Table 4: Funded Local Projects: Fiscal Years 2022 through 2026

Project Ph Fund Federal Local Total Anticipated
Location & Description Code Funds Funds Cost Year

City of Lafayette

1 South 9" Street, Des # 1900482 PE

Brick "N’ Wood to Veterans RW
Widening & Urbanization CN STBG 4,081,551 1,078,137 5,390,683 2026
P.M.: System Performance CN TA 230,995 2026
Total Cost (includes costs prior to SFY 2022) 6,467,263
2 Park East Boulevard Extension PE L13 0 1,200,000 1,200,000 2023
McCarty Lane to Haggerty Lane RW L13 0 1,000,000 1,000,000 2023
New Road Construction CN L13 010,000,000 10,000,000 2024

P.M.: System Performance
Total Cost (includes costs prior to SFY 2022) 12,200,000

3 South Street PE L4, L13 0 800,000 800,000 2025
750’ East of Sagamore Pkwy to I-65 RW L4, L13 0 150,000 150,000 2025
Pedestrian, Safety & Landscaping CN L4, L13 0 7,765,000 7,765,000 2026
P.M.: Safety

Total Cost (includes costs prior to SFY 2022) 8,715,000

City of West Lafayette

4 Cumberland Avenue, Ph 4 PE L13 0 430,000 430,000 2023
US 52 to %2 mi west of Sagamore RW L13 0 350,000 350,000 2024
Road Widening CN L13 0 4,050,000 4,050,000 2026
P.M.: System Performance Total Cost (includes costs prior to SFY 22) 4,830,000

5 Lindberg Road PE
Northwestern Ave. to Salisbury St. RW
Reconstruction & Complete Streets CN L13 0 3,610,000 3,610,000 2022

P.M.: System Performance
Total Cost (includes costs prior to SFY 2022) 3,935,000

6 Sagamore Parkway Trail PE STBG 186,800 50,972 254,859 2022
Des # 1401287 PE STBG 17,087
800’ west of Soldiers Home Roadto CN STBG,L13 2,986,113 1,006,971 5,034,856 2022
west end of the US 52/Sagamore CN  Flexed HSIP 20,774 2022
Parkway east bound bridge over CN STBG 200 2022
the Wabash River CN HJA 1,020,798 2022
New Trail Construction
P.M: Safety Total Cost (includes costs prior to SFY '22) 4,301,038

7 Soldiers Home Rd PE STBG,L16 399,409 177,015 885,075 2022
Des # 1401291, Phase 1 PE STBG 275,317 2022
Sagamore Pkwy to Hamilton St PE TA 33,334 2022
Reconstruction & Urbanization PE STBG,L16 168,140 42,035 210,175 2023
Des # 2201253, Phase 1 RW STBG,L16 795,879 203,137 1,015,683 2025
Westbound Ramp Intersection RW TA 16,667 2025
Roundabout Conversion
P.M.: System Performance CN Construction Funding is Shown in Table 5

Total Cost (includes costs prior to SFY 2022) 22,537,013
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Table 4: Funded Local Projects: Fiscal Years 2022 through 2026, continued

Project
Location & Description

Fund
Code

Local
Funds

Federal

Ph
Funds

Total
Cost

Anticipated
Year

Tippecanoe County

8

9

10

11

12

13

14

County Bridge Inspection
Des # 1500252

Various Bridges in County
P.M.: Bridge Condition

County Bridge Inspection
Des # 2101033

Various Bridges in County
P.M.: Bridge Condition

McCutcheon Ped Safety
Des # 1601028

Various Safety Improvements
P.M.: Safety

Morehouse Road
Des # 1401280, Phase 2

210’ North of CR 350N to just North of

Mason Dixon Road
Road Reconstruction & Widening
P.M.: System Performance

Des # 2101125, Phase 1
Sagamore Pkwy to 210’ north of
CR 350N
Road Reconstruction & Widening
P.M.: System Performance

Yeager Road, Des # 1401281
W.L. City Limits to CR 500N
Road Realignment

P.M.: System Performance

Bridge #64, Des # 1802907

Lilly Rd over Branch of Wea Creek
Bridge Replacement

P.M.: Bridge Condition

Bridge #65, Des # 1802905
Lilly Rd over Wea Creek
Bridge Replacement

P.M.: Bridge Condition

IN BRIS,L2 23,950 5,988

Total Cost (includes costs prior to SFY 2022)

IN BRIS,L2 352,394 88,099
IN BRIS,L2 15,977 3,994
IN BIRD,L2 318,638 79,659
Total Cost (includes costs prior to SFY 2022)
PE

RwW

CN HSIP 910,428 25,520
CN STBG 344,464

Total Cost (includes costs prior to SFY 2022)
PE

RW STBG,L9,15 1,012,784 306,778
RW TA 214,328

RW IHJA 316,999

CN STBG,L9,15 4,885,022 1,274,838
CN TA 214,328

CN STBG,L9,15 1,773,625 501,155

CN TA 230,995

29,938

450,343

440,493

19,971
398,297
858,761

1,280,412

1,940,208

1,533,890

6,374,188

2,505,775

Note: RW funding is for both Phase 1 and Phase 2.
Total Cost (includes costs prior to SFY 2022) 10,782,612

PE

CN STBG,L9,15 4,073,211 1,706,810
CN CR 886,965

CN TA 512,504

CN PROTECT 165,510

Total Cost (includes costs prior to SFY 2022)

PE
RW
CN Group IV,L2 3,060,000 765,000
Total Cost (includes costs prior to SFY 2022)

PE
RW

CN Group IV,L2 4,986,000 1,386,500

Total Cost (includes costs prior to SFY 2022)
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7,345,000

8,418,129

3,825,000

3,825,000

6,372,500

6,372,500

Ph 2A, 22

2023
2024
2025

2023
2023

2022
2022
2022
2025
2025

2024
2024

2023
2023
2023
2023

2028

2028



Table 4: Funded Local Projects: Fiscal Years 2022 through 2026, continued

Project, Ph Fund Federal Local Total Anticipated
Location & Description Code Funds Funds Cost Year

Tippecanoe County, continued

15 Lindberg Road, Des # 1173627

Klondike Rd to Relocated US 231 CN STBG 35,023 8,756 43,779 2022
Road Reconstruction & Widening
P.M.: System Performance Total Cost (includes costs prior to SFY 2022) 4,592,557

16 Bridge #527, Des # 1902754 PE
Over the Wea Creek RW
Bridge Replacement CN Group IV,L2 2,160,000 540,000 2,700,000 2024
P.M.: Bridge Condition Total Cost (includes costs prior to SFY 2022) 3,050,000

17 North 9" Street Road Bridge PE Group IV 533,224 133,306 666,530 2022
Des # 2003019 RW
Bridge over the Wabash River CN Group IV 5,998,736 1,499,684 7,498,420 2026
Bridge Deck Replacement
P.M.: Bridge Condition Total Cost (includes costs prior to SFY 2022) 8,164,950

18 Bridge #80, Des # 2101724 PE Group IV, L2 187,680 46,920 234,600 2023
CR 700W over Flint Creek RW Group IV, L2 96,000 24,000 120,000 2024
Bridge Replacement CE Group IV, L2 190,800 47,700 238,500 2027
P.M.: Bridge Condition CN Group IV, L2 2,190,468 547,617 2,738,085 2027

Total Cost (includes costs prior to SFY 2022) 3,331,185

19 Bridge #83, Des # 2101726 PE Group IV, L2 350,000 87,500 437,500 2023
CR 510S over Flint Creek RW Group IV, L2 144,000 36,000 180,000 2024
Bridge Replacement CE Group IV, L2 355,600 88,900 444,500 2027
P.M.: Bridge Condition CN Group IV, L2 2,966,263 741,566 3,707,829 2027

Total Cost (includes costs prior to SFY 2022) 4,769,829

20 County Bridge Replacement Projects

A Bridge 122 (Cedar Lane) CN L2,4 0 350,000 350,000

B Bridge 133 (CR 100S) CN L2,4 0 470,000 470,000 >
C Bridge 80 (CR 700W at Flint Ck) CN L2,4 0 907,000 907,000 S
D Bridge 173 (CR 600N) CN L2,4 0 980,000 980,000 9 ng_’
E Bridge 501 (CR 300S) CN L2,4 0 482,000 482,000 Q<
F Bridge 111 (CR 300W) CN L2,4 0 502,000 502,000 12
G Bridge 73 (CR 600W) CN L2,4 0 352,000 352,000 g é
H Bridge 115 (CR 750N) CN L2,4 0 507,000 507,000 NS
| Bridge 86 (Division Road) CN L2,4 0 248,000 248,000 &
J Bridge 243 (CR 350N) CN L2,4 0 347,000 347,000 o
K Bridge 190 (CR1200S at 450W) CN L2,4 0 395,000 395,000

Specific construction year has not been determined. Construction dates are dependent on the amount of the Annual
Cumulative Bridge Funds and Annual Economic Development Income Tax fund and the decision as to which year and
which bridge is done is determined annually.

P.M.: Bridge Condition
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Table 4: Funded Local Projects: Fiscal Years 2022 through 2026, continued

Project, Ph Fund Federal Local Total Anticipated
Location & Description Code Funds Funds Cost Year

Tippecanoe County, continued

21 County Bridge Patching and Deck Overlay Projects

A Bridge 121 (Schuyler Avenue) CN CCMG,L2,4 0 34,300 68,600 2022
B Bridge 113 (Morehouse Road) CN CCMG,L2,4 0 129,694 259,388 2022
C Bridge 170 (CR 75E) CN CCMG,L2,4 0 81,425 162,850 2022
D Bridge 199 (CR 500E) CN CCMG,L2,4 0 53,325 106,650 2022
E Bridge 34 (CR 1075E) CN CCMG,L2,4 0 142,095 284,190 2022
F Bridge 156 (CR 1000E) CN CCMG,L2,4 0 124,860 249,720 2022

P.M.: Bridge Condition

Financial information shown is calendar year beginning January 1st)
All project listed below, P.M.: Transit Asset Management Plan

22 Operating Assistance (Sec. 5307) OP S70
Des # 1700422, LAF-21-001 770,000 12,424,259 13,194,259 CY 2021
Des # 1900474, LAF-22-001 1,000,000 12,503,532 13,503,532 CY 2022
Des # 1900478, LAF-23-001 1,000,000 12,908,638 13,908,638 CY 2023
Des # 1900481, LAF-24-001 1,000,000 13,325,897 14,325,897 CY 2024
LAF-25-001 1,000,000 13,752,326 14,752,326 CY 2025
LAF-26-001 1,000,000 14,192,400 15,192,400 CY 2026

23 Capital Assistance (Sec. 5307) CA S7C,L3

Des numbers and Transit Project Numbers for 4,179,632 1,044,908 5,224,540 CY 2021
individual projects are shown on pages 60-69

Des # 1900472 1,554,400 388,600 1,943,000 CY 2022
Des # 1900475 1,554,400 388,600 1,943,000 CY 2023
Des # 1900479 1,554,400 388,600 1,943,000 CY 2024

1,554,400 388,600 1,943,000 CY 2025
1,554,000 388,600 1,943,000 CY 2026

24 Capital/Operating (Sec. 5310) S10
Paratransit Buses (des #2002549) CA 329,946 84,487 414,433 CY 2021
LAF-21-014
Travel Training (des #2002549) OoP 53,988 13,497 67,485 CY 2021
LAF-21-015
2A/2B Service (des #2002549) OP 30,000 36,277 66,277 CY 2021
LAF-21-016
N 9th/Wabash A. (des #2002549) oP 95,000 112,426 207,426 CY 2021
LAF-21-017
Traveling Training (LAF-22-010) OoP 67,000 0 67,000 CY 2020
Operating Route 9" St / Wabash OoP 247,000 0 247,000 CY 2020
Avenue (LAF-22-011)
25 Capital (Sec. 5339) S39C
CNG Refueling (des #2002550) CA 1,200,000 300,000 1,500,000 CY 2021
LAF-21-018
2 Fixed Bus Replacements CA 1,005,777 251,444 1,257,221 CY 2022
LAF-22-012



Table 4: Funded Local Projects: Fiscal Years 2022 through 2026, continued

Project, Ph Fund Federal Local Total Anticipated
Location & Description Code Funds Funds Cost Year

CityBus, continued

26 Planning (Sec. 5307)

A&E for New Facility PL S7P 240,000 60,000 300,000 CY 2021
LAF-21-013
27 Bus Stop Improvements CN STBG 394,464 98,616 493,080 2024

Des #1801629

Town of Battle Ground

No Projects at This Time
Town of Clarks Hill

No Projects at This Time

Town of Dayton

No Projects at This Time

Purdue University Airport

28 Aircraft Rescue & Fire Fighting EQ AlIP 719,000 0 719,000 2020
(ARFF) Vehicle

29 Rehabilitate Runway 05/23 & PE AlP,L15 299,115 16,618 332,350 2021
Connector Taxiway CN AlIP,L15 2,491,704 138,428 2,768,560 2022
30 East Parallel Taxiway “C” PE AlP,L15 187,200 10,400 208,000 2023
Environmental Assessment PE/CN AIP,L15 1,569,173 87,176 1,743,526 2024
31 Snow Removal Equipment EQ AIP,L15 567,000 31,500 630,000 2025

Wabash Center

32 Two Van Replacement, LAF-21-019 CA ARP 2021 96,332 0 96,332 2022
33 Low Floor Minivan and Small CA S10 198,877 49,719 248,596 2023
Transit Bus
Total 77,174,279131,410,803 209,795,814
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Figure 1: Location of Funded Local Projects, FY 2022 - 2026
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Table 5: Unfunded Local Projects: Fiscal Years 2022 through 2026

Project Ph Fund Federal Local Total Anticipated
Location & Description Code Funds Funds Cost Year

City of Lafayette

No Projects at this Time

City of West Lafayette

1 Cherry Lane Extension, Ph 2 PE STBG 900,000 225,000 1,125,000 2026
1000’ west of McCormick to RW
Northwestern Avenue CN STBG/TA 8,880,000 2,220,000 11,100,000 2030

Road Reconstruction & New Trail
Total Cost (includes costs prior to SFY 2022) 12,225,000

2 Soldiers Home Rd PE
Des # 1401291, Phase 1 RW
Sagamore Pkwy to Hamilton St CN STBG/TA 7,168,000 1,792,000 8,960,000 2028
Reconstruction & Urbanization
Des # 2201253, Phase 1 PE
Westbound Ramp Intersection RW
Roundabout Conversion CN STBG/TA 828,480 207,120 1,035,600 2028
Des # 2201256, Phase 2 RW STBG/TA 289,304 72,326 361,630 2025
Hamilton St to Kalberer Road RW STBG/TA 476,000 119,000 595,000 2026
Reconstruction & Urbanization CN STBG/TA 6,889,640 1,712,410 8,602,050 2029
Des # 2201257, Phase 3 PE
Eastbound Ramp Intersection RW
Roundabout Conversion CN STBG/TA 697,440 174,360 871,800 2028

P.M.: System Performance
Total Cost (includes costs prior to SFY 2022) 22,537,013

Tippecanoe County

3 North 9" Street Road Trail PE
Existing Lafayette Trail to RwW
Community Correction Facility CN STBG/TA 1,013,620 253,405 1,267,025 2026

New Trail Construction
Total Cost (includes costs prior to SFY 2022) 1,267,025

4 North 9" Street Road Sidewalk PE Group IV 320,000 80,000 400,000 2022
Davis Ferry Park to Wabash RwW Group IV 211,040 52,760 263,800 2024
Heritage Trail (N of Wabash River) CN Group IV 2,458,380 614,595 3,072,975 2026

New Sidewalk Construction
Total Cost (includes costs prior to SFY 2022) 3,736,775

5 North 9t Street Road PE Group IV 296,000 74,000 370,000 2022
250’ N of Sagamore Parkway to RW
825’ N of Burnett Road CN Group IV 3,313,280 828,320 4,141,600 2026

Road Rehabilitation
Total Cost (includes costs prior to SFY 2022) 4,511,600



Table 5: Unfunded Local Projects: Fiscal Years 2022 through 2026, continued

Project Ph Fund Federal Local Total Anticipated
Location & Description Code Funds Funds Cost Year

Tippecanoe County, continued

6 County Bridge Replacement Projects

A Bridge 500 (CR 500E) CN L2,4 0 476,000 476,000

B Bridge 7 (CR 900S) CN L2,4 0 679,000 679,000 © 5

C Bridge 208 (Old Shadeland) CN L2,4 0 1,355,000 1,355,000 S )
D Bridge 134 (CR 775E) CN L2,4 0 302,000 302,000 ‘T‘ g %
E Bridge 159 (E County Line Road) CN L2,4 0 384,000 384,000 N
F Bridge 21 (CR 200E) CN L2,4 0 756,000 756,000 % g
G Bridge 149 (Stair Road) CN L2,4 0 507,000 507,000 o

H Bridge 226 (CR 1300S) CN L2,4 0 424,000 424,000

Specific construction year has not been determined. Construction dates are dependent on the amount of the Annual
Cumulative Bridge Funds and Annual Economic Development Income Tax fund and the decision as to which year and
which bridge is done is determined annually.

7 County Bridge Rehabilitation Projects

A Bridge 121 (Schuyler Avenue) CN L2,4 0 269,000 269,000 2022
B Bridge 104 (Jackson Highway) CN L2,4 0 47,000 47,000 2022
C Bridge 6228 (N. River Road) CN L2,4 0 246,000 246,000 2022
D Bridge 505 (Prophets Rock Road) CN L2,4 0 85,000 85,000 2022
E Bridge 216 (Old SR 25) CN L2,4 0 155,000 155,000 2022
F Bridge 170 (CR 75E) CN L2,4 0 98,000 98,000 2022
G Bridge 83 (CR 525S) CN L2,4 0 233,000 233,000 2022
H Bridge 79 (CR 700W) CN L2,4 0 143,000 143,000 2022

No Projects at this Time

Wabash Center

No Projects at this Time

Total 33,741,184 14,584,296 48,325,480



Figure 2: Location of Unfunded Local Projects Shown for Informational
Purposes Only, FY 2022 - 2026
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Table 6: Funded Indiana Department of Transportation Projects

Project Ph Fund Federal State Total Anticipated
Location & Description Code Funds Funds Cost Year

SR 25, Des # 2000412 & Contract # R-42955 (Lead Des # 2000390)

3.70 mi N of I-65 PE

Bridge Thin Deck Overlay RW

P.M.: Bridge Condition CN STBG 154,379 38,595 192,974 2024
Total Cost (includes costs prior to SFY 2022) 202,974

SR 25, Des # 2001069 & Contract # B-42056 (Lead Des # 1900670)

Bridge over Flint Creek PE

Scour Protection RW

P.M.: Safety CN STBG 63,444 15,861 79,305 2022
Total Cost (includes costs prior to SFY 2022) 180,626

SR 25, Des # 2001070 & Contract # B-42920 (Lead Des # 2001070)

Bridge over Wea Creek PE

Bridge Painting RW

P.M.: Bridge Condition CN STBG 336,000 84,000 420,000 2022
Total Cost (includes costs prior to SFY 2022) 420,000

SR 26, Des # 1500121 & Contract # R-40569 (Lead Des # 1701571)

5.75 mi W of US 231 PE

Small Structure Replacement RW

P.M.: Bridge Condition CN STBG 234,864 58,716 293,580 2022
Total Cost (includes costs prior to SFY 2022) 469,090

SR 26, Des # 1700114 & Contract # R-40577 (Lead Des # 1400249)

0.33 t0 8.57 mi E of SR 55 PE

HMA Overlay Structural RW

P.M.: Pavement Condition CN STBG 5,005,802 1,251,451 6,257,253 2022
Total Cost (includes costs prior to SFY 2022) 9,357,626

SR 26, Des # 1800130 & Contract # R-40577 (Lead Des # 1400249)

8.7 mi E of SR 55 PE

Bridge Replacement RW

P.M.: Bridge Condition CN STBG 268,434 67,108 335,542 2022
Total Cost (includes costs prior to SFY 2022) 482,607

SR 26, Des # 1800215 & Contract # R-41617 (Lead Des # 1800215)

At CR 900E PE STBG 16,000 4,000 20,000 2022

New Signal Installation RwW STBG 16,000 4,000 20,000 2023

P.M.: Safety CN STBG 625,241 156,310 781,551 2023
Total Cost (includes costs prior to SFY 2022) 1,045,511
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Table 6: Funded Indiana Department of Transportation Projects, continued

Project Ph Fund Federal State Total Anticipated
Location & Description Code Funds Funds Cost Year
8 SR 26, Des # 1900333 & Contract # R-42243 (Lead Des # 1900333)
Bridge over Goose Creek RW STBG 40,000 10,000 50,000 2022
New Bridge Construction RW STBG 40,000 10,000 50,000 2023
P.M.: Bridge Condition CN STBG 3,617,366 904,342 4,521,708 2024
Total Cost (includes costs prior to SFY 2022) 5,121,333
9 SR 26, Des # 2200569 & Contract # R-44397 (Lead Des # 2200569)
Bridge over S. Fork Wildcat Creek PE STBG 40,000 10,000 50,000 2023
Bridge Thin Deck Overlay RW
P.M.: Bridge Condition CN
Total Cost (includes costs prior to SFY 2022) 508,217
10 SR 26, Des # 2300086 & Contract # T-44819
at McCarty Lane PE HSIP 90,000 10,000 100,000 2024
New Signal Installation RE
P.M. Safety CN HSIP 180,000 20,000 200,000 2025
Total Cost (includes costs prior to SFY 2022) 300,000
11 SR 28, Des # 1800670 & Contract # R-42955 (Lead Des # 2000390)
Over Little Wea Creek PE
Bridge Deck Overlay RW
P.M.: Bridge Condition CN STBG 163,294 40,823 204,117 2024
Total Cost (includes costs prior to SFY 2022) 578,190
12 SR 28, Des # 2100886 & Contract # B-43827 (Lead Des # 2100886)
Over east branch of Wea Creek PE STBG 16,000 4,000 20,000 2022
Repair or Replace Joints RW
P.M.: Bridge Condition CN STBG 55,104 13,776 68,880 2023
Total Cost (includes costs prior to SFY 2022) 88,880
13 SR 28, Des # 2101796 & Contract # R-40239
3.82 mi E of SR 25 East Junction PE STBG 80,000 20,000 100,000 2023
Drainage Ditch Correction RW STBG 100,000 25,000 125,000 2026
P.M.: Pavement Condition CN STBG 20,000 5,000 25,000 2026
Total Cost (includes costs prior to SFY 2022) 745,305
14 SR 38, Des # 1601074 & Contract # R-40528 (Lead Des # 1601074)
1.07 mi E of I-65 to US 421 PE
Full Depth Reclamation uT STBG 8,000 2,000 10,000 2022
P.M.: Safety CN STBG 8,137,094 2,034,273 10,171,367 2022
Total Cost (includes costs prior to SFY 2022) 13,603,653
15 SR 38, Des # 1701561 & Contract # B-42148 (Lead Des # 1701561)
WB bridge over Elliott Ditch PE
Bridge Deck Overlay RW
P.M.: Pavement Condition CN STBG 591,218 147,804 739,022 2024
Total Cost (includes costs prior to SFY 2022) 851,422

26



Table 6: Funded Indiana Department of Transportation Projects, continued

Project Ph Fund Federal State Total Anticipated
Location & Description Code Funds Funds Cost Year
16 SR 38, Des # 1701562 & Contract B-42148 (Lead Des # 1701562)
EB bridge over Elliott Ditch PE
Bridge Deck Overlay RW
P.M.: Bridge Condition CN STBG 569,055 142,264 711,319 2024
Total Cost (includes costs prior to SFY 2022) 716,319
17 SR 38, Des # 2000519 & Contract B-42951 (Lead Des # 2000519)
South Fork Wildcat Creek PE STBG 116,000 29,000 145,000 2023
Scout Protection (Erosion) RW STBG 20,000 5,000 25,000 2023
P.M.: Safety CN STBG 175,770 43,943 219,713 2024
Total Cost (includes costs prior to SFY 2022) 389,713
18 SR 38, Des # 2001073 & Contract B-42920 (Lead Des # 2001070)
EB bridge over NS Railroad PE
Bridge Painting RW
P.M.: Bridge Condition CN STBG 272,361 68,090 340,451 2022
Total Cost (includes costs prior to SFY 2022) 351,838
19 SR 38, Des # 2001074 & Contact # B-42920 (Lead Des # 2001070)
WB bridge over NS Railroad PE
Bridge Painting RW
P.M.: Bridge Condition CN STBG 272,361 68,090 340,451 2022
Total Cost (includes costs prior to SFY 2022) 340,451
20 SR 43, Des # 1700188 & Contract # B-42909 (Lead Des # 2001172)
At I-65 NB Ramp PE
Intersection Improvement RW
P.M.: Safety CN STBG 116,237 29,059 145,296 2022
Total Cost (includes costs prior to SFY 2022) 285,576
21 SR 43, Des # 1700189 & Contract # B-42909 (Lead Des # 2001172)
At I-65 SB Ramp PE
Intersection Improvement RW
P.M.: Safety CN STBG 254,826 63,707 318,533 2022
Total Cost (includes costs prior to SFY 2022) 471,063
22 SR 43, Des # 1800076 & Contract B-41585 (Lead Des # 1800076)
Bridge over Walter Ditch RW STBG 16,000 4,000 20,000 2022
Bridge Replacement uT STBG 16,000 4,000 20,000 2022
P.M.: Bridge Condition CN STBG 899,731 224,933 1,124,664 2023
Total Cost (includes costs prior to SFY 2022) 1,389,999
23 SR 43, Des # 2000871 & Contract # B-42925 (Lead Des # 2000117)
Bridge over Burnett Creek PE
Bridge Thin Deck Overlay RW
P.M.: Bridge Condition CN STBG 159,008 39,752 198,760 2023
Total Cost (includes costs prior to SFY 2022) 218,193
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Table 6: Funded Indiana Department of Transportation Projects, continued

Project Ph Fund Federal State Total Anticipated
Location & Description Code Funds Funds Cost Year
24 US 52, Des # 1701596 & Contract # B-40579 (Lead Des # 1601083)
Over Indian Creek PE
Bridge Replacement RW
P.M.: Bridge Condition CN STBG 1,628,597 407,149 2,035,746 2022
Total Cost (includes costs prior to SFY 2022) 2,350,730
25 US 52, Des # 1900666 & Contact # B-42038 (Lead Des # 1900666)
0.08 mi S of SR 26 PE
Bridge Thin Deck Overlay RW
P.M.: Bridge Condition CN STBG 237,543 59,386 296,929 2022
Total Cost (includes costs prior to SFY 2022) 303,679
26 US 52, Des # 1902679 & Contract # B-42602 (Lead Des # 1902679)
CR 450S, CR 800S, SR 28 (SB/NB) PE
Various Intersections Aux. Lanes RW
P.M.: System Performance CN HSIP 2,479,442 275,493 2,754,935 2023
Total Cost (includes costs prior to SFY 2022) 2,350,730
27 US 52, Des # 2000103 & Contract # B-42941 (Lead Des # 2000103)
Bridge over Little Pine Creek PE STBG 4,000 1,000 5,000 2022
Scout Protection (Erosion) RW
P.M.: Safety CN STBG 225,911 56,478 282,389 2023
Total Cost (includes costs prior to SFY 2022) 317,989
28 US 52, Des # 2002033 & Contract # B-43441 (Lead Des # 2002033)
Bridge over NS Railroad PE STBG 88,000 22,000 110,000 2022
Bridge Deck Overlay RW STBG 16,000 4,000 20,000 2023
P.M.: Bridge Condition UT/RR STBG 64,000 16,000 80,000 2023
CN STBG 966,092 214,687 1,180,779 2025
Total Cost (includes costs prior to SFY 2022) 1,318,436
29 US 52, Des # 2002042 & Contract # B-43441 (Lead Des # 2002042)
Bridge over Gaylord Branch PE STBG 80,000 20,000 100,000 2022
Replace Superstructure RW STBG 16,000 4,000 20,000 2023
P.M.: Bridge Condition UT/RR STBG 40,000 10,000 50,000 2023
CN STBG 815,626 203,907 1,019,533 2025
Total Cost (includes costs prior to SFY 2022) 1,189,533
30 US 52, Des # 2002143 & Contract # B-43450 (Lead Des # 2002143)
WB Bridge over Wabash River PE
Bridge Thin Deck Overlay RW
P.M.: Bridge Condition CN STBG 1,159,885 289,971 1,449,856 2025
Total Cost (includes costs prior to SFY 2022) 1,449,856
31 US 52, Des # 2002144 & Contract # B-43450 (Lead Des # 2002143)
EB Bridge over Wabash River PE
Bridge Thin Deck Overlay RW
P.M.: Bridge Condition CN STBG 1,159,885 289,971 1,449,856 2025
Total Cost (includes costs prior to SFY 2022) 1,449,856
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Table 6: Funded Indiana Department of Transportation Projects, continued

Project Ph Fund Federal State Total Anticipated
Location & Description Code Funds Funds Cost Year
32 US 52, Des # 2002394 & Contract # T-42602 (Lead Des # 1902679)
CR 400S to CR 700S (Clinton Co) PE STBG 4,000 1,000 5,000 2023
Auxiliary Lanes RW
P.M.: System Performance CN STBG 1,380,688 345,172 1,725,860 2026
Total Cost (includes costs prior to SFY 2022) 1,735,860
33 US 52, Des # 2100144 & Contract # T-43668 (Lead Des # 2100144)
At SR 28 east junction PE STBG 60,000 15,000 75,000 2022
New Signal Installation RW
P.M.: Safety CN STBG 126,002 31,500 157,502 2023
Total Cost (includes costs prior to SFY 2022) 232,502
34 US 52, Des # 2101208 & Contract # R-44070
0.8 miNSR 471t03.44 mi S SR 38 PE
Pavement Patching RW
P.M.: Pavement Condition CN STBG 2,196,480 549,120 2,745,600 2023
Total Cost (includes costs prior to SFY 2022) 2,745,600
35 US 52, Des # 2101617 & Contract # R-44116 (Lead Des # 2101617)
1.74 miles east of US 52/231 PE STBG 114,240 28,560 142,800 2022
Small Structures & Drain CN RW
P.M.: Bridge Condition CN STBG 410,336 100,334 510,670 2024
Total Cost (includes costs prior to SFY 2022) 653,470
36 US 52, Des # 2200795 & Contract # T-44382
From SR 352 to US 231 W Junction  PE STBG 900,000 100,000 1,000,000 2023
HMA Overlay Minor Structural RW STBG 240,000 60,000 300,000 2026
P.M.: Pavement Condition CN STBG 120,000 30,000 150,000 2026
Total Cost (includes costs prior to SFY 2022) 29,328,085
37 US 52, Des # 2200993 & Contract # B-44428
WB bridge over Wabash River PE STBG 40,000 10,000 50,000 2023
Superstructure Repair/Rehab RW
P.M.: Bridge Condition CN STBG 242,130 60,532 302,662 2024
Total Cost (includes costs prior to SFY 2022) 352,662
38 US 52, Des # 2201174 & Contract # R-44722
5.17 to 5.42 miles north of SR 25 PE
Other Project Type RW
P.M. System Performance CN STBG 400,000 100,000 500,000 2024
Total Cost (includes costs prior to SFY 2022) 500,000
39 US 231, Des # 1700190 & Contract # R-41623 (Lead Des # 1700190)
N of I-74 to 2.87 Mi N of SR 28 PE
Auxiliary Passing Lanes RW STBG 160,000 40,000 200,000 2022
P.M.: System Performance CNR STBG 40,000 10,000 50,000 2022
uT STBG 200,000 50,000 250,000 2023
CN STBG 7,095,932 1,773,983 8,869,915 2023
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Table 6: Funded Indiana Department of Transportation Projects, continued

Project Ph Fund Federal State Total Anticipated
Location & Description Code Funds Funds Cost Year
40 231, Des # 2000117 & Contract # B42925 (Lead Des # 2000117)
Bridge over Little Pine Creek PE
Bridge Thin Deck Overlay RW
P.M.: Bridge Condition CN STBG 77,495 19,374 96,869 2023
Total Cost (includes costs prior to SFY 2022) 127,819
41 US 231, Des # 2000126 & Contract # B-42925 (Lead Des # 2000117)
Bridge over O’Neal Ditch PE
Bridge Thin Deck Overlay RW
P.M.: Bridge Condition CN STBG 103,326 25,832 129,158 2023
Total Cost (includes costs prior to SFY 2022) 653,470
42 US 231, Des # 2000867 & Contract # R-41623 (Lead Des # 1700190)
4.27 t0 0.66 mi S of SR 28 PE
HMA Overlay RW
P.M.: Pavement Condition CN STBG 360,365 90,091 450,456 2023
Total Cost (includes costs prior to SFY 2022) 457,056
43 SR 225, Des # 1800149 & Contract # B-41585 (Lead Des # 1800149)
0.1 mi N of SR 25 PE
Small Structure Replacement RW
P.M.: Bridge Condition CN STBG 143,079 35,770 178,849 2023
Total Cost (includes costs prior to SFY 2022) 379,839
44 SR 225, Des # 2002077 & Contract B-43431 (Lead Des # 2002077)
0.6 mi N of SR 25 PE STBG 400,000 100,000 500,000 2022
Truss Rehabilitation or Repair RW STBG 32,000 8,000 40,000 2023
P.M.: Bridge Condition CN STBG 3,995,052 998,763 4,993,815 2025
Total Cost (includes costs prior to SFY 2022) 5,523,870
45 |-65, Des # 1601088 & Contract R-42909 (Lead Des # 2001172)
SR 43 NB Bridge PE
Bridge Deck Replacement/Widening RW
P.M.: Bridge Condition CN NHPP 2,889,000 321,000 3,210,000 2022
Total Cost (includes costs prior to SFY 2022) 3,492,145
46 1-65, Des # 1601090 & Contract # R-42909 (Lead Des # 2001172)
SR 43 SB Bridge PE
Bridge Deck Replacement/Widening RW
P.M.: Bridge Condition CN NHPP 2,425,500 269,500 2,695,000 2022
Total Cost (includes costs prior to SFY 2022) 2,695,000
47 1-65, Des # 1900647 & Contract # R-42039 (Lead Des # 1900647)
At SR 38 Interchange PE
Concrete Pavement Restoration RW
P.M.: Pavement Condition CN NHPP 2,898,234 322,026 3,220,260 2024
Total Cost (includes costs prior to SFY 2022) 3,25,529
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Table 6: Funded Indiana Department of Transportation Projects, continued

Project Ph Fund Federal State Total Anticipated
Location & Description Code Funds Funds Cost Year

48 |-65, Des # 1902678 & Contract T-43656

CR 100W to US 24 PE HSIP 73,890 8,210 82,100 2022
Plant & Shrub Windbreak RW
P.M.: Safety CN HSIP 1,030,849 114,539 1,145,388 2024

Total Cost (includes costs prior to SFY 2022) 1,392,060

49 |-65, Des # 2001172 & Contract # R-42909 (Lead Des # 2001172)
N of Wabash R. to 0.8 mi N of SR 43 PE
Added Travel Lanes RW
P.M.: Pavement Condition CN NHPP 24,468,855 2,718,862 27,187,617 2022
Total Cost (includes costs prior to SFY 2022) 32,884,097

50 |-65, Des # 2001743 & Contract # B-43441 (Lead Des # 2002033)

SB Bridge over NS Railroad PE NHPP 81,000 9,000 90,000 2022
Bridge Deck Overlay UT/RR NHPP 90,000 10,000 100,000 2023
P.M.: Bridge Condition CN NHPP 827,339 91,926 919,265 2025

Total Cost (includes costs prior to SFY 2022) 1,109,265

51 |-65, Des # 2001932 & Contract # B-43447 (Lead Des # 2002033)

CR 680S over Ditch PE NHPP 4,500 500 5,000 2022
Small Structure Pipe Lining RW NHPP 27,000 3,000 30,000 2024
P.M.: Safety CN NHPP 501,012 55,668 556,680 2025

Total Cost (includes costs prior to SFY 2022) 700,680

52 1-65, Des # 2002107 & Contract # B-43441 (Lead Des # 2002033)

NB Bridge over NS Railroad PE NHPP 81,000 9,000 90,000 2022
Bridge Deck Overlay UT/RR NHPP 90,000 10,000 100,000 2023
P.M.: Bridge Condition CN NHPP 821,179 91,242 912,421 2025

Total Cost (includes costs prior to SFY 2022) 1,102,421

53 1-65, Des # 2002108 & Contract # B-43441 (Lead Des # 2002033)

NB Bridge over SR 38 PE NHPP 94,500 10,500 105,000 2022
Bridge Deck Overlay RW
P.M.: Bridge Condition CN NHPP 941,940 104,660 1,046,600 2025

Total Cost (includes costs prior to SFY 2022) 1,151,600

54 1-65, Des # 2002109 & Contract # B-43441 (Lead Des # 2002033)

SB Bridge over SR 38 PE NHPP 108,000 12,000 120,000 2022
Bridge Deck Overlay RW
P.M.: Bridge Condition CN NHPP 941,940 104,660 1,046,600 2025

Total Cost (includes costs prior to SFY 2022) 1,166,600

55 |-65, Des # 2002110 & Contract # B-43441 (Lead Des # 2002033)

NB Bridge over SR 26 PE NHPP 108,000 12,000 120,000 2022
Bridge Deck Overlay RW
P.M.: Bridge Condition CN NHPP 321,199 35,689 356,888 2025

Total Cost (includes costs prior to SFY 2022) 396,888
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Table 6: Funded Indiana Department of Transportation Projects, continued

Project Ph Fund Federal State Total Anticipated
Location & Description Code Funds Funds Cost Year
56 |-65, Des # 2002111 & Contract # B-43441 (Lead Des # 2002033)
SB Bridge over SR 26 PE NHPP 36,000 4,000 40,000 2022
Bridge Deck Overlay RW
P.M.: Bridge Condition CN NHPP 321,199 35,689 356,888 2025
Total Cost (includes costs prior to SFY 2022) 396,888
57 1-65, Des # 2002112 & Contract # B-43441 (Lead Des # 2002033)
NB Bridge over Wildcat Creek PE NHPP 54,000 6,000 60,000 2022
Bridge Thin Deck Overlay RW
P.M.: Bridge Condition CN NHPP 501,873 55,764 557,637 2025
Total Cost (includes costs prior to SFY 2022) 617,637
58 |-65, Des # 2002113 & Contract # B-43441 (Lead Des # 2002033)
SB Bridge over Wildcat Creek PE NHPP 49,500 5,500 55,000 2022
Bridge Thin Deck Overlay RW
P.M.: Bridge Condition CN NHPP 501,873 55,764 557,637 2025
Total Cost (includes costs prior to SFY 2022) 612,637
59 |-65, Des # 2002114 & Contract # B-42909 (Lead Des # 2001172)
NB Bridge over CSX, N 9, Burnett PE
Bridge Deck Replacement UT/RR NHPP 27,000 3,000 30,000 2022
P.M.: Bridge Condition CN NHPP 3,419,714 379,968 3,799,682 2022
Total Cost (includes costs prior to SFY 2022) 180,000
60 1-65, Des # 2002115 & Contract # R-42909 (Lead Des # 2001172)
SB Bridge over CSX, N 9t Burnett PE
Bridge Deck Replacement UT/RR NHPP 135,000 15,000 150,000 2022
P.M.: Bridge Condition CN NHPP 1,690,662 187,851 1,878,513 2022
Total Cost (includes costs prior to SFY 2022) 2,028,513
61 1-65, Des # 2002116 & Contract # R-42909 (Lead Des # 2001172)
NB Bridge over Prophets Rock PE
Bridge Deck Replacement RW
P.M.: Bridge Condition CN NHPP 1,449,139 161,015 1,610,154 2022
Total Cost (includes costs prior to SFY 2022) 1,610,154
62 1-65, Des # 2002117 & Contract # R-42909 (Lead Des # 2001172)
SB bridge over Prophets Rock PE
Bridge Deck Replacement RwW
P.M.: Bridge Condition CN NHPP 1,449,139 161,015 1,610,154 2022
Total Cost (includes costs prior to SFY 2022) 1,610,154
63 1-65, Des # 2002364 & Contract # R-42909 (Lead Des # 2001172)
CR 725N bridge over I-65 PE
Bridge Deck Replacement RW
P.M.: Bridge Condition CN NHPP 1,457,023 364,256 1,821,279 2022
Total Cost (includes costs prior to SFY 2022) 1,821,279
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Table 6: Funded Indiana Department of Transportation Projects, continued

Project Ph Fund Federal State Total Anticipated
Location & Description Code Funds Funds Cost Year
64 |-65, Des # 2100049 & Contract # R-42909 (Lead Des # 2001172)
0.8t02.43 mi N of SR 43 PE
Added Travel Lanes RW
P.M.: Pavement Condition CN NHPP 34,931,145 3,881,238 38,812,383 2022
Total Cost (includes costs prior to SFY 2022) 38,812,383
65 1-65, Des # 2100678 & Contract # B-43680 (Lead Des # 2100720)
CR 900E bridge over I-65 PE NHPP 45,000 5,000 50,000 2022
Bridge Thin Deck Overlay CN NHPP 167,310 18,590 185,900 2026
P.M.: Bridge Condition
Total Cost (includes costs prior to SFY 2022) 235,000
66 1-65, Des # 2100719 & Contract # B-43680 (Lead Des # 2100720)
Swisher Road bridge over |-65 PE NHPP 45,000 5,000 50,000 2022
Bridge Thin Deck Overlay CN NHPP 224,730 24,970 249,700 2026
P.M.: Bridge Condition
Total Cost (includes costs prior to SFY 2022) 299,700
67 1-65, Des # 2100720 & Contract# B-43680 (Lead Des # 2100720)
CR 600N bridge over 1-65 PE NHPP 37,800 4,200 42,000 2022
Bridge Thin Deck Overlay CN NHPP 274,230 30,470 304,700 2026
P.M.: Bridge Condition
Total Cost (includes costs prior to SFY 2022) 291,700
68 1-65, Des # 2101013 & Contract # B-43828 (Lead Des # 2101017)
CR 500W bridge over I-65 PE NHPP 16,000 4,000 20,000 2022
Repair or Replace Joints RwW
P.M.: Bridge Condition CN NHPP 55,104 13,776 68,880 2023
Total Cost (includes costs prior to SFY 2022) 88,880
69 1-65, Des # 2101091 & Contract # B-43680 (Lead Des # 2100720)
East County Line Road over I-65 PE NHPP 45,000 5,000 50,000 2022
Bridge Thin Deck Overlay CN NHPP 146,700 16,300 163,000 2026
P.M.: Bridge Condition
Total Cost (includes costs prior to SFY 2022) 213,000
70 1-65, Des # 2101208 & Contract # R-44070 (Lead Des # 2101208)
North of SR 47 to south of SR 38 PE INDOT 0 274,560 274,560 2022
Pavement Patching CN INDOT 0 2,745,600 2,745,600 2022
P.M.: Pavement Condition
Total Cost (includes costs prior to SFY 2022) 3,020,160
71 1-65, Des # 2101774 & Contract # R-44356
at SR 43 and SR 38 PE NHPP 20,323 2,258 22,581 2023
Wrong Way Ramp Entrance Int. CE NHPP 5,806 645 6,451 2023
P.M.: Safety CN NHPP 182,029 20,225 202,254 2023
Total Cost (includes costs prior to SFY 2022)
72 Statewide, Des # 1802826
On-Call Consultant Review PE STBG 2,400,000 600,000 3,000,000 2022
P.M.: Safety PE STBG 2,400,000 600,000 3,000,000 2023
Total Cost (includes costs prior to SFY 2022) 12,700,000
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Table 6: Funded Indiana Department of Transportation Projects, continued

Project Ph Fund Federal State Total Anticipated
Location & Description Code Funds Funds Cost Year
73 Districtwide, Des # 2001146 & Contract # T-43606 (Lead Des # 2001146)
US 52 & Brady Lane PE STBG 272,160 68,040 340,200 2022
Traffic Signal Modernization RW
P.M.: Safety CN STBG 1,364,260 341,064 1,705,321 2023
74 Districtwide, Des # 2001644 & Contract # B-43121 (Lead Des # 2001644)
Bridge Maintenance PE
P.M.: Bridge Condition RW
CN STBG 800,000 200,000 1,000,000 2022
Total Cost (includes costs prior to SFY 2022) 1,000,000
75 Districtwide, Des # 2002396 & Contract # T-43377 (Lead Des # 2002396)
Centerline & Edge Line PE HSIP 9,000 1,000 10,000 2022
Rumble Strips RW
P.M.: Safety CN HSIP 184,277 20,475 204,752 2022
Total Cost (includes costs prior to SFY 2022) 214,752
76 Districtwide, Des # 2002493 & Contract #T-43395 (Lead Des # 2002493)
At Various Interchanges PE
ITS Program Equipment RW
P.M.: Safety CN HSIP 1,828,402 203,156 2,031,558 2022
Total Cost (includes costs prior to SFY 2022) 2,031,558
77 Statewide, Des # 2201217 & Contract #0-21-503
Various Locations in State PE STBG 776,000 194,000 970,000 2023
Overhead Sign Inspections RW
P.M.: System Performance CN
Total Cost (includes costs prior to SFY 2022) 970,000
78 Greater Lafayette Northern PE NHPP 80,000 20,000 100,000 2022
Connectivity Study
Des # 2001532
P.M.: Safety
Total Cost (includes costs prior to SFY 2022) 230,500
Total 146,835,027 27,164,241 173,999,268
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Figure 3: Location of Funded INDOT Projects
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Table 7: Unfunded INDOT Projects Recommended by MPO (for Informational
Purposes Only)

Project Project Location & Description Project Status
1 SR 38 Sidewalk Construction, Sagamore Parkway to Park East Blvd
2 Special US 52 Rural to Urban Design, Klondike Rd to Morehouse Rd
3 Special US 52 Rural to Urban Design, Morehouse Rd to Yeager Rd
4 Special US 52 Per US 52 Corridor Study, Yeager Rd to Nighthawk Dr

5 US 231 Connector New Road Construction, US 52 to I-65
6 1-65 Six Lane Widening, E. County Line to SR 38

7 1-65 Six Lane Widening, North of SR 43 to Proposed US 231
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Figure 4: Location of Unfunded and Recommended INDOT Projects
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Financial Summary and Plan

All Transportation Improvement Programs are required to be financially constrained (project
costs cannot exceed expected revenue). Thus, a community cannot program more than it is
allocated. A financial plan is required, and it must demonstrate how projects are
implemented within budget and identifies resources from both public and private sources
that are reasonably expected to be available to carry out the plan.

Available funding limits are provided by INDOT for three types of federal funds within the
urban area. STBG, Highway Safety Improvement Program (HSIP) and Transportation
Alternatives (TA) are allocated to and distributed through the MPO. Rail safety and STBG
funds for rural areas compete against other projects throughout the district or state and are
thus shown on the “information only” list until INDOT awards funding. Transit funding is
based on both present and past year funding levels; the same is true for airport projects.

Living within the budget means that project request are capped at the requested amount.
If a project needs additional federal funding, the TIP can either be amended (if there are
still federal funds available), unused funds from another project can be transferred or the
jurisdiction can make up the difference with local funds. The costs shown are estimated for
the year the project phase is implemented or started.

STBG, Areas with Populations over 50K to 200K Funds

Surface Transportation Block Group Funds are intended to be used for projects within the
Urbanized Area. However, the MPO has the flexibility to spend these funds throughout the
County. STBG funds can be used by local governments for all phases of a project, including
engineering, right-of-way and construction.

Based on information from INDOT, we have been directed to use an estimated STBG funding
allocation of $4,133,417 for FY 2022, $4,610,235 for FY 2023 and $4,077,538 for all
future program years of this TIP. Detailed information can be found in Appendix 3. It
should be noted that when more accurate funding estimates are released, projects may
experience a shift in schedule.

On April 25, 2019, a Memorandum of Understanding (MOU) was signed between the Area
Plan Commission and the Evansville MPO. The MOU involved trading $616,477.21 in FY

2019 federal funds from the Area Plan Commission in exchange for the same amount from
the Evansville MPO in FY 2025.

The Technical Transportation Committee reviewed and financially constrained the LPA
project requests on January 20, 2021, on April 21, 2021and on July 14, 2022. Over 23
million dollars in STBG funds were requested for eight projects. Tables 8 through 12 show
those projects that were chosen along with the amount of federal funds allocated to each
project. Each table shows a zero balance in STBG funds, demonstrating that this TIP is
fiscally constrained. This TIP complies with INDOT’s and FHWA's policies.
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Title IV on the Coronavirus Response and Relief Supplemental Appropriations Act (CRRSAA)
provided additional funding for highway infrastructure projects. These funds went directly
to larger MPOs. For smaller MPOs like APCTC, INDOT gave them STBG funds. This MPO
received $462,317, and these funds must be obligated before September 30, 2024. Part
of these funds, $187,000, are to be obligated with the Sagamore Trail Project for
preliminary engineering and construction. On March 17, 2021 and April 21, 2021, the
Technical Transportation Committee reviewed the draft federal funding allocation and
allocated the balance of these funds, $275,317, to the Soldiers Home Road project
preliminary engineering phase.

Table 8: STBG Funding, Fiscal Year 2022

Project Phase  Des # STBC?
Allocation
STBG Funds 4,133,417
Flexed Part of HSIP Funds 20,774
Total 4,154,191
Sagamore Parkway Trail PE 1401287 17,087
Sagamore Parkway Trail CN 1401287 2,986,113
Sagamore Pkwy Trail (Flex) CN 1401287 20,774
Morehouse Road RW 1401280 1,012,784
Soldiers Home Road Ph 1 PE 1401291 399,409
Lindberg Road CN 1173627 35,023
Total 4,154,191
Balance 0
Table 9: STBG Funding, Fiscal Year 2023
. STBG
Project Phase Des # Allocation
STBG Funds 3,669,551

Borrowed from FY 2024 1,220,000
Total 4,889,551

McCutcheon Ped Safety CN 1601028 343,464
Yeager Road CN 1401281 4,073,211
Soldiers Home Road Ph 1 PE 1401291 168,140
NIRPC Repayment --- --- 303,737
Total 4,889,551

Balance 0

Table 10: STBG Funding, Fiscal Year 2024
. STBG

Project Phase Des # Allocation
STBG Funds 4,077,538

Traded to FY 2023 1,548,069
Traded to FY 2024 755,844
Total 2,529,469

Morehouse Road CN 1401280 1,773,625
Total 1,773,625
Balance 0
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Table 11: STBG Funding, Fiscal Year 2025

Project Phase Des # STBC?
Allocation
STBG Funds 4,077,538

From Evansville Trade 616,477
Flexed Part of HSIP Funds 231,042
Borrowed from FY 2024 755,844
Total 5,680,901

Morehouse Road CN 1401280 4,885,057
Soldiers Home Road Ph 1 RW 1401291 795,879
Total 4,925,057

Balance o

Table 12: STBG Funding, Fiscal Year 2026, Informational Purposes Only

Project Phase Des # STBG.
Allocation
STBG Funds 4,077,538
Flexed Part of HSIP Funds 4,013
Total 4,081,551
South 9t Street CN 1900482 4,081,551
Total 4,081,551
Balance o

In order to construct the Yeager Road project in FY 2023, the Area Plan Commission will
need to trade FY 2024 STBG with another MPO. A similar trade has been done with the
Evansville MPO as shown in Table 11.

Non-Motorized Project Identification and Summary

In June of 2012, the Area Plan Commission adopted the 2040 MTP. It recommends that
10% of this community’s Surface Transportation Program funds go to independent non-
motorized projects that are not part of a larger road project. The policy was affirmed in
the 2045 MTP. Examples of those projects include the construction of trails and sidepaths.
This TIP continues that policy. Ten percent of our STBG funds equates to $413,341(FY 2022)
and $407,653 (FY 2023-2026) per year. Table 13 shows the amounts allocated to road
projects and to non-motorized projects with updated allocations.

Table 13: STBG Funding for Road and Non-Motorized Projects

Fiscal Year STP Funds Bike & Ped
2022 4,133,417 413,341
2023 4,610,235 461,024
2024 4,077,538 407,753
2025 4,077,538 407,753
2026 4,077,538 407,753
Total 20,976,266 2,097,624
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The STBG financially constrained tables (Tables 8-12) include one independent non-
motorized projects that use our STBG funds and involves constructing a trail in West
Lafayette (Sagamore Parkway Trail). Table 14 summarizes the non-motorized project and
it shows that we have allocated $3,003,200 in STBG funds for non-motorized projects over
the five years.

Based on our annual allocation from FY 2022 through FY 2026, our five years cumulative
allocation equates to $20,976,266. Ten percent that amount is $2,097,624. Comparing
the ten percent target amount to the amount allocated, we have exceeded our target by
$904,576. This equates to 14.3% of our five-year allocation. This TIP exceeds the goal
established in the 2040 Metropolitan Transportation Plan.

Table 14: Non-Motorized Projects, Fiscal Years 2022 - 2026

Project Phase Des # STBG Fiscal Year
Allocation

STBG Funds

Sagamore Parkway Trail CN 1401287 3,003,200 2022

It should also be noted that all of the other projects that have allocated STBG federal funds
will contain a sidewalk or trail component.

On February 3 and April 14, 2022, INDOT notified the APC that the MPO is receiving an
estimated $1,337,776 in Federal funds to use on transportation projects. This is from the
recently approved Infrastructure Investment and Jobs Act. The additional funds are
allocated to the construction phase of the Sagamore Parkway Trail project and right-of-
way for the Morehouse Road project.

In order to fully fund the federal portion of the construction phase of the Sagamore Parkway
Trail project, a funding trade was made with the NIRPC MPO. They will let us borrow FY
2022 Federal funds in the amount of $303,737which will be paid back in FY 2023.

STBG, Areas with Populations under 5K Funds

STBG funds for rural area are available to counties for eligible improvements to rural roads.
LPAs seeking these funds compete against each other within the INDOT district. INDOT’s
approval is based on several factors: how close the project is to construction, the ability of
the LPA to match federal funds, and how well the project is moving through right-of-way
acquisition. There are four County bridge projects that will utilize these funds. The bridge
projects are on Lilly Road over the Wea Creek and Branch of the Wea Creek, the Old US
231 bridge over the Wea Creek and the North 9t Street bridge over the Wabash River.
Tippecanoe County applied for these funds for a road and sidewalk project, North 9t
Street Road from north of Sagamore Parkway to just north of Burnett Road. INDOT did not
award any federal funds to this project.
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Highway Safety Improvement Program Funds

Highway Safety Improvement Program (HSIP) funds are for safety-oriented projects.
These funds typically pay for 90% of the total project cost. There are certain project types
where these funds will pay for the total project cost. Except for low cost countermeasure
projects, all projects must document and correct a hazardous road location through a crash
analysis or safety audit. Applications for funding are reviewed and approved by the TTC
and then by an INDOT/FHWA safety committee. These funds can be used for preliminary
engineering, right-of-way and construction.

Based on current information from INDOT, we have been directed to use an estimated HSIP
funding allocation of $595,946 for FY 2022, $734,9211 for FY 2023 and $587,045 for
future program years of this TIP. Detailed information can be found in Appendix 3. Unlike
STBG, the MPO can transfer up to 50% ($297,973/$293,522) of its HSIP funds to STBG
funds. It should be noted that when more accurate funding estimates are released, projects
could shift and either start earlier or later.

Another funding source for safety projects is Section 164 Penalty funds. The U.S.
Department of Transportation encourages States to enact and enforce laws targeting
repeatedly intoxicated drivers. Since the State of Indiana has not enacted certain laws
toward this, a portion of the State’s STBG funds are transferred and can only be used for
safety related projects and cannot be flexed to STBG funds. Our FY 2022 Penalty funding
allocation is $152,011. Our FY 2023 amount is $175,517 and remaining years through
FY 2026 is $150,525. These funds cannot be flexed to STBG funds.

Combining our HSIP allocation and Section 164 Penalty funds, we have $747,957 (FY
2022), $910,428 for FY 2023 and $737,570 (FY 2024-2026) to allocate toward safety
projects.

Similar to the trading of STBG funds with the Evansville MPO, we have also traded safety
funds with the Northwestern Indiana Regional Planning Commission (NIRPC). On January 5,
2021, a Memorandum of Understanding, MOU, was signed between the Area Plan
Commission and NIRPC. The MOU involved trading $1,454,360 in FY 2022 and FY 2024
federal funds from the Area Plan Commission in exchange of the same amount from the
NIRPC in FY 2021.

The project chosen to receive HISP funding was derived from the FY 2020-2024 TIP, road
safety audits, and/or needs analysis. Tables 15 through 19 show the project that was
chosen along with the amount of federal funding. It also shows the trading of federal funds
with NIRPC and flexing a small portion to STBG funds.

Table 15: HSIP Funding, Fiscal Year 2022

. HSIP
Project Phase Des # Allocation
HSIP Funds 747,957
Trade to NIRPC --- --- 727,183
Flexed STBG Funds --- --- 20,774

Total 747,957
Balance 0
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Table16: HSIP Funding, Fiscal Year 2023

. HSIP
Project Phase Des # Allocation
HSIP Funds 910,428
McCutcheon Ped Safety CN 1601028 910,428

Total 910,428
Balance 0

Table 17: HSIP Funding, Fiscal Year 2024

Project Phase Des # HSIP
Allocation

HSIP Funds 737,570

Trade to NIRPC --- --- 727,183

Total 727,183
Balance 10,387

Table18: HSIP Funding, Fiscal Year 2025

Project Phase Des # HSIP
Allocation

HSIP Funds 737,570

Flexed STBG Funds --- --- 231,042

Total 231,042
Balance 506,528

Table 19: HSIP Funding, Fiscal Year 2026, Informational Purposes Only

Project Phase Des # HSIP
Allocation
HSIP Funds 737,570
Flexed STBG Funds --- --- 4,013
Total 4,013

Balance 733,557

The Technical Transportation Committee reviewed and financially constrained the LPA
project requests on January 20, 2021. The McCutcheon Ped Safety project is the only one
that requested safety funds. Tables 15 through 19 show the project that was chosen along
with the amount of federal funds allocated. It also shows the funding trade with NIRPC.
Each table where funds have been allocated shows either a zero or positive balance,
demonstrating that this TIP is fiscally constrained.  This TIP complies with INDOT’s and
FHWA'’s policies.
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Transportation Alternatives Set Aside Funds

Providing federal funds to construct facilities for non-motorized traffic has been part of
national funding since the federal government passed the Intermodal Surface Transportation
Efficiency Act (ISTEA) in 1991. The ultimate goal is to help communities provide
transportation choices.

The FAST provides funding for a variety of non-motorized projects through Transportation
Alternatives (TA) funding, which is funding set aside from the STBG program. Projects
previously programmed in the Moving Ahead for Progress in the 215t Century Act (MAP 21)
under Transportation Enhancements, Recreational Trails, and Safe Routes to School are now
combined into this program. Eligible activities include on-road and off-road trail facilities
for pedestrians, bicyclists and other non-motorized forms of transportation including
sidewalks, bicycle infrastructure, pedestrian and bicycle signals, traffic calming techniques,
lighting and other safety related infrastructure, as well as transportation projects to achieve
compliance with the Americans with Disabilities Act. Furthermore, projects involving the
removal of outdoor advertising, preservation and rehabilitation of historic transportation
facilities, and projects under the recreational trails and safe routes to school programs are
eligible.

Based on current information from INDOT, we have been directed to use an estimated
$247,662 in TA funding for FY 2022, $512,504 in FY 2023 and $230,995 for all future
program years of this TIP. Detailed information can be found in Appendix 3. It should be
noted that there is a possibility projects could shift and either start earlier or later when
more accurate estimates are released. Like HSIP funds, the MPO can transfer up to 50%
of its funds to STBG projects.

The projects chosen are selected from the FY 2020-2024 TIP or the 2045 Metropolitan
Transportation Plan. All of the projects will include sidewalks in conjunction with a road
improvement project. Tables 20 through 24 show the allocation of TA funds over a five-
year period.

Table 20: TA Funding, Fiscal Year 2022

. TA
Project Phase Des # Allocation
TA Funds 247,662
Morehouse Road RW 1401280 214,328
Soldiers Home Road Ph 1 PE 1401291 33,334

Total 247,662
Balance 0
Table 21: TA Funding Fiscal Year 2023

. TA
Project Phase Des # Allocation
TA Funds 512,504
Yeager Road CN 1401281 512,504

Total 512,504
Balance o

44



Table 22: TA Funding, Fiscal Year 2024

. TA
Project Phase Des # Allocation
TA Funds 230,995
Morehouse Road CN 1401280 230,995

Total 0

Balance 230,995
Table 23: TA Funding, Fiscal Year 2025

. TA
Project Phase Des # Allocation
TA Funds 230,995
Morehouse Road CN 1401280 214,328
Soldiers Home Road Ph 1 RW 1401291 16,667

Total 230,995
Balance 0

Table 24: TA Funding, Fiscal Year 2026, Informational Purposes Only

Project Phase Des # TA
Allocation
TA Funds 230,995
South 9t Street CN 1900482 230,995
Total 230,995
Balance 0

The Technical Transportation Committee reviewed and financially constrained the LPA
project requests on January 20, 2021. The projects chosen include a trail and sidewalk
component. Tables 20 through 24 show those projects that were chosen along with the
amount of federal funds allocated to each project. Each table where funds have been
allocated shows a zero balance, demonstrating that this TIP is fiscally constrained. This TIP
complies with INDOT’s and FHWA'’s policies.

Carbon Reduction & PROTECT Funds

These are new Federal funds from the Infrastructure Investment and Jobs Act. The Carbon
Reduction funds, $165,510, were allocated to the Yeager Road project. $886,965 in
PROTECT funds were also allocated to the Yeager Road project.

Rail-Highway Crossing Funds

These special funds improve railroad crossing safety. Unlike other federal funds, local
agencies cannot request these funds. Projects are chosen by INDOT based on Federal
Railroad Administration index ratings and benefit to cost analysis. Projects having the
highest ratings and the best benefit to cost ratio are chosen.

At this time there are no projects in Tippecanoe County that will be using these funds.
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Transit & Airport Funding

Funding projections for transit projects, both operating and capital projects, are based on
current and previous year funding levels. A detailed analysis of the financial condition and
capability of CityBus is found in Section 10, Analysis of Financial Capacity: CityBus.

The Federal Aviation Administration sets limits for its funding categories. Funding for airport
projects, both capital and operating, will remain at current levels.

Local Funding Sources

The projects listed in Table 4 show that a variety of local funding sources will be used in FY
2022 through FY 2026. A summary of these sources and amounts is shown in Table 25 and
26. The City of Lafayette anticipates using various local funds for its projects: Tax Increment
Financing (TIF), Economic Development Income Tax (EDIT), Motor Vehicle Highway Account
(MVHA), Local Road and Street (LR&S) and Local Highway Option Income Tax (LHOIT). The
City of West Lafayette anticipates using Tax Increment Financing (TIF) and Motor Vehicle

Highway Account Funds (MVHA).

The County anticipates using Economic Development

Income Tax (EDIT), Local Road and Street Funds (LR&S) and Motor Vehicle Highway Account
funds (MVHA). Cumulative Bridge funds (CBF) will be used for all bridge projects.

Table 25: Source of Local Funds for Funded Local Projects

Project

Anticipated Local funds

South 9™ Street

Park East Boulevard Extension
South Street

Sagamore Parkway Trail
Soldiers Home Road Ph 1
Cherry Lane Ext. Ph 2
Cumberland Avenue Ph 4
McCutcheon Ped Safety
Morehouse Road

Yeager Road

N. 9t Street Trail

TIF, EDIT, MVH, LR&S & LHOIT
TIF

TIF & EDIT

TIF

MVHA

TIF

TIF

LR&S, EDIT & MVHA
LR&S & MVHA
LR&S & MVHA
LR&S, EDIT & MVHA

Table 26: Amount of Local Funds for Funded Local Projects

Jurisdiction FY 2022 FY 2023 FY 2024 FY 2025 FY 2026
Lafayette 0 2,200,000 | 10,000,000 950,000 8,843,137
West Lafayette 4,844,958 42,035 0 203,137 4,050,000
Tippecanoe County 1,020,527 1,867,349 1,069,149 1,354,497 1,499,684
CityBus 13,143,576 | 13,297,238 | 13,813,113 | 14,140,926 | 14,581,000




INDOT Funding

INDOT uses a variety of federal and state funds for its road and bridge programs. Table
27 summarizes that information by source and year. INDOT is responsible for fiscally
constraining its project list.

Table 27: INDOT Project Expenditures by Fund and Year

FY 2022
Funding Type Federal State Total
STBG 21,357,963 5,339,490 26,697,453
NHPP 75,227,477 8,574,305 83,801,782
HSIP 2,095,569 232,841 2,328,410
ind 0 3,020,160 3,020,160
Total 98,681,009 17,166,796 115,847,805
FY 2023
Funding Type Federal State Total
STBG 18,231,931 4,432,983 22,664,914
NHPP 470,262 59,904 530,166
HSIP 2,479,442 275,493 2,754,935
Total 21,282,635 4,768,380 25,950,015
FY 2024
Funding Type Federal State Total
STBG 6,323,548 1,578,637 7,902,185
NHPP 2,898,234 322,026 3,220,260
Other 1,120,849 124,539 1,245,388
Total 10,342,631 2,025,202 12,367,833
FY 2025
Funding Type Federal State Total
STBG 8,096,540 1,997,299 10,093,839
NHPP 5,679,554 631,062 6,310,616
Other 180,000 20,000 200,000
Total 13,956,094 2,648,361 16,604,455
FY 2026
Funding Type Federal State Total
STBG 1,860,688 465,172 2,325,860
NHPP 812,970 90,330 903,300
Other 0] 0 0]
Total 2,673,658 555,502 3,229,160
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City and County Operations & Maintenance Financial Analysis

According to the guidance issued by the Federal Highway Administration, the financial plan
shall contain system-level estimates of costs and revenue sources that are reasonably
expected to be available to adequately operate and maintain federal-aid highways. TIPs
are required to examine previous years’ operating and maintenance expenses and
revenues, and then estimate whether there will be sufficient funds to maintain the federal-
aid highway system for the next five years.

Both cities and the county have provided financial information from their Annual Operational
Report for Local Roads and Streets. This report is required under Indiana Code 8-17-4.1.
The information used in this analysis is from 2016 to 2019. Information for 2020 is not yet
available from the local government agencies. Individual tables for each jurisdiction follow.

There are few clear trends among receipts, disbursements and differences for any
jurisdiction. Receipts and disbursements fluctuate yearly. In some years increases or
decreases were small, while in other years they were substantial. Overall, the difference
has been positive with a few exceptions.

Comparing cash and investments at the beginning and end of the year presents a challenge
because there are several years in which only cash was reported. Other than those years,
the end balances for all jurisdictions show no overall increasing or decreasing trends.
However, balances at the end of each year have always been positive.

Both cities and the county anticipate receiving adequate funding to continue operating and
maintaining the federal-aid highways over the next five years. The three local governments
prepare budgets every year which must be approved by the state. The information in the
following exhibits is used to develop their budgets.
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Table 28

City of Lafayette

Operating and Maintenance History, 2016 - 2019

2016 2017 2018%* 2019
Cash and Investments as of January 1
Balance 732,611.00 4,862,918.25* Not Shown 1,337,059.30
Annual Information
Receipts
MVH 5,142,627.00 5,010,393.89 6,498,321.04 4,374,148.85
MVH Restricted -—- -—- - 1,444,889.58
LRS 572,208.00 726,995.82 1,005,112.73 1,051,119.86
LH 894,396.00 936,602.09 921,540.31 -
Other 0.00 0.00 0.00 896,839.24
Total 6,609,231.00 6,673,991.80 8,424,974.08 7,768,997.35
Disbursements
MVH 5,264,197.00 5,012,741.87 6,230,046.79 4,567,684.31
MVH Restricted --- --- --- 1,444,889.58
LRS 425,019.00 290,842.31 1,072,679.83 632,735.86
Cum. Bridge 801,786.00 3,528,276.83 1,770,167.56 0.00
Other 0.00 0.00 426,016.71 902,598.59
Total 6,491,002.00 8,831,861.01 9,498,910.89 7,547,908.34
Total Receipts 6,609,231.00 6,673,991.80 8,424,974.08 7,768,997.35
Total Disbursements  6,491,002.00 8,831,861.01 9,498,910.89 7,547,908.34
Difference 118,229.00 -2,157,869.21 -1,073,936.81 219,089.19
Cash and Investments as of December 31
Balance 850,840.00 2,705,049.04 Not Shown 1,561,907.66

*Note: The difference between the 2016 ending balance and the 2017 beginning balance,
$4,012,078, is the inclusion of the Special Local Income Tax Fund in 2017. The State of Indiana

directed the city to expend the fund balance on road projects.

*Note: Report format was updated.
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Table 29

City of West Lafayette
Operating and Maintenance History, 2016 - 2019

2016 2017 2018%* 2019
Cash and Investments as of January 1
Balance 2,607,382.17 3,336,607.24 4,773,193.26 6,194,324.52
Annual Information
Receipts
MVH 2,021,742.14 2,130,654.17 2,585,278.52 1,628,877.45
0.00 0.00 0.00 909,143.48
LRS 323,868.21 427,395.81 585,908.07 595,833.97
Other Funds 6,588.00 314,923.73 - -—-
Total 2,352,198.35 2,872,973.71 3,171,186.59 3,131,854.90
Disbursements
MVH 1,407,369.75 905,821.79 1,444,133.52 1,406,621.91
0.00 0.00 0.00 95,547.67
LRS 209,015.53 226,187.10 305,921.81 297,883.18
Other 6,588.00 0.00 --- ---
Total 1,622,973.28 1,132,008.89 1,750,055.33 1,800,052.76
Total Receipts 2,352,198.35 2,872,973.71 3,171,186.59 3,131,854.90
Total Disbursements 1,622,973.28 1,132,008.89 1,750,055.33 1,800,052.76
Difference 729,225.07 1,740,964.82 1,421,131.26 1,331,802.14
Cash and Investments as of December 31
Balance 3,336,607.24 5,077,572.06 6,194,324.52 7,526,126.66

*Note: Report format was updated.

50



Table 30

Tippecanoe County

Operating and Maintenance History, 2016 - 2019

2016 2017 2018* 2019
Cash and Investments as of January 1
Balance 8,975,811.80 1,225,61043  6,003,337.09 6,003,445.09
Annual Information
Receipts
MVHs 4,466,553.67 4,938,856.61 5,969,983.04  2,881,965.97
MVH Restricted 0.00 0.00 0.00 2,865,275.80
LRS 988,692.62 1,101,604.77 1,497,922.16 1,595,159.09
Cum. Bridge 2,808,278.99 2,816,205.54  2,801,189.52  3,305,952.80
Other 9,593,305.25 4,607,601.05  3,555,768.32
Total 17,856,830.53 13,464,267.97 13,824,863.04 10,648,353.66

Disbursements

MVH

MVH Restricted

LRS
Cum. Bridge

Other
Total

Total Receipts

Total Disbursements

Difference

Investments

3,413,114.34
0.00
939,117.06
2,869,622.17
8,415,000.62
15,636,854.19

17,856,830.53
15,636,854.19
2,219,976.34

Cash and Investments as of December 31

Balance

11,195,788.14

*Note: Report format was updated.

4,370,529.32
0.00
812,395.04
2,059,532.17
5,833,212.48
13,075,669.01

13,464,267.97
13,075,669.01
388,599.96

1,614,210.39
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4,818,470.80
0.00
1,020,854.41
1,924,596.44
3,824,298.73
11,588,220.38

13,824,863.04
11,588,220.38
2,236,642.66

8,239,979.75

2,511.088.90
2,563,293.16
1,023,534.58
2,285,812.07

8,383,728.71

10,648,353.66
8,383,728.71
2,264,624.95

8,268,070.04



Project Selection and Priorities

The Technical Transportation Committee reviews requests for federal funds and recommends
projects to be funded. Its review includes discussing issues pertaining to safety, infrastructure
condition, congestion reduction, system reliability, freight movement and economic vitality
and environmental sustainability. The limited amount of federal funds constrains the projects
that can be programmed.

The FAST Act requires a planning process that uses a performance-based approach in the
decision-making process. This process uses goals, measures and data to make better
informed decisions in how transportation funding is invested. The approach increases
accountability and transparency. Its aim is for a better performing transportation system.
States are required to set performance targets within one year of the USDOT'’s final ruling
on performance measures. MPOs are then required to establish their own performance
targets 180 days thereafter. Specific details of these performance measures can be found
in the Performance Measure and Target Achievement chapter. The safety performance
measure is the only one applicable in selecting and prioritizing projects for this TIP. The
Area Plan Commission agreed to support INDOT’s safety targets on December 10, 2020.

Comparing safety performance targets to the anticipated road improvements, all projects
in which federal funds have been allocated will follow the latest guidelines established in
the Indiana Design Manual. Nearly all of the projects involve reconstructing the road, with
one changing the alignment to eliminate the sharp ninety degree turns. All the projects will
be brought up to current design standards and amenities for pedestrians, bicyclists, and
transit patrons will be improved or added.

One safety project has been allocated HSIP funding. A Safety Audits was conducted, and
it helped guide what improvements will be included. The project targets student safety
walking to and from McCutcheon High School and Mayflower Mill Elementary School.

The FTA also requires performance measures to be used by transit systems and MPOs.
While there are six performance measures under the FHWA, there are only two under the
FTA: Transit Asset Management (TAM) and Safety Management System (SMS). FTA
published its final rules for TAM on July 26, 2016, and transit systems are to develop
performance measures for their rolling stock, equipment and facilities. CityBus adopted its
2019 through 2023 targets on October 3, 2018. Details of the most recent TAM plan can
be found in the Performance Measure and Target Achievement chapter. The Safety Plan
was adopted on July 29, 2020.

In comparing the performance targets to the anticipated capital projects, CityBus is
exceptionally proactive in keeping the transit system in good repair. The transit system’s
annual program of projects includes maintenance and vehicle replacement projects. CityBus
plans to replace several fixed routes buses over the next five years. Detailed project
information by calendar year can be found on pages 60 through 69.
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The performance measures outlined by FHWA and FTA are not the sole measures used by
the committee in selecting and prioritizing local projects within this TIP. The following
additional performance measures were used:

a)
b)
c)
d)
e)
f)
9)
h)

Additionally,
engineering.

The process

Is the project in the 2045 MTP?2

Is the project in the 2045 MTP financially constrained list?
Was the project previously programmed and is it advancing?
How far has the project advanced?

Does the project include sidewalks, bike lanes or trails?

Is the project complete street compliant?

Will the project be designed to meet ADA standards?

Does the project include access management?

RFls have been completed for all projects that have not begun preliminary
The areas of potential environmental concern were identified for each project.

used in selecting and prioritizing the projects in this TIP followed the

methodology cited above. The Technical Transportation Committee reviewed and
prioritized project requests on January 20, 2021.

STBG, HSIP & TA Project Selection/Priority Review

The funding priorities in this TIP and the FY 2020 - 2024 TIP are nearly identical. Projects
in the previous TIP that sought federal funds for construction are on track and will receive
funding in this TIP. Projects that sought funds for preliminary engineering and land
acquisition have advanced in this TIP. No new projects were allocated funds due to funding
the construction phase of five projects.

INDOT Projects

The Technical Transportation Committee also identified and recommended various INDOT

projects that

are a priority to the community. The recommendation did not include any

maintenance projects. Table 31 shows the recommended projects.

Table 31: Recommended INDOT Priority Projects

State Location Description
Road
Projects in the 2045 Metropolitan Transportation Plan

US 231 US 52 to SR 43 New Road Construction
[-65 North of SR 43 to New US 231 Six Lane Widening
I-65 SR 38 to SR 28 Six Lane Widening
Special US 52 Klondike Rd to Morehouse Rd Rural to Urban Design
Special US 52 Morehouse Rd to Yeager Rd Rural to Urban Design
Special US 52 Yeager Rd to Nighthawk Dr Per US 52 Corridor Study
SR 38 Sagamore Pkwy to Park East Blvd  Sidewalk Construction
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Federal Transportation Regulations require State DOT’s to conduct periodic statewide
evaluations to determine if there are reasonable alternatives to roads, highways and
bridges that have required repair and reconstruction activities on two or more occasions
due to emergency events. Details of this requirement, INDOT review and location
identification can be found in Appendix 17.

Complete Street Determination

The Complete Streets Policy was adopted as part of the 2040 MTP. Its goal is to create an
equitable, balanced and effective transportation system where every roadway user can
travel safely and comfortably, and where sustainable transportation options are available
to everyone.

When a TIP is being developed, the Policy requires the Technical Transportation Committee
to review project descriptions and then make a recommendation to the Policy Committee
whether projects are compliant or exempt. All local projects seeking Group Il Federal funds
in this TIP were found to be compliant. Projects not previously reviewed were reviewed by
the Committee on January 20, 2021 and were determined to be compliant. The following
projects were reviewed:

West Lafayette: Cherry Lane Extension Ph 2

Tippecanoe County: North 9t Street Urban Trail

54



Performance Measures and Target Achievements

The FHWA and FTA issued transportation planning rules on the statewide and MPO planning
process to reflect the use of a performance based approach to decision-making in support
of the national goals. These processes must document how the MPO, INDOT and transit
providers shall jointly agree to cooperatively develop and share information related to
transportation performance data, the selection of performance targets, the reporting of
performance to be used in tracking progress toward attainment of critical outcomes for the
MPQO region and the collection of data for the INDOT asset management plan for the
National Highway System (NHS).

INDOT Performance Measures

INDOT has initiatives in place that enable them to invest available funding effectively to
achieve their performance goals. The Transportation Asset Management Plan (TAMP)
provides detailed information on those initiatives, associated methods for prioritizing
projects, agency goals, objectives and investment strategies, and resulting bridge and
pavement conditions based on 10-year spending plans. INDOT also has a Strategic
Highway Safety Plan (SHSP) that sets priorities for the primary safety-focused programs and
guides the DOTs, MPOs, and other safety partners in addressing safety across the
state. The INDOT freight plan and long-range transportation plan are also used to inform
the TAMP. The INDOT, MPO and RPO Planning Roles, Responsibilities (PRR) and Planning
Procedures Manual (PPM) clarifies roles and responsibilities for transportation planning
activities which include the performance-based planning processes.

For projects using Federal funding, such as National Highway Performance Program (NHPP),
National Highway Freight Program (NHFP), Surface Transportation Block Grant (STBG)
funds (excluding urbanized area dedicated funds) along with State Construction funds,
INDOT’s Divisions of Planning and Statewide Technical Services uses a data-driven process.
This process includes performance-based business rules to help prioritize projects for
inclusion in the recommended Five-Year State Transportation Improvement Program (STIP).

This process evaluates projects based on investment strategies and project prioritizations as
outlined in the TAMP (August 2019) and results in the elevation of projects that will
contribute toward the achievement of INDOT'’s targets for bridge condition, pavement
condition, traffic congestion, travel time reliability for both passenger vehicles and highway
freight, and safety. The resulting program of projects is approved by the Program
Management Group (PMG) and INDOT'’s executive office for inclusion in the Indiana STIP
and the MPO’s TIP.

Projects specifically designed to make progress toward INDOT's bridge and pavement
condition targets are identified by INDOT’s Pavement and Bridge Asset Management Teams
and support the 10-year goals as described in INDOT’s TAMP. Projects funded through
HSIP are selected by INDOT'’s Safety Asset Management Team to make progress toward
INDOT'’s safety improvement targets, as described in INDOT’s SHSP. Projects selected to
make progress toward meeting INDOT’s congestion and travel time reliability targets are
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selected by INDOT'’s Mobility Asset Management Team. Projects funded through the CMAQ
program are selected by INDOT’s Mobility Asset Management Team to make progress
toward meeting INDOT’s emission reduction targets. It should be noted that CMAQ funds
are not used in Tippecanoe County since the county is in attainment as classified by the
Environmental Protection Agency. INDOT coordinates the performance targets with the
MPOs through monthly meetings with the MPO Council and other ad-hoc meetings. The Area
Plan Commission selected to support targets set by
INDOT. The Highway Safety Improvement Program (HSIP) is a primary source of federal
funds for qualifying safety improvement projects. HSIP along with other funding sources
are used to implement safety improvements with the purpose to reduce roadway crashes,
and a corresponding reduction in fatalities and serious injuries on all public roads.

Safety

Safety performance targets are provided annually by INDOT to FHWA. The INDOT, MPQO’s
FHWA, and Indiana Criminal Justice Institute (ICJI) collaborate to establish Safety
Performance Measures and Safety Performance Targets by August 31 submission deadline.

Rather than setting our own safety targets, the Area Plan Commission has chosen to support
the INDOT safety targets as published in their Highway Safety Improvement Program
Annual Reports. The MPO supports those targets by reviewing and programming all HSIP
projects with the MPO boundary that are included in the INDOT STIP. The APC support
letter can be found in Appendix 10.

Current safety targets are for calendar year 2021 and are based on an anticipated five-
year rolling average (2017-2021). To support progress towards approved highway safety
targets, a total of $27.5 million has been programmed in the FY 2022-2026 TIP to improve
highway safety. Table 32 includes the safety performance targets and the safety
investment in the TIP.

In addition to HSIP specific projects, the TIP also includes transportation projects that are not
primarily intended to address safety deficiencies, such as congestion reduction or
operational improvements, but do address such deficiencies as part of the larger project.
These projects often contribute to a safer roadway environment, reduce fatalities or serious
injuries for all modes, as well as results in safer travel environments specifically for bicyclists
and pedestrians.

Pavement and Bridge

The pavement and bridge condition performance measure are applicable to the Interstate
and non-Interstate highways that comprise the National Highway System (NHS). The NHS
includes the Interstate highway System as well as other roads important to the nation’s
economy, defense, and mobility. The measures are focused on the condition of pavement
and bridges, including ramps utilized to access the system. There are four measures to
assess pavement condition and two measure for assessing bridge condition. INDOT, MPQO’s
and FHWA collectively developed targets for the pavement and bridge performance
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measures. Performance is assessed and reported over a four-year performance period,
the first of which runs from January 1, 2018 through December 31, 2021. As permitted by

Table 32 TIP/STIP Project Impact

Table 32: INDOT Performance Measures by the Number of Projects and Funding

2019 2020 2021 Targets  TIP Support
Targets (2022 in APC (FY 2022-
letters) 2026)
Number of Fatalities 889.6 907.7 817.3
Rate of Fatalities (per million VMT) 1.087 1.100 1.006 15 TIP
,E Number of serious injuries 3501.9 3467.4 3311.4 Projects
E Rate of serious injuries (per million 4.234 4178 4.088 $27.5 Milllion
\I\/lMTl)a : Jtaral in funding
umber of non-motorized fatalities
and serious injuries. 393.6 405.9 393.6
Baseline 2-Year 4-Year
Target Target
Interstate System - % of pavements o
in Good condition N/A N/A 50%
§ | Interstate System - % of pavements |\ /, N/A 0.8% | 5TIP Projects
b= in Poor condition $86.3 Million,
2 Non-Interstate NHS System - % of P
o . i 68.3% 78.71% 40% in funding
o pavements in Good conditions
Non-Interstate NHS System - % of o o o
pavements in Poor condition 5.3% 3.1% 3.1%
% of NHS Bridges, by deck area in o o o 60 TIP
_qg)" Good condition 50.0% 48.3% 47.2% Projects,
= % of NHS Bridges, by deck area in o o o $66.4 Million
= Poor condition 2.3% 2.6% 3.1% in funding
o Interstate System - % of person-
o miles traveled that are reliable o o o
% Level of Travel time reliability 93.8% ?0.5% 92.8%
€ « | (LOTTR) 10 TIP
qg .2 | Non-Interstate NHS - % of person- Projects,
Q £ | miles traveled at are reliable Level N/A N/A 89.9% $58.2 Million
£ of Travel time reliability (LOTTR) in funding
]
13 Interstate System — Level of truck
>
v travel time reliability (TTTR) 1.23 1.27 1.3

regulation, INDOT revisited the four-year targets and submitted revised targets prior to an
October 1, 2020 deadline.

The Area Plan Commission moved to support INDOT targets at the April 8, 2021 Policy
Board meeting. The MPO supports the targets by reviewing and programming all pavement
and bridge project with the MPO boundary that contribute toward accomplishment of the
state infrastructure performance measure targets as included in the INDOT STIP. To support
progress towards approved pavement and bridge targets, a total of $86.3 million and
$66.4 million respectively has been programmed in the FY 2022-2026 TIP to improvement
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pavement and bridge conditions. Table 32 shows the Pavement and Bridge Condition
Targets and the pavement and bridge investments in the TIP. Those investments include, but
are not limited to, pavement replacement, road reconstruction, and surface treatments for
the pavement program and bridge rehabilitation, think deck overlays, and small structure
projects for the bridge program. The APC support letter can be found in Appendix 10.

System Performance

The system performance measures are also applicable to the Interstate and non-Interstate
NHS. These performance measures assess system reliability and freight movement and
establish several measures for on-road mobile source emissions consistent with the
Congestion Mitigation and Air Quality (CMAQ) Program. There are two measures for
assessing reliability, one measure to assess freight movement, and three measures for the
CMAQ Program. As with the pavement and bridge performance process, performance is
assessed and reported over a four-year period, the first of which runs from January 1,
2018 through December 21, 2021. As permitted by regulation, INDOT revisited the four-
year targets and submitted revised target prior to an October 1, 2020 deadline. The Area
Plan Commission did not adopt the CMAQ performance measures since Tippecanoe County
is in attainment as classified by the Environmental Protection Agency.

The Area Plan Commission moved to support INDOT'’s revised targets at the April 8, 2021
Policy Board meeting. The MPO supports the targets be reviewing and programming all
state performance project with in the MPO boundary that contribute toward accomplishment
of the state system performance measure target as included in the IDNOT STIP. To support
progress towards approved freight movement performance targets, a total of $58.2 million
has been programmed in the FY 2022-2026 TIP to system performance. Table 32 shows
the System Performance Targets and the applicable investments in the TIP. The APC support
letter can be found in Appendix 10.

Local Highway Performance Measures

As defined by Title 23, USC 150, transportation performance measures for the Federal-aid
highway program are grouped into the following six elements: 1) Pavement Conditions; 2)
Bridge Conditions; 3) Travel Time Reliability; 4) Interstate Freight Reliability; 5) On-Road
Mobile Emission; and 6) Safety. INDOT established its own targets and they are outlined
in the STIP.

Of the six performance measures, only one is applicable to a local project level review.
The performance measures for pavement, bridge, travel-time, and freight apply only to the
Interstate system and Non-Interstate routes on the National Highway System. INDOT
maintains all the Interstates in Indiana (1-65 in Tippecanoe County) and there are no locally
maintained roads in Tippecanoe County that are on the National Highway System. The On-
Road Mobile Emission Targets are not applicable because Tippecanoe County is in
attainment with the National Ambient Air Quality Standards. The only performance
measure applicable to us is the safety performance measure. A discussion of its application
to project selection can be found in the previous section. The Policy Board adopted the
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safety targets set by INDOT as the local targets on December 10, 2020, and the adoption
letter can be found in Appendix 10. The safety targets are as follows.

Safety Performance Measure Target

e Number of Fatalities 817.3 or fewer
e Rate of Fatalities 1.006 or less
® Number of Serious Injuries 3,311.4 or less
e Rate of Serious Injuries per 100 million miles traveled 4.088 or less
e Number of Non-Motorists Fatalities and Serious Injuries 393.6 or less

Looking at the local projects for which federal funds were requested, the McCutcheon
Pedestrian Safety project specifically addresses the safety of school children walking to
and from an elementary and high school. The Yeager Road project addresses several
hazardous 90 degree turns as well as converting the road from gravel to pavement. The
Morehouse Road project converts a narrow, heavily traveled rural road cross section to a
safer urban cross section. The Soldiers Home Road project addresses a deteriorating road,
addresses the large number of left turning vehicles, and improves the heavily used sidewalk,
bike lanes and trail. The South 9t Street project converts this section of road from the rural
cross section that has no nonmotorized infrastructure to one that does.

Transit Performance Measures

Moving toward developing and approving transit projects based on performance measures,
the FTA requires transit systems to develop Transit Asset Management (TAM) and Safety
Management System (SMS) Plans. The Planning Rules require each MPO to establish targets
no later than 180 days after the date on which the relevant provider of public
transportation establishes its performance targets. MPOs were required to establish their
state of Good Repair Targets before June 30, 2017. CityBus developed and adopted a
2019 through 2023 TAM on October 3, 2018. The Area Plan Commission adopted the
TAM performance measures with adoption of the FY 2020-2024 TIP. The Area Plan
Commission adopted TAM performance measures with adoption of the FY 2022-2026 TIP.

1) Rolling Stock — Percent of revenue vehicles that have met or exceeded their useful life

benchmark.
Performance 2019 2020 2021 2022 2023
Measure Target Target Target Target Target
Articulated Bus (AB) 50 % 50 % 50 % 50 % 50 %
Bus (BU) 20 % 20 % 20 % 20 % 20 %
Cutaway (CU) 10 % 10 % 10 % 10 % 10 %
2) Equipment — Percent of service vehicles that have met or exceeded their useful life
benchmark
Performance 2019 2020 2021 2022 2023
Measure Target Target Target Target Target
Automobiles 25 % 25% 25 % 25% 25 %
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3) Facility — Percent of facilities rated below 3 on the condition scale

Performance 2019 2020 2021 2022 2023
Measure Target Target Target Target Target

Administration 10% 10% 10%  10%  10%
Facilities

Maintenance Facilities 10 % 10 % 10 % 10 % 10 %
Passenger Facilities 10 % 10 % 10 % 10 % 10 %

The CityBus capital projects programmed for each year of this TIP include replacement
buses and vehicles and the parts necessary to repair the bus fleet. These projects will keep
the transit system in good repair.

FTA’s SMS is an approach to detect and correct safety problems earlier, share and analyze
data more effectively and measure safety performance more carefully. The final rules
were published on July 19, 2018 and required certain transit systems to develop a plan
within one year.

CityBus developed and adopted an SMS Plan on July 29, 2020. The Area Plan Commission
adopted the SMS performance measures with adoption of the FY 2022-2026 TIP. CityBus’s
Safety Plan contains the four main elements which are: 1) safety management policy; 2)
safety risk management process; 3) safety assurances; and 4) safety promotion. The safety
performance targets are as follows:

Mode Fatalities | Fatality | Injuries Injuries Safety Safety System
Total Rate Total Rate Events Events | Reliability
Total Rate
Fixed 0 0 2 0.11 3 0.16 | 125,000
Routes
ADA . 0 0 0 0 1 0.09 40,000
Paratransit

The CityBus capital projects programmed for each year of this TIP include major bus
replacement components such as tires, engines, tfransmissions, turbo charge unites, charge air
coolers, alternators, ECMs, planetary differentials, fuel pumps and brake units. Funding for
operating assistance includes driver safety training. These projects will keep the transit
system in good repair.

2045 MTP Performance Measures Review

When developing a TIP, MPO’s are required to address and take into consideration
performance target achievements as defined under Title 23, 450.326(d). The FAST Act
states:

“The TIP shall include, to the maximum extent practicable, a description of the
anticipated effect of the TIP toward achieving the performance targets identified in
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the metropolitan transportation plan, linking investment priorities to those
performance targets.”

This is done to ensure that federal transportation dollars are invested wisely and that
projects chosen for funding are based on quantifiable metrics. The comparison in this section

shows how projects in this TIP meet and address the performance measures identified in the
2045 MTP.

The goals and performance measures in the 2045 MTP, Table 20, address five areas that
are important to the community. The five goals are as follows:

Goal 1: Improve Livability, Sustainability and Active Transportation Options,
Goal 2: Preserve Roadway Capacity and Minimize Traffic Congestion,
Goal 3: Improve the Safety and Security of all Road Users,

Goal 4: Enhance Mobility and Accessibility, and

Goal 5: Reduce the Effects of Climate Change.

Goal 1: Improve Livability, Sustainability and Active Transportation Options

This performance measure targets the long-term maintenance of our economy, environment,
and social institutions. All of the local projects in this TIP that involve reconstruction and
added capacity and those addressing cycling and walking needs are derived from the
2045 MTP. The projects are also derived from the Comprehensive Land Use Plan and its
focus on orderly and compact growth which strengthens our economy, environment and social
institutions.

Applicable Performance Measures under this Goal:
a) Install bus stop pads and adjacent sidewalks or trails,
b) Increase the miles of bicycle and pedestrian facilities,
c) Increase the number of ADA compliant curb ramps.

Project Review:

All the projects that are receiving STBG, HSIP and TA Federal funds include improved
sidewalks, bike lanes and/or trails. They will all be constructed and comply with the
PROWAG ADA standards. Bus stops will be considered when the engineering plans are
being developed.

Goal 2: Preserve Roadway Capacity and Minimize Traffic Congestion
This performance measure aims to reduce the number of vehicle miles traveled, maintaining
peak period travel time, and access management. The projects in this TIP reduce travel time
by strengthening and improving network circulation. The projects are part of the circular
and radial connectivity envisioned by the 2040 MTP. With improved network connectivity,
people and goods flow more efficiently into and through the community.

Applicable Performance Measure under this Goal:
a) Improve the condition of on and off system bridges,
b) Improve roadway pavement conditions,
c) Reduce per-capita Million Vehicle Miles Traveled, or measures of reliability, or
number of vehicles or people moving through/around the community.
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Project Review:

The Yeager Road, Morehouse Road, Soldiers Home Road and South 9t Street projects all
improve heavily traveled corridors. Pavement is either deteriorating or is gravel.
Nonmotorized amenities will be added, giving people options to use other means to travel
safely.

Goal 3: Improve the Safety and Security of all Road Users
This performance measure aims to reduce crashes and ensure projects use the latest design
standards to minimize conflicts between all transportation modes. Projects using safety funds
are derived from analysis or are programmatic projects with known safety benefits.
Reconstruction, added capacity, and new construction projects are designed to meet current
design standards for all transportation modes as well as ADA standards.
Applicable Performance Measures under this Goal:

a) Reduce the number of fatalities,

b) Reduce the fatality rate,

c) Reduce the number of serious injuries,

d) Reduce the serious injury rate,

e) Reduce the number of Non-motorized serious injuries and fatalities

Project Review:

The McCutcheon Pedestrian Safety project specifically addresses the safety of school
children walking to and from an elementary and high school. The Yeager Road project
addresses several hazardous 90 degree turns as well as converting the road from gravel
to pavement. The Morehouse Road project converts a narrow, heavily traveled rural road
cross section to a safer urban cross section. The Soldiers Home Road project addresses the
large number of left turning vehicles, and improves the heavily used sidewalk, bike lanes
and trail. The South 9™ Street project converts this section of road from the rural cross section
that no nonmotorized infrastructure to one that does.

Goal 4: Enhance Mobility and Accessibility

This performance measure addresses nontraditional travel modes; specifically walking,
cycling, and transit. All local projects within this TIP, except those addressing maintenance
issues, include components for all three modes. All reconstruction and widening projects
contain a sidewalk on one side with a multiuse trail on the other side. These two components
enhance transit by offering a safe path to bus stops.

Applicable Performance Measures under this Goal:
a) Increased geographic area served, hours of operation and accessibility.

Project Review:

Sidewalks, bike lanes and /or trails will be constructed for those projects that are receiving
STBG, HSIP and TA Federal funds. Only two projects have bus routes and bus stops and
they are Soldiers Home Road and Morehouse Road. The sidewalks and trails that will be
constructed will offer a safe path to the bus stops.

Goal 5: Reduce the Effects of Climate Change.
The projects in this TIP reduce the effects of climate change by offering more opportunities
for those who normally use motor vehicles to switch to other travel modes. The projects not
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only include facilities specifically for pedestrians and cyclists, but also improve connectivity
to existing facilities, thus making it easier for citizens to switch travel modes.

Applicable Performance Measures under this Goal:
a) Implement ongoing and proposed mitigation projects, and
b) Install bus stop pads and a sidewalk or trail connection to all bus stops,

Project Review:

All of the local projects in this review provide additional and safer opportunities to use other
modes of transportation rather than a motor vehicle.
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10. Analysis of Financial Capacity: CityBus

The MPO has, in accordance with the requirements of FTA Circular 9030.1E, assessed the
Greater Lafayette Public Transportation Corporation’s (CityBus) financial condition and
capability. Historic trends are shown in Tables 33 and 34. Projected revenue (Table 35)
will meet future operating and capital needs from fares, bus passes, local taxes, and state
Public Mass Trans Funds (PMTF) in conjunction with federal assistance.

There are four primary funding sources used by the transit system. CityBus receives revenue
from the National Transit Trust Fund, apportioned by Congress each year. Funds from the
state’s PMTF are used to meet both operating and capital needs. Local funds are generated
from operating revenue (fares, bus passes, advertising and tokens) and local taxes
(property tax, county option income tax, and excise tax).

The annual federal apportionment and the percent change are shown in Table 33.
Generally, CityBus has experienced an increase in federal funding over the past five years.
Funding did decrease in CY 2018 mainly due to an overall decrease in FTA’s apportionment
in Section 5307 funding.

Additionally, CityBus has received special federal funds, as shown in Table 33. FTA’s Small
Transit Intensive Cities (STIC) program awards funds to transit systems based on the
following six industry performance measures: passenger miles per vehicle revenue mile,
passenger miles per vehicle revenue hour, vehicle revenue mile per capita, vehicle revenue
hour per capita, passenger miles per capita, and passenger trips per capita. CityBus has
met and exceeded the performance criteria for the past five years. In 2019, CityBus met
four of the criteria and met five of the criteria in 2018 and 2020.

Table 33: Federal Funds Available to CityBus

CY Year Total Apportionment Percent Change STIC funds
2016 $3,312,130 $947,159
2017 $3,367,952 1.7% $537,193
2018 $3,077,152 -8.6% $606,008
2019 $3,560,147 15.7% $1,047,645
2020 $3,937,650 10.6% $1,372,289

Funding from the State’s PMTF has fluctuated over the years, (Table 34) but has consistently
been over four million dollars each year. The formula INDOT uses to distribute funds is
based solely on performance measures. Since CityBus is successful at marketing itself and
ridership continues at a high level, the amount of PMTF funds received continues to be
substantial.
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Table 34: CityBus Financial Condition
(Information is shown by Calendar Year)

2016 2017 2018 2019 2020
Operating Expenses by Revenue Source
Operating 3,528,530 3,673,884 3,821,007 4,363,689 3,077,080
% Change 4.0% 3.9% 12.4% -41.8%
Local 2 3,087,943 1,890,110 3,250,701 3,543,424 3,539,920
% Change -38.8% 72.0% 8.3% -0.1%
State (PMTF) 4,128,955 4,122,009 4,239,824 4,206,508 4,251,974
% Change -0.2% 2.9% -0.8% 1.1%
Federal 3,312,130 3,367,952 3,077,152 3,560,147 3,937,650
% Change 1.7% -8.6% 13.6% 9.6%
Section 5309 0 0 0 0 0
Section 5310 0 96,974 0 0 210,298
Section 5316 44,644 0 0 0 0
Section 5339 857,392 353,725 485,760 442,476 515,241
Eig’e'n?e'zem““g 14,959,594 13,504,654 14,388,684 16,116,244 15,532,163
% Change -10.8% 9.2% 7.7% -3.8%
Capital Expenses by Revenue Source
Local 3 1,541,753 137,860 780,631 357,052 429,086
Federal 6,167,012 551,439 3,122,523  1,428.206 1,716,343
Total Capital 7708765 689,299 3,903,154 1785258 2,145,429
xpenses

Source: Indiana Public Transportation Annual Report: 2016, 2017, 2018 & 2019
Greater Lafayette Public Transportation Corporation: 2020
All Figures are Unaudited

! Funding sources derived from Fares, Passes, Advertising and Tokens
2 Funding sources derived from Property Tax, County Option Income Tax, and Excise Tax
3 Capital projects reflect both Section 5307 Capital and capital grants solely funded from local funds

4 Federal funding was reduced by INDOT in trade with Section 5339 funds
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Funds received through fares, bus passes, tokens, and advertising (listed under operating
revenues in Table 34) have increased in 2019 but significantly decreased in 2020 due to
the COVID-19 pandemic.

Revenues generated from local taxes (listed under local revenue) have fluctuated. These
funds come from three different sources: property tax, county option income tax, and excise
tax. Of the three, the excise tax has been the most reliable source and steadily increased.
Property tax revenue fluctuates every year.

Financial Capability Review

CityBus anticipates it will receive adequate funding to continue operating the system through
the next five years (Table 35). Projected revenue for 2021 reflects the impact of the
COVID-19 pandemic with reduced funding. Fortunately, CARES Act funds were made
available to cover these short falls. It is estimated that revenue and operating expenses
will return to normal levels by 2022.

Operating costs are anticipated to slightly increase every year. Projected revenues are
anticipated to slightly increase and should be more than sufficient to meet projected
expenses. Comparing projected operating and capital costs to total projected revenue,
Table 35 clearly shows there will be adequate funds available. These projections include
all local, state PMTF, and federal assistance funds.

With the passage of an extension to the FAST Act, CityBus foresees that federal Section
5307 funds will remain constant with a slight increase.

State PMTF funds are anticipated to slightly increase annually. The funding formula rewards
transit systems that operate efficiently. Past annual reports clearly show that CityBus leads
the state in system performance. If CityBus continues to operate as efficiently as it has, it is
estimated that these state funds will remain available.

Local funding sources are also anticipated to increase annually. At this time, funds
generated from fares, bus passes, advertising and tokens are expected to steadily increase
(2.0% annually). Likewise, funds generated from taxes are expected to increase (2.0%
annually).
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Table 35: CityBus Financial Capability
(Information is shown by Calendar Year)

2021 2022 2023 2024 2025 2026
Projected Revenues
Operating! 3,174,212 3,800,000 3,876,000 3,953,520 4,032,590 4,113,242
% Change 19.7% 2.0% 2.0% 2.0% 2.0%
Local 2 3,367,783 3,500,000 3,570,000 3,641,400 3,714,228 3,788,513
% Change 3.9% 2.0% 2.0% 2.0% 2.0%
State (PMTF) 3,614,178 4,000,000 4,040,000 4,080,400 4,121,204 4,162,416
% Change 10.7% 1.0% 1.0% 1.0% 1.0%
Federal 3,268,087 3,900,000 3,978,000 4,057,560 4,138,711 4,221,485
Section 5307 19.3% 2.0% 2.0% 2.0% 2.0%
% Change
Section 5310 508,934 0 300,000 300,000 300,000 300,000
Section 5339 1,200,000 0 0] 0 0 0
Cares Act 2,000,000 0 0 0 0 0
Carry Over 2,000,000 250,000 250,000 250,000 400,000 550,000
Total 19,133,194 15,450,000 16,014,000 16,282,880 16,706,733 17,135,656
Projected Operating Costs
13,194,259 13,503,532 13,908,638 14,325,897 14,752,326 15,192,400
Projected Capital Costs 3
5,524,540 1,943,000 1,943,000 1,943,000 1,943,000 1,943,000
Projected Operating and Capital Costs
Total 18,718,799 15,401,144 15,851,638 16,268,897 16,695,326 17,135,400

Source: Greater Lafayette Public Transportation Corporation

Note ’: Funding sources derived from Fares, Passes, Advertising and Tokens
Note 2: Funding sources derived from Property Tax, County Option Tax, and Excise Tax
Note 3: The funding amount shown in 2021 includes both capital and planning projects.
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Section 5310 Operating Expenditure, Justification &

Summary for CY 2020

1. Travel Training, $67,000 LAF-22-010
The Travel Training program began in 2009 under a New Freedom grant. The trainer’s
primary responsibility is providing assistance to individuals who have never used public
transit. The trainer teaches members of the community of all ages and abilities in a variety
of formats on how to ride the bus. Training is provided in person on a bus, in person at the
transfer terminal, and over the phone. A majority of the riders that seek training are elderly
and/or disabled. The training also includes informational CityBus tables at community
events, retirement communities, university residence halls, and other education centers.

2. Operating, Route 9th Street/Wabash Avenue, $247,000 LAF-22-011

Route to North 9" Street to Tippecanoe County Work Release facility, the Tippecanoe
County Jail, and the Wabash Avenue neighborhood just south of downtown Lafayette. IN
CY 2021 new service was added to these areas.
The new service allows persons, especially in the Wabash Avenue neighborhood, to get
to/from work, for medical appointments and grocery shopping. Providing bus service to
the Wabash Avenue neighborhood was identified in the Coordinated Human Service Transit
Plan (page 58). These federal funds will be used to support the service to the Wabash
Avenue neighborhood.

Section 5307 Capital Expenditure, Justification &

Summary for CY 2021

1. Replacement Tires, $70,000 Des #1700423, LAF-21-002
With nearly 1.7 million miles of fixed route revenue service operated annually, this request
constitutes replacement of tires on approximately 50% of the full-size bus coaches. Six tires
are required for each bus. The expected life of the tires is over one (1) year considering
the average mileage on each tire. The budgeted amount for tires for each unit is $2,060.

2. Bus Overhaul: Engines, $151,000 Des #1700424, LAF-21-003
CityBus will procure engines for the CNG fleet that are projected to cost $30,000 each for
a full replacement.

3. Rebuild up to Four (4) Bus Transmissions, $74,000 Des #1700425, LAF-21-004
CityBus anticipates the need to rebuild up to four (4) transmission rebuilds. Estimated
average cost of each transmission rebuild is $6,000. CityBus also plans for the replacement
of the battery and drive for one hybrid bus at $50,000.

4. Bus Rebuild Components, $28,000 Des #1700426, LAF-21-005
Replacement components: turbo charge units, charge air coolers, alternators, ECM’s,
outboard planetary differentials, fuel pumps, and brake units. Based on previous years’
experience, up to two (2) units of each item may be needed at the average cost of $2,000
each.
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5. Computer Hardware and Software, $50,000 Des #1700427, LAF-21-006
A continuous investment must be made to keep information technology systems up to date,
including system components for the dispatch center, automated vehicle location systems,
and computers for administrative and maintenance functions. Many computer systems need
to be updated or replaced every two to three years for systems to operate effectively.

6. Support Vehicle, $50,000 Des #1700428, LAF-21-007
Replace the 2013 Chevy Silverado HD 3500. The support vehicle to be replaced was
purchased in 2013. This vehicle will meet the requirements of FTA Circular 9030.1E in terms
of age for replacement.

7. Fixed Route Bus Replacement, $4,226,040 Des #1700429, LAF-21-008

CityBus will purchase five 40’ buses and two 60’ buses to replace 2007 buses #1601,1602,
and 1603 originally programmed in CY2021 and 2009 buses #1703, 1704, 1705, and
1706 originally programmed in CY2022 and CY2023. Buses will be replaced per FTA
guidelines as outlined in FTA Circular 9030.1D. The buses being replaced will be over 12
years in age, and all new buses will use CNG fuel.

8. Security Cameras for Vehicles, $30,000 Des #1700430, LAF-21-009
FTA requires 1% of Section 5307 funds to be used for security-related transit enhancements.
CityBus will also acquire a security camera system for new vehicles.

9. Facility Rehabilitation, $442,500 LAF-21-010

CityBus will use $354,000 to replace the asphalt for the administrative office and garage
buildings at Canal Rd, install A/C in the major overhaul garage, and additional smaller
rehab /replace projects will occur for the administration/maintenance facilities (such as
garage doors).

10. Shop Equipment, $28,000 LAF-21-011
CityBus will use $22,400 to purchase shop equipment consisting of portable lifts and tire
changer. The lifts will be used for smaller vehicles such as the paratransit vans and support
vehicles and the tire changer will allow mechanics to mount tires in-house rather than at an
external vendor.

11. Departure Electric Signage, $75,000 LAF-21-012
CityBus will purchase departure /arrival signage for bus stops and the CityBus Center. Most
of the signs will be replacing old signs that are using services that will no longer be
supported by third-party contractors
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Table 36: CY 2021 Section 5307 Capital Grant Summary

Federal Share Local Share  Total Cost

Replacement Tires 56,000 14,000 70,000
Engine Rebuilds 120,800 30,200 151,000
Transmission Rebuilds 59,200 14,800 74,000
Bus Rebuild Components 22,400 5,600 28,000
Computer Hardware /Software 40,000 10,000 50,000
Support Vehicle 40,000 10,000 50,000
Bus Replacement 3,380,832 845,208 4,226,040
Security Cameras for Vehicles 24,000 6,000 30,000
Facility Rehabilitation 354,000 88,500 442,500
Shop Equipment 22,400 5,600 28,000
Departure Electric Signage 240,000 15,000 75,000
TOTAL 4,179,632 1,044,908 5,224,540

Section 5307 Planning Expenditure, Justification &

Summary for CY 2021, LAF-21-013

CityBus will invest $300,000 in a feasibility study and engineering services to convert the
current production area to revenue and support vehicle storage and preventative
maintenance area for the property at 2800 Duncan Road.

Section 5310 Capital Expenditure, Justification &

Summary for CY 2021, Des #2002549

1. Paratransit Vehicles, $414,433 LAF-21-014
Procurement of four (4) CNG paratransit vehicles to replace the following paratransit
vehicles: 2015 (#446 and #447), 2017 (#448) and 2019 (#449). The vehicles have met
or will meet FTA’s replacement criteria as stated in FTA’s Circular 5100.1 when replaced.

2. Travel Training, $67,485 LAF-21-015
The Travel Training program began in 2009 under a New Freedom grant. The trainer’s
primary responsibility is to assist individuals who have never used public transit. The trainer
teaches members of the community of all ages and abilities how to ride the bus using a
variety of formats. Training is provided in person on a bus, in person at the transfer terminal,
and over the phone. Most of the riders that seek training are elderly or disabled. The
training also includes informational CityBus tables at community events, retirement
communities, university residence halls, and other education centers.

3. Operating, 2A/2B Route Extension, $66,277 LAF-21-016
Continuation of extended evening service on the interlined 2A Schuyler and 2B Union routes
for four hours per evening Monday through Friday. The 2B Union serves the Northend
Community Center that houses a dozen organizations that serve the community (like the
Tippecanoe Senior Center) and organizations helping individuals with cognitive and physical
disabilities.
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4. Operating, New Route 9th Street/Wabash Ave., $207,426 LAF-21-017
New route to North 9t Street to Tippecanoe County Work Release facility, the Tippecanoe
County Jail, and the Wabash Avenue neighborhood just south of downtown Lafayette.
Currently these areas are not served, and requests for service are regularly received. The
new service will allow people, especially in the Wabash Avenue neighborhood, to get to
and from work, medical appointments and grocery shopping. Providing bus service to the
Wabash Avenue neighborhood was identified as a goal in the Coordinated Human Service
Transit Plan (page 58).

Section 5339 Capital Expenditure, Justification &

Summary for CY 2021, Des #2002550

1. CNG Refueling Station Expansion, $1,500,000 LAF-21-018
While the fueling station facilities are well within their useful lifespan, the rapidly growing
fleet has led to a premature strain on the system and it currently operates beyond its
anticipated capacity. The compressor and dispenser cannot adequately meet the demand
of the growing fleet, significantly slowing the fueling process and requiring additional time
and labor hours for maintenance staff to refuel buses at the end of each day. Expanding
the CNG station is necessary to increase the refueling capacity of the system and reduce
the inefficiencies associated with the existing fueling process.

The station expansion will include adding a third compressor and related equipment,
upgrade the existing transfer switch to accommodate the additional fueling load, construct
a new weather shelter for refueling the buses (which will include the necessary dispenser)
and upgrade the valve panel, controls, and suction pipe extension.

Section 5339 Capital Expenditure, Justification &

Summary for CY 2022

1. 2 Fixed Route Bus Replacements, $1,257,221 LAF-22-012
The Federal Transit Administration’s (FTA) Section 5339 funds are allocated through a
nationwide competitive process. These funds target bus replacement/related equipment
replacement and bus facility infrastructure improvements. CityBus applied for and received

approval for these funds to replace two 2011 Gillig Hybrids busses (vehicle numbers 1904
and 1905).

Section 5307 Capital Expenditure, Justification &

Summary for CY 2022, Des #190047 2

1. Replacement Tires, $70,000 LAF-22-002
With nearly 1.7 million miles of fixed route revenue service operated annually, this request
constitutes replacement of tires on approximately 50% of the full-size coaches. Six tires
are required for each bus. The expected life of the tires is over one (1) year considering
the average mileage on each tire. The budgeted amount for tires for each unit is $2,060.
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2. Rebuild up to Five (5) Bus Engines, $61,000 LAF-22-003
Due to age, CityBus anticipates the need to rebuild up to five (5) engines in 2022 at an
average cost of $12,200 each.

3. Rebuild up to Four (4) Bus Transmissions, $74,000 LAF-22-004
CityBus anticipates the need to rebuild up to four (4) transmission rebuilds. The estimated
average cost of each transmission rebuild is $6,000. CityBus also plans for the replacement
of the battery and drive for one hybrid bus at $50,000.

4. Bus Rebuild Components, $28,000 LAF-22-005
Replacement components: turbo charge units, charge air coolers, alternators, ECM’s,
outboard planetary differentials, fuel pumps, and brake units. Based on previous years’
experience, up to two (2) units of each item may be needed at the average cost of $2,000
each.

5. Computer Hardware and Software, $50,000 LAF-22-006
A continuous investment must be made to keep information technology systems up to date,
including system components for the dispatch center, automated vehicle location systems,
and computers for administrative and maintenance functions. Many computer systems need
to be updated or replaced every two to three years for systems to operate effectively.

6. Support Vehicle, $30,000 LAF-22-007
Replace the 2014 Ford Explorer. The support vehicle to be replaced was purchased in
2014. This vehicle will meet the requirements of FTA Circular 2030.1E in terms of age for
replacement.

7. Bus Replacement, $1,600,000 LAF-22-008
Due to the age and condition of several buses in the fleet, CityBus plans to purchase up to
three (3) replacement full-sized buses. CityBus will replace the vehicles per FTA guidelines
outlined in FTA Circular 9030.1D. The buses being replaced will be over 12 years old and

are becoming increasingly too expensive to maintain. CityBus will replace 2009 buses
#1703, 1704, and 1705.

8. Security Cameras for Vehicles, $30,000 LAF-21-009
FTA requires 1% of Section 5307 funds to be used for security-related transit enhancements.
CityBus will acquire a security cameras system for new vehicles.

Table 37: CY 2022 Section 5307 Capital Grant Summary

Federal Share Local Share  Total Cost

Replacement Tires 56,000 14,000 70,000
Engine Rebuilds 48,800 12,200 61,000
Transmission Rebuilds 59,200 14,800 74,000
Bus Rebuild Components 22,400 5,600 28,000
Computer Hardware /Software 40,000 10,000 50,000
Support Vehicle 24,000 6,000 30,000
Bus Replacement 1,280,000 320,000 1,600,000
Security Cameras for Vehicles 24,000 6,000 30,000
TOTAL 1,554,400 388,600 1,943,000
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Section 5307 Capital Expenditure, Justification &

Summary for CY 2023, Des #1900475

1. Replacement Tires, $70,000 LAF-23-002
With nearly 1.7 million miles of fixed route revenue service operated annually, this request
constitutes replacement of tires on approximately 50% of the full-size coaches. Six tires
are required for each bus. The expected life of the tires is over one (1) year considering
the average mileage run on each tire. Budgeted amount for tires for each unit is $2,060.

2. Rebuild up to Five (5) Bus Engines, $61,000 LAF-23-003
Due to age, CityBus anticipates the need to rebuild up to five (5) engines in 2023 at an
average cost of $12,200 each.

3. Rebuild up to Four (4) Bus Transmissions, $74,000 LAF-23-004
CityBus anticipates the need to rebuild up to four (4) transmission rebuilds. The estimated
average cost of each transmission rebuild is $6,000. CityBus also plans for the replacement
of the battery and drive for one hybrid bus at $50,000.

4. Bus Rebuild Components, $28,000 LAF-23-005
Replacement components: turbo charge units, charge air coolers, alternators, ECM’s,
outboard planetary differentials, fuel pumps, and brake units. Based on previous years’
experience, up to two (2) units of each item may be needed at the average cost of $2,000
each.

5. Computer Hardware and Software, $50,000 LAF-23-006
A continuous investment must be made to keep information technology systems up to date,
including system components for the dispatch center, automated vehicle location systems,
and computers for administrative and maintenance functions. Many computer systems need
to be updated or replaced every two to three years for systems to operate effectively.

6. Support Vehicle, $30,000 LAF-23-007
Replace the 2015 Dodge Caravan. The support vehicle to be replaced was purchased in
2015. This vehicle will meet the requirements of FTA Circular 9030.1E in terms of age for
replacement.

7. Bus Replacement, $1,600,000 LAF-23-008
Due to the age and condition of several buses in the fleet, CityBus plans to purchase up to
three (3) replacement full-sized buses. CityBus will replace the vehicles per FTA guidelines
outlined in FTA Circular 9030.1D. The buses being replaced will be over 12 years in age
and are becoming increasingly too expensive to maintain. CityBus will replace 2009 buses

#1706, 1707, and 1708.
8. Security Cameras for Vehicles, $30,000 LAF-23-009

FTA requires 1% of Section 5307 funds to be used for security-related transit enhancements.
CityBus will acquire a security cameras system for new revenue vehicles.
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Table 38: CY 2023 Section 5307 Capital Grant Summary

Federal Share Local Share  Total Cost

Replacement Tires 56,000 14,000 70,000
Engine Rebuilds 48,800 12,200 61,000
Transmission Rebuilds 59,200 14,800 74,000
Bus Rebuild Components 22,400 5,600 28,000
Computer Hardware /Software 40,000 10,000 50,000
Support Vehicle 24,000 6,000 30,000
Bus Replacement 1,280,000 320,000 1,600,000
Security Cameras for Vehicles 24,000 6,000 30,000
TOTAL 1,554,400 388,600 1,943,000

Section 5307 Capital Expenditure, Justification &

Summary for CY 2024, Des #1900479

1. Replacement Tires, $70,000 LAF-24-002
With nearly 1.7 million miles of fixed route revenue service operated annually, this request
constitutes replacement of tires on approximately 50% of the full-size coaches. Six ftires
are required for each bus. The expected life of the tires is over one (1) year considering
the average mileage run on each tire. Budgeted amount for tires for each unit is $2,060.

2. Rebuild up to Five (5) Bus Engines, $61,000 LAF-24-003
Due to age, CityBus anticipates the need to rebuild up to five (5) engines in 2024 at an
average cost of $12,200 each.

3. Rebuild up to Four (4) Bus Transmissions, $74,000 LAF-24-004
CityBus anticipates the need to rebuild up to four (4) transmission rebuilds. The estimated
average cost of each transmission rebuild is $6,000. CityBus also plans for the replacement
of the battery and drive for one hybrid bus at $50,000.

4. Bus Rebuild Components, $28,000 LAF-24-00:
Replacement components: turbo charge units, charge air coolers, alternators, ECM’s,
outboard planetary differentials, fuel pumps, and brake units. Based on the previous years’
experience, up to two (2) units of each item may be needed at the average cost of $2,000
each.

5. Computer Hardware and Software, $50,000 LAF-24-006
A continuous investment must be made to keep information technology systems up to date,
including system components for the dispatch center, automated vehicle location systems,
and computers for administrative and maintenance functions. Many computer systems need
to be updated or replaced every two to three years for systems to operate effectively.

6. Support Vehicle, $30,000 LAF-24-007
Replace the 2015 Dodge Caravan. The support vehicle to be replaced was purchased in
2015. This vehicle will meet the requirements of FTA Circular 9030.1E in terms of age for
replacement.
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7. Bus Replacement, $1,600,000 LAF-24-008
Due to the age and condition of several buses in the fleet, CityBus plans to purchase up to
three (3) replacement full-sized buses. CityBus will replace the vehicles per FTA guidelines
outlined in FTA Circular 9030.1D. The buses being replaced will be over 12 years in age
and are becoming increasingly too expensive to maintain. CityBus will replace 2010 buses
#1801, 1802, and 1803.

8. Security Cameras for Vehicles, $30,000 LAF-24-009
FTA requires 1% of Section 5307 funds to be used for security-related transit enhancements.
CityBus will acquire a security cameras system for new vehicles.

Table 39: CY 2024 Section 5307 Capital Grant Summary

Federal Share Local Share  Total Cost

Replacement Tires 56,000 14,000 70,000
Engine Rebuilds 48,800 12,200 61,000
Transmission Rebuilds 59,200 14,800 74,000
Bus Rebuild Components 22,400 5,600 28,000
Computer Hardware /Software 40,000 10,000 50,000
Support Vehicle 24,000 6,000 30,000
Bus Replacement 1,280,000 320,000 1,600,000
Security Cameras for Vehicles 24,000 6,000 30,000
TOTAL 1,554,400 388,600 1,943,000

STBG Funding Transfer, FY 2024

Bus Stop Improvements, $362,833 (FY 2019) & $130,247 Des #1801629
(FY 2020)
CityBus will use the transferred federal funds for sidewalk improvements, bus shelters, ADA
facilities, and other transit related infrastructure.

Section 5307 Capital Expenditure, Justification &

Summary for CY 2025,

1. Replacement Tires, $70,000 LAF-25-002
With nearly 1.7 million miles of fixed route revenue service operated annually, this request
constitutes replacement of tires on approximately 50% of the full-size coaches. Six tires
are required for each bus. The expected life of the tires is over one (1) year considering
the average mileage run on each tire. Budgeted amount for tires for each unit is $2,060.

2. Rebuild up to Five (5) Bus Engines, $61,000 LAF-25-003
Due to age, CityBus anticipates the need to rebuild up to five (5) engines in 2023 at an
average cost of $12,200 each.
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3. Rebuild up to Four (4) Bus Transmissions, $74,000 LAF-25-004
CityBus anticipates the need to rebuild up to four (4) transmission rebuilds. The estimated
average cost of each transmission rebuild is $6,000. CityBus also plans for the replacement
of the battery and drive for one hybrid bus at $50,000.

4. Bus Rebuild Components, $28,000 LAF-25-005
Replacement components: turbo charge units, charge air coolers, alternators, ECM’s,
outboard planetary differentials, fuel pumps, and brake units. Based on previous years’
experience, up to two (2) units of each item may be needed at the average cost of $2,000
each.

5. Computer Hardware and Software, $50,000 LAF-25-006
A continuous investment must be made to keep information technology systems up to date,
including system components for the dispatch center, automated vehicle location systems,
and computers for administrative and maintenance functions. Many computer systems need
to be updated or replaced every two to three years for systems to operate effectively.

6. Support Vehicle, $30,000 LAF-25-007
Replace the 2015 Dodge Caravan. The support vehicle to be replaced was purchased in
2015. This vehicle will meet the requirements of FTA Circular 2030.1E in terms of age for
replacement.

7. Bus Replacement, $1,600,000 LAF-25-008
Due to the age and condition of several buses in the fleet, CityBus plans to purchase up to
three (3) replacement full-sized buses. CityBus will replace the vehicles per FTA guidelines
outlined in FTA Circular 9030.1D. The buses being replaced will be over 12 years in age

and are becoming increasingly too expensive to maintain. CityBus will replace 2009 buses
#1706, 1707, and 1708.

8. Security Cameras for Vehicles, $30,000 LAF-25-009
FTA requires 1% of Section 5307 funds to be used for security-related transit enhancements.
CityBus will acquire a security cameras system for new vehicles.

Table 40: CY 2025 Section 5307 Capital Grant Summary

Federal Share Local Share  Total Cost

Replacement Tires 56,000 14,000 70,000
Engine Rebuilds 48,800 12,200 61,000
Transmission Rebuilds 59,200 14,800 74,000
Bus Rebuild Components 22,400 5,600 28,000
Computer Hardware /Software 40,000 10,000 50,000
Support Vehicle 24,000 6,000 30,000
Bus Replacement 1,280,000 320,000 1,600,000
Security Cameras for Vehicles 24,000 6,000 30,000
TOTAL 1,554,400 388,600 1,943,000
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Section 5307 Capital Expenditure, Justification &

Summary for CY 2026,

1. Replacement Tires, $70,000 LAF-26-00:
With nearly 1.7 million miles of fixed route revenue service operated annually, this request
constitutes replacement of tires on approximately 50% of the full-size coaches. Six tires
are required for each bus. The expected life of the tires is over one (1) year considering
the average mileage run on each tire. Budgeted amount for tires for each unit is $2,060.

2. Rebuild up to Five (5) Bus Engines, $61,000 LAF-26-003
Due to age, CityBus anticipates the need to rebuild up to five (5) engines in 2023 at an
average cost of $12,200 each.

3. Rebuild up to Four (4) Bus Transmissions, $74,000 LAF-26-004
CityBus anticipates the need to rebuild up to four (4) transmission rebuilds. The estimated
average cost of each transmission rebuild is $6,000. CityBus also plans for the replacement

of the battery and drive for one hybrid bus at $50,000.

4. Bus Rebuild Components, $28,000 LAF-26-005
Replacement components: turbo charge units, charge air coolers, alternators, ECM’s,
outboard planetary differentials, fuel pumps, and brake units. Based on previous years’
experience, up to two (2) units of each item may be needed at the average cost of $2,000
each.

5. Computer Hardware and Software, $50,000 LAF-26-006
A continuous investment must be made to keep information technology systems up to date,
including system components for the dispatch center, automated vehicle location systems,
and computers for administrative and maintenance functions. Many computer systems need
to be updated or replaced every two to three years for systems to operate effectively.

6. Support Vehicle, $30,000 LAF-26-007
Replace the 2015 Dodge Caravan. The support vehicle to be replaced was purchased in
2015. This vehicle will meet the requirements of FTA Circular 9030.1E in terms of age for
replacement.

7. Bus Replacement, $1,600,000 LAF-26-008
Due to the age and condition of several buses in the fleet, CityBus plans to purchase up to
three (3) replacement full-sized buses. CityBus will replace the vehicles per FTA guidelines
outlined in FTA Circular 9030.1D. The buses being replaced will be over 12 years in age
and are becoming increasingly too expensive to maintain. CityBus will replace 2010 buses

#1801, 1802, and 1803.
8. Security Cameras for Vehicles, $30,000 LAF-26-009

FTA requires 1% of Section 5307 funds to be used for security-related transit enhancements.
CityBus will acquire a security cameras system for new vehicles.
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Table 41: CY 2026 Section 5307 Capital Grant Summary

Federal Share Local Share  Total Cost
Replacement Tires 56,000 14,000 70,000
Engine Rebuilds 48,800 12,200 61,000
Transmission Rebuilds 59,200 14,800 74,000
Bus Rebuild Components 22,400 5,600 28,000
Computer Hardware /Software 40,000 10,000 50,000
Support Vehicle 24,000 6,000 30,000
Bus Replacement 1,280,000 320,000 1,600,000
Security Cameras for Vehicles 24,000 6,000 30,000

TOTAL 1,554,400 388,600 1,943,000
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11. Area Changes from FY 2020 - 2024 TIP

Since adoption of the FY 2020-2024 TIP, both cities, the county and INDOT have constructed
several projects in Tippecanoe County. Projects range in size from small intersection
improvements to constructing new roads.

The MPO provides a detailed project status report in a separate document called the Annual
Listing of Projects. It is a comprehensive guide to projects that have started construction. An
individual summary is provided for each project that includes the letting date, target
completion date, funding sources, development timeline, aerial photos and location pictures.
Additional information on preliminary engineering and right-of-way is also provided for
local projects. The document is available on the Area Plan Commission’s web site.

The following sections summarizes the status of projects shown in the FY 2020-2024 TIP.

City of Lafayette

Concord Road
This project involves installing lighting along the trail from Maple Point to Veterans Memorial

Parkway. It was let for construction on March 4th, 2020 and the lights were turned on on
December 15, 2020.

Park East Boulevard Extension (Haggerty Lane to SR 38)

This project has been advancing, and the project was let for construction on January 13,
2021. The estimated completion date is October 29, 2022.

Park East Boulevard Extension (McCarty Lane to Haggerty Lane)
This project is the remaining connection between South Street and SR 38. Design work is
planned for 2023 with construction the following year.

South 9t Street

The request for federal funds for preliminary engineering was made on April 22, 2020. An
engineering firm, Butler, Fairman & Seufert Inc. has been hired and the design and
engineering work is in progress.

Twyckenham Boulevard

The old concrete section of the boulevard from Poland Hill Road to South 9t Street was
replaced. Construction was let on December 11, 2019. Not only was the road
reconstructed, a trail was constructed along the south side of the road and along the west
side of 9t Street. Lighting illuminates the road, trail and crossing warning lights can be
activated by pedestrians when they want to cross. The road opened to two-way traffic on
November 9, 2020. Work was completed on March **, 2021.
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City of West Lafayette

Cherry Lane Extension Ph. 2
This project was let for construction on February 6, 2019 and work was completed on August
30, 2019.

Cumberland Avenue, Ph. 4
Project engineering has not yet started.

Lindberg Road (Northwestern Avenue to Salisbury Street)
This project progressed slowly, and construction is estimated to begin in FY 2022.

Sagamore Parkway Trail

This project continues to advance. Work on the design and engineering was delayed due
to a realignment in the path. The environmental assessment has been completed. The current
target for construction is Fiscal Year 2022.

Soldiers Home Road, Ph. 1
No work has been done on this project.

US 231 Study
Local federal funds have been transferred, and the INDOT District Office is in the process

of hiring a firm to work on the study.

Newman Road Underpass

Work involving the railroad bridge, road and roundabout is progressing well. The project
was let for construction on January 21, 2020 and the roundabout was completed during the
summer. Newman Road opened to traffic on November 13, 2020.

Tippecanoe County

County Farm Road (CR 50W)
The County awarded Rieth Riley Contractors the contract to improve the intersection on May
4, 2020, and the work was completed in June of 2020.

County Bridge Inspection
The bridge inspection program is progressing and on schedule.

Klondike Road and Lindberg Road

Reconstructing Klondike Road progressed well and the road fully open to traffic. Pavement
markings were completed on December 9, 2020 with substantial completion on December
14, 2020

The Lindberg Road project was let for construction on January 13, 2021 and it is estimated
the project will be completed on October 15, 2022.
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McCutcheon Pedestrian Safety

Development of the project’s construction plans continues to move forward. The NEPA and
environmental review documentation has been completed. The project entered the right-of-
way phase and the engineering firm is in the process of appraising and purchasing the
additional land that is needed. The federal funds for this phase were authorized on
December 9, 2019.

Morehouse Road
Development of the engineering/construction plans continues, as does work on the
environmental documentation and approval.

Yeager Road
CrossRoads Engineering has been working for the County to develop the engineering plans.

All the environmental documentation has been approved and the County has started right-
of-way acquisition.

North River at CR 500N
The project continues to progress, and it was let for construction on January 13, 2021. The
estimated completion date is September 30, 2023.

River Road at River Bend Hospital
The project was let for construction by INDOT on October 11, 2018 and construction was
completed on July 25, 2019.

Bridge #64 and #65
Engineering for both projects has started.

Bridge #527 (Old US 231 Bridge)
The project is at the very early stages and engineering will begin soon on this project.

Yost Drive

On October1,2020, the President of the Town Board of Dayton notified the Area Plan
Commission that the town had terminated its participation in the project. The TIP was
amended on November 12, 2020 and the project was removed. The Federal funds that
were allocated to the preliminary engineering phase, 351,200, could not be reallocated
and were lost to this community.
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INDOT Projects

The Indiana Department of Transportation sponsored numerous road improvement projects
in Tippecanoe County. They range from installing pavement markings to constructing major
new roads. The following summarizes the status of projects for only those showing
construction in FY 2020 and 2021.

SR 25 Projects

Bridge over Shawnee Creek (des #1298419)
Replace Superstructure
Project was let for construction on November 10, 2020.

1.51 miles south of SR 28 (des #1500120)
Small Structure Replacement
Project was let for construction on March 4, 2020.

Bridge over Flint Creek (des #1602069)
Thin Deck Overlay
Project was let for construction on November 20, 2019.

Southbound bridge over Buck Creek (des #1800413)
Bridge Deck Overlay
Project was let for construction on February 10, 2021.

Northbound bridge over Buck Creek (des #1800414)
Bridge Deck Overlay
Project was let for construction on February 10, 2021.

Southbound bridge over Norfolk Southern Railroad (des #1800418)
Bridge Deck Overlay
Project was let for construction on October 7, 2020.

Northbound bridge over Sugar Creek (des #1800419)
Bridge Deck Overlay
Project was let for construction on February 10, 2021.

Southbound bridge over Sugar Creek (des #1800420)
Bridge Deck Overlay
Project was let for construction on February 10, 2021.

Northbound bridge over Norfolk Southern Railroad (des #1800421)
Bridge Deck Overlay
Project was let for construction on October 7, 2020.
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Northbound bridge over No Name Creek (des #1800437)
Bridge Deck Overlay
Project was let for construction on February 10, 2021.

Northbound bridge over County Line Road (des #1800438)
Bridge Deck Overlay
Project was let for construction on October 7, 2020.

11.30 miles north of 1-65 (des #1800439)
Thin Deck Overlay
Project was let for construction on October 7, 2020.

Northbound bridge over CR 200N (des #1800440)
Thin Deck Overlay
Project was let for construction on October 7, 2020.

Southbound bridge over No Name Creek (des #1800441)
Bridge Deck Overlay
Project was let for construction on February 10, 2021.

Southbound bridge over CR 200N (des #1800442)
Bridge Deck Overlay
Project was let for construction on October 7, 2020.

Southbound bridge over Bridge Creek (des #1800443)
Bridge Deck Overlay
Project was let for construction on October 7, 2020.

CR 300N Bridge (des #1800445)
Bridge Deck Overlay
Project was let for construction on February 10, 2021.

Northbound bridge over Bridge Creek (des #1800455)
Bridge Deck Overlay
Project was let for construction on October 7, 2020.

SR 26 Projects

4.98 miles west of US 231 (des #1500096)
Culvert Clean and Repair
This project is going to be assigned a new des number and construction will be in FY 2024.

I-65 southbound ramps (des #1800569)
PCCP Pavement Patch & Rehab
Project was let for construction on January 13, 2021.
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At CR 900E (des #1902820)
New Signal Installation
Project was let for construction on February 5, 2020.

SR 28 Projects

SR 25 to US 231 (des #1500155)
HMA Functional Overlay
Project was let for construction on July 10, 2019.

US 231 to US 52 west junction (des # 1592968)
Road Rehabilitation
Project was let for construction on December 9, 2020.

0.13 miles west of US 231 (des #1602094)
Thin Deck Overlay
Project was let for construction on November 20, 2019.

Over Little Wea Creek (des #1800670)
Bridge Deck Overlay
Construction letting is now scheduled for FY 2024.

Over Haywood Ditch (des #1801298)
Bridge Deck Overlay
Project was let for construction on November 20, 2019.

SR 38 Projects

Within the Town Limits of Dayton (des #1601073)
Road Rehabilitation
Project was let for construction on April 7, 2021.

Eastbound bridge over NS Railroad (des #1601997)
Bridge Deck Overlay
Project was let for construction on November 20, 2019.

Westbound bridge over NS Railroad (des #1602057)
Bridge Deck Overlay
Project was let for construction on November 20, 2019.

Westbound bridge over Elliott Ditch (des #1701561)
Bridge Deck Overlay
Construction letting is now scheduled for FY 2024.
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Eastbound bridge over Elliott Ditch (des #1701562)
Bridge Deck Overlay
Construction letting is now scheduled for FY 2024.

Over South Fork of Wildcat Creek (des #1800452)
Thin Deck Overlay
Project was let for construction on December 9, 2020.

South Fork of Wildcat Creek (des #1801353)
Debris Removal
Project was let for construction on April 7, 2021.

3.85 miles west of 1-65 to 0.94 miles east of 1-65 (des #1200494)

Construct ADA Sidewalk Ramps
Project was let for construction on March 10, 2021.

SR 43 Projects

Bridge over Walter Ditch (des #1800076)
Bridge Replacement
Construction letting is now scheduled for FY 2023.

US 52 Projects

Bridge over Lauramie Creek (des #1601992)
Thin Deck Overlay
Project was let for construction on November 20, 2019

Bridge over Elliot Ditch (des #1601999)
Thin Deck Overlay
Project was let for construction on November 20, 2019

Bridge over Branch of Elliot Ditch (des #1602042)
Thin Deck Overlay
Project was let for construction on November 20, 2019

Eastbound lanes over NS Railroad (des #1800425)
Thin Deck Overlay
Project was let for construction on December 9, 2020

Eastbound lanes over NS Railroad (des #1800430)
Thin Deck Overlay
Project was let for construction on December 9, 2020

Eastbound bridge over Sagamore Parkway (des #1801299)
Bridge Maintenance and Repair
Project was let for construction on November 20, 2019
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US 231 Projects

Elston Road over US 231 (des #1702078)
Thin Deck Overlay
Project was let for construction on November 20, 2019

Northbound bridge over the Big Wea Creek (des #1800432)
Thin Deck Overlay
Project was let for construction on December 9, 2020

Southbound bridge over the Big Wea Creek (des #1800433)
Thin Deck Overlay
Project was let for construction on December 9, 2020

Northbound bridge over the Big Wea Creek (des #1801338)
Debris Removal
Project was let for construction on April 1, 2020

Southbound bridge over the Big Wea Creek (des #1801344)
Debris Removal
Project was let for construction on April 1, 2020

At SR 28 (des #1802807)
New Signal Installation
Project was let for construction on February 5, 2020

At CR 800S (des #1802809)
New Signal Installation
Project was let for construction on February 5, 2020

SR 225 Projects

0.6 miles north of SR 25 (des #1593270)
Bridge Deck Overlay
Project was assigned a new des number and construction is beyond FY 2024 (exact date
unknown)

Over Burnett Creek (des #1701548)
Bridge Deck Overlay
Project was let for construction on May 7, 2020

Over Burnett Creek (des #1702137)
Bridge Deck Overlay
Project was let for construction on May 7, 2020
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0.6 miles north of SR 25 (des #2002077)
Bridge Rehabilitation or Repair
Construction letting is now scheduled for FY 2025.

I-65 Projects

SR 43 northbound bridge (des #1601088)
Bridge Deck Replacement and Widening
Construction letting has been moved to FY 2022.

SR 43 southbound bridge (des #1601090)
Bridge Deck Replacement and Widening
Construction letting has been moved to FY 2022.

Northbound bridge over Burnett Creek (des #1601091)
Bridge Deck Replacement and Widening
Project was let for construction on December 9, 2020

Southbound bridge over Burnett Creek (des #1601092)
Bridge Deck Replacement and Widening
Project was let for construction on December 9, 2020

Over unnamed ditch/creek (des #1701549)
Pipe Lining
Project was let for construction on April 1, 2020

Northbound bridge over Wildcat Creek (des #1800399)
Bridge Painting
Project was let for construction on November 10, 2020

Southbound bridge over Wildcat Creek (des #1800400)
Bridge Painting
Project was let for construction on November 10, 2020

Northbound bridge over SR 26 (des #1800401)
Bridge Painting
Project was let for construction on November 10, 2020

Southbound bridge over SR 26 (des #1800402)
Bridge Painting
Project was let for construction on November 10, 2020

Swisher Road Bridge (des #1800431)
Bridge Painting
Project was let for construction on November 10, 2020
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McCarty Lane Bridge (des #1800451)
Thin Deck Overlay
Project was let for construction on December 9, 2020

South of SR 24 to US 24/231 (des #1800572)
ITS Traffic Management System
Project is scheduled to be let on April 1, 2020

Northbound bridge over CSX, N 9t Street & Burnett Creek (des #1900664)
Bridge Maintenance and Repair
Project was let for construction on December 9, 2020

Southbound bridge over CSX, N 9t Street & Burnett Creek (des #19200665)
Bridge Maintenance and Repair
Project was let for construction on December 9, 2020

Northbound bridge 0.23 miles south of SR 43 (des #19201578)
Bridge Maintenance and Repair
This project was changed to districtwide project.

Southbound bridge 0.23 miles south of SR 43 (des #1901580)
Bridge Maintenance and Repair
Project was added to a districtwide maintenance project.

0.58 miles south of SR 43 (des #1901585)
Bridge Maintenance and Repair
Project was added to a districtwide maintenance project.

Northbound bridge over SR 38 (des #2002108)
Bridge Deck Overlay
Construction letting is now scheduled for FY 2025.

Southbound bridge over SR 38 (des #2002109)
Bridge Deck Overlay
Construction letting is now scheduled for FY 2025.

Northbound bridge over SR 26 (des #2002110)
Bridge Deck Overlay
Construction letting is now scheduled for FY 2025.

Southbound bridge over SR 26 (des #2002111)
Bridge Deck Overlay
Construction letting is now scheduled for FY 2025.
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Other State Projects

Statewide (des #1601207)
Underwater Bridge Inspections
Project not going to be let.

Statewide (des #1601208)
Fracture Critical & Special Bridge Inspections
Project not going to be let.

Statewide (des #1601209)
Vertical Clearance Data Collection
Project not going to be let

Statewide (des #1802826)
On-call Consultant Review
Project not going to be let

Statewide (des #1900554)
HELPERS program performed by LTAP
Project not going to be let

Statewide (des #2001708)
Overhead Sign Structure Inspections
Project not going to be let

Statewide (des #2001709)
High Mast Lighting Tower Inspections
Project not going to be let

Districtwide (des #1801404)
Sagamore/Cumberland & SR 225 at Wabash River, Traffic Signal Modernization
Project is scheduled to be let on April 7, 2021

Districtwide (des #1901576)
Bridge Maintenance
Project was let for construction on May 7, 2020

Districtwide (des #1901578)
Bridge Maintenance
Project was let for construction on May 7, 2020
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12. ITS Projects for FY 2022 - 2026 TIP

The FAST Act requires any project in the design phase to follow a systems engineering
analysis that is commensurate with the project scope. This rule applies to all ITS projects or
programs that will receive federal aid. This system engineering approach includes the
identification of portions of the regional architecture being implemented. Table 42 lists TIP
projects, along with the corresponding Market Package!, identified as having an ITS
component. Descriptions of each ITS Market Package (i.e., grouping of similar technology)
are provided following the table.

Table 42: ITS Summary

ITS Market

Package Name Projects

ATMSO1: Network City of Lafayette (projects are from Table 4, Funded Local Projects)
Surveillance 1. South 9t Street

ATMSO03: Surface
Street Control

ATMSO03: Pedestrian ; gherry an: Exktensio$ P:. 2
Crossing . Sagamore Parkway Trai

APTSO1: Transit 4. Soldier Home Road Ph. 1

City of West Lafayette (numbers are from Table 4, Funded Local Projects)

Vehicle Tracking

Tippecanoe County (numbers are from Table 4, Funded Local Projects)
APTSO02: Transit

5. North 9t Street

Fixed-Rf)U're 6. McCutcheon Pedestrian Safety

Operations 7. Morehouse Road

APTS03: Demand 8. Yeager Road

Response Transit

Operations CityBus (numbers are from Table 4, Funded Local Projects)
APTSO04: Transit Fare 9. Operating Assistance

Collection 10. Capital Assistance

Management

APTSO5: Transit

Security

APTS06: Transit
Fleet Management
APTSO08: Transit
Traveler Information
APTS10: Transit
Passenger Counting

1 National ITS Architecture Version 6.0
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ITS Market Package Name and Information

ATMSO1: Network Surveillance: This Market Package includes traffic detectors, other
surveillance equipment, supporting field equipment, and fixed-point to fixed-point
communications to transmit the collected data back to a Traffic Management Subsystem.
The data generated by this Market Package enables traffic managers to monitor traffic
and road conditions, identify and verify incidents, and detect faults in indicator operations.

ATSMO3 Surface Street Control: This market package provides the central control and
monitoring equipment, communication links, and the signal control equipment that support
local surface street control and/or arterial traffic management. This market package is
consistent with typical urban traffic signal control systems.

ATSMO3 Pedestrian Crossing: Request for pedestrian crossing.

APTSO1: Transit Vehicle Tracking: This market package monitors current transit vehicle
location using an Automated Vehicle Location System. The location data may be used to
determine real time schedule adherence and update the transit system’s schedule in real-
time. The Transit Management Subsystem processes this information, updates the transit
schedule and makes real-time schedule information available to the Information Service
Provider.

APTS02: Transit Fixed-Route Operations: This market package performs vehicle routing
and scheduling, as well as automatic operator assignment and system monitoring for fixed-
route and flexible-route transit services. This service determines current schedule
performance and provides information displays at the Transit Management Subsystem.

APTS03: Demand Response Transit Operations: This market package performs vehicle
routing and scheduling as well as automatic operator assignment and monitoring for
demand responsive transit services. In addition, this market package performs similar
functions to support dynamic features of flexible-route transit services.

APTSO04: Transit Fare Collection Management: This market package manages transit fare
collection on-board transit vehicles and at transit stops using electronic means. It allows
transit users to use a traveler card. Readers located on-board the transit vehicle allows
electronic fare payment. Data is processed, stored, and displayed on the transit vehicle and
communicated as needed to the Transit Management Subsystem.

APTSO05: Transit Security: This market package provides for the physical security of transit
passengers and transit vehicle operators. On-board equipment is deployed to perform
surveillance and sensor monitoring in order to warn of potentially hazardous situations. The
surveillance equipment includes video (e.g., CCTV cameras), audio systems and/or event
recorder systems.

The surveillance and sensor information is transmitted to the Emergency Management

Subsystem, as are transit user activated alarms in public secure areas. On-board alarms,
activated by transit users or transit vehicle operators are transmitted to both the Emergency
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Management Subsystem and the Transit Management Subsystem, indicating two possible
approaches to implementing this market package.

APTS06: Transit Fleet Management: This market package supports automatic transit
maintenance scheduling and monitoring. On-board condition sensors monitor system status
and transmit critical status information to the Transit Management Subsystem.

APTSO08: Transit Traveler Information: This market package provides transit users at transit
stops and on-board transit vehicles with ready access to transit information. The information
services include transit stop annunciation, imminent arrival signs, and real-time transit
schedule displays that are of general interest to transit users. Systems that provide custom
transit trip itineraries and other tailored transit information services are also represented
by this market package.

APTS10: Transit Passenger Counting: This market package counts the number of
passengers entering and exiting a transit vehicle using sensors mounted on the vehicle and
communicates the collected passenger data back to the management center. The collected
data can be used to calculate reliable ridership figures and measure passenger load
information at transit stops.
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Appendix 1, Policy Board Resolution Adopting the FY 2022-2026 TIP

RESOLUTION T-21-07
RESOLUTION TO ADOPT THE
FY 2022-2026 TRANSPORTATION IMPROVEMENT PROGRAM

WHEREAS, the Policy Board of the Metropolitan Planning Organization is responsible for
transportation planning in Tippecanoe County, and

WHEREAS, it is required that a Transportation Improvement Program be developed and
include all local and State transportation projects for which US Department of

Transportation funds are being requested, and

WHEREAS, the FY 2022-2026 Transportation Improvement Program has been
developed by staff with the assistance of local jurisdictions and INDOT and has
been recommended for approval by the Technical Transportation Committee, and

WHEREAS, the Board of Directors of the Greater Lafayette Public Transportation
Corporation endorsed the transit portion of the Five-Year Program of Projects on

January 27, 2021, and

WHEREAS, the projects herein have been selected from the adopted Transportation
Plan, Thoroughfare Plan, transportation systems management plans, transit
development plans, ITS Architecture, and the Indiana Statewide Transportation

Improvement Program, as a part of the comprehensive planning process.

NOW THEREFORE BE IT RESOLVED that the Policy Board of the Metropolitan Planning
Organization (MPO) hereby adopts the FY 2022-2026 Transportation Improvement

Program for the MPO Planning Area.

ADOPTED on Thursday, the 13 of May 2021.

Okfi Dennis David Hittle
ice Chairman Secretary
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Appendix 2, GLPTC Adopting Resolution

GREATER LAFAYETTE PUBLIC TRANSPORTATION CORPORATION

RESOLUTION NO. 21-03

RESOLUTION TO ESTABLISH THE PROGRAM OF PROJECTS FOR
THE FY2022-2026 TRANSPORTATION IMPROVEMENT PROGRAM

WHEREAS, a Transportation Improvement Program is a Federal requirement which is
needed prior to receiving Federal Funds.

WHEREAS, the Annual Element of the Transportation Improvement Program lists only
those projects for which approval for Federal Funds will be granted.

WHEREAS, the Greater Lafayette Public Transportation Corporation has Section 5307
Operating, Planning, and Capital Assistance Projects and intends to program projects in the
Annual Element of the Transportation Improvement Program.

WHEREAS, the Greater Lafayette Public Transportation Corporation staff requests that
the following federal fund allocation be included in the FY2020-2026 Transportation
Improvement Program:

FEDERAL
OPERATING ASSISTANCE (Sec. 5307) SHARE LOCAL SHARE | TOTAL COST
Des # 1700422 CY 2021 S 770,000 | S 12,424,259 | $ 13,194,259
Des # 1900474 CY 2022 $ 1,000,000 | $ 12,503,532 | $ 13,503,532
Des # 1900478 CY 2023 $ 1,000,000 | $ 12,908,638 | S 13,908,638
Des # 1900481 CY 2024 $ 1,000,000 | $ 13,325,897 | $ 14,325,897
Des # NEW CY 2025 $ 1,000,000 | S 13,752,326 | $ 14,752,326
Des # NEW CY 2026 $ 1,000,000 | S 14,192,400 | $ 15,192,400
FEDERAL
CAPITAL ASSISTANCE (Sec. 5307) SHARE LOCAL SHARE | TOTAL COST
Des # for individual projectsin TIP | CY2021 |$ 4,179,632 | S 1,044,908 | $ 5,224,540
Des # 1900472 CY 2022 $ 1,554,400 | S 388,600 | $ 1,943,000
Des # 1900475 CY 2023 $ 1,554,400 | $ 388,600 | $ 1,943,000
Des # 1900479 CY 2024 $ 1,554,400 | S 388,600 | S 1,943,000
Des # NEW CY 2025 S 1,554,400 | S 388,600 | S 1,943,000
Des # NEW CY 2026 $ 1,554,400 | S 388,600 | S 1,943,000
FEDERAL
PLANNING ASSISTANCE (Sec. 5307) SHARE LOCAL SHARE | TOTAL COST
Des # NEW CY 2021 S 240,000 | S 60,000 | $ 300,000
FEDERAL
CAPITAL ASSISTANCE (Sec. 5310) SHARE LOCAL SHARE | TOTAL COST
Paratransit Buses (Des # 2002549) CY 2021 $ 329,946 | S 84,487 | S 414,433
Travel Training (Des # 2002549) cY2021 |$ 53,988 | S 13,497 | $ 67,485
2A/2B Service (Des # 2002549) CY 2021 S 30,000 | S 36,277 | $ 66,277
N 9th/Wabash Ave (Des # 2002549) CY 2021 S 95,000 | 112,426 | $ 207,426
FEDERAL
CAPITAL ASSISTANCE (Sec. 5339) SHARE LOCALSHARE | TOTAL COST
CNG Refueling (Des # 2002550) CY 2021 $ 1,200,000 | S 300,000 | $ 1,500,000

NOW, THEREFORE BE IT RESOLVED that the Board of Directors of the Greater
Lafayette Public Transportation Corporation does hereby concur with and endorse the
establishment of the program of projects in the Transportation Improvement Program for
FY2022-2026, as well as the allocation of federal funds.
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Adopted by the Board of Directors of Greater Lafayette Public Transportation
Corporation this 27th of January, 2021.

Ltge 2 ",

Mr. Bcﬁjamin R. Murray -
Chairman of the Board of Directors
Greater Lafayette Public Transportation Corporation

ATTEST:

0 \
L) Weegn o Oey)
Mr. William J. Ooms (9
Secretary of the Board of Directors
Greater Lafayette Public Transportation Corporation

Record of Votes: Ayes: S Nays: _( ‘ 2 January 27, 2021
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Appendix 3, INDOT Local Federal Funding Information, Lafayette MPO

2022 Local Share of Federal Formula Apportionments -ESTIMATE
Last Updated - 01/26/2021
Spending Authority
100.2316%

Group | STBG HsIP CMAQ TA % EY 22 Target Spending Authority
Indianapolis $31,908,531 $5,897,460 $8,704,434  $2,670,575  $1,512,173 $50,693,173 $50,810,578
Fort Wayne $6,343,907 $1,242,910 $2,215,410 $562,833 $318,695 $10,683,755 $10,708,499
Louisville $2,722,322 $555,775 $1,105,034 $251,674 $142,507 $4,777,312 54,788,376
South Bend $4,847,270 $958,948 $1,756,541 $434,245 $245,885 $8,242,889 $8,261,980
Northwest $12,383,070 $2,337,173 $3,711,918  $1,058353  $599,277 $20,089,791 $20,136,319
Evansville $3,988,388 $795,990 $1,493,209 $360,452 $204,100 $6,842,139 $6,857,985
Cincinnati $213,879 $40,539 $65,294 518,358 $10,395 $348,465 $349,272
TOTAL GROUP | $62,407,367 $11,828,795  $19,051,840 $5,356,490  $3,033,032 $101,677,524 $101,913,009
Section 164
Group Il STBG HSIP CMAQ TA Penalty EY 22 Target Spending Authority
Anderson $1,655,465 $349,423 $771,579 $137,494 $89,596 $3,003,557 $3,010,513
Bloomington $2,992,243 $430,795 $169,513 $110,460 $3,703,011 $3,711,587
Elkhart/Goshen $2,824,195 $568,700 $1,125,920 $223,776 $145,821 $4,888,412 54,899,734
Kokomo $1,712,395 $246,535 $97,008 $63,214 $2,119,152 $2,124,060
Lafayette $4,068,116 $585,689 $230,461 $150,177 $5,034,443 $5,046,103
Muncie $1,707,177 $359,125 $787,256 $141,311 $92,083 $3,086,952 $3,094,101
Terre Haute $1,752,861 $367,697 $801,108 $144,684 $94,281 $3,160,631 $3,167,951
Columbus $1,512,770 $217,794 $85,699 $55,845 $1,872,108 $1,876,444
Michigan City $1,188,287 $261,771 $629,937 $103,004 $67,121 $2,250,120 $2,255,331
TOTAL GROUP Il $19,413,509 $3,387,529 $4,115,800  $1,332,950  $868,598 $29,118,386 $29,185,824
TOTAL RURAL $47,984,871 $3,695,801 $1,227,714 $4,951,353 $947,644 $58,807,383 $58,943,581
| SUB TOTAL $129,805,747  $18,912,125  $24,395,354  $11,640,793  $4,849,274 $189,603,293 $190,042,414 |
STBG (DISCRETIONARY) $32,677,720 $32,753,402
RAIL/HIGHWAY CROSSINGS $7,930,846 $7,949,214
TRANSPORTATION ALTERNATIVES (FLEX AREAS) $11,640,793 $11,667,753
STBG OFF-SYSTEM BRIDGES $12,903,273 $12,933,157
| GRAND TOTAL $254,755,925 $255,345,940 |

1/26/2021
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Local Share of Federal Formula Apportionments

FY 2022 - 2026 Federal Funding Calculations,
Based on FY 2022 Local Sharing of Federal Formula Apportionments

Fund Type Apportionment Allowed

STBG 4,101,147 4,077,538
HSIP 589,571 587,045
164 Penalty 151,985 150,525
TA 218,565 230,995
Total 5,034,443 5,046,103
FY 2022 Spending Authority

Total 5,046,103
Spending Authority 100.2316%

Allocation for FY 2022

Fund Type Allowed FY 2021 Adjustment Allowed
STBG 4,077,538 55,879 4,133,417
HSIP 587,045 8,901 595,946
164 Penalty 150,525 1,486 152,011
TA 230,995 16,667 247,662
Total 5,046,103 82,933 5,129,036

Allocation for FY 2023 through FY 2026

Fund Type Allowed

STBG 4,077,538
HSIP 587,045
164 Penalty 150,525
TA 230,995

Total 5,046,103

98



2022 Local Share of Federal Formula Apportionments - FINAL

Last Upddted - 04/12/2022

Spending Authority

98.8584%
Section 164 CARBON
Group | STBG HSIP CMAQ TA Penalty REDUCTION FEY 22 Target FY 22 Spending Authority
Indianapolis $40,760,353 $7,325844  $8935269 $5129320 $1,753,880  $1,118,858 $65,023,525 $64,281,216
Fort Wayne $8,209,459 $1,543,946  $2,264,059  $1,081,021  $369,636 $235,803 $13,703,924 $13,547,480
Louisville $3,556,516 $690,386  $1,126,788  $483,386 $165,285 $105,441 $6,127,801 $6,057,846
South Bend $6,286,608 $1,191,208  $1,794,076  $834,045 $285,187 $181,930 $10,573,055 $10,452,353
Northwest $15,891,063 $2,903,244  $3,803,399  $2,032,758  $695,065 $443,405 $25,768,934 $25,474,756
Evansville $5,183,133 $988,781  $1,524,365  $692,313 $236,724 $151,014 $8,776,330 $8,676,139
Cincinnati $274,727 $50,358 $66,880 $35,259 $12,056 $7,691 $446,972 $441,869
TOTAL GROUP | $80,161,859  $14,693767 $19,514,837 $10,288,102 $3,517,833  $2,244,143 $130,420,541 $128,931,660
Section 164 CARBON
Group Il STBG HSIP CMAQ TA Penall REDUCTION FY 22 Target FY 22 Spending Authority
Anderson $2,161,519 $434,054 $785,256 $301,693 $103,917 $66,188 $3,852,627 $3,808,645
Bloomington $3,633,005 $535,135 $371,950 $128,117 $81,601 $4,749,808 $4,695,584
Elkhart/Goshen $3,647,816 $706,441  $1148,180  $491,018 $169,129 $107,723 $6,270,307 $6,198,725
Kokomo $2,079,090 $306,246 $212,859 $73,318 $46,699 $2,718,211 $2,687,180
Lafayette $4,939,267 $727,545 $505,686 $174,181 $110,941 $6,457,620 $6,383,900
Muncie $2,227,280 $446,106 $801,313 $310,070 $106,802 $68,026 $3,959,59 $3,914,393
Terre Haute $2,285,378 $456,754 $815,500 $317,471 $109,351 $69,649 $4,054,103 $4,007,821
Columbus $1,836,715 $270,545 $188,044 $64,771 $41,255 $2,401,330 $2,373,916
Michigan City $1,567,397 $325,173 $640,183 $226,014 $77,850 $49,585 $2,886,202 $2,853,253
TOTAL GROUP Il $24 377,466 $4,207,999  $4190432  $2924,804  $1,007,436 $641,667 $37,349 804 $36,923,419
TOTAL GROUP il $32,359,711 $2,205468  $332,859  $2556,628  $549558 $553,997 $38,648,221 $38,207,013
TOTAL GROUP IV $25,002,829 $2,205,468  $909,555  $6,588,701  $549558 $1,437,193 $36,783,304 $36,363,386
SUB TOTAL $161,901,865  $23,492,702  $24,947,683 $22,358,235  $5,624,385 _ $4,877,000 $243 201,870 $240,425,478
STBG (DISCRETIONARY) $14,234,768 $14,072,264
RAIL/HIGHWAY CROSSINGS $7,945,421 $7.854,716
TRANSPORTATION ALTERNATIVES (FLEX AREAS) $15,537,078 $15,359,707
STBG OFF-SYSTEM BRIDGES $17,204,364 $17,007,959
BRIDGE FORMULA $18,635,692 $18,422,947
CARBON REDUCTION (FLEX AREAS) $2,626,077 $2596,098
PROTECT FORMULA $8,631,536 $8,434,140

[GRAND TOTAL

$327,916,806

$324,173,309
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Appendix 4, MPO Certification

TRANSPORTATION PLANNING PROCESS
FY 2018
CERTIFICATION

In accordance with 23 CFR 450.336, the Indiana Department of Transportation and the Area Plan
Commission of Tippecanoe County hereby certify that the transportation planning process is addressing
the major issues in the metropolitan planning area and is being conducted in accordance with all
applicable requirements of:

1

2.

23 U.S.C. 134,49 U.S.C. 5303, and 23 CFR part 450.300;

Sections 174 and 176(c) and (d) of the Clean Air Act, as amended (42 U.S.C. 7504, 7506(c) and
(d)) and 40 CFR part 93;

Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 2000d-1) and 49 CFR part 21;

49 U.S8.C. 5332, prohibiting discrimination on the basis of race, color, creed, national origin, sex,
or age in employment or business opportunity;

Section 1101(b) of the FAST Act (Pub. L. 114-357) and 49 CFR part 26 regarding the
involvement of disadvantaged business enterprises in DOT funded projects;

23 C.F.R. part 230, regarding the implementation of an equal employment opportunity program
on Federal and Federal-aid highway construction contracts;

The provisions of the Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) and 49
CFR parts 27, 37 and 38;

The Older Americans Act, as amended (42 U.S.C. 6101), prohibiting discrimination on the basis
of age in programs or activities receiving Federal financial assistance;

Section 324 of title 23 U.S.C. regarding the prohibition of discrimination based on gender; and

. Section 504 of the Rehabilitation Act of 1973 (29 U.S.C. 794) and 49 CFR part 27 regarding

discrimination against individuals with disabilities.

Area Plan Commission of

Tippecanoe County - MPO mDepanment of Tf‘ansportation
\ \
. [ N ]
M/(C,za -Z_,{% ~ O/ \L*V\L
allie Dell Fahey y Roy Nunhally
/
Executive Director Division Director
Title Title } /
F.z23. 47 A \// )
Date Date ‘
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Appendix 5, Public — Private Participation Responses and Comments

November 18, 2020, Technical Transportation Committee

The deadline, December 41, for federal funding request for local projects was stated. The development
schedule was then reviewed.

No comments or questions were received from the public.

December 9, 2020, Citizen Participation Committee

An overview of the TIP and what it is was reviewed. The development time line was presented. The list
of preliminary projects was presented, and individual projects highlighted. The date when the local
projects were to be reviewed and federal funds allocated was presented.

Comments from those attending:
1) Can you give an example of a safety project?

The APC Response was:
Staff will be answering questions after the presentation.

2) What is an example of a safety project?

The APC Response was:

Following up to the earlier question, staff mentioned the project going on at McCutcheon High School.
Staff mentioned several other safety projects, specifically at Concord Road and CR 430S and on North
River Road at the CR 500N intersection.

3) They are happy to hear of the pedestrian improvements on South Street.

APC Response:
Staff follow up and mentioned pedestrian improvements in other projects. Furthermore, staff added that
projects in the works and coming up have amenities for pedestrians.

4) For CityBus, you have listed security cambers. Is that a typo?

The APC Response was:
Thank you for letting us know about the typo and it should be cameras. We make the correction.

5) At the first ninety degree turn at Yeager Road going north, there is a historic significant osage orange
tree that should not be disturbed. These trees are the legacy of the pioneer farmers who settled this area
before the Civic War. Farms plant osage orange tress as a fence hoping the thorny twigs would keep
livestock on the property. You should do an archaeologic survey for this. Also, past the second ninety-
degree turn is one of the oldest houses in the County. The 1900 century resident was a local merchant
who was owed money and couldn’t get paid in cash and had to accept a wagon load of daffodil bulbs as
payment. He planted them all up and down Yeager Road and they still come up in the spring. We should
take care not to mess with this historical archeological artifact.

The APC Response was:

Thank you and we will pass the information along to the appropriate people. APC staff added that
projects go through an environmental process and during its development and there were issues with the
house and additional review and work was done.

6) Is there any chance INDOT will prioritize native plants as a windbreak for the interstate project?
The APC Response was:

APC has never been involved in these types of projects and then mentioned INDOT’s previous native
plantings projects. APC staff will look into this and find out.
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December 10, 2020, Policy Board Committee

Committee members were presented a status report.

No comments or questions were received from the public.

December 16, 2020, Technical Transportation Committee

APC stated the list of local project requests have been combined and will be discussed at the January
meeting. The allocation rules were mentioned. It was also mentioned that a draft list of INDOT projects
has been developed and both lists are available on the APC web site. The proposed schedule was
mentioned

No comments or questions were received from the public.

December 18, 2020

Public Response to Facebook Notice:
a) So you didn’t answer your question you asked

No APC response was given.

December 20, 2020

Public Response to Nextdoor Notice:
a) If there are sidewalk on Klondike Rd then the kids would have to walk instead of being bused.
b) There was a follow up comment to a) and it was: Kids walk to school?

No APC response was given.

January 14, 2021, Policy Board Committee

The Committee was given a status update and informed that the local projects requesting federal funds
will be reviewed and the funds allocated at the next Tech committee. The timeline was presented.

No comments or questions were received from the public.

January 20, 2021, Technical Transportation Committee

The Committee was presented the complete street policy staff report. There are two new projects that
requested federal funds. Staff presented the scope and amenities proposed for each project and
recommended they be affirmed as being complete street compliant. The Committee voted and affirmed
that both projects are complete street compliant.

The Committee was presented the information in the APC funding allocation staff report and then the
committee reviewed and discussed the APC funding proposals. Adjustments were made to the STBG
and TA allocation based on the discussion and the Committee then agreed to the allocation by
consensus. The HSIP funding allocation was reviewed and agreed to by consensus.

The Committee reviewed the list of INDOT projects that were shown in the staff report and discussion
followed to include a safety windbreak project on 1-65. The District Office requested that it be removed
from the current and future TIP. It was then announced that the project was going to move forward, and
construction is targeted for FY 2024.

No comments or questions were received from the public.

February 11, 2021, Policy Board

APC Staff reviewed the progress made in developing the new TIP. The presentation included the
complete street project and policy review, the federal funding allocation, INDOT project support, and the
timeline in completing the document.
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No comments or questions were received from the public.

February 11, 2021

The draft document was completed and submitted to INDOT.

The draft document was placed on the APC main and transportation web page. A paper copy was placed
in the APC waiting area with all of the other documents.

February 17, 2021, Technical Transportation Committee

The Committee was informed that the draft document has been completed, is available on the APC
transportation web page and had been submitted to INDOT for review. APC staff then stated when the
public hearing date and when the adoption process will take place.

No comments or questions were received from the public.

February 25, 2021

Public Response to Facebook Notice:

a) How do I find out where my water is supplied from. A change in our water and a rumor has
surfaced. If changes were made to our water by American Water how do we find out. And where
do we get water source info. Testing is coming up because of multiple complaints and no
answers.

The APC response was:
What is your address? That will help us determine how best to assist you. Please feel feet to contact us
at (765) 423-9215 so we can discuss it with you.

February 25, 2021

Response to Nextdoor Notice:

a) |thought that was what the lottery was for roads and schools

b) (response to the first comment) less money = less gambling = less revenue. Do respond
about with roads to repair or maintain....225 Bridge is a significant area for those of us on the
south side of the Wabash.

c) thank you for keeping the 225 bridge over the Wabash on the rehab/repair list. It is an
important route for Washington Twp to Battle Ground, the State Police Post, and Harrison
H.S.

The APC response was (March 3, 2021) :
More information is available in this Power Point Presentation:
https://www.tippecanoe.in.gov/DocumentCenter/View/30864/Draft-Fiscal-Year-2022-2026-Presentation.

Follow Up Comment: We’re sorry, but there is not a web page matching your entry.

The APC response was:
Ok, the link in the post above has been corrected. Hopefully, it should work now.

March 1, 2021

Received an email from Candiss Vibbert
| understand that you are collecting public comments as you consider future sidewalks, trails, etc.

| appreciate the opportunity to contribute. | live at 2245 State Road 26 W which is about a half mile from
231 and the Purdue boundary and very close to the West Lafayette city boundary.
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Traffic is fast and heavy on SR 26W and includes many semi trucks. Even so, there are numerous
runners, walkers, and bikers that pass our home. This is a dangerous situation. There are no shoulders,
or not much, on 26W. We really need a sidewalk that runs up 26W. It should run at least to The Orchard
and preferably to Klondike. There needs to be safe access to Purdue for walkers, runners, and bikers.

We also need a sign prohibiting air brakes on semis.

Best,
Candiss Vibbert

The APC response was:

Hello Candiss! | believe Doug is currently taking written comments like this. If you would like to discuss
this issue further, the virtual meeting on March 10 is open to the public, and we will take feedback then as
well. The meeting is at 6 p.m. and it will be streamed on YouTube and Facebook at
https://www.youtube.com/channel/UCJleeA9ZQo9EIGdZTdjurQ and
https://www.facebook.com/TippecanoeCountylndiana/. Please feel free to reach out to us with any more
guestions that you may have!

Tim Stroshine, PE
Assistant Director

AND
Greetings,

Thank you for the comments. SR 26 is owned and maintained by the Indiana Department of
Transportation and your comments were forwarded to INDOT staff. During the meeting, INDOT
representatives will be giving a presentation and you will have a chance to speak with them directly.

What | can add is that approximately four/five years ago the APC looked at where we should improve
roads, sidewalks, trails and bike lanes. The information is in the 2045 Metropolitan Transportation Plan.
Figure 53, Recommended Trail Projects, shows a proposed trail along SR 26 from US 52/231 to Klondike
Road.

Doug

Doug Poad
Senior Planner - Transportation
Area Plan Commission of Tippecanoe County
20 North 3rd Street
Lafayette, IN 47901
(765) 423-9242

March 10, 2021

Received an email from the Tippecanoe Mountain Bike Association and it was:

Doug,

I have a few questions to ask about the "TIP"....

1. Does the TIP work in conjunction with the WREC project?

2. Does the TIP cover only paved trails for bicycles or are the off road trails included?
3. Will the TIP have plans to connect to the "Greenway Foundation" trail?

Thanks,
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Jason Pruitt/ TMBA

The APC response was:
Greetings Jason,
Thank you for your questions.

1. The TIP does not include any projects that WREC builds. It is a requirement by the Fed’s
(USDOT) from the F.A.S.T. Act and it shows how our federal gas tax funds are allocated and
used. So, the projects that are included are from the cities of Lafayette and West Lafayette, the
towns of Battle Ground, Clark’s Hill and Dayton, and Tippecanoe County. Projects from CityBus
and the Purdue Airport are included as well.

2. The trial projects in the TIP are all paved. Right now the “biggest” trial project is construction of
the Sagamore Parkway Trail in West Lafayette. The city will be building a trail along Sagamore
Parkway and connect it’s trail system to the recently built bridge over the Wabash
River. Eventually Lafayette will connect the other side of the trail on the bridge so a cyclist can
cross the river and utilize all of the cities trails. Since all local government jurisdictions adopted a
complete street policy, all local projects using federal gas tax funds must include some type of
pedestrian and bicycle component. The two cities and county generally build a trail on one side
of the road and a sidewalk on the other side. | would also like to mention that Lafayette is looking
to do something on South Street between Sagamore Parkway and 1-65 but right now it’s just in
the concept phase.

3. llooked at the Greenway Foundation web site and only see West Lafayette’s bike friendly
designation. As for future trails, there are plans in the works and these are not shown in the
TIP. First, we may have an official US Bike Route come through Lafayette later this year. Work
has been going on behind the scenes for the past two years to establish a route between
Indianapolis and Chicago and it’s in the late stage of development. The City of West Lafayette
was awarded funding from the Indiana Department of Health to study and determine where the
Big 4 Trail will run through Tippecanoe County. A lot of work has been happening to develop this
trail from Lafayette to Indianapolis. You can nearly travel to Indy via the trail starting from
Colfax. If I'm not mistaken, IDNR just awarded Next Level trail money to build the missing pieces
in Boone County. Another trail in the works is building a trail along North 9t Street north of the
City of Lafayette. The County was awarded funds to build a small portion of it. The long-range
plan is to connect Lafayette’s trail system to Prophetstown State Park and to Battle Ground and
the Battlefield.

I hope this answers your questions. If not, please feel free to ask more.
Doug

March 10, 2021

Received an email from Jason Pruitt and it was:
Doug,
Thanks for your quick responses. | just had a few quick follow-up questions/comments:

1. Regarding the Tippecanoe County unfunded projects #5 and 6 (North 9th Street Trail and
sidewalk): | believe you mentioned this project in your response to Jason. Do you have more information
ons the scope of these projects and how will these projects impact the current "no bicycles" status of the
Heritage Trail north of Sagamore parkway? Will development to Heritage Trail include expansion of trail
uses to include bicycles in previously undesignated locations?
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| for one am very excited of the prospect of bicycle trails connecting Lafayette/west Lafayette and
Prophets Town. One of the major barriers to mountain bike access is transportation to trail systems. To
that end, our organization is interested in ways we can promote interconnectedness between trail
systems. For example, the most popular natural surface trail in the county, The Tippecanoe
Amphitheater is only accessible by bicycle via N. River Road. This presents a significant barrier to
cyclists looking to cycle to a trail system. The Heritage trail runs within 100 yards of the Amphitheater but
that section of the trail is closed to bicycle traffic. Expanding bicycle access to the existing natural surface
trail of the heritage trail north of Lafayette would do wonders to promote non-motorized access to our
local mountain bike trails.

An additional access issue is presented for our trail system at the Hoffman nature preserve. Access to
the Hoffman trails is only possible via Old State road 25. Very few cyclists ride to this trail due to
concerns for rider safety along old 25. I'd welcome your thoughts on how we can get involved with
planning projects to promote bicycle trail interconnectedness.

2. Regarding funds for non-motorized projects (tables 13 and 14 of the TIP): With the inclusion of
funds for the Sagamore parkway trail, will further funds be allocated to non-motorized projects in the
2022-26 timeframe? Will the 2022 Sagamore Parkway trail be the only funded non-motorized project?
Just looking for clarification on this point.

-Jason Ackerson
Vice President Tippecanoe Mountain Bike Association

The APC response was:
Greetings Jason,
| think | can help answer your questions.

Beginning with the first one, the current Wabash Heritage Trail north of Sagamore Parkway is located on
property which the current landowners have allowed the trail. The Parks Department does not own the
property nor has any easements. Some of the property owners did not want bicycles so the agreement
was made to allow the trail and not allow bicycles. At this time there is no interest in letting bicycles on
that section of trail. Several property owners still are still against it.

Building a hard surface trail north of Sagamore Parkway was identified back in 2017 when the APC
adopted the 2045 Metropolitan Transportation Plan. A need was recognized, and the route was
proposed. There have been several requests for outside funding to start building the trail but neither the
city or county have received funds.

For the North 9t Street project in the draft TIP, this is a new project. The County received notice that
INDOT will give them federal funds outside of our federal funding allocation. The funding will let the
county replace the bridge deck on the bridge over the Wabash River, rehabilitate the road and construct
the sidewalk from Davis Ferry Park to the Wabash Heritage Trail on the north side of the river. I’'m not
sure if the county received enough funds to build the trail to the Community Correction Facility and am
waiting for an answer from the County Highway Director. | would like to point out that the County is
proposing only a six-foot-wide sidewalk on the bridge and both north or south of the bridge. If you feel
that this is not wide enough, then the persons to contact are the County Highway Director and County
Commissioners.

Several years ago, | heard a presentation from WREC about connecting the Amphitheater with other
trails. To connect it to the Wabash Heritage Trail would require a massive bridge. In the meantime,
WREC is slowly acquiring property along North River Road. When all the property is purchased, they will
be building a trail along the east side of the road.
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As for future input, the APC is developing a new 20-25-year plan. In the future there will be public
meetings and your input would be most welcome then. Sometime this year there will be discussion of the
Big 4 Trail and that group will look at how to route the trail in the County and Lafayette. Input would be
most welcome then.

For your second question, you are right in that the Sagamore Parkway Trail is the only non-motorized
federally funded project. Lafayette just finished the trail lighting along Concord Road which was funded
with eighty percent federal funds. Looking to the future, | suspect the project on South Street will end up
focusing on sidewalks and trails.

Back in 2012, the APC and all local jurisdictions adopted a policy to spend ten percent of our federal road
money on non-motorized projects. So far, we have been successfully doing that. After this TIP is
adopted, the next one will be developed in two years. | suspect a project or two will come forward before
the next TIP is developed. We have limited funds and | think the local jurisdictions have figure out this is
a good way to get the limited funding.

| hope this answers your questions. If not please feel free to ask more.

Doug

March 10, 2021, Citizens Participating Committee (Public Hearing)

APC staff presented the draft TIP which included why we develop the document, what time frame it
covers, the amount of federal funding expected to be received, development timeline, important elements
such as public input, ADA, environmental justice, how projects are selected especially for federal funds,
and both local and INDOT projects,

Comments from those attending:
1) This is Steve Clevenger; at the beginning of your presentation you had some benchmark information
for fatalities and injuries. Like 800 some fatalities and | don’t remember the number of injuries. What time

frame is that over?

The APC response was:
It is for a year and for the whole state.

2) That is for the whole state then?

The APC response was:
Yes, it's for the whole state.

3) I'would also like to say that I'm glad the US 231 extension north of US 52 is still on the table.

The APC response was:

We will probably hear more information about the study in a couple months. We are at the early stages of
it right now. This is a joint participation study.

4) Sounds Good. (no APC response)

5) As we know with the previous US 231 project. (ho APC response)

6) With all of the collaborative efforts, this county has invested in promoting recovery and resilience
opportunities for individuals struggling with mental health and/or substance use issues is City Bus

considering creating a bus route that transports individuals to and from Tippecanoe County Community
Corrections? Many of these individuals end up in the justice system and find it very difficult to obtain
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gainful employment as well as counseling and recovery support when there is no public transportation
available to them from TCCC.

The APC response was:

The response is yes. Looking at the document and in the transit section, one project they (CityBus) will
implement this year is providing servers to the TCCC and also to the Wabash Avenue area. At this time,
we do not know when this will start but it will sometime this year.

7) Just curious, has Covid had any impacts on federal appropriations or in the future?

The APC response was:

That's a good question. What we have been told for this year and for future years we are told to use the
current federal funding targets. We suspect there will be changes each year and when they do occur, we
will look at the years and make adjustments. With this document we are directed to use the current
federal fund estimate for future years.

March 11, 2021, Policy Board

The Committee was presented a status report, including information regarding the public meeting. They
were also informed of the date when INDOT was to have a response back to APC, when the Technical
Transportation Committee will be reviewing and possible making an adopting recommendation and when
the document would be presented to the Policy Board for possible adoption.

No comments or questions were received from the public.

March 17, 2021, Technical Transportation Committee

The Committee was presented information about the Coronavirus Response and Relief Supplemental Act
Funding. Discussion followed and the Committee allocated the funds to West Lafayette’s Soldiers Home
Road project. Because of this, the funding allocation for the following years was discussed year by year.
The Committee was also given a status report of the development, waiting for INDOT’s review, and the
timeline for the next two months.

No comments or questions were received from the public

April 8, 2021, Policy Board

The Committee was presented a status report, including information regarding the distribution of
CRRSAA funding. They were also informed of what the next steps will be in developing and approving
the document.

No comments or questions were received from the public

April 14, 2021: Technical Transportation Committee

The Committee visited the federal funding allocation again due to a request for CRRSAA funds for an FY
2021 need and 2022 sharing agreement information. Members were informed that INDOT and FHWA
have not officially submitted their comments and questions. APC did receive FHWA’s comments
unofficially and adjusted the TIP accordingly. It was then announced that APC staff desired to follow the
TIP development schedule that was provided by INDOT and proceed with the adoption process. Staff
also stated that if there are any substantial changes made when the INDOT comments are officially
received, the document will go through the adoption process again.

One comment was received, and it was:
Where can | find more information about the proposed Soldiers Home Road project?

The APC response was:
The information can be found the draft document.
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April 30, 2021

Response to Nextdoor Notice:
a) ENGLISH please!
b) At the top of the post is an english link.
c) |tried that. It said | was not authorized to use that link.
d) | gotthat too, but was able to read the post anyway.
e) English version below, regarding funding transportation projects.

APC response: None given because the 5" comment points out where the English version is. The link
comment was checked.

May 3, 2021

The draft TIP document was presented at the Hanna Community Center. The presentation included
information about the federal gas tax, how much gas tax we receive and how road projects receive it.
Transit (CityBus) as well as INDOT projects were presented. Other information such as the public
participation process, environmental justice were presented.

Comments:
a) Good morning everyone enjoy your day God blessed stay staff
APC Response
None given.

b) On the trails, are they going to be an overpass over the river to connect the trail?
APC Response:
Doug presented the new trail on the Sagamore Parkway bridge and its connections. He then
mentioned the two trail bridge the Wabash River Enhancement Corporation.

c) Are they going to put two laned on I-65 and have it done in five years?
APC Response:
Doug then reviewed the timeline for the next widening project.

d) Infive years like the Lebanon south it took more than five years. | don’t know how far north it
goes — 1-94?
APC Response:
Doug then reviewed the location of the current projects

e) |thinking and putting the whole thing in my head. It will take more than five years to widen it to |-
65 to northwest Indiana. Probably more like 20 or 25 years.
APC Response:
Doug explained more about how projects are developed and their cost.

f) On Federal Funds, Lafayette and West Lafayette are two separate cities. Is the federal money
different for West Lafayette, Lafayette and Tippecanoe County?
APC Response:
Doug explained the different type of federal funds and who can receive them.

g) Those small towns like Battle Ground get federal money and connect into Lafayette.
APC Response:
Doug explained that the small towns are treated equally and mentioned one project that occurred
in Battle Ground

h) They can apply for their own funds?
APC Response:
Doug explained they have to go through APC and then explained the funding allocation process.
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i) Thank you so much for the information
APC Response
None given.

May 4 & 5, 2021

Received an email from Albert Urazaev and it was:
Dear Mr. Poad,

My name is Albert Urazaev and | own a house in Tippecanoe County, off Morehouse Road.

I've just read your post on Nextdoor website about upcoming transportation projects, including
the one concerning Morehouse Rd. The back of my property faces that road and | would want to
learn the details about the project. On the TC website, | could only find out that the road will be
made wider and more urban. Are there any documents where | could learn details of the
project? | would want to know if and how it would affect my property or the areas adjacent to it.

Thank you in advance,

Albert Urazaev
1802 Chenango Place

The APC response was:
Greetings,

The Morehouse Road project is a Tippecanoe County project and currently an engineering firm is
designing the construction plans that show all of the improvements. | asked the County Highway Director
for a copy of the part that will be improved behind your house and will forward it to you when | receive

it. I's my understanding that the road will be reconstructed to what they call an urban cross section with
curbs and storm drains. The improvements also include a sidewalk on one side of the road and a trail on
the other. | think the trail will be located along the west side of the road.

Right now the project is in the later stage of it being designed and a public meeting should be held
sometime later this year.

The construction plans will show the current property lines and also if any additional property is needed
for the improvements. When | received the plan sheets, we can they review them together and figure out
what is proposed behind your house.

Follow up email:
Thank you, Doug. | have many questions, but | will wait until you receive the plan sheets.
Albert

The APC response was:
Greetings,

| received word from the County Highway Director that the plans are available on the County’s Highway
Department main web page. Here is a link to the plans.

http://www.tippecanoe.in.gov/DocumentCenter/View/35349/Morehouse-Road-Reconstruction-Plans
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http://www.tippecanoe.in.gov/DocumentCenter/View/35349/Morehouse-Road-Reconstruction-Plans

Pages 18 and 19 show your property and the road improvement details. Where you are at, the road will
be three lanes with the center lane a shared left turn lane. The trail will be on the west side of the road.

Please feel free to email any and all your questions. If you would like to speak by phone tomorrow, the
best time would be before 10:00 and after 3:00. I'm in the office till 4:00. I'll be free most of the day on
Thursday if you would like to call then.

| hope this helps,
Doug

Follow up email:
Doug,

Thank you for the link. The document is very confusing and | would like to learn the details, in particular,
whether (and how) that project would affect my property (including if my trees would be cut, whether | will
lose part of my yard, etc). | will call you tomorrow morning, at 9am, if you wouldn’t mind.

Thank you,
Albert

The APC response was:
Mr. Urazaev called May 5™ and his questions were answered by APC staff.

Follow up email:
Doug,

I want to thank you for your time explaining the Morehouse Rd. Project to me. | have one follow up
guestion and | wonder if you could answer it? | am trying to calculate the distance from the center lane of
the Morehouse Rd. and my new proposed property line (in plan - bold line, dot, dot, dot, bold line..). The
plan doesn’t seem to have all measurements that | would need to calculate this distance (besides of the
width of the road and trail, and also 5’ between the road and the trail that appear to overlap with the trail
measurement in the plan). Is it possible that you or somebody else would give me that exact number? |
would like to see how deep this project will dig into my property and how it would affect my plants.

Thank you,
Albert Urazaev
1802 Chenango Place

The APC response was:
Greetings,

Using a print image of the plans, | was able to estimate the distance at approximately five feet. This is
only an estimated measurement. | don’t have an original scalable engineer plan.

Doug

May 13, 2021, Policy Board

APC staff reviewed the most recent updates to the draft document including the additional performance
measure information that was recently provided by INDOT. The Policy Board adopted the document.

Comments:
a) When is the proposed funding for phase 1 of the Soldiers Home rd project to begin?
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Response: Greetings. The City of West Lafayette is in the process of hiring an engineering firm
to develop the engineering plans for the improvements. This work should begin later this
calendar year. Constructing the improvements is estimated to begin in late calendar year 2025 or
2026.

May 19, 2021
The document was submitted to INDOT.
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Appendix 6, Change Order Policy

CHANGE ORDER POLICY
for
FEDERAL AID STP/MG FUNDS

Greater Lafayette Area Transportation and Development Study Area

The following procedures will be followed by the Area Plan Commission of Tippecanoe
County (APC) in its capacity as Metropolitan Planning Organization (MPO), the INDOT
Crawfordsville District Construclion Engineers, the Local Government Engineers (LPA
Engineer), and Project Construction Engineers regarding all federal aid local project
change orders in Tippecanoe Counly, Indiana:

.

When the LPA Engineer is informed by the Project Construction Engineer that a
change order is required, the LPA Engineer shall contact the MPO to determine if
or what portion of federal funds are available within the amount programmed for
the project in the Transportation Improvement Program (TIP). The MPO will
verify by phone whether or not the funds exist for the change order and inform
the LPA Engineer if federal aid funds are available.

The LPA Engineer will complete the change order form along with the amount of
federal aid funds being requested, and send it directly to the MPO (APC). The
Executive Director of the Area Plan Commission or designee will sign the change
order and indicate the amount of federal, if any, and local funds required. The
MPO will send the change order to the LPA Engineer for signature by the Board
of County Commissioners, Mayor, or Town Council as appropriate.

The LPA Engineer will provide a signed copy of the change order to the MPO.

The MPO will forward the signed change order with the corresponding state
Designation Number (Des #) to INDOT's Office of Policy and Budget Fiscal
Management and the INDOT Crawfordsville District Construction Engineer.

Itis the responsibility of the local government to ensure that change orders have
been provided to the MPO and that the MPO has signed off assuring that the
federal aid funds are available.

If this change order policy is not followed, the local government requesling
federal aid funds will be required to use 100% local funds for the change order.

When additional federal aid funds are not available within the amount
programmed in the TIP, the local government may request a TIP amendment 1o
increase the amount of federal aid available to the project. To facilitate such an
evenluality, 5% of estimated federal funds will be left unprogrammed in the TIP
so long as those unprogrammed funds are nol in danger of being lost to the
community.  As custodians of those funds, the MPO (APC staff) will determine
when all unprogrammed funds must be programmed.

April 11, 2006
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» In Dayton, Ballle Ground and Clarks Hill (which have no local government
engineer), the Project Construction Engineer will fulfill the responsibilities of the
LPA Engineer for purposes of compliance with this policy.

Adopted by the Area Plan
Policy Committee of the Me!

Commission of Tippecanoe County in its capacity as the
tropolitan Planning Organization this 19™ day of April 2006.

/74/:22%

Gary Schroeder, President

M ﬁa&/

Sallie Dell Fahey, Secretary

April 11, 2006
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Appendix 7, Administrative Amendment Policy

POLICY for ADMINISTRATIVE AMENDMENTS
to the
TRANSPORTATION IMPROVEMENT PROGRAM

Greater Lafayette Area Transportation and Development Study Area

Because some requests to amend the Transportation Improvement Program (TIP) need quick
approval or are of limited financial interest to local officials, administrative amendments to the TIP are
desirable. To provide a limited use, alternative TIP amendment process, the Area Plan Commission of
Tippecanoe County (APC), in its capacity as the Policy Board of the Metropolitan Planning
Organization (MPO), authorizes its Executive Director, or in her/his absence, its Assistant Director for
Transportation Planning, to approve administrative amendments that add projects to the TIP, move
projects within the TIP from unfunded to funded sections, and correct information for certain projects
already programmed. Votes of recommendation by the Technical Transportation and Administrative
Committees, and approval by the Area Plan Commission are not required for administrative
amendments. For a project to qualify for an administrative amendment, the following criteria must be
met:

¢ The request corrects the cost or other portion of a project listing already programmed for
INDOT or CityBus.

OR
e The request is an INDOT project or a local project using dedicated Federal funds such as
“earmarks”, HES or TE. In these cases, the locally controlled STP allocation will not be used
for the request.

AND FOR EITHER SITUATION LISTED ABOVE,

» Following the established approval process will delay the letting date or move the project to a
subsequent construction year.

The details of all Administrative Amendments shall be provided to the Technical Transportation

Committee, the Administrative Committee and the Area Plan Commission no later than the first
meeting of each group following the amendment.

Adopted, as amended, by the Executive Committee of the Area Plan Commission of Tippecanoe
County this 1 day of November 2006.

%w/t. W

Gary Schfoede/President

allie Dell Fahey, Secretary

September 27, 2006
Revised per Executive Committee vote November 2, 2006
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Appendix 8, Planning Support for TIP Projects

The following two tables document the planning support for both local and state projects.
Each table provides a project description or code number and the document where the
planning support can be found.

LOCATION

PROJECT TYPE

PROJCT or

DES NO.

SUPPORTING
DOCUMENTATION

South 9th Street
Brick” N” Wood to Veterans
Memorial Parkway
Park East Boulevard
McCarty to Haggerty
South Street

East of Sagamore to 1-65

Cherry Lane Extension Ph 2
West of McCormick to
Northwestern Ave

Cumberland Ave, Ph 4

Sagamore Parkway to V2 mi

west of Sagamore Parkway

Lindberg Road
Northwestern to Salisbury

Sagamore Parkway Trail

Happy Hollow to Wabash

River Bridge

Soldiers Home Road, Ph 1
Sagamore Pkwy to Kalberer

County Bridge Inspection
Various Bridges in County
McCutcheon Ped Safety
OIld US 231 & CR 500S
Morehouse Road
Sagamore Pkwy to CR 500N
Yeager Road
City Limits to CR 500N
Bridge #64
over Branch of Wea Creek
Bridge #65
over Wea Creek
Bridge #527
over Wea Creek
North 9t Street Trail
existing trail to Community
Corrections

City of Lafayette
Widening & Urbanization

New Road Construction

Pedestrian, Safety &
Landscaping

1900482

City of West Lafayette

Road Reconstruction/Trail

Road Widening

Road Reconstruction &
Complete Streets
New Trail Construction

Road Reconstruction &
Urbanization

1401287

1401291

Tippecanoe County

Inspection Program

Safety Improvements

Road Reconstruction &
Widening

Road Realignment

Bridge Replacement

Bridge Replacement

Bridge Replacement

New Trail Construction

1382591

1601028

1401280

1401281

1802905

1802907

1902754

2045 MTP, FY 20 TIP

2045 MTP, FY 20 TIP

2045 MTP

2045 MTP, FY '20 TIP

2045 MTP, FY '20 TIP

2045 MTP, FY '20 TIP

2045 MTP, FY '20 TIP

2045 MTP, FY '20 TIP

Annual Inspection, FY '20 TIP
Road Safety Audit, FY 20 TIP
2045 MTP, FY '20 TIP

2045 MTP, FY '20 TIP

County Inspection, FY '20 TIP
County Inspection, FY '20 TIP
County Inspection, FY '20 TIP

2045 MTP
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LOCATION

PROJECT TYPE

PROJCT or
DES NO.

SUPPORTING
DOCUMENTATION

North 9 Street Trail
Davis Ferry Park to
Wabash Heritage Trail
North 9t Street Road
N of Sagamore Parkway to
N of Burnetts Road
North 9t Street Bridge
over Wabash River
Bridge Replacement
Various Locations

CityBus

Aircraft Rescue/Fire Fighting

Rehabilitate Runway 05/23
& Connector Taxiway

Construct East Parallel
Taxiway “C”

Snow Removal Equipment

AMP-Airport Master Plan

Tippecanoe County continved

New Sidewalk Construction

Road Rehabilitation

Bridge Deck Overlay
Replacement
CityBus

Operating Assistance &
Capital Assistance

Various

Purdue University Airport

New Vehicle
Reconstruction

Reconstruction

New Equipment

CHSTP — Coordinated Human Service Transit Plan
Bic./Ped. Plan — Bicycle & Pedestrian Plan

F/D — Federal Aid Crossing Questionnaire, Diagnostic Review
TDP — Transit Development Plan

TFP — Thoroughfare Plan

TIP — Transportation Improvement Program
2040 MTP — 2040 Metropolitan Transportation Plan

SP — CityBus Strategic Plan

2045 MTP

County Inspection
County Bridge Program,
FY '20 TIP

TDP, SP, CHSTP, FY '20 TIP

AMP
AMP, FY "20 TIP

AMP, FY "20 TIP

AMP
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INDOT Projects

LOCATION PROJECT TYPE DES. NO. SUPPORTING
DOCUMENTATION

SR 25 Bridge Thin Deck Overlay 2000412 INDOT Review, FY *20 TIP, STIP
3.70 mi N of 1-65

SR 25 Scour Protection 2001069 INDOT Review, FY "20 TIP, STIP
Over Flint Creek

SR 25 Bridge Painting 2001070 INDOT Review, FY '20 TIP, STIP
Over Wea Creek

SR 26 Small Structure Replacement 1500121 INDOT Review, FY 20 TIP, STIP
5.75 mi. W of US 231

SR 26 HMA Overlay Structural 1700114  INDOT Review, FY 20 TIP, STIP
0.33 to 8.57 mi. E of SR 55

SR 26 Bridge Replacement 1800130 INDOT Review, FY ’20 TIP, STIP
8.7 mi. E of SR 55

SR 26 New Signal Installation 1800215 INDOT Review, FY 20 TIP, STIP
At CR 900E

SR 26 New Bridge Construction 1900333 INDOT Review, FY 20 TIP, STIP
Over Goose Creek

SR 28 Bridge Deck Overlay 1800670 INDOT Review, FY '20 TIP, STIP
Over Little Wea Creek

SR 38 Full Depth Reclamation 1601074  INDOT Review, FY 20 TIP, STIP
1.07 mi. E of 1-65 to US 421

SR 38 Bridge Deck Overlay 1701561 INDOT Review, FY '20 TIP, STIP
WSB Bridge, Elliott Ditch

SR 38 Bridge Deck Overlay 1701562 INDOT Review, FY '20 TIP, STIP
EB Bridge, Elliott Ditch

SR 38 Scour Protection 2000519 INDOT Review, FY '20 TIP, STIP
Southfork Wildcat Creek

SR 38 Bridge Painting 2001073 INDOT Review, FY '20 TIP, STIP
EB Bridge over NS Railroad

SR 38 Bridge Painting 2001074 INDOT Review, FY '20 TIP, STIP
WSB Bridge over NS Railroad

SR 43 Intersection Improvement 1700188 INDOT Review, FY '20 TIP, STIP
I-65 NB Ramp

SR 43 Intersection Improvement 1700189 INDOT Review, FY '20 TIP, STIP
I-65 SB Ramp

SR 43 Bridge Replacement 1800076 INDOT Review, FY 20 TIP, STIP
Bridge over Walter Ditch

SR 43 Bridge Thin Deck Overlay 2000871 INDOT Review
Bridge over Burnett Creek

Us 52 Bridge Replacement 1701596  INDOT Review, FY *20 TIP, STIP
Over Indian Creek

UsS 52 Bridge Thin Deck Overlay 1900666  INDOT Review, FY ’20 TIP, STIP
0.08 mi S of SR 26

UsS 52 Auxiliary Lanes 1902679 INDOT Review, FY ’20 TIP, STIP
CR 4508, CR 800S, SR 28

UsS 52 Scour Protection 2000103 INDOT Review, FY *20 TIP, STIP
Over Little Pine Creek

Us 52 Bridge Deck Overlay 2002033 INDOT Review, FY '20 TIP, STIP
Over NS Railroad

Us 52 Replace Superstructure 2002042 INDOT Review, FY '20 TIP, STIP

Over Gaylord Branch
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LOCATION PROJECT TYPE DES. NO. SUPPORTING
DOCUMENTATION

Us 52 Bridge Thin Deck Overlay 2002143 INDOT Review, FY '20 TIP, STIP
WB bridge Wabash River

Us 52 Bridge Thin Deck Overlay 2002144 INDOT Review, FY '20 TIP, STIP
EB Bridge Wabash River

Us 52 Auxiliary Lane 2002394  INDOT Review, FY *20 TIP, STIP
CR 400S to CR 700S

US 231 Auxiliary Passing Lanes 1700190 INDOT Review, FY *20 TIP, STIP
I-74 to N of SR 28

US 231 Bridge Thin Deck Overlay 2000117  INDOT Review, FY '20 TIP, STIP
Over Little Pine Creek

US 231 Bridge Thin Deck Overlay 2000126 INDOT Review, FY '20 TIP, STIP
Over O’Neal Ditch

Us 231 HMA Overlay 2000867  INDOT Review, FY *20 TIP, STIP
4.27 to 0.66 mi S of SR 28

SR 225 Small Structure Replacement 1800149 INDOT Review, FY *20 TIP, STIP
0.1 mi. N of SR 25

SR 225 Bridge Rehabilitation/Repair 2002077 INDOT Review, FY '20 TIP, STIP
0.6 mi. N of SR 25

1-65 Bridge Deck Replace/Widen 1601088  INDOT Review, FY '20 TIP, STIP
NB Bridge, SR 43

1-65 Bridge Deck Replace/Widen 1601090 INDOT Review, FY "20 TIP, STIP
SB Bridge, SR 43

1-65 Concrete Pavement Resto 1900647 INDOT Review, FY ’20 TIP, STIP
At SR 38 Interchange

1-65 Plant & Shrub Windbreak 1902678 INDOT Review, FY ’20 TIP, STIP
CR TOOW to US 24

1-65 Added Travel Lanes 2001172 INDOT Review, FY "20 TIP, STIP
N of Wabash River to N of SR 43

1-65 Bridge Deck Overlay 2001743 INDOT Review, FY *20 TIP, STIP
SB Bridge over NS Railroad

1-65 Small Structure Pipe Lining 2001932 INDOT Review, FY *20 TIP, STIP
CR 680S over Ditch

1-65 Bridge Deck Overlay 2002107 INDOT Review, FY *20 TIP, STIP
NB Bridge over NS Railroad

1-65 Bridge Deck Overlay 2002108 INDOT Review, FY *20 TIP, STIP
NB Bridge over SR 38

1-65 Bridge Deck Overlay 2002109 INDOT Review, FY *20 TIP, STIP
SB Bridge over SR 38

1-65 Bridge Deck Overlay 2002110 INDOT Review, FY *20 TIP, STIP
NB Bridge over SR 26

1-65 Bridge Deck Overlay 2002111  INDOT Review, FY *20 TIP, STIP
SB Bridge over SR 26

1-65 Bridge Deck Overlay 2002112 INDOT Review, FY ’20 TIP, STIP
NB Bridge over Wildcat Cr.

1-65 Bridge Deck Overlay 2002113 INDOT Review, FY *20 TIP, STIP
SB Bridge over Wildcat Cr.

1-65 Bridge Deck Replacement 2002114 INDOT Review, FY *20 TIP, STIP
NB Bridge over CSX, N 9t St

1-65 Bridge Deck Replacement 2002115 INDOT Review, FY *20 TIP, STIP
SB Bridge over CSX, N 9t St

1-65 Bridge Deck Replacement 2002116 INDOT Review, FY *20 TIP, STIP

NB Bridge over Prophets Rock
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LOCATION PROJECT TYPE DES. NO. SUPPORTING

DOCUMENTATION

1-65 Bridge Deck Replacement 2002117  INDOT Review, FY '20 TIP, STIP

SB Bridge over Prophets Rock

1-65 Bridge Deck Replacement 2002364  INDOT Review, FY '20 TIP, STIP

CR 725N

1-65 Added Travel Lanes 2100049 INDOT Review, FY *20 TIP, STIP

0.8 to 2.43 mi N of SR 43

Statewide On-Call Service 1802826 INDOT Review, FY '20 TIP, STIP

Districtwide Traffic Signal Modernization 2001146 INDOT Review, FY *20 TIP, STIP

Districtwide Bridge Maintenance 2001644 INDOT Review, FY *20 TIP, STIP

Districtwide Rumble Strips 2002396 INDOT Review, FY *20 TIP, STIP

Districtwide ITS Program Equipment 2002493  INDOT Review, FY '20 TIP, STIP

Greater Lafayette Northern Planning and Environmental 2001532 2045 MTP, FY '20 TIP, STIP

Connectivity Study

MM: Major Moves
STIP = Indiana DOT TIP

MTP: 2045 Transportation Plan

Linkages Study

TIP: Transportation Improvement Program
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Appendix 9: CityBus CY 2017, 2018, 2019 & 2020
Capital and Operating Project Lists

Project, Ph Fund Federal Local Total Previous
Location & Description Code Funds Funds Cost TIP Year

Financial information shown is calendar year beginning January 1st)

Operating Assistance (Sec. 5307) OP S70,L1,3,10

des # 1382373 1,120,000 6,335,348 12,142,715 CY 2017
des # 1400659 2,160,816 10,456,858 12,617,674 CY 2018
des # 1500386 1,750,000 10,502,323 12,252,323 CY 2019
des # 1700413 2,100,000 10,628,374 12,728,374 CY 2020
Capital Assistance (Sec. 5307) CA S7C, L3

Des numbers for individual projects 1,926,500 481,625 2,408,125 CY 2017
are shown on the following pages. 1,926,466 481,617 2,408,083 CY 2018

1,491,200 372,800 1,864,000 CY 2019
2,418,400 388,600 1,943,000 CY 2020

Planning Assistance (Sec. 5307) PL S7P, L3

Bus Stop Evaluation (des # 1700070) 8,000 2,000 10,000 CT 2017
Strategic Planning (des # 1700412) 48,000 12,000 60,000 CY 2018
Planning Software (des # 1800096) 48,000 12,000 60,000 CY 2018
Engineering CNG (des # 2001176) 280,000 70,000 350,000 CY 2020
Strategic Plan Ph 2 (des # 1700412) 72,000 18,000 90,000 CY 2020
Section 5310 Funds OP/CAP S10, L3

Route 9 Continuation (des #1700781) 96,984 96,984 193,968 CY 2017
2A/2B Evening Service (des # 1700781) 25,000 32,928 57,928 CY 2020
Travel Training (des # 1700781) 52,038 13,010 65,048 CY 2020
Paratransit Buses (des # 2002549) 133,260 33,315 166,575 CY 2020
Capital Assistance (Sec. 5339) CA S39C, L3

Fixed Route Buses (des #1382386) 353,725 88,431 442,156 CY 2017
Ped/Bike Detection System (des # 1801629) 485,760 121,440 607,200 CY 2018
Bus Replacement (des # 1900471) 400,076 100,019 500,095 CY 2019
Ranger Upgrade (des #1900471) 42,400 10,600 53,000 CY 2019
Bus Equipment (des # 1700413) 75,241 18,810 94,051 CY 2020
Bus Replacement (des #1700413) 440,000 110,000 550,000 CY 2020
Other Projects CA STBG

Route Planning SW (des #2001609) 36,000 9,000 45,000 FY 2020
Bus Stop Improvements (des #1801629) 290,266 72,567 362,833 FY 2019

104,198 26,049 130,247 FY 2020
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Section 5307 Capital and Operating Expenditures for CY 2017

1. REPLACEMENT TIRES, $70,000 Des #1382381
With over 1.5 million miles of service operated on an annual basis and mileage increasing due to the service
agreement with Purdue University, this request constitutes replacement of tires on approximately 50% of
the full-size coaches. Six tires are required for each bus. The expected life of the tires is over one (1) year
considering the average mileage run on each tire. Budgeted amount for tires for each unit is $2,060.

2.  REBUILD UP TO FOUR BUS ENGINES, $61,000 Des #1382382
Based on 2013 and similar experience in previous years, CityBus anticipates the need to rebuild up to five
(5) engines at an average cost of $15,250 each.

3. REBUILD UP TO THREE BUS TRANSMISSIONS, $74,000 Des #1382383
In 2017 GLPTC's first hybrid buses, purchased in 2007, will enter their tenth year of service. There are
currently 22 hybrid buses in the fleet, ranging in age from two to seven years. Repair or replacement of
hybrid transmission components such as hybrid drives and batteries can cost as much as $50,000. GLPTC
anticipates repairing or replacing transmission components for one hybrid bus in 2017.

4. BUS REBUILD COMPONENTS, $28,000 Des #1382384
Replacement components: turbo charge units, charge air coolers, alternators, ECM’s, outboard planetary
differentials, fuel pumps, and brake units. Based on previous years’ experience, up to two (2) units of each
item may be needed at the average cost of $2,000 each.

5. COMPUTER HARDWARD AND SOFTWARE, $50,000 Des #1382385
GLPTC has invested heavily in information technology systems to manage the operation of public
transportation service and to provide real-time passenger information to riders. Our operation and riders
depend on these services to be reliable. CityBus is programming additional funds for necessary upgrades
and replacements of old technology systems in CY 2017. Many of the systems to be replaced are five years
old or older.

6. FIXED ROUTE BUSES, $1,900,000 Des #1382386
In 2015 GLPTC entered into a contract with New Flyer of America for Compressed Natural Gas (CNG)
buses at a lower cost per unit than GLPTC anticipated when the TIP was first produced. At that time, more
expensive hybrid buses were being procured. This project’s total cost will be reduced by $265,125. GLPTC
is changing the quantity of full-sized buses to be replaced in 2017 to allow for greater flexibility in bus
procurements depending upon negotiation of a multi-year operating contract with Purdue University.
Currently there are eleven articulated buses in the fleet, six of which were constructed in 1998, which is
many years past useful life. If the contract with Purdue is extended, GLPTC will procure two 60’ articulated
buses to replace two of the 1998 New Flyer Articulated Buses (#715, #716, #717, #718, #719, or #720),
and one 40’ bus (2002 Gillig Bus #1202). If the contract is not extended then GLPTC will purchase four 40’
buses to replace 2002 Gillig Buses #1202, #1203, #1204, and #1205, as exists in the 2017 annual element.
Buses will be replaced per FTA guidelines as outlined in FTA Circular 9030.1D. The buses being replaced
will be over 12 years in age, and all new buses will use CNG fuel.

7. SECURITY CAMERAS FOR VEHICLES, $60,000 Des #1500388
In addition to the security cameras already programmed, the project amount is being increased by $30,000
for a pilot program that will utilize bus camera systems in a collision avoidance system. The pilot will involve
installation of these systems on up to five buses. The goal of these systems is to improve pedestrian and
bicyclist safety by scanning blind zones around the bus and issuing warnings when pedestrians and cyclists
are detected in these zones.

8. OFFICE EQUIPMENT, $8,000 Des #1700066
GLPTC needs to replace the office copier which will be five years old in 2017. GLPTC is seeking additional
capabilities including OCR scanning and color printing in the new copier. Estimated cost is $8,000.

9. SHOP LIGHTING UPGRADES, $61,000 Des #1700067
Lighting in the wash bay and bus storage area needs to be replaced with energy-efficient and brighter LED
lighting. Existing lighting was installed when the facility was built in 1974.
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10. PARATRANSIT BUS, $78,832 Des #1700068
INDOT awarded GLPTC CY2017 Section 5310 funds for the purchase of two replacement paratransit buses
at a total cost of $157,664. In CY2017 GLPTC will replace one of the buses (the second bus will be
programmed for replacement in CY2018). Paratransit Bus #442, a 2011 Supreme, will be replaced with a
new paratransit bus. The bus will be replaced per FTA guidelines as outlined in FTA Circular 9030.1D at
the age of six years at time of replacement.

11. TRAVEL TRAINING PROGRAM, $56,423 Des #1700069
INDOT awarded GLPTC CY2017 Section 5310 funds for the continuation of the travel training program for
CY2017. This program provides in-person training to senior citizens and people with disabilities to help
them navigate and use GLPTC'’s fixed route and ADA paratransit services. The total cost of this program is
$56,423.

Table 34: CY 2017 Section 5307 Capital Grant Summary

Federal Share Local Share Total Cost
Replacement Tires 56,000 14,000 70,000
Engine Rebuilds 48,800 12,200 61,000
Transmission Rebuilds 59,200 14,800 74,000
Bus Rebuild Components 22,400 5,600 28,000
Computer Hardware/Software Upgrade 40,000 10,000 50,000
Fixed Route Buses 1,520,000 380,000 1,900,000
Security Cameras for Vehicles 48,000 12,000 60,000
Office Equipment 6,400 1,600 8,000
Shop Lighting Upgrades 48,800 12,200 61,000
Paratransit Bus 63,066 15,766 78,832
Travel Training Program 45,138 11,285 56,423
TOTAL 1,926,500 481,625 2,408,125

Bus Stop Evaluation, $10,000 (SECTION 5307 PLANNING) Des #1700070

GLPTC will conduct a detailed evaluation of all 819 bus stops in use throughout the system. This evaluation
will consider ADA accessibility, pedestrian access, and condition assessment which will help GLPTC
prioritize future infrastructure investment. The total project cost is $10,000.

ROUTE 9 CONTINUATION (ENHANCED MOBILITY FUNDS) Des #1700781
In 2015, CityBus received New Freedom funding to extend service to IU Arnett and the
surrounding medical offices. CityBus began service to this area in July 2016, and extended service to U
Arnett after the completion of Phase 3 of the Restore Sagamore project. Since the new route began, CityBus
has provided 50,175 revenue miles, 3,624 revenue hours, and 17,123 passenger trips. CityBus is
requesting New Freedom operating funds to extend the route an additional six months through January
2018.

FIXED ROUTE BUSES (Section 5339 Funds) Des #1382386
CityBus is requesting federal funds toward the partial federal share for one (1) 60’ articulated bus. Sec.
5307 formula funds are programmed for the replacement of four of these buses with funds remaining toward
part of the expense for a fifth replacement bus. CityBus is requesting $353,725 in Sec. 5339 funds
(matching $151,680 in Sec. 5307 funds) to complete the 80% federal share for the fifth bus.

123



Section 5307 Capital and Operating Expenditures for CY 2018

1. REPLACEMENT TRIES, $70,000 Des #1400660
With over 1.5 million miles of service operated on an annual basis and mileage increasing due to the service
agreement with Purdue University, this request constitutes replacement of tires on approximately 50% of
the full-size coaches. Six tires are required for each bus. The expected life of the tires is over one (1) year
considering the average mileage run on each tire. Budgeted amount for tires for each unit is $2,060.

2. REBUILD UP TO TWO BUE ENGINES, $30,500 Des #1400661
Repair and replacement of engines has decreased due to preventive maintenance and manufacturer
warranties. CityBus anticipates repairing or replacing two engines in 2018 at an average cost of $15,250
each.

3. REBUILD OR REPLACE BUS TRANSMISSIONS, $80,000 Des #1400662
CityBus anticipates repairing or replacing transmission in CY 2018 at higher costs than in previous years.
There are currently 22 hybrid buses in the fleet, ranging in age from three to eight years. Repair or
replacement of hybrid transmission components such as hybrid drives, and batteries can cost as much as
$50,000.

4. BUS REBUILD COMPONENTS, $28,000 Des #1400663
Replacement components: turbo charge units, charge air coolers, alternators, ECM’s, outboard planetary
differentials, fuel pumps, and brake units. Based on previous years’ experience, up to two (2) units of each
item may be needed at the average cost of $2,000 each.

5. COMPUTER HARDWARD AND SOFTWARE, $104,000 Des #1400664
CityBus will continue to focus on disaster recovery and procure software to increase efficiency and
accuracy. CityBus has invested heavily in information technology systems to implement a disaster recover
plan. A large portion of the funds requested will be used to purchase a backup server that will be off-site
and be a duplicate of the current system. The plan is to minimize down-time in a catastrophic event.
CityBus is also planning to invest in a grants management module to be incorporated within the existing
enterprise system.

6. PARATRANSIT BUS REPLACEMENT, $81,583 Des #1700409
INDOT awarded CityBus CY 2017 Section 5310 funds for the purchase of two replacement paratransit
buses at a total cost of $157,664. In CY 2018 CityBus will replace #443 a 2011 Supreme with the remaining
available funds of $65,266, an amendment increase of $2,066 (the first bus was programmed for
replacement in CY 2017). The paratransit bus will be replaced per FTA guidelines as outlined in FTA
Circular 9030.1D at the time of replacement.

7. SUPPORT VEHICLE, $40,000 Des #1400665
Replace the 2008 Ford F-250 truck. The support vehicle to be replaced was purchased in 2007. This
vehicle will meet the requirements of FTA Circular 9030.1E in terms of age for replacement.

8. FIXED ROUTE BUS REPLACEMENT, $1,725,000 Des #1400666
Due to the age and condition of several buses in the fleet, CityBus desires to purchase two 40’ buses and
one 60’ bus to replace 2005 Gilligs #1401, #1402 and #1403. Buses will be replaced per FTA guidelines
as outlined in FTA Circular 9030.1D. The buses being replaced will be over 12 years in age, and all new
buses will use CNG fuel.

9. COIN COUNTER FOR VAULT ROOM, $8,000 Des #1700410
The coin counter used in the vault room to count fare revenue and prepare for deposit is over 25 years old
and is need of replacement. The device jams frequently and does not recognize one-dollar coins. It is time
to replace this item used daily in the vault room.
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10. VEHICLE CAMERA SYSTEM, $35,000 Des #1500389
CityBus will replace outdated equipment for vehicle security camera systems that are no longer being
supported by the manufacturer. FTA requires 1% of the Section 5307 funds to be used for security-related
transit enhancements.

11. OFFICE FURNITURE, $8,000 Des #1700411
In 2017 CityBus is completing a renovation of the administration facilities at 1250 Canal Rd. which include
additional office space for operations staff. New furniture is needed for the renovated work areas.

12. REHAB FACILITY, $100,000 Des #1800093
In 2017 CityBus is completing a renovation of the administration facilities at 1250 Canal Rd. which include
additional office space for operations staff. New furniture is needed for the renovated work areas.

13. SOLAR WAYSIDE SIGNAGE, $88,000 Des #1800094
In 2017 CityBus is completing a renovation of the administration facilities at 1250 Canal Rd. which include
additional office space for operations staff. New furniture is needed for the renovated work areas.

14. MOBILE PHONE APP, $10,000 Des #1800095
In 2017 CityBus is completing a renovation of the administration facilities at 1250 Canal Rd. which include
additional office space for operations staff. New furniture is needed for the renovated work areas.

Federal Share Local Share Total Cost
Replacement Tires 56,000 14,000 70,000
Bus Overhauls: Engines 24,400 6,100 35,500
Bus Overhauls: Transmissions 64,000 16,000 80,000
Bus Rebuild Components 22,400 5,600 28,000
Computer Hardware & Software 83,200 20,800 104,000
Paratransit Bus 65,266 16,317 81,583
Support Vehicle 32,000 8,000 40,000
Bus Replacement 1,380,000 345,000 1,725,000
Coin Counter for Vault Room 6,400 1,600 8,000
Security Cameras for Vehicles 28,000 7,000 35,000
Office Furniture 6,400 1,600 8,000
Rehab Facility 80,000 20,000 100,000
Solar Wayside Sighage 70,400 17,600 88,000
Mobile Phone App 8,000 2,000 10,000
TOTAL 1,924,466 481,617 2,408,083

STRATEGIC PLANNING, $60,000 Des #1700412

CityBus will look to the future through the development of a new five-year strategic plan. Work will include
conducting needs analysis, review of leadership’s aspirations for CityBus, articulating our mission for the
next five years, understand our strengths, weaknesses, opportunities and threats, establish long-term goals
and yearly objectives, and developing specific actions plans (tactics). Part of this process will also involve
hiring consulting firms to conduct rider and no-rider surveying throughout the community and a boundary
and taxation review and analysis. CityBus will also hold focus groups of business and elected leaders and
non-profit organizations. Research will be done on new technology for use in public transit.

SOFTWARE, $60,000 Des #1800096
CityBus will invest in run-cutting software to increase service efficiency and reduce redundancy.
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PEDESTRIAN AND BICYCLE DETECTION SYSTEM, $607,290 Des #1801629
CityBus will purchase and install a detection system on its entire fixed route vehicle fleet. The new system
provides and extra measure in preventing vehicle-to-pedestrian and vehicle-to-bicycle incidents.

Section 5307 Capital and Operating Expenditures for CY 2019

1. Replacement Tires, $70,000 Des #1500390
With nearly 1.7 million miles of fixed route revenue service operated annually, this request constitutes
replacement of tires on approximately 50% of the full-size coaches. Six tires are required for each bus.
The expected life of the tires is over one (1) year considering the average mileage run on each tire.
Budgeted amount for tires for each unit is $2,060.

2. Rebuild up to Five (5) Bus Engines, $61,000 Des #1500391
Due to age, CityBus anticipates the need to rebuild up to five (5) engines in 2019 at an average cost of
$12,200 each.

3. Rebuild up to Four (4) Bus Transmissions, $74,000 Des #1500392
CityBus anticipates the need to rebuild up to three (3) transmission rebuilds. Estimated average cost of
each transmission rebuild is $6,000. CityBus’s also plans for the replacement of the battery and drive for
one hybrid bus at $50,000.

4. Bus Rebuild Components, $28,000 Des #1500393
Based upon previous experience, CityBus anticipates the need to purchase major bus components
including turbochargers, alternators, ECM’s, fuel pumps, etc. Estimated average cost of each unit rebuild
is $1,000 and twenty-eight (28) units are anticipated.

5. Computer Hardware and Software, $50,000 Des #1500394
A continuous investment must be made to keep information technology systems up to date, including
system components for the dispatch center, automated vehicle location systems, and computers for
administrative and maintenance functions. Many computer systems need to be updated or replaced every
two to three years for systems to operate effectively.

6. Support Vehicle, $36,000 Des #1500395
Replace the 2009 Ford Econoline Van. The support vehicle to be replaced was purchased in 2009. This
vehicle will meet the requirements of FTA Circular 9030.1E in terms of age for replacement.

7. Bus Replacement, $1,500,000 Des #1500396
Due to the age and condition of several buses in the fleet, CityBus desires to purchase up to three (3)
replacement full-sized buses. CityBus will replace the vehicles per FTA guidelines outlined in FTA Circular
9030.1D. The buses being replaced will be over 12 years in age and are becoming increasingly too
expensive to maintain. CityBus will replace 2007 buses #1501, 1502, and 1503.

8. Security Cameras for Vehicles and Security: Des #1500399
Perimeter Gates, $45,000
Security Cameras: FTA requires 1% of Section 5307 funds to be used for security-related transit
enhancements. CityBus will acquire security cameras system for new revenue vehicles.

Perimeter Gates: CityBus will acquire electronic activated security gates for the 1250 Canal Road location
to restrict vehicular and pedestrian access to the property.
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Federal Share Local Share Total Cost

Replacement Tires 56,000 14,000 70,000
Engine Rebuilds 48,800 12,200 61,000
Transmission Rebuilds 59,200 14,800 74,000
Bus Rebuild Components 22,400 5,600 28,000
Computer Hardware/Software 40,000 10,000 50,000
Support Vehicle 28,800 7,200 36,000
Bus Replacement 1,200,000 300,000 1,500,000
Security Cameras for Vehicles and 36,000 9,000 45,000

Security: Perimeter Gates

TOTAL 1,491,200 372,800 1,864,000

Section 5339 Capital Expenditures for FFY 2018 & CY 2020

1. Bus Replacement, $500,095 Des #1900471
Due to the age and condition of several buses in the fleet, CityBus desires to purchase one (1) replacement
full-sized bus. CityBus will replace the vehicle per FTA guidelines outline in FTA Circular 9030.1D. The bus
being replaced is over 12 years in age and is becoming increasingly too expensive to maintain. CityBus will
replace 2005 bus #1404.

2. Ranger Upgrade, $53,000 Des #1900471
In-vehicle mobile data terminals for use with the CAD/AVL system using the 2G/3G wireless network will
no longer have service and support (effective July 2019), with complete system decommission in December
2019. Most of the equipment to be replaced is approximately 7-9 years old, with a few that are less than 5
years old. The equipment is used daily in fixed route (50) and paratransit (5) service; replacing the
equipment is essential to maintain current service levels and to provide real-time bus location and arrival
information to passengers.

3. Bus Replacement, $550,000 Des #1700413
40-Foot Heavy Duty Transit Bus, Compressed Natural Gas (CNG) Propulsion; including vehicle security
cameras; farebox, APC/Ranger equipment. The bus to be replaced is currently 9 years old with 401,022
lifetime miles. At the time of replacement, it will be past FTA useful life by age and mileage. It is used in
daily fixed route service; replacing the bus is essential to maintaining current service levels. Vehicle No.
1804, a 2010 Gillig (VIN# 15GGD3011A1179165).

4. Bus Equipment, $94,051 Des #1700413
Bus equipment: including vehicle security cameras and WiFi devices, APC/Ranger equipment. Ranger 4.4,
in-vehicle mobile data terminals for use with intelligent transportation system (CAD/AVL related equipment);
all Ranger 1 and Ranger 4.3 devices that operate on the 2G/3G network (55 devices total). Most of the
equipment to be replaced is approximately 7-9 years old; with a few that are less than 5 years old. Our
mobile service provider, Verizon, has notified us that they will no longer provide 2G/3G service and support
effective July 2019, with a complete system decommission in December 2019. This equipment is used in
daily fixed route (50+) and paratransit (5) service; replacing the equipment is essential to maintaining
current service levels and to provide real-time bus location and arrival information to passengers.

Section 5307 Capital and Operating Expenditures for CY 2020

1. Replacement Tires, $70,000 Des #1700414
With nearly 1.7 million miles of fixed route revenue service operated annually, this request constitutes
replacement of tires on approximately 50% of the full-size coaches. Six tires are required for each bus.
The expected life of the tires is over one (1) year considering the average mileage run on each tire.
Budgeted amount for tires for each unit is $2,060.
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2. Rebuild up to Five (5) Bus Engines, $61,000 Des #1700415
Due to age, CityBus anticipates the need to rebuild up to five (5) engines in 2020 at an average cost of
$12,200 each.

3. Rebuild up to Four (4) Bus Transmissions, $74,000 Des #1700416
CityBus anticipates the need to rebuild up to three (4) transmission rebuilds. Estimated average cost of
each transmission rebuild is $6,000. CityBus’s also plans for the replacement of the battery and drive for
one hybrid bus at $50,000.

4. Bus Rebuild Components, $28,000 Des #1700417
Replacement components: turbo charge units, charge air coolers, alternators, ECM’s, outboard planetary
differentials, fuel pumps, and brake units. Based on the previous years’ experience, up to two (2) units of
each item may be needed at the average cost of $2,000 each.

5. Computer Hardware and Software, $50,000 Des #1700418
A continuous investment must be made to keep information technology systems up to date, including
system components for the dispatch center, automated vehicle location systems, and computers for
administrative and maintenance functions. Many computer systems need to be updated or replaced every
two to three years for systems to operate effectively.

6. Support Vehicle, $30,000 Des #1700419
Replace the 2012 Ford Edge. The support vehicle to be replaced was purchased in 2012. This vehicle will
meet the requirements of FTA Circular 9030.1E in terms of age for replacement.

7. Bus Replacement, $1,600,000 Des #1700420
Due to the age and condition of several buses in the fleet, CityBus desires to purchase up to three (3)
replacement full-sized buses. CityBus will replace the vehicles per FTA guidelines outlined in FTA Circular
9030.1D. The buses being replaced will be over 12 years in age and are becoming increasingly too
expensive to maintain. CityBus will replace 2007 buses #1504, 1505, and 1506.

8. Security Cameras for Vehicles, $30,000 Des #1700421
FTA requires 1% of Section 5307 funds to be used for security-related transit enhancements. CityBus will
acquire a security camera system for new vehicles.

Federal Share Local Share Total Cost
Replacement Tires 56,000 14,000 70,000
Engine Rebuilds 48,800 12,200 61,000
Transmission Rebuilds 59,200 14,800 74,000
Bus Rebuild Components 22,400 5,600 28,000
Computer Hardware/Software 40,000 10,000 50,000
Support Vehicle 24,000 6,000 30,000
Bus Replacement 1,280,000 320,000 1,600,000
Security Cameras for Vehicles 24,000 6,000 30,000
TOTAL 2,418,400 388,600 1,943,000

Engineering Services CNG, $350,000 Des #2001176

CityBus will invest $280,000 (federal funds) in engineering services for the expansion of the CNG fueling
station.

Strategic Plan Ph. 2, $90,000 Des #1700412
This amendment implements the second phase in developing the strategic plan. A consulting firm will be
hired to conduct five tasks including: 1) rider and non-rider surveying throughout the community; 2)
boundary and taxation review and analysis; 3) focus groups of business and elected leaders and non-profit
organizations; 4) researching new technology for use in public transit, and; 5) a mobility study. CityBus will
use $60,000 in residual funds form the initial study and $30,000 in 2020 funds for a total of $90,000.
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Bus Stop Improvements, $362,833 (FY 2019) & $130,247 (FY 2020) Des #1801629
CityBus will use the transferred federal funds for sidewalk improvements, bus shelters, ADA facilities, and
other transit related infrastructure.

Route Planning Software, $45,000 Des #2001609
CityBus will procure transit planning software to better understand and plan bus routes. The software will
help CityBus plan route changes by analyzing ridership, origin-destination data, collisions, GIS information,
change in miles, and associated cost for every route change, including all changes from temporary detours
to a full system redesign.

Section 5310 Capital and Operating Expenditures for CY 2020, Des #1700413

1. Route Operating Service Extension, $57,928
Operating assistance for extension for evening service of 4 hours on 2A/2B to Northend Community Center.
The Center houses over a dozen organizations that serve the community, such as the Shine On University,
helping individuals with cognitive, physical disabilities and autism, and the Tippecanoe Senior Center.

2. Travel Training, $65,048
INDOT awarded GLPTC Section 5310 funds for the continuation of our travel training program. This
program provides in-person training to senior citizens and people with disabilities to help them navigate and
use GLPTC'’s fixe route and ADA paratransit service.

3. Paratransit Buses, $166,575
Bus 443 (standard diesel) was procured in 2010 and will have surpassed FTA useful life and mileage by
the time this grant is obligated. It has accrued 176,111 miles as of 12/31/18. No major non-preventative
maintenance has occurred for this bus.

Bus 444 (CNG) was procured in 2015 and will have surpassed FTA useful life and mileage by the time this

grant is obligated. It has accrued 116,510 miles as of 12/31/18. In 2018, the engine was replaced in-house
costing $6,034.
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Appendix 10, Performance Measures Adoption Letters
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of TIPPECANOE COUNTY

20 NORTH 3RD STREET (765) 423-9242 SALLIE DELL FAHEY
LAFAYETTE, INDIANA 47901-1209 (765) 423-9154 [FAX] EXECUTIVE DIRECTOR
www tippecanoe.in.govfapc

December 11, 2020
Ref. No. 2020-310

Mr. Mike Holowaty, Manager, Office of Traffic Safety

Mr. Louis Feagans, Statewide Technical Services Director

Mr. Roy Nunnally, Director, Technical Planning & Programming Division
Indiana Department of Transportation

100 Senate Street N755

Indianapolis, IN 46204

RE: 2021 Safety Target Performance Measures
Dear Gentlemen,

The Area Plan Commission of Tippecanoe County (APCTC) has elected to plan and program projects so that they
contribute towards the accomplishment of the Indiana Department of Transportation’s 2021 safety targets for the
performance measures listed below.

1) Number of fatalities

2) Rate of fatalities per 100 million miles traveled

3) Number of serious injuries

4) Rate of serious injuries per 100 million miles traveled

5) Number of non-motorized fatalities and non-motorized serious injuries

The APCTC agrees to support the 2021 targets established by the Indiana Department of Transportation as reported
to the National Highway Traffic Safety Administration and Federal Highway Administration. The 2021 safety
targets based on five-year rolling averages are:

Number of fatalities — 817.3 or fewer

Rate of fatalities per 100 million miles traveled — 1.006 or less
Number of serious injuries — 3,311 .4 or fewer

Rate of serious injuries per 100 million miles traveled —4.088 or less
Number of non-motorist fatalities and serious injuries — 393.6 or fewer

APCTC will support the safety targets by incorporating planning activities, programs and projects in the
Metropolitan Transportation Plan and Transportation Improvement Program. The MPO Policy Board approved this

action at its regularly scheduled meeting on December 10, 2020. The approved minutes of that meeting will be
available upon request and on our website after January 15, 2021.

Sincerely,
ﬂ(uu'u Loz 77~<7

Sallie Dell Fahey, Executive Director
Area Plan Commission of Tippecanoe County
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20 NORTH 3RD STREET (765) 423-9242 SALLIE DELL FAHEY
LAFAYETTE, INDIANA 47901-1209 (765) 423-9154 [FAX] EXECUTIVE DIRECTOR
www tippecanoe.in.gov/apc

March 25, 2021
Ref. No. 2021-071

Mr. Louis Feagans, Statewide Technical Services Director

Mr. Roy Nunnally, Director Long Range Planning, Modeling and Traffic Statistics
Indiana Department of Transportation

100 Senate Street N755

Indianapolis, IN 46204

RE: Pavement Condition Target Performance Measures
Dear Gentlemen,

The Area Plan Commission of Tippecanoe County (APCTC) has elected to support the state toward the
accomplishment of the Indiana Department of Transportation’s 2022 statewide pavement condition targets
for the performance measures listed below. All NHS routes — interstate and non-interstate — in the
Lafayette MPA are under the jurisdiction of INDOT, thus there are no local projects that can contribute
to NHS pavement condition.

1) Percent of Interstate pavements in Good condition

2) Percent of Interstate pavements in Poor condition

3) Percent of non-Interstate NHS pavements in Good condition
4) Percent of non-Interstate NHS pavements in Poor condition

The APCTC agrees to support the 2022 statewide pavement targets established by the Indiana Department
of Transportation that will be reported to the Federal Highway Administration. The 2022 statewide
pavement condition targets based on a certified Transportation Asset Management Plan are:

2022 Percent of Interstate pavements in Good condition — 50.00%

2022 Percent of Interstate pavements in Poor condition — 0.80%

2022 Percent of non-Interstate NHS pavements in Good condition — 40.00%
2022 Percent of non-Interstate NHS pavements in Poor condition — 3.10%

Planning for Lafayette, West Lafayette, Dayton, Battle Ground, Clarks Hill and Tippecanoe County
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APCTC will support the pavement condition targets by asking INDOT to include the MPO in early
coordination and scoping of NHS pavement planning activities, programs and projects within the MPA.
The MPO Policy Board will vote to affirm this support letter at its regularly scheduled meeting on April

8, 2021. The approved minutes of that meeting will be available upon request and on our website after
May 13, 2021.

Sincerely,

%(udu Kgm -747

Sallie Dell Fahey, Executive Director
Area Plan Commission of Tippecanoe County

Planning for Lafayette, West Lafayette, Dayton, Battle Ground, Clarks Hill and Tippecanoe County
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20 NORTH 3RD STREET (765) 423-9242 SALLIE DELL FAHEY
LAFAYETTE, INDIANA 47901-1209 (765) 423-9154 [FAX] EXECUTIVE DIRECTOR
www tippecanoe.in.gov/apc

March 25, 2021
Ref. No. 2020-072

Mr. Louis Feagans, Statewide Technical Services Director

Mr. Roy Nunnally, Director Long Range Planning, Modeling and Traffic Statistics
Indiana Department of Transportation

100 Senate Street N755

Indianapolis, IN 46204

RE: Bridge Condition Target Performance Measures
Dear Gentlemen,

The Area Plan Commission of Tippecanoe County (APCTC) has elected to support the state towards the
accomplishment of the Indiana Department of Transportation’s 2022 statewide bridge condition targets
for the performance measures listed below. All NHS bridges — interstate and non-interstate — in the
Lafayette MPA are under the jurisdiction of INDOT, thus there are no local projects that can contribute
to NHS bridge condition.

1) Percent of NHS bridges by deck area classified as in Good condition
2) Percent of NHS bridges by deck area classified as in Poor condition

The APCTC agrees to support the 2022 statewide bridge condition targets established by the Indiana
Department of Transportation that will be reported to the Federal Highway Administration. The 2022
statewide bridge condition targets based on a certified Transportation Asset Management Plan are:

2022 Percent of NHS bridges by deck area classified in Good condition —47.20%
2022 Percent of NHS bridges by deck area classified in Poor condition —3.1%

APCTC will support the bridge condition targets by asking INDOT to include the MPO in early
coordination and scoping of NHS bridge planning activities, programs and projects within the MPA. The
MPO Policy Board will affirm this support letter at its regularly scheduled meeting on April 8, 2021. The
approved minutes of that meeting will be available upon request and on our website after May 13, 2021.

Sincerely,

ﬁ(uﬂu o —7~47

Sallie Dell Fahey, Executive Director
Area Plan Commission of Tippecanoe County

Planning for Lafayette, West Lafayette, Dayton, Battle Ground, Clarks Hill and Tippecanoe County
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LAFAYETTE, INDIANA 47901-1209 (765) 423-9154 [FAX] EXECUTIVE DIRECTOR
www tippecanoe.in.gov/apc

March 25, 2021
Ref. No. 2021-073

Mr. Louis Feagans, Statewide Technical Services Director

Mr. Roy Nunnally, Director L.ong Range Planning, Modeling and Traffic Statistics
Indiana Department of Transportation

100 Senate Street N755

Indianapolis, IN 46204

RE: Interstate Freight Reliability Target Performance Measure
Dear Gentlemen,

The Area Plan Commission of Tippecanoe County (APCTC) has elected to support the state toward the
accomplishment of the Indiana Department of Transportation’s 2022 statewide Interstate freight reliability
targets for the performance measures listed below. All NHS interstate and non-interstate routes in the
Lafayette MPA are under the jurisdiction of INDOT, thus there are no local projects that can contribute
to NHS travel time reliability.

1) Truck Travel Time Reliability on Interstate

The APCTC agrees to support the 2022 statewide Interstate freight reliability targets established by the
Indiana Department of Transportation that will be reported to the Federal Highway Administration. The
2022 statewide Interstate freight reliability targets based on a certified Transportation Asset Management
Plan are:

2022 Truck travel time reliability index — 1.30

APCTC will support the Interstate freight reliability targets by asking INDOT to include the MPO in early
coordination and scoping of NHS truck travel time reliability planning activities, programs and projects
within the MPA. The MPO Policy Board will affirm this support letter at its regularly scheduled meeting
on April 8, 2021. The approved minutes of that meeting will be available upon request and on our website
after May 13, 2021.

Sincerely,

Sallie Dell Fahey, Executive Director
Area Plan Commission of Tippecanoe County

Planning for Lafayette, West Lafayette, Dayton, Battle Ground, Clarks Hill and Tippecanoe County
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LAFAYETTE, INDIANA 47901-1209 (765) 423-9154 [FAX] EXECUTIVE DIRECTOR
www tippecanoe.in.gov/apc

October 3, 2018
Ref. No. 2018-273

Mr. Louis Feagans, Statewide Technical Services Director

Mr. Roy Nunnally, Director Long Range Planning, Modeling and Traffic Statistics
Indiana Department of Transportation

100 Senate Street N755

Indianapolis, IN 46204

RE: NHS Travel Time Reliability Target Performance Measures
Dear Gentlemen,

The Area Plan Commission of Tippecanoe County (APCTC) has elected to support the state toward the
accomplishment of the Indiana Department of Transportation’s 2019 and 2021 statewide NHS travel time
reliability targets for the performance measures listed below. All NHS interstate and non-interstate routes
in the Lafayette MPA are under the jurisdiction of INDOT, thus there are no local projects that can
contribute to NHS travel time reliability.

1) Level of Travel Time Reliability on Interstate
2) Level of Travel Time Reliability on non-Interstate NHS

The APCTC agrees to support the 2019 and 2021 statewide NHS travel time reliability targets established
by the Indiana Department of Transportation that will be reported to the Federal Highway Administration.
The 2019 and 2021 statewide NHS travel time reliability targets based on a certified Transportation Asset
Management Plan are:

2019 Percent of person miles reliable on Interstate — 90.5%
2021 Percent of person miles reliable on Interstate — 92.8%
2021 Percent of person miles reliable on non-Interstate — 89.8%

APCTC will support the NHS travel time reliability targets by asking INDOT to include the MPO in early
coordination and scoping of NHS reliability planning activities, programs and projects within the MPA.
The MPO Policy Board approved this action at its regularly scheduled meeting on October 11, 2018. The
approved minutes of that meeting will be available upon request and on our website after November 8,
2018.

Sincerely,
%{m}) p o, ?47

Sallie Dell Fahey, Executive Director
Area Plan Commission of Tippecanoe County

Planning for Lafayette, West Lafayette, Dayton, Battle Ground, Clarks Hill and Tippecanoe County
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Appendix 11, Public Notices

December 21, 2020

Funding Transportation Projects

Public Notice

The staff of the Area Plan Commission (APC) is developing the Fiscal Year 2022-2026
Transportation Improvement Program (TIP) for the Lafayette, West Lafayette, and
Tippecanoe County area. This posting notifies the general public that a TIP is being
developed, requests comments and invites questions concerning its contents.

The TIP lists all local and state transportation projects proposed within Tippecanoe
County over the next five years. This includes projects sponsored by Lafayette, West
Lafayette, Tippecanoe County, Clarks Hill, Dayton, Battle Ground, CityBus, the
Purdue University Airport and INDOT.

Greater Lafayette Public Transportation Corporation (“CityBus”) is seeking financial
assistance from the Federal Transit Administration (FTA) of the United States
Department of Transportation under the Federal Transit Act of 1964, as amended,
and related statutes. This notice of public involvement activities and timelines
established for public review of and comments on the TIP will satisfy the Program of
Projects requirements. The proposed program will be the final program unless
amended and a final notice is published.

Because our metropolitan area receives a limited share of Indiana’s federal funds,
the Technical Transportation Committee reviews, discusses and then financially
constrains the requests to match our yearly federal funding. This will be done during
the Committee’s January 20, 2021 meeting at 2:30 p.m. This process is open for
public input either by email before the meeting or during the meeting using YouTube
or Facebook chat.

After the January meeting, the APC staff will prepare the draft TIP for review by
citizens and the Technical Transportation and Citizen Participation Committees prior
to adoption by the Policy Board on May 13, 2021. All meetings may be virtual and
will be open to the public; we encourage your participation.

All available project information can be viewed in the office of the Area Plan
Commission of Tippecanoe County at 20 North 3™ Street, Lafayette Indiana, and at
www.tippecanoe.in.gov/apc, on the Transportation Planning page. If you have any
questions or comments pertaining to the TIP, please direct them to:

Doug Poad

Senior Planner - Transportation

Area Plan Commission of Tippecanoe County
20 North 3rd St.

Lafayette, IN 47901

(765) 423-9242

email: dpoad@tippecanoe.in.gov

Reference Number: 2020-315
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December 21, 2020

Financiacion de Proyectos de Transporte
Aviso Publico

El personal del Comité de Planificacion Regional (APC siglas en ingiés) estd desarrollando un
Programa de Mejoras de Transporte (TIP siglas en ingiés) para el afio fiscal 2022-2026 que
abarca el drea de Lafayette, West Lafayette y el Condado de Tippecanoe. Este comunicado
informa al publico en general que un TIP se esta desarrollando y solicita sus comentarios e
inquietudes sobre su contenido.

El TIP hizo una lista de todos los proyectos de transporte locales y estatales sugeridos
dentro del Condado de Tippecanoe para los préoximos cinco afios. En esta lista se incluyen
los proyectos patrocinados por Lafayette, West Lafayette, el Condado de Tippecanoe, Clarks
Hill, Dayton, Battle Ground, CityBus, el aeropuerto de la Universidad de Purdue e INDOT.

La Corporacion de Transporte Publico del Sector de Lafayette (“CityBus”- su nombre en inglés)
estd en blsqueda de ayuda financiera de la Administracion Federal de Transito (FTA siglas en
inglés) del Departamento de Transporte de los Estados Unidos bajo la Ley Federal de Transito
de 1964, como estd en las enmiendas y nuevas normas relacionadas. Este comunicado de
actividades de participacion publica, en el cronograma de tiempo establecido para la
revision del publico y sus comentarios sobre el TIP cumplira con los requisitos del proyecto
del Programa. El programa presentado sera el Gltimo, a menos que se enmiende y se
publique un aviso final.

Puesto que nuestra area metropolitana recibe un aporte determinado de los fondos
federales de Indiana, el Comité de Transporte Técnico analiza, dialoga y luego limita
financieramente las solicitudes para que concuerden con nuestro fundo federal anual. Esto
se llevara a cabo durante la reuniéon del Comité del 20 de enero de 2021 a las 2:30 p.m.
Este proceso estd abierto a la opinién publica ya sea por medio de correo electrénico antes
de la reunién, o durante la reunién por medio del chat de YouTube o Facebook.

Después de la reunién de enero, el personal del APC preparard un borrador del TIP para
revision de los ciudadanos de transporte técnico y participacion del comité de ciudadanos
antes que la Junta de Normas lo adopte el 13 de mayo de 2021. Todas las reuniones
podrian ser virtuales y abiertas al publico; animamos su participacion.

Toda la informacién disponible sobre el proyecto puede ser leida en la oficina del Comité de
Planificacién Regional del Condado de Tippecanoe en 20 North 3™ Street, Lafayette,
Indiana, y en la pagina web del Plan de Transporte en: http://www.tippecanoe.in.gov/apc.
Si tiene preguntas o comentarios concernientes al Programa de Mejoras de Transporte
(TIP), por favor dirijalas al sefior:

Doug Poad

Planificador Principal de Transporte

Comité de Planificacion Regional del Condado de Tippecanoe
20 North 3m Street

Lafayette, IN 47901

(765) 423-9242

Correo electrénico: dpoad@tippecanoe.in.gov
Numero de Referencia: 2020-315
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February 24, 2021

Transportation Improvement Program
Funding Transportation Projects
Public Notice

The staff of the Area Plan Commission (APC) is developing the Fiscal Year 2022-2026
Transportation Improvement Program (TIP) for the Lafayette, West Lafayette, and
Tippecanoe County area. This posting invites citizens to an on-line public meeting to
review, provide comments and ask questions about the document and the projects being
included for funding.

The draft document will be presented at the Citizen Participation Committee (CPC)
meeting on March 10% at 6:00 p.m. The meeting is virtual and can be joined through
Tippecanoe County’s Facebook or YouTube web pages.

The document lists local road, state highway, transit, bicycle, and pedestrian projects
proposed within Tippecanoe County over the next five years. Since the Lafayette, West
Lafayette, and Tippecanoe County area receives a limited amount of federal funds, a
prioritized list of proposed projects was developed. The TIP includes a discussion of
complete streets, environmental justice, the financial summary and plan, and a project
status report. The draft document can be found on the APC’s Transportation
Improvement Program web page: http://www.tippecanoe.in.gov/679/Transportation-
Improvement-Program. Please contact us if you would like a paper copy.

The Greater Lafayette Public Transportation Corporation (“CityBus”) is seeking financial
assistance from the Federal Transit Administration (FTA) of the United States
Department of Transportation under the Federal Transit Act of 1964, as amended, and
related statutes. This notice of public involvement activities and timeline established for
public review of and comments on the TIP satisfies the FTA’s Program of Projects
requirements. The proposed program will be the final program unless amended and a
final notice is published.

All available information, including the draft document, can be viewed in the office of the
Area Plan Commission of Tippecanoe County at 20 North 3™ Street, Lafayette Indiana,
and on the Transportation Improvement Program web page.

If you have any questions or comments pertaining to the TIP, please direct them to:

Doug Poad

Senior Planner - Transportation
(765) 423-9242

email: dpoad@tippecanoe.in.gov

Reference Number: 2021-038
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Febrero 24, 2021

Programa de Mejoras de Transito
Financiacion de Proyectos de Transporte
Aviso Publico

El personal del Comité de Planificacion Regional (APC siglas en ingiés) estd desarrollando un
Programa de Mejoras de Transporte (TIP siglas en inglés) para el afio fiscal 2022-2026 que
comprende el area de Lafayette, West Lafayette y el Condado de Tippecanoe. Este
comunicado invita a los ciudadanos a una reunién publica y en linea para revisar, presentar
comentarios y formular preguntas sobre este documento y el proyecto que se anexa para la
financiacion.

El borrador del documento se presentara durante la reuniéon del Comité de Participacion de
Ciudadanos (CPC siglas en inglés) €l 10 de marzo a las 6:00 p.m. La reunidn se hara virtual y las
personas podran unirse a ella a través de las paginas web de Facebook del Condado o por
nuestro canal de YouTube.

El documento contiene una lista de todas las propuestas de proyectos para peatones,
ciclovias, transito, carreteras estatales y calles locales en el Condado de Tippecanoe para los
préximos cinco afios. Ya que Lafayette, West Lafayette y el drea del Condado de Tippecanoe
reciben una cantidad limitada de fondos federales, por lo cual una lista prioritaria de
proyectos sugeridos ha sido desarrollada. El TIP incluye una discusién completa de calles,
leyes medioambientales, minuta del plan financiero y un informe sobre adelantos de los
proyectos. El borrador de este documento se puede encontrar en la pagina web del
Programa de Mejoras de Transporte del APC:
http://www.tippecanoe.in.gov/679/Transportation-Improvement-Program.
Péngase en contacto con nosotros si desea una copia en papel.

La Corporacién de Transporte Publico del Sector de Lafayette (“CityBus”) estd en buUsqueda
de ayuda financiera de la Administracién Federal de Transito (FTA siglas en inglés) del
Departamento de Transporte de los Estados Unidos bajo la Ley Federal de Transito de 1964,
incluida en las leyes relacionadas y sus enmiendas. Este comunicado de actividades de
participacién publica, en el tiempo establecido para la revisiéon del publico y los comentarios
sobre el Programa de Mejoras de Transporte (TIP) satisface los requisitos de los proyectos
del Programa FTA. El programa presentado serda el Ultimo, a menos que se presenten
modificaciones y se publique un aviso final.

Toda la informacion disponible, que incluye también el borrador del documento, pueden ser
vistos en la oficina del Comité de Planificacion Regional del Condado de Tippecanoe en 20
North 3" Street, Lafayette, Indiana, y en la pagina web del Programa de Mejoras de
Transporte.

Si tiene preguntas o comentarios concernientes al Programa de Mejoras de Transporte (TIP),
por favor dirijalos al sefior:

Doug Poad

Planificador Principal de Transporte

(765) 423-9242
Correo electrénico: dpoad@tippecanoe.in.gov

NUmero de Referencia: 2021-038
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April 29, 2021

Transportation Improvement Program
Funding Transportation Projects
Public Notice

The staff of the Area Plan Commission (APC) is developing the Fiscal Year 2022-
2026 Transportation Improvement Program (TIP) for the Lafayette, West Lafayette,
and Tippecanoe County area. This notice is provided as a part of our citizen
participation process and invites citizens to review, comment and ask questions
about the projects being included for funding.

The draft TIP is now complete and is available for review and comment. The
document includes lists of local and state road projects, transit projects, and the
community’s priorities. It also identifies which transportation projects will receive
our local federal transportation funds.

The Greater Lafayette Public Transportation Corporation (“CityBus”) is seeking
financial assistance from the Federal Transit Administration (FTA) of the United
States Department of Transportation under the Federal Transit Act of 1964, as
amended, and related statutes. This notice of public involvement activities and the
time allotted for public review and comment on the TIP satisfies the Program of
Projects requirements. The proposed program will be the final program unless
amended and a final notice is published.

On May 13, 2021, at 2:00 p.m., the Policy Board of the Metropolitan Planning
Organization for Lafayette, West Lafayette and Tippecanoe County will review and
act on the Fiscal Year 2022-2026 TIP. The Policy Board meeting is virtual and can
be joined through Tippecanoe County’s Facebook and YouTube web pages.

All available information, including the draft TIP, can be viewed in the office of the
Area Plan Commission of Tippecanoe County at 20 North 3¢ Street, Lafayette
Indiana, and on the Transportation Improvement Program web page which can be
accessed at: http://www.tippecanoe.in.gov/679/Transportation-Improvement-Program. If
you have any questions or comments pertaining to the TIP, please direct them to:

Doug Poad

Senior Planner - Transportation
(765) 423-9242

Fax: (765) 423-9154

email: dpoad@tippecanoe.in.gov

Reference Number: 2021-077
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April 29, 2021

Programa de Mejoras de Transporte
Financiacion de Proyectos de Transporte
Aviso Publico

El personal del Comité de Planificacion Regional (APC por sus siglas en inglés) esta desarrollando
un Programa de Mejoras de Transporte (TIP por sus siglas en inglés) para el afio fiscal 2022-2026
que comprende el drea de Lafayette, West Lafayette y el Condado de Tippecanoe. Este
comunicado se presenta como parte del proceso de participacion publica e invita a los
ciudadanos a revisar el documento, brindar observaciones y plantear preguntas sobre los
proyectos que se incluyen para obtener financiacion.

El anteproyecto del TIP esta ahora finalizado y disponible para su revisiéon y comentarios.
Este documento contiene una lista de proyectos de carreteras estatales y calles locales,
proyectos de transito, y prioridades de la comunidad. Este documento también identifica qué
proyectos de transporte recibirdan nuestros fondos federales de transporte a nivel local.

El 13 de mayo de 2021 a las 2:00 p.m., el Consejo de Politicas de la Organizacién de
Planeacion Metropolitana de Lafayette, West Lafayette y el Condado de Tippecanoe, revisara
y tomara accién para el Afio Fiscal 2022-2026 del TIP. La reuniéon del Consejo de Politicas
sera virtual y las personas tendrdn acceso remoto a la reunién a través de las cuentas de
Facebook y YouTube del Condado de Tippecanoe.

Toda la informacién disponible, que incluye también el anteproyecto del TIP, pueden ser
vistos en la oficina del Comité de Planificacion Regional del Condado de Tippecanoe en 20
North 3™ Street, Lafayette, Indiana, y en la pagina web del Programa de Mejoras de
Transporte: http://www.tippecanoe.in.gov/679/Transportation-Improvement-Program. Si
tiene preguntas o comentarios concernientes al Programa de Mejoras de Transporte TIP, por
favor dirijalos al sefor:

Doug Poad

Planificador Principal de Transporte

(765) 423-9242

Fax: (765) 423-9154

Correo electrénico: dpoad@tippecanoe.in.gov

Numero de Referencia: 2021-077
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Appendix 12, Facebook and Nextdoor Public Notices

Funding Transportation Projects

Wonder where your Federal gas tax dollars go? Are they only used for new roads?
Can they be used to build sidewalks or trails? All good questions.

Every time you buy gas, a portion of the total sale goes to the Federal Highway Trust
Fund. The federal government collects 18.4¢ for every gallon of gas sold. Most of
the money collected, 15.4¢ goes to road improvements. A small amount, 2.86¢,
goes to transit and an even smaller amount, .01¢ goes to clean up leaking
underground storage tanks. There has been no increase since 1993.

So, how does the gas tax come back to us?

The Transportation Improvement Program, or TIP, determines which projects will use
our returned gas tax dollars. All major transportation projects sponsored by
Lafayette, West Lafayette, Tippecanoe County, Clarks Hill, Dayton, Battle Ground,
CityBus, the Purdue University Airport and INDOT are eligible.

The Area Plan Commission creates a TIP every other year. The process has just
started to develop the 2022- 2026 TIP. Local governments submit requests for
federal funds during a call for projects. All requests are then assembled with a
summary expected to be released on December 9, 2020.

Because our metropolitan area receives a limited share of Indiana’s federal funds, the
Technical Transportation Committee reviews, discusses and then financially constrains
the requests to match our yearly federal funding. This will be done during the
Committee’s January 20, 2021 meeting at 2:30 p.m. This process is open for public
input either by email before the meeting or during the meeting using YouTube or
Facebook chat.

All available information can be viewed at the Area Plan Commission web page:
https://www.tippecanoe.in.gov/679/Transportation-Improvement-Program

Please direct your questions or comments pertaining to the TIP to:

Doug Poad, Senior Planner - Transportation
Area Plan Commission of Tippecanoe County
20 North 3rd St.

Lafayette, IN 47901

(765) 423-9242

email: apc@tippecanoe.in.gov
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Funding Transportation Projects

Would you like to know which road projects will be using our gas tax funds over the
next five years? That information can be found in the draft Fiscal Year 2022-2026
Transportation Improvement Program (TIP) and it's available on the Area Plan
Commission’s Transportation Improvement Program web page:

http://www.tippecanoe.in.gov/679/Transportation-Improvement-Program

The draft TIP lists local road, state highway, transit, bicycle and pedestrian projects
proposed within Tippecanoe County over the next five years. Since the Lafayette,
West Lafayette and Tippecanoe County area receives a limited amount of federal
funds, a prioritized list of projects was developed. The TIP also includes a discussion
of complete streets, environmental justice, a financial summary and plan and a
project status report.

The draft document will be presented at our on-line Citizen Participation Committee
meeting on March 10% at 6:00 p.m. You can join the meeting through Tippecanoe
County’s Facebook or YouTube web pages. The meeting is open to the public and
your comments are welcomed and encouraged.

Please direct your questions or comments pertaining to the TIP to:

Doug Poad, Senior Planner - Transportation
Area Plan Commission of Tippecanoe County
20 North 3rd St.

Lafayette, IN 47901

(765) 423-9242

email: apc@tippecanoe.in.gov
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Funding Transportation Projects

Our gas tax funds for the next five years have been allocated to various road projects
in Lafayette, West Lafayette and Tippecanoe County. You can find out which projects
will be receiving them in a document called the Transportation Improvement
Program. The draft document is available on the Area Plan Commission’s
Transportation Improvement Program web page:

https://www.tippecanoe.in.gov/DocumentCenter/View/30343/FY-2022-2026-Draft-TIP

The draft TIP shows all the major local road, state highway, transit, bicycle and
pedestrian, and airport projects proposed within Tippecanoe County over the next five
years. Not only does the document show where our gas taxes are going, it also
includes a discussion of fair treatment of all people in the development of
transportation projects, an early environmental review for local projects, a financial
summary and plan, how projects are selected and prioritized, and an evaluation of
system performance. The draft document has been completed and is available for
review and comment.

On May 13, 2021, at 2:00 p.m., the Policy Board will review and act on the
document. The board meets virtually and can be joined through Tippecanoe County’s
Facebook and YouTube web pages. The meeting is open to the public and your
comments are welcomed and encouraged.

Please direct your questions or comments pertaining to the TIP to:

Doug Poad, Senior Planner - Transportation
Area Plan Commission of Tippecanoe County
20 North 3rd St.

Lafayette, IN 47901

(765) 423-9242

email: apc@tippecanoe.in.gov
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Financiacion de Proyectos de Transporte

Nuestros fondos de impuestos sobre la gasolina para los préximos cinco afios ya han sido
asignados a varios proyectos de carreteras en el drea de Lafayette, West Lafayette y el
Condado de Tippecanoe. Usted podra averiguar qué proyectos recibirdn los fondos en un
documento llamado “Programa de Mejoras de Transporte”. El anteproyecto de este
documento estd disponible en el sitio web del Programa de Mejoras de Transporte del
Comité de Planificacién Regional en:

https://www.tippecanoe.in.gov/DocumentCenter/View/30343/FY-2022-2026-Draft-TIP

El anteproyecto del TIP (por sus siglas en inglés) muestra todos los proyectos importantes de calles
locales, carreteras estatales, vias peatonales, ciclovias, transito y aeropuerto, propuestos en
el Condado de Tippecanoe para los proximos cinco afios. No solamente este documento
muestra a dénde van a ir los impuestos sobre la gasolina, pero también incluye una
discusion sobre el trato justo a todas las personas en el desarrollo de proyectos de
transporte, una revision ambiental temprana para los proyectos locales, un resumen
financiero y su plan, cémo estos proyectos se seleccionan y se les dan prioridad, y una
evaluacion de la ejecucion del sistema. El anteproyecto del documento estd finalizado y
disponible para su revisiéon y comentarios.

El 13 de mayo de 2021 a las 2:00 p.m., el Consejo de Politicas revisara y tomara accién
sobre este documento. La reunion del Consejo de Politicas sera virtual y las personas podran
tener acceso remoto a la reunién a través de las cuentas de Facebook y YouTube del
Condado de Tippecanoe. Esta reunién estd abierta al pulblico y sus comentarios seran
siempre bienvenidos.

Por favor dirija sus preguntas o comentarios concernientes al Programa de Mejoras de
Transporte (TIP) a:

Doug Poad, Planificador Principal de Transporte

Comité de Planificacion Regional del Condado de Tippecanoe
20 North 3rd St.

Lafayette, IN 47901

(765) 423-9242

Correo electrénico: apc@tippecanoe.in.gov
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Appendix 13, Legal Notices and Press Release

OURNAL & COURIER

MEDIA GROU P i A GANNETT COMPANY

Classified Advertising
823 Park Eastt Blvg Suitte ¢
Lafayette, IN 47905

765-423-5512
AREA PLAN COMM. OF TIPPECANOE

20 N3RD ST
LAFAYETTE IN 47901-

Account AD# Ordered By Tax Amount Total Amount Payment Method Payment Amount Amount Due
LAF-0000002933 0004483413 Kathy Lind $0.00 $75.70 Invoice $0.00 $75.70
Sales Rep: FGrade Order Taker: FGrade Order Created 11/24/2020
Product Placement Class #Ins Start Date End Date
LAF-JCOonline.com LAFW-Public Notices Legal Notices 1 11/30/2020 11/30/2020

LAF-The Journal and Courier LAF-Public Notices Legal Notices

-

11/30/2020 11/30/2020

*ALL TRANSACTIONS CONSIDERED PAID IN FULL UPON CLEARANCE OF FINANCIAL INSTITUTION
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Journal and Courier AREA PLAN COMM. OF TIPPECANOE
B23 Park East Boulevard, Sulte C Federal Id: 16-0980985

Lafayette, IN 47905 Account #:LAF-0000002933
Tippecanoe County, Indiana Order #:0004598192
# of Affidavits: 1
Total Amount of Claim:$55.50

This is not an invoice

AREA PLAN COMM. OF TIPPECA}

20 N 3RD ST
LAFAYETTE, IN 47901
PUBLISHER’S AFFIDAVIT
STATE OF WISCONSIN,} SS
County Of Brown :

Personally appeared before me, a notary public in and for said county and state, the undersigned

I, being duly swon, say that I am a clerk for THE LAFAYETTE NEWSPAPERS a JOURNAL and COURIER newspaper
of general circulation printed and published in the English language in the city of LAFAYETTE in state of Indiana and county o:
Tippecanoe, and that the printed matter attached hereto is a true copy, which was duly published in said paper for 1 times., the
dates of publication being as follows:
The insertion being on the 02/13/2021
Newspaper has a website and this public notice was posted in the same day as it was published in the newspaper.

Pursuant to the provisions and penalties of Ch. 155, Acts 1953,

I hereby certify that the foregoing account is just and correct, that the amount claimed is legally due, after allowing all just
if the same has been paid.

credits, and f 5&11 no

Date: WZ_/_LE__W 202/ Titte: Clerk

Subscribed and sworn to before me this 13 day of February, 2021

O

Notary Public

Notary Expires:

149

VICKY FELTY
Notary Public
State of Wisconsin
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Journal and Courier AREA PLAN COMM. OF TIPPECANOE

823 Park East Boulevard, Suite C Federal Id: 16-0980985
Lafayette, IN 47905 Account #:LAF-0000002933
Tippecanoe County, Indiana Order #:0004690319

# of Affidavits: 1
Total Amount of Claim:$43.29
This is not an invoice

AREA PLAN COMM. OF TIPPECA®

20 N 3RD ST
LAFAYETTE, IN 47901

PUBLISHER’S AFFIDAVIT

STATE OF WISCONSIN,} SS.
County Of Brown '

Personally appeared before me, a notary public in and for said county and state, the undersigned

I, being duly sworn, say that [ am a clerk for THE LAFAYETTE NEWSPAPERS a JOURNAL and COURIER newspaper
of general circulation printed and published in the English language in the city of LAFAYETTE in state of Indiana and county o
Tippecanoe, and that the printed matter attached hereto is a true copy, which was duly published in said paper for | times., the
dates of publication being as follows:
The insertion being on the 04/17/2021
Newspaper has a website and this public notice was posted in the same day as it was published in the newspaper.

Pursuant to the provisions and penalties of Ch. 155, Acts 1953,
I hereby certify that the foregoing account is just and correct, that the amount claimed is legally due, after allowing all just
credits, and that no part of the same has been paid.
2 i :

o ¥ /z@ )
Date: (;[}1@ 24. zoﬂﬁnc Clerk

Subscribed and sworn to before me this _17 day of April, 2021

Noufy Public

Notary Expires: / s /7,(;3
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Media Release

For Immediate Release
March 5, 2021

The Area Plan Commission of Tippecanoe County will present the draft Fiscal Year
2022-2026 Transportation Improvement Program at the on-line March 10t
Citizen Participation Committee meeting. The meeting is open to the public and
an opportunity for citizens to review, comment and ask questions about
transportation improvements scheduled in the next five years. You can join the
meeting through Tippecanoe County’s Facebook page:
https://www.facebook.com/TippecanoeCountylndiana, or YouTube page:
https://www.youtube.com/channel/UCJleeASZQ09EINGdZTdjurQ).

The Indiana Department of Transportation will also give a presentation of its own
projects.

The TIP lists all local road, state highway, transit, bicycle and pedestrian projects
proposed within Tippecanoe County. Since the Lafayette, West Lafayette and
Tippecanoe County area receives a limited amount of federal funds, a prioritized
list of projects was developed. The TIP also includes a discussion of Complete
Streets, Environmental Justice, a Financial Summary and Plan and a project
status report.

The draft document can be viewed in the office of the Area Plan Commission of
Tippecanoe County at 20 North 34 Street, Lafayette, Indiana, and on the
Transportation Improvement Program web page which can be accessed at:
http://www.tippecanoe.in.gov/679/Transportation-Improvement-Program.

Meeting details:
When: 6:00 pm, March 10, 2021
Where: On-Line Tippecanoe County’s Facebook or YouTube web Page

For addition information, contact:

Doug Poad

Senior Planner — Transportation

Area Plan Commission of Tippecanoe County
20 North 3 Street

Lafayette, IN

(765) 423-9242

dpoad@tippecanoe.in.gov
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Appendix 14, Contact Letters

TH

et i oy, /2 o
A rea: Folaw o mmiss o

of TIPPECANOE COUNTY

20 NORTH 3RD STREET (765) 423-9242 SALLIE DELL FAHEY
LAFAYETTE, INDIANA 47901-1209 (765) 423-9154 [FAX] EXECUTIVE DIRECTOR
December 142020 www.tippecanoe.in.gov/apc

Ref. No. 2020-299

Emily Blue

Valley Center Neighborhood
110 Digby Drive

Lafayette, IN 47905

Dear Ms. Blue:

The staff of the Area Plan Commission of Tippecanoe County is developing the FY 2022-2026
Transportation Improvement Program (TIP) for Tippecanoe County. By this letter, we invite you to
seek information, ask questions, make comments and express concerns or support regarding the
content and development of this document.

As in previous TIPs, the document lists all local and state transportation projects proposed within
Tippecanoe County over the next five years. This includes projects that will use federal
transportation funds, projects that are consistent with the 2045 Metropolitan Transportation Plan —
The Future of Mobility, and other significant regional projects. At this time staff is compiling the
lists of projects proposed by the state, cities, towns and county.

The Greater Lafayette Public Transportation Corporation ("CityBus”) is seeking financial assistance
from the Federal Transit Administration (FTA) of the United States Department of Transportation
under the Federal Transit Act of 1964, as amended, and related statutes. This notice of public
involvement activities and timelines established for public review of and comments on the TIP will
satisfy the Program of Projects requirements. The proposed program will be the final program
unless amended and a final notice is published.

Since our area receives a limited amount of federal funds, the Technical Transportation Committee
will review, discuss and prioritize proposed projects at its January 20, 2021 on-line meeting, at 2:30
p.m. A copy of the proposed projects is available upon request.

After the January meeting, the Area Plan Commission staff will develop the draft TIP. When
complete, the draft TIP will then be reviewed by the Technical Transportation and Citizen
Participation Committees before review and adoption by the Policy Board. You will receive separate
notification of the date and time of the Policy Board meeting. All meetings are open to the public; we
encourage your participation.

If you have questions or comments pertaining to development of the TIP, please direct them to:

Doug Poad, Senior Planner - Transportation
Area Plan Commission of Tippecanoe County
20 North 3rd St.

Lafayette, IN 47901

(765) 423-9242,

email: dpoad@tippecanoe.in.gov

Sincer: Iy,l ‘ s
llie Dell Fahey
Executive Director

Planning for Lafayette, West Lafayette, Dayton, Battle Ground, Clarks Hill and Tippecanoe County
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of TIPPECANOE COUNTY

20 NORTH 3RD STREET (765) 423-9242 SALLIE DELL FAHEY
LAFAYETTE, INDIANA 47901-1209 (765) 423-9154 [FAX] EXECUTIVE DIRECTOR
February 24, 2021 www.tippecanoe.in.gov/apc

Ref. No. 2021-051

Amanda Estes
Bicycle Lafayette
1209 Center Street
Lafayette, IN 47905

Dear Ms. Estes:

Development of the FY 2022-2026 Transportation Improvement Program (TIP) for Tippecanoe
County continues and we would like to invite you to an on-line public meeting regarding the
draft document. It will be presented at the Citizen Participation Committee on March 10, at
6:00 p.m. You can join the meeting through Tippecanoe County’s Facebook page
(https://www.facebook.com/TippecanoeCountyIndiana) or YouTube page
(https://www.youtube.com/channel/UC]leeA9ZQo9ENGdZTdjurQ). The meeting is open to the
public and your comments are welcomed and encouraged. I recommend you email your
comments prior to the meeting so they can be read by staff at the meeting. Alternatively, you
can send comments during the meeting using the chat function of Facebook or YouTube.

The TIP lists funded local road, state highway, transit, bicycle and pedestrian projects proposed
within Tippecanoe County over the next five years. Since the Lafayette, West Lafayette and
Tippecanoe County area receives a limited amount of federal funds, a prioritized list of projects
was developed. The TIP also includes a discussion of complete streets, environmental justice,
the financial summary and plan and a project status report. The draft document can be found
on the Area Plan Commission’s Transportation Improvement Program web page:
http://www.tippecanoe.in.gov/679/Transportation-Improvement-Program. Please contact us if

you would like a paper copy.

The Greater Lafayette Public Transportation Corporation ("CityBus”) is seeking financial
assistance from the Federal Transit Administration (FTA) of the United States Department of
Transportation under the Federal Transit Act of 1964, as amended, and related statutes. This
notice of public involvement activities and timeline established for public review of and
comments on the TIP satisfies FTA’s Program of Projects requirements. The proposed program
will be the final program unless amended and a final notice is published.

The Indiana Department of Transportation will also give a presentation of its own projects.

All available information in print form can be viewed or obtained in the office of the Area Plan
Commission of Tippecanoe County at 20 North 3™ Street, Lafayette Indiana, and on the
Transportation Improvement Program web page. If you have any questions or comments
pertaining to the TIP, please direct them to:

Doug Poad, Senior Planner - Transportation
Area Plan Commission of Tippecanoe County
(765) 423-9242

email: dpoad@tippecanoe.in.gov

Sincerely,
allie Dell Fahey
Executive Director

Planning for Lafayette, West Lafayette, Dayton, Battle Ground, Clarks Hill and Tippecanoe County
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THE /] {9) /) y : :
Area [“lan Commission
of TIPPECANOE COUNTY
20 NORTH 3RD STREET (765) 423-9242 DAVID HITTLE
LAFAYETTE, INDIANA 47901-1209 (765) 423-9154 [FAX] EXECUTIVE DIRECTOR

www.tippecanoe.in.gov/apc

April 29, 2021
Ref. No. 2021-079

Tom Derhammer, Office Manager
Hi-Tech Trucking

3691 S 500E ]

Lafayette, IN 47905

“Dear Mr. Derhammer:

The 2022-2026 Transportation Improvement Program (TIP), the document that guides
near-term transportation improvements in the Lafayette, West Lafayette, and
Tippecanoe County area, is nearing completion and we would like to provide you, asa
community stakeholder, this brief status report.

Local government agencies and the Indiana Department of Transportation have
submitted their lists of proposed transportation projects. The Metropolitan Planning
Organization’s (MPQO’s) Technical Transportation Committee has reviewed those requests
“and developed a prioritized project list. The resulting draft TIP document is available for
your review and comment. If you would like a paper copy mailed to you, please call.
Otherwise, the draft document can be viewed and downloaded from the Transportation
Improvement Program web page which can be accessed at:
https://www.tippecanoe.in.gov/DocumentCenter/View/30343/FY-2022-2026-Draft-TIP.

On May 13, 2021, at 2:00 p.m., the Policy Board of the Metropolitan Planning
Organization will review and take action on the TIP. The board meets virtually and can
be joined through Tippecanoe County’s Facebook or YouTube web pages. The meeting is
open to the public and we welcome your attendance and comments either prior to or at

the meeting.
If you have any questions or comments, pléése contact:

Doug Poad, Senior Planner - Transportation
(765) 423-9242, or email: dpoad@tippecanoe.in. gov

Sincerely,

David Hittle = :
Executive Director ;

Planning for Lafayette, West Lafayette, Dayton, Battle Ground, Clarks Hill and Tippecanoe County

152




Appendix 15, CPC Agendas

The

AREA PLAN COMMISSION

of Tippecanoe County

Citizens Participation Meeting

Date....ccoceeeee e cee e December 09, 2020

TIMBnsinsanssvissisisissssaasies 6:00 PM

PIAC s issasssia Tippecanoe Room
County Office Building
20 North 3rd Street

Lafayette, Indiana

Due to the public health emergency, public comment on agenda items may be submitted prior to
the meeting at apc@tippecance.in.gov. Comments must include name and address to be heard.
Comments may also be made live on the streaming platforms. Members of the public may watch
the livestream of the meeting at
https://www .facebook.com/TippecanoceCountylndiana and
https:/iwww.youtube.com/channel/lUCJleeA9ZQOoSEIGdZTdjurQ

AGENDA
|. APPROVAL OF MINUTES FROM SEPTEMBER 30, 2020
Documents:

CPC Minutes 09.30.2020.pdf

Il. PROGRAM

Transportation Improvement Program development timeline
Local and INDOT project lists
Thoroughfare Plan Update
Metropolitan Transportation Plan Survey Update
1. English Survey
2. Spanish Survey

oow»

Documents:

TIP Adoption Schedule 2022 TIP.pdf
Transportation Objectives Survey Results. pdf

lIl. QUESTIONS, COMMENTS AND SUGGESTIONS

IV. ADJOURNMENT
Meeting Dates for 2021:
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e March 10

e June 09

o September 08
o December 08

Planning for Lafayette, West Lafayette, Dayton, Battle Ground, Clarks Hill and Tippecanoe County

In accordance with the requirements of Title || of the Americans with Disabilities Act of 1990 ("ADA"), the Area Plan
Commission of Tippecanoe County will not discriminate against qualified individuals with disabilities on the basis of
disability in its services, programs, or activities. For more information visit www.tippecanoe.in.gov/ada
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The

AREA PLAN COMMISSION
of Tippecanoe County

Citizens Participation Meeting

Date::coovmmnnnsansissssies March 10, 2021

LI L1 6:00 PM

2 - U Tippecanoe Room
County Office Building
20 North 3rd Street

Lafayette, Indiana

Due to the public health emergency, public comment on agenda items may be submitted prior to
the meeting at apc@tippecance.in.gov. Comments must include name and address to be heard.
Comments may also be made live on the streaming platforms. Members of the public may watch
the livestream of the meeting at
https:/iwww facebook.com/TippecanoeCountylndiana and
https:/fiwww. youtube.com/channel/lUCJleeA9ZQOoOEIGAZTdjurQ

AGENDA

I. MINUTES FROM DECEMBER 09, 2020
A.  https:/iwww.youtube.com/watch?v=7kaKMhRfB2k
IIl. PROGRAM

A. Draft FY 22-26 TIP Status Update (link)
B. Draft FY 22-26 STIP Presentation - INDOT
C. New Executive Director Hire

lIl. QUESTIONS, COMMENTS AND SUGGESTIONS

V. ADJOURNMENT
Meeting Dates for 2021:

e June 09
o September 08
o December 08

Planning for Lafayette, West Lafayette, Dayton, Battle Ground, Clarks Hill and Tippecanoe County

In accordance with the requirements of Title || of the Americans with Disabilities Act of 1990 ("ADA"), the Area Plan
Commission of Tippecanoe County will not discriminate against qualified individuals with disabilities on the basis of
disability in its services, programs, or activities. For more information visit www.tippecanoe.in.gov/ada
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Name

Appendix 16, Stakeholder Mailing List

Organization

Al Ballantini
Amanda Estes
Amanda Florian
Amish Patel
Arturo Rodrigues Il
Ben Zumdahl
Beth Winstead
Bill Pate

Bob Fox

Brenda Mundell
Bret Dunlap
Brian Edelman
British Cooksey
Bruce Rush
Carina Olaru
Cassandra Salazar
Chris Brock
Chris Mankovich
Chuck Ryan
Cindy Good
Dave Ferney
David Dorsett
David Meadows
Donna Brassie
Donnie Allen
Elva James
Emily Blue

Eric Wilson

Gail Brock

Gail Roberson
Garnett Powell
Gary Brouillard
lvy Meyer
Jason Jordon
Jason McManus
Jason Pruitt
Jason Spurlock
Jeff Marti
Jennifer Layton
Jerri Parks
Jesus De Santiago

Venture Logistics

Bicycle Lafayette

Lafayette Limo

Heartland Ambulance Service
Rodriguez Law

Highland Park

Winstead Enterprise

Pate Trucking

Fox Hauling Conveying

Vinton Highlands

Norfolk Southern

Purdue Research Foundation
Foodliner Quest

Fed Ex Freight

Latino Cultural Center

Latino Center for Wellness & Education
Necessitates Transportation
Precision Motor Transport Group
CSX Railroad

Vinton Highlands

Transport Service Co.

Edgelea Neighborhood Watch
Hodson’s Bay Company
Columbian Park Neighborhood
AMT Trucking Inc

Area IV Agency on Aging and Community Services

Valley Center Neighborhood
Carry Transit

Ellsworth Romig Neighborhood
Tecumseh South Neighborhood
McLeod Express

Wabash River Runners Club

St Mary’s Neighborhood
Cassens Transport

Wabash Center

Tippecanoe Mountain Bike Association
Spurlock Bud Enterprise Inc
Stockton Crossing

LTHC Homeless Services

Glenn Acres

Jalisco Grocery

156



Name

Organization

Jim Branham
Jim Calloway
Jo Wade

Joey Wright
John Budzynski
John Fassnacht
John Zartman
Jose Del Real
Joseph Hapac
Josh Greiner
Josh Karshen
Julie Ginn
Karen Moyars
Kathy Peck
Kay Stephens
Ken McCammon
Kitty Campbell
Laster Chaney
Laura Bartrom
Laurie Earnst
Lee Goudy
Linda Shaw
Lisa Minier
Lynn Nelson
Manuel Gaeta

Grane Transportation

Michael B Cline
Michael Budd
Michelle Smith
Natalia Sanchez
Nathan Metz
Nicole Sally

Pam Biggs-Reed
Paul Davis

Paul Hensley
Randy Anderson
Renee Thomas
Rev. Wes Tillett
Richard Michal
Rod Hutton
Rosemarie Evers
Sadie Harper-Scott
Sandy Brettnacher

Reindeer Shuttle

Imperial Travel Service

Visit Lafayette — West Lafayette
Lincoln Neighborhood

Lone Star Logistics

Jesco Hills Neighborhood Association
Tippecanoe County Emergency Ambulance
Del Real Auto Sale

Greyhound

Faith Community Center West
Faith Church and Community Center
Neighborhood Action Committee
Purdue International Center

Star Ambulance

Lafayette Senior Transport and Concierge
Centennial Neighborhood
Leadership Lafayette

Magic Cab

St Lawrence-McAllister

Tippecanoe Senior Center
Homecare by Design

Wabash Avenue Neighborhood
BrightStar

South Oakland Neighborhood
Manolo Auto Sales

Grane Transportation

Purdue University Physical Facilities
United Way

Ability Services Inc

Wabash River Runners Club
Phoenix Paramedics Solutions
Spirit EMS

Bauer Family Resources

Express Air Coach INC

Mono Neigborhood

St Lawrence-McAllister

Black Cultural Center PU

Lafayette Urban Ministry

Purdue Research Foundation
Northend Community Center
Historic Jefferson

NAACP Branch 3056

Mid-Land Meals
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Name

Organization

Sandy Cornell
Scott Skinner
Shelly Opperman
Stan Lambert
Steve Fleming
Tammy Kennedy
Tom Derhammer
Tracy Fuller

Troy Chairez
Tyler Stroo
William Jenkins
Zoe Neal

Brady Lane/Pipers Glen
Comfort Keepers

Historic Ninth Street Hill
WREC

GC3 Logistics

Liquid Transport Corp
High Tech Trucking

Hanna Community Center
Velo Wrench Mobile Bicycle Repair
KB&S Railroad
Locomotive Taxi

Virtuous Cycles
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Appendix 17, INDOT Project Evaluation for the Emergency Relief Program

PERIODIC EVALUATION OF FACILITIES REPEATEDLY REQUIRING REPAIR AND
RECONSTRUCTION DUE TO EMERGENCY EVENTS

The Emergency Relief program, administered by the U.S. Department of Transportation,
provides federal assistance for roads and public transportation systems damaged in a
natural disaster. The funding is distributed through the state departments of transportation
(DOTs) and can be used for emergency repairs and restoration of local and state facilities
to predisaster conditions. Federal Transportation Regulations require state DOTs to conduct
periodic statewide evaluations of roads, highways, and bridges that have required repair
and reconstruction activities on two or more occasions due to emergency events, to determine
if there are reasonable alternatives to proposed future work on the facilities. For example,
if a bridge has repeatedly washed out during flood conditions, consideration should be
given to raising the bridge or installing a spillway as part of a future project.

To comply with this requirement, INDOT has conducted an evaluation and compiled a listing
of the identified locations in Indiana where emergency events have resulted in repairs to
the transportation infrastructure. The following map shows the locations and there are none
within Tippecanoe County.

INDOT, in coordination with the MPO, will continue to monitor locations where emergency
repairs have been needed and will review and update the entire evaluation once every
four years.

If in the future, a second emergency-situation occurs where repairs are required at any of
the locations identified, the INDOT, in coordination with the MPO, will review alternatives
and enhancements intended to mitigate or eliminate the need for any future emergency
repairs at the same location. Additionally, any projects programmed or amended into the
TIP/STIP at locations that have had a permanent ER repair will have alternatives considered
to mitigate the need for future emergency repairs.
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TIP Amendment # 1
June 7, 2021

Requested by City of West Lafayette
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Lo o : : Planning for Tippecanoe County,v Lafayette, West Lafayette
; : B g o . - Battle Ground, Clarks Hill, and Dayton
e o a2 P s S e " David Hittle, AICP, Executive Director -

Area Plan Commlsswn of Tlppecanoe County, Indlana

. June 7, 2021 . |
Ref. No.: 2021 127"y

2 Susne Kemp, Local Program Director
INDOT Crawfordsville District

41 West 300 North
Crawfordsville, IN 47933

Dear Susue

By thlS letter I am admmlstratlvely modifying the FY 2020- 2024 and FY 2022 2026 ,
TIPs. This modification follows up a May 13, 2021, amendment which programmed
$187,000 in Coronavirus Response and Relief Supplemental Appropriations Act funds

. (CRRSAA) to the preliminary engineering phase of the Sagamore Parkway Trail

" project, des #1401287 This modification changes the fiscal year from 2021 to 2022
in the FY 2020 2024 TIP and programs the mformatlon in the FY 2022- 2026 TIP.

Please call |f you have any questions or need addltlonal mformatlon

Slncerely:, :

David Hittle
. EXecutlve Dlrector

¥CLx Mitchell‘Lankford
~ Carla Sheets
Justin Sergent
Stephanl Vermllhon

20 North 3" Street, Lafayette IN 47901-1209 Phone (765) 423- 9242 Fax (765) 423-9154 ! : ' :
apc@tlppecanoe in.gov * www.tippecanoe.in. gov/apc ] X 2 : -
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TIP Amendment # 2
July 8, 2021

Requested by Wabash Center
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Resolution T-21-11

RESOLUTION TO AMEND THE
FY 2020-2024 and FY 2022-2026 TRANSPORTATION IMPROVEMENT PROGRAMS

WHEREAS, the Area Plan Commission of Tippecanoe County has been designated the
Metropolitan Planning Organization by the Governor, and

WHEREAS, it is required that a Transportation Improvement Program be developed and
include all local and state transportation projects for which US Department of

Transportation funds are being requested, and

WHEREAS, the Wabash Center requested an amendment to the FY 2020-2024 and FY 2022-
2026 Transportation Improvement Programs as follows:

Projects Phase Year Federal Federal Local Total
Funding Share Share Cost

Wabash Center American

Van Replacement CA 2022 Rescue $96,332 $0 $96,332

Project # LAF-21-019 Plan 2021

WHEREAS, the Technical Transportation Committee reviewed the request at its June 16,
2021 meeting and recommended its inclusion in the FY 2020-2024 and FY 2022-2026

Transportation Improvement Programs, and

NOW THEREFORE BE IT RESOLVED that the Policy Board of the Metropolitan Planning
Organization does hereby adopt this amendment to the FY 2020-2024 and FY 2022-2026
Transportation Improvement Programs for the MPO Planning Area.

ADOPTED on Thursday the 8" of July, 2021.

——_"_——‘ / J \ .
| o ¥ £l E——l—lw

Tony Roswarski David Hittle

President Secretary
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Planning for Tippecanoe County, Lafayette, West Lafayette
Battle Ground, Clarks Hill, and Dayton
L David Hittle, AICP, Executive Director

Area Plan Commission of Tippecanoe County, Indiana

July 9, 2021
Ref. No.: 2021-149

Jason Casteel, Transit Planner
Indiana Department of Transportation
ISGC-North Room: N955(LP)

100 North Senate Avenue
Indianapolis, IN 46204-2249

Dear Mr. Casteel:

On July 8, 2021, the Policy Board amended the FY 2020-2024 and FY 2022-2026
TIPs by Resolution T-21-11. The amendment adds Wabash Center’s van
replacement project. Total project cost is $96,332 and Federal funds from the
American Rescue Plan of 2021 will cover the entire cost. Wabash Center’s funding
request was approved by INDOT on May 15, 2021 and the project number is LAF-
21-019.

Enclosed you will find a copy of the resolution and staff report. The TIP document
will be updated and then placed on the APC web page. We will notify you when
this occurs. Please call if you have any questions or need additional information.

Sincerely,
David Hittle

Executive Director

cc: Janet Schweikher, Wabash Center
Susie Kemp, INDOT Crawfordsville Office

20 North 3 Street, Lafayette, IN 47901-1209 Phone (765) 423-9242 Fax (765) 423-9154
apc@tippecanoe.in.gov * www.tippecanoe.in.gov/apc
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FY 2020-2024 and FY 2022-2026 TIP Amendment
Wabash Center

Staff Report
June 30, 2021

BACKGROUND AND REQUEST:

The Wabash Center requested an amendment to program a van replacement project. The Center
applied for Federal Transit Administration Section 5310 funds to replace two minivans and the
request was approved on May 15, 2021.

The total cost of the project is $96,332 and federal funds will be paying for its entirety. Section 5310
projects are typically funded at an 80/20 split between federal and local funds. For this round of
requests, INDOT is using federal funds from the American Rescue Plan of 2021, which finances
these types of projects with 100% federal funds.

This amendment applies to both the current and recently adopted TIP because it is unclear when
the new TIP will be approved by INDOT and FHWA.

The Technical Transportation Committee reviewed the amendment request at its June 16,
2021 meeting and recommended approval.

RECOMMENDATION:
Staff recommends approval of this amendment to the FY 2020-2024 and FY 2022-2026
Transportation Improvement Programs by adoption of the attached Resolution T-21-11.
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TIP Amendment # 3
July 9, 2021

Requested by APC Staff
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APC

Planning for Tippecanoe County, Lafayette, West Lafayette
Battle Ground, Clarks Hill, and Dayton

David Hittle, AICP, Executive Director

Area Plan Commission of Tippecanoe County, Indiana

July 9, 2021
Ref. No.: 2021-150

Sharon Emery, Planner & Route Transfer Coordinator

INDOT, Technical Plan & Prog
ISGC, N758-TP

100 North Senate Avenue
Indianapolis, IN 46204-2249

Dear Ms. Emery:

By this letter I am administratively modifying the FY 2022-2026 TIP. We have
been directed to add information regarding INDOT's review of emergency relief
projects. Wording regarding the review has been added in the INDOT Projects
section which is in the Project Selection and Priorities chapter. Additional details
about this, as well as the map, were placed in a new appendix (17).

The TIP document will be updated and then placed on the APC web page. We will
notify you when this occurs. Please call if you have any questions or need

additional information.

Sincerely,

1) »
David Hittle
Executive Director

cc: Susie Kemp
Carla Sheets
Marcy Harkrider
Jay Mitchell

apc@tippecanoe.in.gov * www.tippecanoe.in.gov/apc

20 North 3" Street, Lafayette, IN 47901-1209 Phone (765) 423-9242 Fax (765) 423-9154 Am
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TIP Amendment # 4
August 2, 2021

Requested by City of West Lafayette
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Planning for Tippecanoe County, Lafayette, West Lafayette
Battle Ground, Clarks Hill, and Dayton
A \ David Hittle, AICP, Executive Director

Area Plan Commission of Tippecanoe County, Indiana

August 2, 2021
Ref. No.: 2021-174

Susie Kemp, Local Program Director
INDOT Crawfordsville District

41 West 300 North

Crawfordsville, IN 47933

Dear Ms. Kemp:

By this letter I am administratively modifying the FY 2020-2024 and FY 2022-2026
TIPs by reallocating $17,087 in STBG funds from the construction phase to the
preliminary engineering phase for the Sagamore Parkway Trail project, des
#1401287. The additional funds are needed for bat mitigation.

The TIP documents will be updated and then placed on the APC web page. We will
notify you when this occurs. Please call if you have any questions or need
additional information.

Sincerely,

David Hittle
Executive Director

cc: Mitch Lankford
Carla Sheets
Stephani Vermillion
Justin Sergent
Michael McNeal

20 North 3" Street, Lafayette, IN 47901-1209 Phone (765) 423-9242 Fax (765) 423-9154
apc@tippecanoe.in.gov * www.tippecanoe.in.gov/apc
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TIP Amendment # 5
August 12, 2021

Requested by INDOT
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Resolution T-21-12

RESOLUTION TO AMEND THE
FY 2020-2024 and FY 2022-2026 TRANSPORTATION IMPROVEMENT PROGRAMS

WHEREAS, the Area Plan Commission of Tippecanoe County has been designated the
Metropolitan Planning Organization by the Governor, and

WHEREAS, it is required that a Transportation Improvement Program be developed and include all
local and state transportation projects for which US Department of Transportation funds are
being requested, and

WHEREAS, the Indiana Department of Transportation requested changed to the FY 2020-2024
and FY 2022-2026 Transportation Improvement Programs as follows:

Projects Phase Federal Year Federal Local Total
Funding Share Share Cost

SR 28, Des #2100886, Contract # B-43827

Over east branch of Wea Creek PE STBG 2022 16,000 4,000 20,000

Repair or Replace Joints CN STBG 2023 55,104 13,776 68,880

US 52, Des #2100144, Contact # T-43668

At SR 28 east junction PE STBG 2022 60,000 15,000 75,000

New Signal Installation CN STBG 2023 126,002 31,500 157,502

1-65, Des #2101013, Contact B-43828

CR 100W bridge over 1-65 PE NHPP 2022 16,000 4,000 20,000

Repair or Replace Joints CN NHPP 2023 55,104 13,776 68,880

WHEREAS, the Technical Transportation Committee reviewed the request at its July 21, 2021
meeting and recommended its inclusion in the FY 2020-2024 and FY 2022-2026
Transportation Improvement Programs, and

NOW THEREFORE BE IT RESOLVED that the Policy Board of the Metropolitan Planning
Organization does hereby adopt this amendment to the FY 2020-2024 and FY 2022-2026
Transportation Improvement Programs for the MPO Planning Area.

ADOPTED on Thursday the 12t of August, 2021.

4N 1

1 ) = | ;
T Rt it
Tony Roswarski David Hittle
President Secretary
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Planning for Tippecanoe County, Lafayette, West Lafayette
Battle Ground, Clarks Hill, and Dayton
! David Hittle, AICP, Executive Director

Area Plan Commission of Tippecanoe County, Indiana

August 13, 2021
Ref. No.: 2021-183

Marcy Harkrider, Program Funds Manager
INDOT Crawfordsville District Office

41 W 300 North

Crawfordsville, IN 47944

Dear Ms. Harkrider:
On August 12, 2021, the Policy Board amended the FY 2020-2024 and FY 2022-
2026 TIPs by Resolution T-21-12, which involved adding three INDOT projects to

both documents. The three projects are located on: a) SR 28, des #2100886; b)
US 52, des #2100144; and c) I-65, des #2101013.

Enclosed you will find a copy of the resolution and staff report. The TIP document
will be updated and then placed on the APC web page. We will notify you when
this occurs. Please call if you have any questions or need additional information.

Sincerely,

David Hittle

Executive Director

cc: Susie Kemp, INDOT Crawfordsville Office

20 North 3" Street, Lafayette, IN 47901-1209 Phone (765) 423-9242 Fax (765) 423-9154
apc@tippecanoe.in.gov * www.tippecanoe.in.gov/apc
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FY 2020-2024 and FY 2022-2026 TIP Amendment
Indiana Department of Transportation

Staff Report
August 4, 2021

BACKGROUND AND REQUEST:

The Indiana Department of Transportation requests an amendment to program three projects in
the current and new TIPs. Two of the projects are related to bridge maintenance while the third
is installing a new traffic signal.

Both bridge maintenance projects involve either repairing or replacing the joints. The bridge on
SR 28 is located over the branch of the Wea Creek while the other one is the CR 100W bridge
over I-65. Federal funds will be used for both projects for the preliminary engineering and
construction phases. Construction is anticipated in FY 2023.

A new traffic signal will be installed at the east junction of US 52 and SR 28. Currently there is
a temporary traffic signal there due to construction work on 1-65. (US 52 is an alternative route
for traffic to use during this construction). The purpose of installing the new signal is to improve
safety and traffic flow at the intersection and it does meet the signal warrants in the Indiana
Manual on Uniform Traffic Control Devices. Federal funds will be used for preliminary
engineering and the construction phases. Construction is anticipated in FY 2023.

The following tables provide detailed information for these projects:

SR 28, over east branch of Wea Creek (des # 2100886 (also lead des #))
Contract # B-43827
Repair or Replace Joints

Phase Year Federal Funds Federal State Total
PE 2022 STBG 16,000 4,000 20,000
CN 2023 STBG 55,104 13,776 68,880

US 52, at SR 28 east junction (des # 2100144 (also lead des#))
Contract # T-43668
New Signal Installation

Phase Year Federal Funds Federal State Total
PE 2022 STBG 60,000 15,000 75,000
CN 2023 STBG 126,002 31,500 157,502

[-65, CR 100W bridge over I-65 (des # 2101013 (lead des # 2101017)
Contract # B-43828
Repair or Replace Joints

Phase Year Federal Funds Federal State Total
PE 2022 NHPP 16,000 4,000 20,000
CN 2023 NHPP 55,104 13,776 68,880
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The Technical Transportation Committee reviewed the amendment request at its July 21,
2021 meeting and recommended approval.

RECOMMENDATION:

Staff recommends approval of this amendment to the FY 2020-2024 and FY 2022-2026
Transportation Improvement Programs by adoptions of the attached Resolution T-21-12.
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TIP Amendment # 6
August 13, 2021

Requested by Tippecanoe County
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Planning for Tippecanoe County, Lafayette, West Lafayette
Battle Ground, Clarks Hill, and Dayton
\ &N & David Hittle, AICP, Executive Director

Area Plan Commission of Tippecanoe County, Indiana

August 13, 2021
Ref. No.: 2021-182

Susie Kemp, Local Program Director
INDOT Crawfordsville District

41 West 300 North

Crawfordsville, IN 47933

Dear Ms. Kemp:

By this letter I am administratively modifying the FY 2022-2026 TIP. The phase
numbers for the Morehouse Road project are being reversed. Currently the TIP
shows project #1401280 as phase 1 and project #2101125 as phase 2. This
modification reverses the numbers so project #1401280 is now phase 2 and
project #2101125 is now phase 1.

The TIP documents will be updated and then placed on the APC web page. We will
notify you when this occurs. Please call if you have any questions or need
additional information.

Sincerely,

David Hittle
Executive Director

cc: Stu Kline
Carla Sheets
Stephani Vermillion
Justin Sergent
Michael McNeal

20 North 3™ Street, Lafayette, IN 47901-1209 Phone (765) 423-9242 Fax (765) 423-9154
apc@tippecanoe.in.gov * www.tippecanoe.in.gov/apc
X
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TIP Amendment # 7
September 24, 2021

Requested by INDOT
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Planning for Tippecanoe County, Lafayette, West Lafayette
Battle Ground, Clarks Hill, and Dayton

David Hittle, AICP, Executive Director

Area Plan Commission of Tippecanoe County, Indiana

September 24, 2021
Ref. No.: 2021-223

Marcy Harkrider, Program Funds Manager
INDOT Crawfordsville District Office

41 W 300 North

Crawfordsville, IN 47933

Dear Ms. Harkrider:

By this letter I am administratively modifying the FY 2020-2024 and FY 2022-2026
TIPs. It involves four INDOT projects and the changes include moving the estimated
phase dates, slightly increasing the phase costs, and programming the right-of-way
phase and construction utility costs which are both minimal. The before and after
changes for each project are listed below.

SR 26, at CR 900E intersection (des # & lead des # 1800215), Contract # R-41617
New Signal Installation

Before Modification:
FY 2020-2024 TIP
Phase Year Federal Funds  Federal State Total
RW 2021 STBG 15,000 5,000 20,000

FY 2022-2026 TIP
Phase Year Federal Funds Federal State Total
No information shown for RW phase

After Modification:
FY 2020-2024 TIP & FY 2022-2026 TIP
Phase Year Federal Funds Federal State Total
RW 2022 STBG 16,000 4,000 20,000

SR 38, over South Fork of Wildcat Creek (des # & lead des # 2000519), Contract # B-42951
Scour Protection (Erosion)

Before Modification:
FY 2020-2024 TIP

Phase Year Federal Funds Federal State Total
RW 2022 NHPP 4,000 1,000 5,000
20 North 3¢ Street, Lafayette, IN 47901-1209 Phone (765) 423-9242 Fax (765) 423-9154
apc@tippecanoe.in.gov * www.tippecanoe.in.gov/apc
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After Modification:
FY 2020-2024 TIP
Phase Year Federal Funds Federal State Total
RW 2022 STBG 20,000 5,000 25,000

SR 43, bridge over Walters Ditch (des # & lead des # 1800076), Contract # B-41585
Bridge Replacement

Before Modification:
FY 2020-2024 TIP
Phase Year Federal Funds Federal State Total
RwW 2021 STBG 16,000 4,000 20,000
No information shown for UT phase

FY 2022-2026 TIP
Phase Year Federal Funds Federal State Total
No information shown for RW phase
No information shown for UT phase

After Modification:
FY 2020-2024 TIP & FY 2022-2026 TIP

Phase Year Federal Funds Federal State Total
RW 2022 STBG 16,000 4,000 20,000
uT 2022 STBG 16,000 4,000 20,000

US 52, over Norfolk Southern Railroad (des # & lead des # 2002033), Contract # B-43441
Bridge Deck Overlay

Before Modification:
FY 2020-2024 TIP
Phase Year Federal Funds Federal State Total
PE 2021 STBG 88,000 22,000 110,000

After Modification:
FY 2020-2024 TIP
Phase Year Federal Funds Federal State Total
PE 2022 STBG 88,000 22,000 110,000

The TIP documents will be updated and then placed on the APC web page. We will
notify you when this occurs. Please call if you have any questions or need additional
information.

Sincerely,
David Hittle

Executive Director

cc: Michael McNeal
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TIP Amendment # 8
October 14, 2021

Requested by INDOT

182



Resolution T-21-16

RESOLUTION TO AMEND THE
FY 2020-2024 and FY 2022-2026 TRANSPORTATION IMPROVEMENT PROGRAMS

WHEREAS, the Area Plan Commission of Tippecanoe County has been designated the
Metropolitan Planning Organization by the Governor, and

WHEREAS, it is required that a Transportation Improvement Program be developed and include all
local and state transportation projects for which US Department of Transportation funds are
being requested, and

WHEREAS, the Indiana Department of Transportation requested changed to the FY 2020-2024
and FY 2022-2026 Transportation Improvement Programs as follows:

Projects Phase  Federal Year Federal Local Total
Funding Share Share Cost

SR 26, Des #1900333, Contract # R-42243

bridge over Goose Creek RW STBG 2022 40,000 10,000 50,000

Small Structure Replacement RW STBG 2023 40,000 10,000 50,000

US 52, Des #2002033, Contact # B-43441

Oner Norfolk Southern Railroad RW STBG 2022 16,000 4,000 20,000

Bridge Deck Overlay
1-65, Des #2100678, Contact B-43680

CR 900E bridge over 1-65 PE NHPP 2022 45,000 5,000 50,000
Bridge Thin Deck Overlay CN NHPP 2026 167,310 18,590 185,900
1-65, Des #2100719, Contract B-43680

Swisher Road over |-65 PE NHPP 2022 45,000 5,000 50,000
Bridge Thin Deck Overlay CN NHPP 2026 224,730 24,970 249,700
1-65, Des #2100720, Contract B-43680

CR 600N over I-65 PE NHPP 2022 37,800 4,200 42,000
Bridge Thin Deck Overlay CN NHPP 2026 274,230 30,470 304,700
1-65, Des #2101091, Contract B-43680

East County Line Road over |-65 PE NHPP 2022 45,000 5,000 50,000
Bridge Thin Deck Overlay CN NHPP 2026 146,700 16,300 163,000
1-65, Des #2101208, Contact B-44070

north of SR 47 to south of SR 38 PE -— 2022 0 274,560 274,560
Pavement Patching CN —_— 2026 0 2,745,600 2,745,600

WHEREAS, the Technical Transportation Committee reviewed the request at its July 21, 2021
meeting and recommended its inclusion in the FY 2020-2024 and FY 2022-2026
Transportation Improvement Programs, and

NOW THEREFORE BE IT RESOLVED that the Policy Board of the Metropolitan Planning
Organization does hereby adopt this amendment to the FY 2020-2024 and FY 2022-2026
Transportation Improvement Programs for the MPO Planning Area.

ADOPTED on Thursday the 14" of October, 2021.

il W e Do =

Tony Roswarski David Hittle
President Secretary
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Planning for Tippecanoe County, Lafayette, West Lafayette
Battle Ground, Clarks Hill, and Dayton
& ) & David Hittle, AICP, Executive Director

Area Plan Commission of Tippecanoe County, Indiana

October 18, 2021
Ref. No.: 2021-239

Marcy Harkrider, Program Funds Manager
INDOT Crawfordsville District Office

41 W 300 North

Crawfordsville, IN 47933

Dear Ms. Harkrider:

On October 14, 2021, the Policy Board amended the FY 2020-2024 and FY 2022-
2026 TIPs by Resolution T-21-16, which involved seven projects. Two of the
projects, SR 26, des #1900333 and US 52, des #2002033, are already
programmed in both TIPs and the amendment updates or adds the right-of-way
phase information. The remaining projects are on I-65, all new, and are des
#2100678, des #2100719, des #2100720, des #2101091 and des #2101208.
Attached you will find the adopting resolution and staff report.

The document will be updated and then placed on the APC web page:
www.tippecanoe.in.gov/APC. We will notify you when this occurs. Please call if
you have any questions or need additional information.

Sincerely,

- o
e

avid Hittle
Executive Director

cc: Michael McNeil

Susie Kemp
20 North 3¢ Street, Lafayette, IN 47901-1209 Phone (765) 423-9242 Fax (765) 423-9154
apc@tippecanoe.in.gov * www.tippecanoe.in.gov/apc
¥ §
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FY 2020-2024 and FY 2022-2026 TIP Amendment
Indiana Department of Transportation

Staff Report
October 6, 2021

BACKGROUND AND REQUEST:

The Indiana Department of Transportation requests an amendment to update two projects that
are currently programmed in both TIPs as well as program five new ones. Four of the new
projects are bridge projects while the remaining one is a pavement project.

On SR 26, INDOT plans to replace the small structure over Goose Creek. The TIPs show a
small amount of funding for right-of-way in FY 2024 and construction in the same year. Funding
and the years for the right-of-way phase will change with this amendment. This phase will now
be spread over two years, FY 2022 and FY 2023, and the funding needed increases to $100,000.

INDOT plans to add a thin deck overlay to the US 52 bridge over the Norfolk Southern railroad.
This bridge is located south of the 4™ Street and Poland Hill intersection. Several phases are
already programmed in the TIPs, however the right-of-way phase is not programmed. This
amendment programs that phase.

The remaining projects are located on [-65. All but one involves adding thin deck overlays and
they are located at CR 600N, Swisher Road, CR 900E and East County Line Road. Preliminary
engineering is programmed for FY 2022 with construction in FY 2026. The funding type and
amounts for FY 2026 are for informational purposes only.

Lastly, INDOT is programming a pavement patching project for 1-65 and the project limits are
just north of SR 47 to south of SR 38. This project involves patching various deteriorating spots.
Preliminary engineering and construction are scheduled in FY 2022.

The following tables provide detailed information for these projects:
SR 26, bridge over Goose Creek (des # 1900333 (also lead des #))

Contract # R-42243
Small Structure Replacement

Phase Year Federal Funds Federal State Total
RW 2022 STBG 40,000 10,000 50,000
RW 2023 STBG 40,000 10,000 50,000

US 52, over Norfolk Southern railroad (des # 2002033 (also lead des #))
Contract # B-43441
Bridge Deck Overlay

Phase Year Federal Funds Federal State Total
RW 2022 STBG 16,000 4,000 20,000
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I-65, CR 900E bridge over I-65 (des # 2100678 (lead des # 2100720))
Contract # B-43680
Bridge Thin Deck Overlay

Phase Year Federal Funds Federal State Total
PE 2022 NHPP 45,000 5,000 50,000
CN 2026 NHPP 167,310 18,590 185,900
[-65, Swisher Road over 1-65 (des # 2100719 (lead des # 2100720))
Contract # B-43680
Bridge Thin Deck Overlay
Phase Year Federal Funds Federal State Total
PE 2022 NHPP 45,000 5,000 50,000
CN 2026 NHPP 224,730 24,970 249,700
I-65, CR 600N bridge over I-65 (des # 2100720 (also lead des #))
Contract # B-43680
Bridge Thin Deck Overlay
Phase Year Federal Funds Federal State Total
PE 2022 NHPP 37,800 4,200 42,000
CN 2026 NHPP 274,230 30,470 304,700

I-65, East County Line Road bridge over 1-65 (des # 2101091 (lead des # 2100720))

Contract # B-43680
Bridge Thin Deck Overlay

Phase Year Federal Funds Federal State Total
PE 2022 NHPP 45,000 5,000 50,000
CN 2026 NHPP 146,700 16,300 163,000
[-65, from 0.8 miles north of SR 47 to 3.44 miles south of SR 38
(des # 2101208 (same lead des #))
Contract # R-44070
Pavement Patching
Phase Year Federal Funds Federal State Total
PE 2022 0 274,560 274,560
CN 2022 0 2,745,600 2,745,600

The Technical Transportation Committee reviewed the amendment request at its September

15, 2021 meeting and recommended approval.

RECOMMENDATION:

Staff recommends approval of this amendment to the FY 2020-2024 and FY 2022-2026
Transportation Improvement Programs by adoptions of the attached Resolution T-21-16.
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TIP Amendment # 9
October 28, 2021

Requested by APC
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Planning for Tippecanoe County, Lafayette, West Lafayette
Battle Ground, Clarks Hill, and Dayton

David Hittle, AICP, Executive Director

Area Plan Commission of Tippecanoe County, Indiana

October 28, 2021
Ref. No.: 2021-252

Susie Kemp, Local Program Director
INDOT Crawfordsville District Office
41 W 300 North

Crawfordsville, IN 47933

Dear Ms. Kemp,

By this letter | am administratively modifying the FY 2022-2026 TIP. We recently learned that
the reference in the document to CRRSAA funds is incorrect and the additional funds should be
STBG funds. This modification changes the funding name.

The TIP document will be updated and then placed on the APC web page. We will notify you
when this occurs. If you have any questions, please feel free to contact me.

Sincerely,

David Hittle
Executive Director

cc: Jay Mitchell
Michael McNeil
Justin Sergent
Stephani Vermillion
Carla Sheets

20 North 3 Street, Lafayette, IN 47901-1209 Phone (765) 423-9242 Fax (765) 423-9154
apc@tippecanoe.in.gov * www.tippecanoe.in.gov/apc
Y &
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TIP Amendment # 10
November 18, 2021

Requested by INDOT
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Resolution T-21-18

RESOLUTION TO AMEND THE
FY 2020-2024 and FY 2022-2026 TRANSPORTATION IMPROVEMENT PROGRAMS

WHEREAS, the Area Plan Commission of Tippecanoe County has been designated the
Metropolitan Planning Organization by the Governor, and

WHEREAS, it is required that a Transportation Improvement Program be developed and include all
local and state transportation projects for which US Department of Transportation funds are
being requested, and

WHEREAS, the Indiana Department of Transportation requested a change to the FY 2020-2024
and FY 2022-2026 Transportation Improvement Programs as follows:

Projects Phase Federal Year Federal Local Total
Funding Share Share Cost

US 52, Des #2101617, Contract # R-44116

1.74 miles east of US52/231 PE STBG 2022 114,240 28,560 142,800

Small Structures & Drain Construction CN STBG 2024 410,336 100,334 510,670

WHEREAS, the Technical Transportation Committee reviewed the request at its November 17,
2021 meeting and recommended its inclusion in the FY 2020-2024 and FY 2022-2026
Transportation Improvement Programs, and

NOW THEREFORE BE IT RESOLVED that the Policy Board of the Metropolitan Planning
Organization does hereby adopt this amendment to the FY 2020-2024 and FY 2022-2026
Transportation Improvement Programs for the MPO Planning Area.

ADOPTED on Thursday the 18" of November, 2021.

“Tom /Zm/—J -

Tony Roswarski David Hittle ~
President Secretary
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Planning for Tippecanoe County, Lafayette, West Lafayette
Battle Ground, Clarks Hill, and Dayton
) David Hittle, AICP, Executive Director

Area Plan Commission of Tippecanoe County, Indiana

November 22, 2021
Ref. No.: 2021-273

Marcy Harkrider, Program Funds Manager
INDOT Crawfordsville District Office

41 W 300 North

Crawfordsville, IN 47933

Dear Ms. Harkrider:

On November 18, 2021, the Policy Board amended the FY 2020-2024 and FY
2022-2026 TIPs by Resolution T-21-18. A new INDOT project was added and it’s
located on Special US 52. The des number is 2101617. Attached you will find the
adopting resolution and staff report.

The document will be updated and then placed on the APC web page:
www.tippecanoe.in.gov/APC. We will notify you when this occurs. Please call if
you have any questions or need additional information.

Sincerely,

David Hittle
Executive Director

cc: Michael McNeil
Susie Kemp

20 North 3™ Street, Lafayette, IN 47901-1209 Phone (765) 423-9242 Fax (765) 423-9154
apc@tippecanoe.in.gov * www.tippecanoe.in.gov/apc
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FY 2020-2024 and FY 2022-2026 TIP Amendment
Indiana Department of Transportation

Staff Report
November 10, 2021

BACKGROUND AND REQUEST:

The Indiana Department of Transportation requests an amendment to add a new project to both
TIPs. The project is located at the Sagamore Parkway (Special US 52) and Northwestern
Avenue interchange. Specifically, it's located at the southbound lanes right before the Sagamore
Parkway and Northwestern Avenue road split. The work type is small structures and drain
construction. Specific details for the project are:

Special US 52, 1.74 miles east of US 52/231 and Sagamore Parkway junction,
des # 2101617 (also lead des #))

Contract # R-44116

Small Structures & Drain Construction

Phase Year Federal Funds Federal State Total
PE 2022 STBG 114,240 28,560 142,800
CN 2024 STBG 401,336 100,334 510,670

The Technical Transportation Committee will review the amendment request at its November
17, 2021 meeting. APC staff will report the Committee’s decision while presenting the report
during the Policy Board meeting.

RECOMMENDATION:

Staff recommends approval of this amendment to the FY 2020-2024 and FY 2022-2026
Transportation Improvement Programs by adoptions of the attached Resolution T-21-18.
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TIP Amendment # 11
January 12, 2022

Requested by Tippecanoe County
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Planning for Tippecanoe County, Lafayette, West Lafayette
Battle Ground, Clarks Hill, and Dayton
¥ &1 & \ David Hittle, AICP, Executive Director

Area Plan Commission of Tippecanoe County, Indiana

January 12, 2022
Ref. No.: 2022-005

Susie Kemp, Local Program Director
INDOT Crawfordsville District

41 West 300 North

Crawfordsville, IN 47933

Dear Susie:

By this letter I am administratively modifying the FY 2022-2026 TIP. We are
reallocating $35,023 in STBG Federal funds from the right-of-way phase of the
Morehouse Road project, des #1401280, to the construction phase of the
Lindberg Road project, des #1173627. This is being done to fund an Advice-of-
Change. The attached spreadsheet shows the details.

Please call if you have any questions or need additional information.

Sincerely,

David Hittle
Executive Director

Attachment

cc: Stu Kline
Justin Sergent
Stephani Vermillion
Carla Sheets

20 North 3 Street, Lafayette, IN 47901-1209 Phone (765) 423-9242 Fax (765) 423-9154
apc@tippecanoe.in.gov * www.tippecanoe.in.gov/apc
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TIP ADMINISTRATIVE MODIFICATION, JANUARY 12, 2022

Before After After After
Des Federal Federal Federal Local Total
Project Number Year Funding Phase Share Change: Share Share Cost Notes
FY 2022-2026 Transportation Improvement Program
Morehouse Road 1401280
2022 STBG RW 730,808 35,023 695,785 271,307 1,181,420 A portion of the STBG federal funds has been reallocated to
2022 TA RW 214,328 0 214,328 the Lindberg Road project for an Advice-of-Change.
Lindberg Road 1173627
2022 STBG CN 0 35,023 35,023 8,756 43,779

Additional STBG federal funds have been added for an
Advice-of-Change.
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TIP Amendment # 12
February 10, 2022

Requested by Tippecanoe County
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Resolution T-22-02

RESOLUTION TO AMEND THE
FY 2022-2026 TRANSPORTATION IMPROVEMENT PROGRAM

WHEREAS, the Area Plan Commission of Tippecanoe County has been designated the
Metropolitan Planning Organization by the Governor, and

WHEREAS, it is required that a Transportation Improvement Program be developed and
include all local and state transportation projects for which US Department of
Transportation funds are being requested, and

WHEREAS, Tippecanoe County requested an amendment to the FY 2022-2026
Transportation Improvement Program as follows:

Projects Phase Year Federal Federal Local Total
Funding Share Share Cost

Morehouse Road, des #s 1401280 and 2101125

Road Reconstruction & Widening

Phase 1, Sagamore

Parkway to 210’ north of CN 2024 STBG $1,773,625 $501,155 $2,505,775
CR 350N

Phase 2, 210’ north of

CR 350N to just north of CN 2025 STBG $4,885,022 $1,274,838 $6,374,188
Mason Dixon Road

WHEREAS, the Technical Transportation Committee reviewed the request at its January 19,
2022 meeting and recommended its inclusion in the FY 2022-2026 Transportation
Improvement Program, and

NOW THEREFORE BE IT RESOLVED that the Policy Board of the Metropolitan Planning
Organization does hereby adopt this amendment to the FY 2022-2026 Transportation
Improvement Program for the MPO Planning Area.

ADOPTED on Thursday the 10" of February, 2022.

Tony Roswarski David Hittle
President Secretary
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Planning for Tippecanoe County, Lafayette, West Lafayette
Battle Ground, Clarks Hill, and Dayton
“ oW i David Hittle, AICP, Executive Director

Area Plan Commission of Tippecanoe County, Indiana

February 11, 2022
Ref. No.: 2022-021

Susie Kemp, Local Program Director
INDOT Crawfordsville District

41 West 300 North

Crawfordsville, IN 47933

Dear Ms. Kemp:

On February 10, 2022, the Policy Board amended the FY 2022-2026 TIP by
Resolution T-22-02. The amendment transferred $755,844 in FY 2024 STBG
Federal funds to FY 2025. Specifically, the Federal funds come from the
construction phase of the Morehouse Road project, phase 1, des #2101125 and
will go to the construction of phase 2, des #1401280. In order to move these
funds, we as the MPO will seek out a trade with another MPO sometime in the
future.

Attached you will find the adopting resolution and staff report.

The document will be updated and then placed on the APC web page:
www.tippecanoe.in.gov/APC. We will notify you when this occurs. Please call if
you have any questions or need additional information.

Sincerely,

David Hittle
Executive Director

cc: Carla Sheets
Stephanie Vermillion
Justin Sergent
Stu Kline

20 North 3 Street, Lafayette, IN 47901-1209 Phone (765) 423-9242 Fax (765) 423-9154
apc@tippecanoe.in.gov * www.tippecanoe.in.gov/apc
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FY 2022-2026 TIP Amendment
Tippecanoe County

Staff Report
February 2, 2022

BACKGROUND AND REQUEST:

Tippecanoe County requested an amendment to transfer $755,844 in STBG federal funds from FY
2024 to FY 2025 for the construction phase of the Morehouse Road project. There are two reasons
for this request. The first is to fund Phase 2's construction engineering (CE). Currently the plan is
to fund this work through Phase 1 since it is programmed in FY 2024 and the federal funds are
available. But, INDOT rules only allow obligating federal funds for CE at a maximum of four weeks
prior to construction letting. Thus, funding CE for Phase 2 needs to occur in FY 2025.

The second reason for the transfer is due to better cost estimates. In developing the construction
plans for the two phases, the cost to construct phase two has increased while the opposite is true
for phase one. The funding transfer would correctly allocate the federal funds needed for both
phases.

INDOT still does not allow MPO’s to carry over federal funds from one year to the next. The only
possible way to transfer the federal funds is through a trade with another MPO. Since construction
letting is still several years away, there should be enough time to work with other MPOs in securing
atrade. If the trade is not possible, then the federal funding allocation would revert back to amounts
shown before this TIP amendment.

There are no changes requested for the Transportation Alternative funds that have been allocated
to each phase. It should also be noted that at this time project information for fiscal years 2024
through 2026 are informational only. The FY 2022 TIP was recently amended into the FY 2020
STIP and funding in FY 2024 and beyond are considered for informational only.

The transfer details are as follows:

Before
Phase Ph. Year Federal Funds Federal Local Total
1 CN 2024 STBG 2,529,469 690,116 3,450,580
2 CN 2025 STBG 4129178 1,085,877 5,429,383
After
Phase Ph. Year Federal Funds Federal Local Total
1 CN 2024 STBG 1,773,625 501,155 2,505,775
2 CN 2025 STBG 4,885,022 1,274,838 6,374,188

The Technical Transportation Committee reviewed the amendment request at its January 19,
2022 meeting and recommended approval.

RECOMMENDATION:

Staff recommends approval of this amendment to the FY 2022-2026 Transportation
Improvement Program by adoption of the attached Resolution T-22-02.
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TIP Amendment # 13
February 11, 2022

Requested by West Lafayette
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Planning for Tippecanoe County, Lafayette, West Lafayette
Battle Ground, Clarks Hill, and Dayton
a. « David Hittle, AICP, Executive Director

Area Plan Commission of Tippecanoe County, Indiana

February 11, 2022
Ref. No.: 2022-020

Susie Kemp, Local Program Director
INDOT Crawfordsville District

41 West 300 North

Crawfordsville, IN 47933

Dear Susie:

By this letter I am administratively modifying the FY 2022-2026 TIP. We are
reallocating $200 in STBG Federal funds from the preliminary engineering phase
to the construction phase of the Sagamore Parkway Trail project, des
#1401287. These funds are the residual unobligated Coronavirus Response and
Relief Supplemental Appropriation Act (CRRSAA) funds which we were asked to
show them as STBG funds.

The attached spreadsheet shows the details.

Please call if you have any questions or need additional information.

Sincerely,

David Hittle
Executive Director

Attachment

(a{5 Karen Hurtubise
Justin Sergent
Stephani Vermillion
Carla Sheets

20 North 3™ Street, Lafayette, IN 47901-1209 Phone (765) 423-9242 Fax (765) 423-9154
apc@tippecanoe.in.gov * www.tippecanoe.in.gov/apc
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TIP ADMINISTRATIVE MODIFICATION, FEBRUARY 11, 2022

Before After After After
Des Federal Federal Federal Local Total
Project Number Year Funding Phase Share Changes Share Share Cost Notes
FY 2022-2026 Transportation Improvement Program
Sagamore Parkway Trail 1401287
2022 STBG PE 187,000 -200 186,800 50,972 254,859  The residual amount of CRRSAA funds (STBG funds) is being
2022 STBG PE 17,087 0 17,087 reallocated from the preliminary engineering phase of the
2022 STBG CN 2,986,113 200 2,986,313 751,772 3,758,859 project fo the construction phase.
2022 STBG (FLEXED) CN 20,774 0 20,774

After the TIP Modification

Total Amount of Federal Funds for PE 203,887
Total Amount of Federal Funds for CN 3,007,087
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TIP Amendment # 14
March 10, 2022

Requested by Tippecanoe County
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Resolution T-22-03

RESOLUTION TO AMEND THE
FY 2022-2026 TRANSPORTATION IMPROVEMENT PROGRAM

WHEREAS, the Area Plan Commission of Tippecanoe County has been designated the
Metropolitan Planning Organization by the Governor, and

WHEREAS, it is required that a Transportation Improvement Program be developed and
include all local and state transportation projects for which US Department of
Transportation funds are being requested, and

WHEREAS, Tippecanoe County requested an amendment to the FY 2022-2026
Transportation Improvement Program as follows:

Phase Year Federal Federal Local Total

Funding Share Share Cost
New Countywide Bridge Inspection Program, des # 2101033
Bridge Inspection

IN 2023 BRIS 364,994 91,248 456,242
IN 2024 BRIS 53,332 13,333 66,665
IN 2025 BRIS 317,386 79,346 396,732

WHEREAS, the Technical Transportation Committee reviewed the request at its February 16,
2022 meeting and recommended its inclusion in the FY 2022-2026 Transportation
Improvement Program, and

NOW THEREFORE BE IT RESOLVED that the Policy Board of the Metropolitan Planning
Organization does hereby adopt this amendment to the FY 2022-2026 Transportation
Improvement Program for the MPO Planning Area.

ADOPTED on Thursday the 10" of March, 2022.

/ / i 7

/ Oyyul /?M /'i

Tony Roswarski David Hittle 3
President Secretary
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Planning for Tippecanoe County, Lafayette, West Lafayette
Battle Ground, Clarks Hill, and Dayton
I David Hittle, AICP, Executive Director

Area Plan Commission of Tippecanoe County, Indiana

March 11, 2022
Ref. No.: 2022-037

Susie Kemp, Local Program Director
INDOT Crawfordsville District

41 West 300 North

Crawfordsville, IN 47933

Dear Ms. Kemp:

On March 10, 2022, the Policy Board amended the FY 2022-2026 TIP by
Resolution T-22-03. The amendment programs Tippecanoe County’s FY 2023
through FY 2025 bridge inspection program, des #2101033. Attached you will find
the adopting resolution and staff report.

The document will be updated and then placed on the APC web page:
www.tippecanoe.in.gov/APC. We will notify you when this occurs. Please call if
you have any questions or need additional information.

Sincerely,

David Hittle
Executive Director

cc: Carla Sheets
Stephanie Vermillion
Justin Sergent
Stu Kline

20 North 3 Street, Lafayette, IN 47901-1209 Phone (765) 423-9242 Fax (765) 423-9154
apc@tippecanoe.in.gov « www.tippecanoe.in.gov/apc

205




FY 2022-2026 TIP Amendment
Tippecanoe County

Staff Report
March 2, 2022

BACKGROUND AND REQUEST:

Tippecanoe County requested an amendment to program a new countywide bridge inspection
project for fiscal years 2023, 2024 and 2025. This inspection program is a federal requirement and
federal funds are available for it. The program requires every bridge to be inspected on a regular
basis.

The inspection project currently shown in the TIP is in the final year of the project, FY 2022, and this
amendment programs the new inspection project. Specific details of the new project are:

New Countywide Bridge Inspection Program, des # 2101033

Phase Year Federal Funds Federal Local Total
IN 2023 BRIS 364,994 91,248 456,242
IN 2024 BRIS 53,332 13,333 66,665
IN 2025 BRIS 317,386 79,346 396,732

The Technical Transportation Committee reviewed the amendment request at its February 16,
2022 meeting and recommended approval.

RECOMMENDATION:
Staff recommends approval of this amendment to the FY 2022-2026 Transportation
Improvement Program by adoption of the attached Resolution T-22-03.
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TIP Amendment # 15
March 10, 2022

Requested by Area Plan Commission
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Resolution T-22-04

RESOLUTION TO AMEND THE
FY 2022-2026 TRANSPORTATION IMPROVEMENT PROGRAM

WHEREAS, the Area Plan Commission of Tippecanoe County has been designated the Metropolitan
Planning Organization by the Governor, and

WHEREAS, it is required that a Transportation Improvement Program be developed and include all
local and state transportation projects for which US Department of Transportation funds are being
requested, and

WHEREAS, Area Plan Commission staff requested an amendment to the FY 2022-2026
Transportation Improvement Program to allocate the estimated additional FY 2022 Federal funds from
the IIJA act as follows:

A) Allocate $640,311 to the construction phase of the Sagamore Parkway Trail project,
B) Allocate $262,675 to the right-of-way phase of the Morehouse Road project.

C) Leave the balance ($117,813) unallocated at this time. If bids for the Sagamore Parkway Trail
project are greater than the estimated cost, allocate the balance to the construction phase of the
Trail project.

WHEREAS, the Technical Transportation Committee reviewed the request at its February 16, 2022
meeting and recommended the FY 2022 I1JA funding allocation for the FY 2022-2026 Transportation
Improvement Program, and

NOW THEREFORE BE IT RESOLVED that the Policy Board of the Metropolitan Planning
Organization does hereby adopt this amendment to the FY 2022-2026 Transportation Improvement
Program for the MPO Planning Area.

ADOPTED on Thursday the 10™ of March, 2022.

il P

Tony Roswarski David Hittle
President Secretary

L8
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Planning for Tippecanoe County, Lafayette, West Lafayette
Battle Ground, Clarks Hill, and Dayton

David Hittle, AICP, Executive Director

Area Plan Commission of Tippecanoe County, Indiana

March 11, 2022
Ref. No.: 2022-038

Susie Kemp, Local Program Director
INDOT Crawfordsville District

41 West 300 North

Crawfordsville, IN 47933

Dear Ms. Kemp:

On March 10, 2022, the Policy Board amended the FY 2022-2026 TIP by
Resolution T-22-04. The amendment allocated the estimated additional FY 2022
Federal funds from the Infrastructure Investment and Jobs Act. A portion of the
Federal funds go to the construction phase of the Sagamore Parkway Trail, des
#1401287. These additional funds should be enough to fund both construction
engineering/inspection and construction. Another portion of the Federal funds was
allocated to the right-of-way phase of the Morehouse Road project, des #1401280.

Finally, the remaining balance was left unobligated at this time. The Policy Board
did preauthorize the Area Plan Commission to allocate the funds to the Sagamore
Parkway Trail if the construction bids came in higher than the engineer’s estimate.

Attached you will find the adopting resolution and staff report.

The document will be updated and then placed on the APC web page:
www.tippecanoe.in.gov/APC. We will notify you when this occurs. Please call if
you have any questions or need additional information.

Sincerely,

e

David Hittle
Executive Director

cc: Carla Sheets
Stephanie Vermillion
Justin Sergent
Jeffrey Kuhn
Karen Hurtubise
Stu Kline

20 North 3" Street, Lafayette, IN 47901-1209 Phone (765) 423-9242 Fax (765) 423-9154
apc@tippecanoe.in.gov ¢ www.tippecanoe.in.gov/apc
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Staff Report
FY 2022 - 2026 Transportation Improvement Program
FY 2022 Additional IIJA Federal Funding Allocation

Staff Report
March 3, 2022

BACKGROUND AND REQUEST:

On February 3, 2022, INDOT released the MPO monthly funding obligation report and it indicated
that we will be receiving additional federal funding from the Infrastructure Investment and Jobs (IIJA)
Act. Forourarea, the estimated additional amount is $1,020,799 in federal funds. These funds can
be obligated beginning March 1, 2022.

During the February Technical Transportation Committee meeting, members were presented
information regarding the additional funds, current FY 2022 federal funding allocation, project
performance measures review/comparison information and an allocation recommendation. Based
on the information and discussion, committee members recommended an allocation.

The following table shows the TIP FY 2022 Federal funding allocation and recommended allocation.

Current Federal Status Tech Committee
Funding Allocations Recommendation
Project Phase Funds Phase Funds
Fiscal Year 2022
STBG Funding
Annual STBG Funds 4,133,417
Flexed HSIP Funds 20,774
Total 4,154,191 Total 1,020,799
Sagamore Parkway Trail PE 17,087| Obligated
Sagamore Parkway Trail CN 3,006,887| April Letting | CN 640,311
Morehouse Road RW 695,785/ Obligated RwW 262,675
Soldiers Home Road Ph 1 PE 399,409 Obligated
Lindberg Road CN 35,023| Obligated
Total 4,154,191 Total 902,986
Balance 0 Balance 117,813
TA Funding
Annual TA Funds 247,662
Morehouse Road RW 214,328| Obligated
Soldiers Home Road Ph 1 PE 33,334 Obligated
Total 247,662
Balance 0
CRRSAA Funding
Total Amount 462,317
Sagamore Parkway Trail PE 186,800, Obligated
Soldiers Home Road Ph 1 PE 275,317| Obligated
Sagamore Parkway Trail CN 200| Obligated
Total 462,317
Balance 0
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FY 2022 Project Funding Status

Estimated Need

Total Federal
Cost Portion
Sagamore Parkway Trail (CN Phase)
Allocated 3,006,887

CE 436,529 349,223
CN_ 4,122,469 3,297,975

Shortfall

Morehouse Road (RW Phase)
Allocated STBG
Allocated TA
Obligated
Total

Estimated Need

Total 4,558,998 3,647,198

640,311

695,785
214,328

212,788

697,325

RW 1,200,000 960,000

Shortfall 262,675
Performance Measure Review
Sagamore Morehouse
Parkway Trail Road
Is the project in the 2045 MTP? Yes Yes
Is the project in the 2045 MTP financially constrained list? Yes Yes
Was the project previously programmed and is it advancing? Yes Yes
How far has the project advanced? CN Phase RW Phase
Does the project include sidewalk, bike lanes or trails? Yes Yes
Is the project complete street compliant? Yes Yes
WIill the project be designed to meet ADA standards? Yes Yes
Does the project include access management? NA Yes
Safety Performance Measures
Number of Fatalities New Facility Reconstruction
Rate of Fatalities New Facility Reconstruction
Number of Serious Injuries New Facility Reconstruction
Rate of Serious Injuries per 100 million miles traveled New Facility Reconstruction
Number of Non-Motorists Fatalities and Serious Injuries New Trail Trail/Sidewalk
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Technical Transportation Committee Recommendations:

a) Allocate $640,311 to the construction phase of the Sagamore Parkway Trail project.

b) Allocate $262,675 to the right-of-way phase of the Morehouse Road project.

c) Leave the balance ($117,813) unallocated at this time. If bids for the Sagamore Parkway Trail
project are greater than the estimated cost, allocate the balance to the construction phase of the
Trail project.

RECOMMENDATION:
Staff recommends approval of this amendment to the FY 2022-2026 Transportation Improvement
Program by adoption of the attached Resolution T-22-04.
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TIP Amendment # 16
April 8, 2022

Requested by Area Plan Commission
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Planning for Tippecanoe County, Lafayette, West Lafayette
Battle Ground, Clarks Hill, and Dayton

David Hittle, AICP, Executive Director

Area Plan Commission of Tippecanoe County, Indiana

April 8, 2022
Ref. No.: 2022-059

Susie Kemp, Local Program Director
INDOT Crawfordsville District

41 West 300 North

Crawfordsville, IN 47933

Dear Ms. Kemp:

By this letter I am administratively modifying the FY 2022-2026 TIP. We are
assigning $117,812 in unallocated FY 2022 IIJA funds to the construction phase of
the Sagamore Parkway Trail project, des #1401287. The Policy Board gave the
MPO the authority to do this through Resolution T-22-04, which was approved on
March 10, 2022. The additional Federal funds are needed due to higher than
expected bids.

The attached spreadsheet shows the details.
Please call if you have any questions or need additional information.

Sincerely,

David Hittle
Executive Director

cc: Carla Sheets
Stephanie Vermillion
Justin Sergent
Karen Hurtubise
Josh Lee

20 North 3™ Street, Lafayette, IN 47901-1209 Phone (765) 423-9242 Fax (765) 423-9154
apc@tippecanoe.in.gov *+ www.tippecanoe.in.gov/apc
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TIP Amendment # 17
April 8, 2022

Requested by Area Plan Commission
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Planning for Tippecanoe County, Lafayette, West Lafayette
Battle Ground, Clarks Hill, and Dayton

David Hittle, AICP, Executive Director

Area Plan Commission of Tippecanoe County, Indiana

April 8, 2022
Ref. No.: 2022-060

Susie Kemp, Local Program Director
INDOT Crawfordsville District

41 West 300 North

Crawfordsville, IN 47933

Dear Ms. Kemp:

By this letter I am administratively modifying the FY 2022-2026 TIP. We are
reallocating $262,675 in FY 2022 additional IIJA funds from the right-of-way phase
of Tippecanoe County’s Morehouse Road project, des #1401280, to the
construction phase of the Sagamore Parkway Trail project, des #1401287. The
additional Federal funds are needed due to higher than expected bids. We do
intend to replenish the needed Federal funds for Morehouse Road through a future
TIP amendment.

The attached spreadsheet shows the details.
Please call if you have any questions or need additional information.

Sincerely,

-
-
i

David Hittle
Executive Director

cc: Carla Sheets
Stephanie Vermillion
Justin Sergent
Stu Kline
Karen Hurtubise
Josh Lee

20 North 3" Street, Lafayette, IN 47901-1209 Phone (765) 423-9242 Fax (765) 423-9154
apc@tippecanoe.in.gov * www.tippecanoe.in.gov/apc
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TIP Amendment # 18
April 14, 2022

Requested by Area Plan Commission

219



Resolution T-22-05

RESOLUTION TO AMEND THE
FY 2022-2026 TRANSPORTATION IMPROVEMENT PROGRAM

WHEREAS, the Area Plan Commission of Tippecanoe County has been designated the
Metropolitan Planning Organization by the Governor, and

WHEREAS, it is required that a Transportation Improvement Program be developed and
include all local and state transportation projects for which US Department of
Transportation funds are being requested, and

WHEREAS, the Area Plan Commission staff requested an amendment to the FY 2022-2026
Transportation Improvement Program as follows:

Action State Federal Funding
Fiscal Amount
Year

Trade Federal Funds

from NIRPC to APCTC 2022 $303,737
Trade Federal Funds
from APCTC to NIRPC 2023 $303,737
Project Phase Year Federal Federal
Funding Share

Sagamore Parkway Trail, des # 1401287

New Trail Construction

800’ west of Soldiers

Home Road to west end From
of the US 52/Sagamore S NIRPC
Parkway Bridge

$303,737

WHEREAS, the Technical Transportation Committee reviewed the request during an
emergency meeting on April 13, 2022 meeting and recommended its inclusion in the FY
2022-2026 Transportation Improvement Program, and

NOW THEREFORE BE IT RESOLVED that the Policy Board of the Metropolitan Planning
Organization does hereby adopt this amendment to the FY 2022-2026 Transportation
Improvement Program for the MPO Planning Area.

ADOPTED on Thursday the 14t of April, 2022.

/T:uq % S — D”ﬁ& —

Tony Roswarski David Hittle \
President Secretary
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Planning for Tippecanoe County, Lafayette, West Lafayette
Battle Ground, Clarks Hill, and Dayton
. A David Hittle, AICP, Executive Director

Area Plan Commission of Tippecanoe County, Indiana

April 14, 2022
Ref. No.: 2022-062

Susie Kemp, Local Program Director
INDOT Crawfordsville District

41 West 300 North

Crawfordsville, IN 47933

Dear Ms. Kemp:

On April 14, 2022, the Policy Board amended the FY 2022-2026 TIP by Resolution
T-22-05. The amendment programs a trade in Federal funds with the NIRPC MPO
in the amount of $303,737. Their FY 2022 funds will be used for the construction
phase of the Sagamore Parkway Trail project, des #1401287. The funds will be
repaid in FY 2023. The additional Federal funds are needed due to higher than
expected bids.

Attached you will find the adopting resolution and staff report.

The document will be updated and then placed on the APC web page:
www.tippecanoe.in.gov/APC. We will notify you when this occurs. Please call if
you have any questions or need additional information.

Sincerely,

Dl

David Hittle
Executive Director

cc: Carla Sheets
Stephanie Vermillion
Justin Sergent
Karen Hurtubise
Josh Lee

20 North 39 Street, Lafayette, IN 47901-1209 Phone (765) 423-9242 Fax (765) 423-9154
apc@tippecanoe.in.gov * www.tippecanoe.in.gov/apc
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FY 2022-2026 TIP Amendment
Area Plan Commission

Staff Report
April 8, 2022

BACKGROUND AND REQUEST:

This is an emergency request due to the Sagamore Parkway Trails bids which were opened on April
6. While four bids were submitted, all of them were significantly higher than the engineer's
estimate. The low bid was approximately $850,000 more. The emergency in processing this TIP
amendment is due because INDOT needs the MPO Federal funding commitment quickly.

In order to fully fund the construction costs, APC staff identified three sources for additional federal
funds. The first source was the unallocated FY 2022 [IJA funds in the amount of $117,812. Since
the Policy Board preauthorized APC to add these funds in case the bids came in higher, a TIP
modification was processed on April 8" and they were added to the project.

The second source came from the additional FY 2022 [IJA funds that were allocated to the
Morehouse Road project right-of-way phase and the amount was $262,675. The County agreed to
the transfer and a TIP modification was processed on April 8" to move them to the Trail project.
These funds will be replenished in a future TIP amendment when we allocate our additional FY 2023
[IJA funds.

The last source is through a trade with the Northwest Indiana Regional Planning Commission. They
agreed to swap $303,737 in FY 2022 Federal funds for the same amount that will be repaid back in
FY 2023. We have identified the additional FY 2023 IIJA Federal funds for this repayment and this
will be handled through a future TIP amendment. This emergency amendment is needed in order
to program these NIRPC funds in the FY 2022 TIP.

The Technical Transportation Committee will review this amendment request during an emergency
meeting that will be held on April 13, 2022.

RECOMMENDATION:
Staff recommends approval of this amendment to the FY 2022-2026 Transportation
Improvement Program by adoption of the attached Resolution T-22-05.
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TIP Amendment # 19
April 29, 2022

Requested by CityBus
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Planning for Tippecanoe County, Lafayette, West Lafayette
Battle Ground, Clarks Hill, and Dayton

David Hittle, AICP, Executive Director

Area Plan Commission of Tippecanoe County, Indiana

April 29, 2022
Ref. No.: 2022-088

Jason Casteel, Transit Planner
Indiana Department of Transportation
ISGC-North Room: N955(LP)

100 North Senate Avenue
Indianapolis, IN 46204-2249

Dear Mr. Casteel:
By this letter I am administratively modifying the FY 2022-2026 TIP. It has come
to our attention that FFY 2020 Section 5310 funds were not programmed in the

TIP last year due to a complete change in CityBus’s administrative staff. This
modification programs those Federal funds.

CityBus will use these federal funds for travel training and operating the 9% Street
and Wabash Avenue route. The detailed information is attached.

Please call if you have any questions or need additional information.
Sincerely,

-~

4 ;i
David Hittle
Executive Director

cc: Randy Anderson, CityBus
Cayla Bray, CityBus

20 North 3 Street, Lafayette, IN 47901-1209 Phone (765) 423-9242 Fax (765) 423-9154
apc@tippecanoe.in.gov * www.tippecanoe.in.gov/apc
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INDOT awarded CityBus $314,000 in FY 2021 funds. These funds will be
used for two projects and they are:

Description Federal Local Total Cost
Share Share

Travel Training $67,000 $0 $67,000

Operating, Route 9th St./Wabash Ave. $247,000 $0  $247,000

Total $314,000 $0  $314,000

Travel Training, INDOT Project #: LAF-22-010

The Travel Training program began in 2009 under a New Freedom grant.
The trainer’s primary responsibility is providing assistance to individuals
who have never used public transit. The trainer teaches members of the
community of all ages and abilities in a variety of formats on how to ride
the bus. Training is provided in person on a bus, in person at the transfer
terminal, or over the phones. A majority of the riders that seek training
are elderly and/or disabled. The training also hosts informational CityBus
tables at community events as well at retirement communities, university
residence halls, and other education centers.

Operating, Route 9th Street/Wabash Avenue, INDOT Project #: LAF-22-011

Route to North 9th Street to Tippecanoe County Work Release facility, the
Tippecanoe County Jail, and the Wabash Avenue neighborhood just south
of downtown Lafayette. In CY 2021 new service was added to these areas.
The new service allows persons, especially in the Wabash Avenue
neighborhood, to get to/from work, for medical appointments and grocery
shopping. Providing bus service to the Wabash Avenue neighborhood was
identified in the Coordinated Human Service Transit Plan (page 58). These
federal funds will be used to support the services to the Wabash Avenue
neighborhood.

The CityBus Board of Directors authorized the amendment to the
Transportation Improvement Program for the FY 2021 funds on April 27,
2022.
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TIP Amendment # 20
May 11, 2022

Requested by Tippecanoe County
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APC

Planning for Tippecanoe County, Lafayette, West Lafayette
Battle Ground, Clarks Hill, and Dayton

David Hittle, AICP, Executive Director

Area Plan Commission of Tippecanoe County, Indiana

May 11, 2022
Ref. No.: 2022-094

Susie Kemp, Local Program Director

INDOT Crawfordsville District
41 West 300 North
Crawfordsville, IN 47933

Dear Susie:

By this letter I am administratively modifying the FY 2022-2026 TIP. We are
making changes to two projects, Bridge #64 (des #1802905) and Bridge #65
(des#1802907) so Tippecanoe County’s TIP will match the STIP. The
construction phase for both projects will move from FY 2024 to FY 2025.
Additionally, funding changes will be made for both projects. For Bridge #64, an
additional $169,380 in Group IV Funds will and an additional $577,156 in local
funds will be added to the construction phase. For Bridge #65, $169,370 in
Group IV funds will be removed from the construction phase, and an additional
$375,584 in local funds will be added to the construction phase.

The attached spreadsheets show the details of these changes.

Please call if you have any questions or need additional information.

Sincerely,

David Hittle

Executive Director

Attachment

Ce: Stu Kline
Justin Sergent
Stephani Vermillion
Carla Sheets

20 North 3™ Street, Lafayette, IN 47901-1209 Phone (765) 423-9242 Fax (765) 423-9154 AH:

apc@tippecanoe.in.gov *

www.tippecanoe.in.gov/apc
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TIP ADMINISTRATIVE MODIFICATION, May 11, 2022

Before After After After
Des Federal Federal Federal Local Total
Project Number Year Funding Phase Share Changes Share Share Cost Notes
FY 2022-2026 Transportation Improvement Program
Bridge #64 1802905
2025 Group IV, L2 N 1,342,129 169,380 1,511,509 912,691 2,424,200 CNmoved fo 2025. Funding amounfs changed fo mafch STIP.
After the TIP Modification
Tofal Amounf of Federal Funds for CN 1,511,509
TIP ADMINISTRATIVE MODIFICATION, May 11, 2022
Before After After After
Des Federal Federal Federal Local Total
Project Number Year Funding Phase Share. Changes Share Share Cost Notes
FY 2022-2026 Transportation Improvement Program
Bridge #65 1802907
2025 Group IV, L2 CN 1,511,509 -169,370 1,342,139 753,461 2,095,600 CNmoved fo 2025. Funding amounfs changed fo mafch STIP.

After the TIP Modification
Tofal Amounf of Federal funds for CN 1,342,139
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TIP Amendment # 21
June 7, 2022

Requested by INDOT
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Resolution T-22-06

RESOLUTION TO AMEND THE
FY 2022-2026 TRANSPORTATION IMPROVEMENT PROGRAM

WHEREAS, the Area Plan Commission of Tippecanoe County has been designated the
Metropolitan Planning Organization by the Governor, and

WHEREAS, it is required that a Transportation Improvement Program be developed and include all
local and state transportation projects for which US Department of Transportation funds are
being requested, and

WHEREAS, the Indiana Department of Transportation requested changed to the FY 2022-2026
Transportation Improvement Programs as follows:

Projects Phase  Federal Year Federal Local Total
Funding Share Share Cost

US 52, Des #1902679, Contract # T-42602

at CR 4508, CR 800S & SR 28 CN STBG 2026 2,203,962 550,991 2,754,953
Various Intersections Auxiliary Lanes

US 52, Des #2002033, Contact # B-43441

Oner Norfolk Southern Railroad RW STBG 2023 16,000 4,000 20,000
Bridge Deck Overlay

US 52, Des #2002042, Contact B-43441

bridge over Gaylord Branch UT/RR STBG 2023 40,000 10,000 50,000
Replace Superstructure

US 52, Des #2002394, Contract T-42602

CR 400S to CR 700S PE STBG 2023 4,000 1,000 5,000
Auxiliary Lanes CN STBG 2026 1,380,688 345,172 1,725,860
SR 225, Des #2002077, Contract B-43431

over Wabash River RW STBG 2023 32,000 8,000 40,000

Truss Reconstruction or Repair

1-65, Des #1900647, Contract B-42039

At SR 38 Interchange CN NHPP 2023 2,880,572 320,063 3,200,635
Concrete Pavement Restoration

1-65, Des #2001743, Contact B-43441

southbound bridge over NS Railroad UT/RR NHPP 2023 90,000 10,000 100,000
Bridge Deck Overlay

I-65, Des #2001932, Contact B-43447

CR 680S over ditch RW NHPP 2024 27,000 3,000 30,000
Small Structure Pipe Lining

1-65, Des #2002107, Contact B-43441

Northbound bridge over NS Railroad UT/RR NHPP 2023 90,000 10,000 100,000
Bridge Deck Overlay

1-65, Des #2101013, Contact B-43828

CR 500W bridge over |-65

Repair or Replace Joints
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WHEREAS, the Technical Transportation Committee reviewed the request at its May 18, 2022
meeting and recommended its inclusion in the FY 2022-2026 Transportation Improvement
Programs, and

NOW THEREFORE BE IT RESOLVED that the Policy Board of the Metropolitan Planning
Organization does hereby adopt this amendment to the FY 2022-2026 Transportation
Improvement Program for the MPO Planning Area.

ADOPTED on Thursday the 7t of June, 2022.

o A Dol

Tony Réswarski David Hittle
President Secretary
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Planning for Tippecanoe County, Lafayette, West Lafayette
Battle Ground, Clarks Hill, and Dayton

David Hittle, AICP, Executive Director

Area Plan Commission of Tippecanoe County, Indiana

June 8, 2022
Ref. No.: 2022-122

Marcy Harkrider, Program Funds Manager
INDOT Crawfordsville District Office

41 W 300 North

Crawfordsville, IN 47933

Dear Ms. Harkrider:

On June 7, 2022, the Policy Board amended the FY 2022-2026 TIP by Resolution
T-22-06, which involved ten INDOT projects. Four of the projects are on US 52,
one project is on SR 225 and the remaining five are on I-65. Attached you will
find the adopting resolution and staff report.

The document will be updated and then placed on the APC web page:
www.tippecanoe.in.gov/APC. We will notify you when this occurs. Please call if
you have any questions or need additional information.

Sincerely,

™y

David Hittle
Executive Director

cc: Michael McNeil
Susie Kemp

20 North 31 Street, Lafayette, IN 47901-1209 Phone (765) 423-9242 Fax (765) 423-9154 AH:

apc@tippecanoe.in.gov * www.tippecanoe.in.gov/apc
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FY 2022-2026 TIP Amendment
Indiana Department of Transportation

Staff Report
May 27, 2022

BACKGROUND AND REQUEST:

The Indiana Department of Transportation requests an amendment to update ten projects that
are currently programmed in the TIP. The changes include moving project phases to a later
year, adding federal funds to phases not currently shown in the TIP, changing a project scope,
and changing a project to a different location.

Six projects in this request involve changing the project fiscal year from 2022 to either 2023,
2024, or 2026. The change to 2023 involves the bridge deck overlays on the US 52 bridge over
the Norfolk Southern Railroad (right-of-way phase), the 1-65 southbound bridge over the Norfolk
Southern Railroad (utilities), and I-65 and SR 38 pavement restoration (construction). The right-
of-way phase of the 1-65 pipe lining project moves to 2024. Finally, the construction phase of
the two auxiliary lane projects on US 52 moves from 2022 to 2026.

As a result of changing the project fiscal years, the funding was also changed for several of the
projects. Construction costs for the two US 52 auxiliary lanes projects increased. The cost for
pavement restoration at the 1-65 and SR 38 interchange decreased. Funding for preliminary
engineering for one of the auxiliary lane projects was added.

The amendment request includes adding the utility phase to two projects, and they are the US
52 bridge over the Gaylord Branch and the |-65 northbound bridge over the Norfolk Southern
Railroad. Both will occur in FY 2023.

Several changes will occur to the SR 225 bridge over the Wabash River with this amendment.
First, the scope will change from bridge rehabilitation or repair to truss reconstruction or repair.
Second, the right-of-way phase has been added, and it is anticipated to begin in FY 2023.

Finally, the last change is a project location change. The TIP currently shows bridge joint repairs
or replacement at the CR 100W bridge over |-65. This amendment changes the project location
to the CR S500WV bridge over the Interstate.

The following tables provide detailed information for these projects:
US 52, CR 450S, CR 800S, SR 28 (NB/SB), (des # 1902679)

Contract # T-42602
Various Intersections Auxiliary Lanes

Phase Year Federal Funds Federal State Total
CN 2026 STBG 2,203,962 550,991 2,754,953
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US 52, Bridge over NS Railroad, (des # 2002033)
Contract # B-43441
Bridge Deck Overlay

Phase Year Federal Funds Federal State Total
RW 2023 STBG 16,000 4,000 20,000

US 52, Bridge over Gaylord Branch (des # 2002042)
Contract # B-43441
Replace Superstructure

Phase Year Federal Funds Federal State Total

CN UT/RR 2023 STBG 40,000 10,000 50,000

US 52, CR 4008 to CR 700S (Clinton County), (des # 2002394)
Contract # T-42602

Auxiliary Lanes
Phase Year Federal Funds Federal State Total
PE 2023 STBG 4,000 1,000 5,000
CN 2026 STBG 1,380,688 345172 1,725,860

SR 225, 0.6 miles north of Old SR 25 over Wabash River, (des # 2002077)
Contract # B-43431
Truss Reconstruction or Repair

Phase Year Federal Funds Federal State Total
RW 2023 STBG 32,000 8,000 40,000

1-65, at SR 38 Interchange, (des # 1900647)
Contract # B-42039
Concrete Pavement Restoration

Phase Year Federal Funds Federal State Total
CN 2023 NHPP 2,880,572 320,063 3,200,635

1-65, southbound bridge over NS Railroad (des # 2001743)
Contact # B-43441
Bridge Deck Overlay

Phase Year Federal Funds Federal State Total
CN UT/RR 2023 NHPP 90,000 10,000 100,000

1-65, CR 680S over ditch (des # 2001932)
Contact # B-43447
Small Structure Pipe Lining

Phase Year Federal Funds Federal State Total

RW 2024 NHPP 27,000 3,000 30,000
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1-65, northbound bridge over NS Railroad (des # 2002107)
Contact # B-43441
Bridge Deck Overlay

Phase Year Federal Funds Federal State Total
CN UT/RR 2023 NHPP 90,000 10,000 100,000

1-65, CR 500W bridge over I-65, (des # 2101013)
Contact # B-43828

Repair or Replace Joints

Location Correction Only

The Technical Transportation Committee reviewed the amendment request at its May 18,
2022 meeting and recommended approval.

RECOMMENDATION:
Staff recommends approval of this amendment to the FY 2022-2026 Transportation
Improvement Program by adopting of the attached Resolution T-22-06.

235




TIP Amendment # 22
July 8, 2022

Requested by Tippecanoe County
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Planning for Tippecanoe County, Lafayette, West Lafayette
Battle Ground, Clarks Hill, and Dayton

David Hittle, AICP, Executive Director

Area Plan Commission of Tippecanoe County, Indiana

July 8, 2022
Ref. No.: 2022-153

Susie Kemp, Local Program Director
INDOT Crawfordsville District

41 West 300 North

Crawfordsville, IN 47933

Dear Ms. Kemp:

By this letter I am administratively modifying the FY 2022-2026 TIP and it
involves correcting the location of two Tippecanoe County projects, des #s
1802905 and 1802907. The document currently shows Bridge #64 as
project 1802905 and Bridge #65 as project 1802907. This modification
switches the bridge locations between the two des numbers. After this
modification, des #1802905 will be shown as Bridge #65 and des #1802907
will be shown as Bridge #64.

The TIP documents will be updated and then placed on the APC web page.
We will notify you when this occurs. Please call if you have any questions or
need additional information.

Sincerely,

David Hittle
Executive Director

cc: Stu Kline
Stephani Vermillion
Justin Sergent
Michael McNeal

20 North 3™ Street, Lafayette, IN 47901-1209 Phone (765) 423-9242 Fax (765) 423-9154
apc@tippecanoe.in.gov * www.tippecanoe.in.gov/apc
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TIP Amendment # 23
July 14, 2022

Requested by CityBus
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Resolution T-22-09

RESOLUTION TO AMEND THE
FY 2022-2026 TRANSPORTATION IMPROVEMENT PROGRAM

WHEREAS, the Area Plan Commission of Tippecanoe County has been designated the
Metropolitan Planning Organization by the Governor, and

WHEREAS, it is required that a Transportation Improvement Program be developed and include
all local and state transportation projects for which US Department of Transportation funds
are being requested, and

WHEREAS, the Greater Lafayette Public Transportation Corporation, CityBus, requested an
amendment to the FY 2022-2026 Transportation Improvement Program as follows:

Project Phase Year Federal Federal Local Total Cost
Funding Share Share

2 Fixed Route Bus
Replacements EQ
(LAF-22-012)

FY 2020 & Section

2021 Funds 5339 $1,005,777 $251,444 $1,257,221

WHEREAS, the Greater Lafayette Public Transportation Corporation Board of Directors reviewed
and approved the new project on June 28, 2022, and

WHEREAS, the Technical Transportation Committee reviewed the request during its June 15,
2022 meeting and recommended its inclusion in the FY 2022-2026 Transportation
Improvement Program, and

NOW THEREFORE BE IT RESOLVED that the Policy Board of the Metropolitan Planning
Organization does hereby adopt this amendment to the FY 2022-2026 Transportation
Improvement Program for the MPO Planning Area.

ADOPTED on Thursday the 14™ of July, 2022.

s Rt Dl o

Tony Roswarski David Hittle
President Secretary
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Planning for Tippecanoe County, Lafayette, West Lafayette
Battle Ground, Clarks Hill, and Dayton
» s David Hittle, AICP, Executive Director

Area Plan Commission of Tippecanoe County, Indiana

July 15, 2022
Ref. No.: 2022-155

Jason Casteel, Transit Planner
INDOT Room N955-Transit
100 North Senate Avenue
Indianapolis, IN 46204-2249

Dear Jason:

On July 14, 2022, the Policy Board amended the FY 2022-2026 TIP by
Resolution T-22-09. The amendment programs a Section 5339 project which
involves replacing two fixed route buses.

Enclosed you will find a copy of the staff report and resolution. The TIP
document will be updated and then placed on the APC web page:
www.tippecanoe.in.gov/APC. We will notify you when this occurs. Please call if
you have any questions or need additional information.

Sincerely,

avid Hittle

Executive Director

cc: Randy Anderson, Interim General Manager
Susie Kemp, Local Program Director
Michael McNeil, STIP Program Director
April Leckie, Planning Manager

20 North 3™ Street, Lafayette, IN 47901-1209 Phone (765) 423-9242 Fax (765) 423-9154
apc@tippecanoe.in.gov * www.tippecanoe.in.gov/apc
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FY 2022-2026 TIP Amendment
CityBus

Staff Report
July 7, 2022

BACKGROUND AND REQUEST:
CityBus requests an amendment to program FY 2020 and 2021 Section 5339 funds.

Section 5339 Funds

The Federal Transit Administration’s (FTA) Section 5339 funds are allocated through a nationwide
competitive process. These funds target bus replacement/related equipment replacement and bus
facility infrastructure improvements. CityBus applied for and received approval for these funds to
replace two 2011 Gillig Hybrids busses (vehicle numbers 1904 and 1905).

Vehicle No. 1904, 2011 Gillig Hybrid: The bus to be replaced is 10 years old with 336,946 lifetime
miles. At the time of replacement, it will be past the FTA threshold for useful life (by age and
mileage). It is used in daily fixed route service, and replacing the bus is essential to maintaining
current service levels. It will be replaced with a 40-foot heavy duty transit bus with compressed
natural gas (CNG) propulsion; including vehicle security cameras; farebox, and APC/Ranger
equipment.

Vehicle No. 1905, 2011 Gillig Hybrid: The bus to be replaced is 10 years old with 380,752 lifetime
miles. At the time of replacement, it will be past the FTA threshold for useful life (by age and
mileage). It is used in daily fixed route service, and replacing the bus is essential to maintaining
current service levels. It will be replaced with a 40-foot heavy duty transit bus with compressed
natural gas (CNG) propulsion; including vehicle security cameras; farebox, and APC/Ranger
equipment.

The total project cost is $1,257,221. The federal share of Section 5339 funds is $1,005,777 with a
local share of $251,444.

The CityBus Board of Directors voted to authorize this amendment to the Transportation
Improvement Program for the FY 2020 and 2021 funds on June 28, 2022.

The Technical Transportation Committee reviewed this amendment request at its June 15, 2022
meeting and recommended approval.

RECOMMENDATION:
Staff recommends approval of this amendment to the FY 2022-2026 Transportation Improvement
Program by adoption of the attached Resolution T-22-09.
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TIP Amendment # 24
July 14, 2022

Requested by APC
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Resolution T-22-10

RESOLUTION TO AMEND THE
FY 2022-2026 TRANSPORTATION IMPROVEMENT PROGRAM

WHEREAS, the Area Plan Commission of Tippecanoe County has been designated the Metropolitan
Planning Organization by the Governor, and

WHEREAS, it is required that a Transportation Improvement Program be developed and include all local
and state transportation projects for which US Department of Transportation funds are being
requested, and

WHEREAS, the FY 2022 Federal funding allocation balance and FY 2023 Federal funding allocation that
is shown in the FY 2022-2026 Transportation Improvement Program be revised to:

FY 2022 Federal Funding Allocation Balance

Project Phase Year Federal Federal Local Total
Funding Share Share Cost

Morehouse Road, des #s 1401280, Road Reconstruction & Widening

Phase 2, 210’ north of CR STBG $1,012,784 $306,778 $1,533,890

350N to Mason Dixon Rd RN 20t TA $214,328

FY 2023 Federal Funding Allocation

Project Phase Amounts
NIRPC Repayment 303,737
McCutcheon Ped Safety CN 133,287
STBG Funds Yeager Road CN 5,251,704
South 9" Street RW 0
Soldiers Home Road Ph 1 PE 168,140
HSIP Safety Funds McCutcheon Ped Safety CN 910,428
Transportation Alternative Funds ~ Yeager Road CN 512,504
McCutcheon Ped Safety CN 0
Carbon Reduction Funds Yeager Road CN 111,792

WHEREAS, the Technical Transportation Committee reviewed the request at its JUNE 15, 2022 meeting
and recommended the updated FY 2022 and FY 2023 Federal funding allocations and its inclusion
in the FY 2022-2026 Transportation Improvement Program, and

NOW THEREFORE BE IT RESOLVED that the Policy Board of the Metropolitan Planning Organization
does hereby adopt this amendment to the FY 2022-2026 Transportation Improvement Program for
the MPO Planning Area.

ADOPTED on Thursday the 14" of July, 2022.

T [t 124l -

Tony Rbswarski David Hittle
President Secretary
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Planning for Tippecanoe County, Lafayette, West Lafayette
Battle Ground, Clarks Hill, and Dayton

David Hittle, AICP, Executive Director

Area Plan Commission of Tippecanoe County, Indiana

July 15, 2022
Ref. No.: 2022-156

Susie Kemp, Local Program Director
INDOT Crawfordsville District

41 West 300 North

Crawfordsville, IN 47933

Dear Susie:

On July 14, 2022, the Policy Board amended the FY 2022-2026 TIP by
Resolution T-22-10. The amendment allocates the balance of FY 2022
Federal funds from the IIJA Act to the right-of-way phase of the Morehouse
Road project, des #1401280. The amendment also updates the FY 2023
Federal funding allocation due to new programming estimates. It should be
noted that we are continuing to anticipate trading federal funds with
another MPO to fully fund the two construction projects.

Specific details of the amendment are shown in the attached spreadsheet.

Enclosed you will find a copy of the resolution and staff report. The TIP
document will be updated and then placed on the APC web page:
ww.tippecanoe.in.gov/APC. We will notify you when this occurs. Please call
if you have any questions or need additional information.

Sincerely,

~ /
gavid Jitt‘e

Executive Director

cc: Michael McNeil, STIP Program Director
April Leckie, Planning Manager

20 North 3" Street, Lafayette, IN 47901-1209 Phone (765) 423-9242 Fax (765) 423-9154

apc@tippecanoe.in.gov * www.tippecanoe.in.gov/apc Am
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Staff Report
FY 2022 - 2026 Transportation Improvement Program
FY 2022 Federal Funding Balance Allocation & FY 2023 Federal Funding Allocation

Staff Report
July 7, 2022

BACKGROUND AND REQUEST:

There are two parts to this TIP amendment and they both revisit our federal funding allocation. The
first part looks at FY 2022. and the second looks at FY 2023.

FY 2022 Federal Funding Allocation

On April 14" INDOT released the final fiscal year 2022 local sharing agreement. According to
INDOT, the total amount of Federal funds we can obligate is $6,383,900. Between the five funding
categories, we have obligated $6,066,901; leaving a balance of $316,999. Because these Federal
funds are from the Infrastructure Investment and Jobs Act (IIJA), we have until September 30t to
obligate them.

APC staff presented five options to the Technical Transportation Committee for obligating the [IJA
funds:

a) Allocate them to the Morehouse right-of-way phase to repay the funds borrowed for the
Sagamore Parkway Trail. The amount borrowed was $262,675.

b) Allocate them to the Soldiers Home Road preliminary engineering phase. Funding for this
project was split between FY 2022 and FY 2023, with $138,140 in FY 2023 STBG funds
allocated.

c) Allocate them to the South 9™ Street right-of-way phase. While federal funds for this phase
have been allocated to FY 2023, this phase will likely begin in FY 2024 due to additional
NEPA review.

d) Allocate them to the construction phase of Yeager Road. According to the18th month letting
list, bid opening is anticipated to happen on October 13®". This is after the September 30t
deadline.

e) Allocate them to the construction phase of the McCutcheon Ped Safety project. According to
the 18 month letting list, bid opening is anticipated to happen on November 16%. This is
after the September 30" deadline.

After all of the options were presented, APC staff recommended the funding balance be allocated to
the Morehouse Road project, right-of-way phase. The Technical Transportation Committee’s
recommendation to the Policy Board is to allocate the funding balance to the Morehouse Road
project.

FY 2023 Federal Funding Allocation

Following the release of the final 2022 local sharing agreement, INDOT notified all MPOs of their
new FY 2023 through FY 2026 funding targets. Our funding increases every year, and over the four
years, we will be receiving an estimated $5.1 million more than our original estimated allocation. In
FY 2023, we will be receiving an additional $1,098,856. The new estimated amounts by category
are:
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Surface Transportation Block Group: $4,610,235,

Safety: $910,428 ($734,911 in HSIP and $175,517 in Section 164),
Transportation Alternative: $512,504, and

Carbon Reduction: $111,792

Later this year, APC staff will start developing the FY 2024-2028 TIP and we will allocate our federal
funds for those five years during its development.

Because we are starting development of a new TIP later this year, at this time we are only revisiting
the FY 2023 Federal funding allocation. Below is a summary of the allocation currently shown in the
FY 2022 TIP.

[ FY 2023 Federal Funding Allocation in FY 2022-2026 TIP |

STBG Funds
Allocation 4,077,417
Borrowed from FY 2024 1,548,069
Total 5,625,607
McCutcheon Ped Safety CN 289,478
Yeager Road CN 4.917,989
South 9 Street RW 280,000
Soldiers Home Road Ph 1 PE 138,140
Total 5,625,607
Balance 0

HSIP Funds
Allocation 737,570
McCutcheon Ped Safety CN 737,570
Total 737,570
Balance 0

Transportation Alternative Funds
Allocation 230,995

Yeager Road CN 214,328
McCutcheon Ped Safety CN 16,667
Total 230,995

Balance 0

The above table shows Federal funds being allocated to four projects and the total amounts are:
McCutcheon Ped Safety: $1,043,715,
Yeager Road: $5,132,317,
South 9t Street: $280,000, and
Soldier Home Road: $138,140

The following items need to be addressed in FY 2023:
1) We need to repay the Northwest Indiana Regional Planning Commission for the Federal
Funds we borrowed for the Sagamore Parkway Trail project. We agreed to repay the
$303,737 in FY 2023.
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2) The South 9t Street right-of-way phase will not start in FY 2023 due to additional
NEPA review.

3) The estimated construction cost for Yeager Road has increased. The updated
estimate (federal funding amount only) is $5,544,000 for construction and $332,000
for construction engineering. Combining the two amounts gives a total of $5,876,000
which is $743,683 more than currently allocated.

4) Additional funds, $30,000, are needed for the Soldiers Home Road project.

APC staff developed two allocation scenarios and presented them to Technical Transportation
Committee. During discussion, it was asked if the STBG funding amount allocated to the Yeager
Road project could be split between the right-of-way and construction phases. Additional funds are
needed for right-of-way due to property condemnations. After discussion, the Technical Committee
recommended the following allocation.

Proposed Allocation Recommended by Technical Transportation Committee
FY 2023 Federal Funding Allocation in FY 2022-2026 TIP
Project Phase Amounts
STBG Funds

Allocation 4,610,235
Borrowed from FY 2024 1,216,633
Total 5,826,868

NIRPC Repayment - 303,737
McCutcheon Ped Safety CN 133,287
Yeager Road CN 5,251,704
South 9t Street RW 0
Soldiers Home Road Ph 1 PE 168,140
Total 5,826,868
Balance 0

HSIP Funds
Allocation 910,428
McCutcheon Ped Safety CN 910,428
Total 910,428
Balance 0

Transportation Alternative Funds
Allocation 512,504
Yeager Road CN 512,504
McCutcheon Ped Safety CN 0
Total 518,775
Balance 0

Carbon Reduction Funds
Allocation 111,792

Yeager Road CN 111,792
Total 111,792
Balance 0
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It should be noted that the recommendation for splitting the STBG funds for Yeager Road does not
show allocations to the right-of-way and construction phases. The County was able to reduce the
funding needed for that phase and requested the full amount of FY 2023 Federal funds be allocated

to the construction phase.

In summary, the Technical Transportation Committee reviewed and discussed the FY 2022 and FY
2023 Federal funding allocated and recommended:

a) The balance of FY 2022 Federal funds be allocated to the right-of-way phase of
the Morehouse Road project, and
b) The updated FY 2023 Federal funding allocation is that shown earlier in this staff report.

RECOMMENDATION:
Staff recommends approval of this amendment to the FY 2022-2026 Transportation Improvement

Program by adoption of the attached Resolution T-22-10.
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TIP AMENDMENT, July 14, 2022

Before After After After
Des Federal Federal Federal Local Total

Project Number Year Funding Phase Share Changes Share Share Cost Notes
FY 2022 Federal Funding Allocation
Morehouse Road 1401280

2022 STBG RW 695,785 316,999 1,012,784 306,778 1,533,890  Amendcinenf adds the balance of unallocafed I1JA funds.
FY 2023 Federal Funding Allocation
STBG Funding Allocation
NIRPC Repayment 2023 STBG - 0 303,737 303,737 N.A. N.A.  Repayment for Sagamore Parkway Trail consfrucfion
McCutcheon Ped Safety 1601028 2023 STBG CN 289,785 -156,498 133,287 Reduces amount due fo increase in HSIP Safefy Funds.
Yeager Road 1401281 2023 STBG N 4,917,989 333,715 5,251,704 Adds federal fund due fo updated cost esfimates.
South 9th Street 1900482 2023 STBG RW 280,000 -280,000 0 Removes federal funding due fo NEPA review.
Soldiers Home Road Ph. 1 1401291 2023 STBG PE 138,140 30,000 168,140 Adds $30,000 in federal funds.
HSIP Safety Funds
McCutcheon Ped Safety 1601028 2023 HSIP N 737,570 172,858 910,428 Allocates alf HSIP funds fo project.
Transportation Alternative Funds
Yeager Road 1401281 2023 TA N 214,328 298,176 512,504 Allocates all TA funds fo project.
McCutcheon Ped Safety 1601028 2023 TA N 16,667 -16,667 (o] Reduces amounf due fo increase in HSIP Safefy Funds.
Carbon Reduction
Yeager Road 1401281 2023 CR N 0 111,792 111,792 Allocates all CR funds fo project.
Summary by Project (FY 2023)
McCutcheon Ped Safety 1601028 2023 STBG CN 133,287 260,929 1,304,644

2023 HSIP CN 910,428
Yeager Road 1401281 2023 STBG CN 5,251,704 1,469,000 7,345,000

2023 TA CN 512,504

2023 CR CN 111,792
Soldiers Home Road, Ph. 1 1401291 2023 STBG PE 168,140 42,035 210,175
South 9th Street 1900482 2023 STBG RW [} 0 ]
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TIP Amendment # 25
August 11, 2022

Requested by INDOT
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Resolution T-22-11

RESOLUTION TO AMEND THE
FY 2022-2026 TRANSPORTATION IMPROVEMENT PROGRAM

WHEREAS, the Area Plan Commission of Tippecanoe County has been designated the

Metropolitan Planning Organization by the Governor, and

WHEREAS, it is required that a Transportation Improvement Program be developed and include all
local and state transportation projects for which US Department of Transportation funds are

being requested, and

WHEREAS, the Indiana Department of Transportation requested changes to the FY 2022-2026

Transportation Improvement Programs as follows:

Projects Phase Federal Year Federal Local Total
Funding Share Share Cost

SR 26, Des #2200569, Contract # R-44397

Bridge over S. Fork of Wild PE STBG 2023 40,000 10,000 50,000
Cat Creek

Bridge Thin Deck Overlay

SR 28, Des #2101796, Contact # R-40239

3.82 miles east of SR 25 East PE STBG 2023 80,000 20,000 100,000
Junction RW STBG 2026 100,000 25,000 125,000

Drainage Ditch Correction CN STBG 2026 20,000 5,000 25,000

SR 38, Des #2000519, Contact # B-42951

1.7 miles east of |-65, over S. PE STBG 2023 116,000 29,000 145,000
Fork of the Wildcat Creek RW STBG 2023 20,000 5,000 25,000

Scour Protection (Erosion)

US 52, Des #1902679, Contract # B-43828

Various Intersections from CN 2023 HSIP 2,479,442 275,493 2,754,935
Lafayette To Lebanon

Auxiliary Lanes, Accel & Decel or Turn Lanes

US 52, Des #2101208, Contract # R-44070

From 08 mils north of SR 47 to CN 2023 STBG 2,196,480 549,120 2,745,600
3.44 miles south of SR 38

Pavement Patching

US 52, Des #2200795, Contract R-44382

From SR 352 to US 231 W Jct. PE STBG 2023 900,000 100,000 1,000,000

HMA Overlay Minor Structural RW STBG 2026 240,000 60,000 300,000

CN STBG 2026 12,000 3,000 15,000
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WHEREAS, the Technical Transportation Committee reviewed the request at its July 20, 2022,
meeting and recommended its inclusion in the FY 2022-2026 Transportation Improvement
Programs, and

NOW THEREFORE BE IT RESOLVED that the Policy Board of the Metropolitan Planning
Organization does hereby adopt this amendment to the FY 2022-2026 Transportation
Improvement Program for the MPO Planning Area.

ADOPTED on Thursday the 11t of August, 2022.

Tony RosWarski David Hittle
President Secretary
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Planning for Tippecanoe County, Lafayette, West Lafayette
Battle Ground, Clarks Hill, and Dayton

David Hittle, AICP, Executive Director

Area Plan Commission of Tippecanoe County, Indiana

August 12, 2022
Ref. No.: 2022-184

April Leckie, Planning Manager
Indiana Department of Transportation
100 N Senate Avenue, N758-PL
Indianapolis, IN 46204

Dear Ms. Leckie:

On August 11, 2022, the Lafayette MPO Policy Board amended the FY 2022-2026
TIP by Resolution T-22-11. Of the seven projects requested in the amendment,
only six of them were approved. The removal of I-65 planting and shrub
windbreak safety project, des #1902678, was not approved. This decision was
based on: a) it's a safety project; b) it’s on the interstate; and c) no replacement
project has been programmed. We strongly urge that a replacement project be
programmed expediently and when that occurs, the existing project will be
removed from the TIP.

We will start updating the TIP document, but additional data/information is
needed. For the new projects, we will need to know which performance measure
the project addresses. We will also need the total cost for all six projects. After it
is updated, it will then be placed on the APC web page:
www.tippecanoe.in.gov/APC. We will notify you when this occurs. Please call if
you have any questions or need additional information.

Sincerely,

K—j 1 i

\ )

David Hittle
Executive Director

cc: Michael McNeil
Marcy Harkrider
Susie Kemp

20 North 37 Street, Lafayette, IN 47901-1209 Phone (765) 423-9242 Fax (765) 423-9154
apc@tippecanoe.in.gov * www.tippecanoe.in.gov/apc
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FY 2022-2026 TIP Amendment
Indiana Department of Transportation

Staff Report
August 3, 2022

BACKGROUND AND REQUEST:
The Indiana Department of Transportation requests an amendment to update two projects that
are currently programmed in the TIP, add four new projects, and eliminate one safety project.

The two projects in this request that are currently programmed in the TIP are the scour protection
project on SR 38 and the project that adds auxiliary lanes on US 52 at various intersections. For
the SR 38 project, federal and state funding for preliminary engineering will be added, and the
year to begin the right-of-way phase will change from 2022 to 2023. For the US 52 project, the
construction year is changing from 2026 to 2023. They type of federal funds being used is also
changing from STBG funds to HSIP funds, which means that 90% of the construction cost will
be paid for with federal funds.

The four new projects are located on SR 26, SR 28, and US 52. The SR 26 project is a thin
deck overlay project, and it involves the bridge over the south fork of the Wildcat Creek. The
project on SR 28 is a drainage ditch correction project and it is located 3.82 miles east of the
east junction with SR 25. One project on US 52 is located from 0.8 miles north of SR 47 in
Clinton County to 3.44 miles south of SR 38 in Tippecanoe County. INDOT will be doing
pavement patching. Finally, an HMA overlay minor structural project will occur on US 52 from
SR 352 in Benton County to the US 231 west junction at Montmorenci. Specific details of the
project phases, funding, and target years can be found in the detailed tables later in this report.

The last project in this amendment request is the removal of the I-65 plant and shrub windbreak
project which is located between US 24 in Jasper County and CR 100W in Tippecanoe County.
This project was amended into the FY 2020 TIP through Amendment #19, which was approved
on June 11, 2020. According to the TIP amendment staff report, the intent of the project was to
add plantings to reduce plowing and reduce crashes on the Interstate due to blowing and drifting
show.

According to INDOT, the reason for their request to remove this project from the TIP is as follows:

“This project has had some hurdles to get over and has been modified multiple times.
We are now at a point where we need to modify it once again. There is some uncertainty
as to the full extent of the new scope of work, and when we can get into the program.
Therefore, we opted to eliminate the current project and start fresh.”

Because this is a safety related project and a replacement project has not yet been programmed,
APC staff recommended this project be excluded from this amendment until an INDOT
representative could present and provided further details about the project and the status of
programming its replacement.

The following tables provide detailed information for these projects:
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SR 26, Bridge over S. Fork of Wildcat Creek, (des # 2200569)
Contract # R-44397
Bridge Thin Deck Overlay

Phase Year Federal Funds Federal State Total
PE 2023 STBG 40,000 10,000 50,000

SR 28, 3.82 miles east of SR 25 East Junction, (des # 2101796)
Contract # R-40239
Drainage Ditch Correction

Phase Year Federal Funds Federal State Total
PE 2023 STBG 80,000 20,000 100,000
RW 2026 STBG 100,000 25,000 125,000
CN 2026 STBG 20,000 5,000 25,000

SR 38, 1.70 miles east of [-65, over S. Fork of Wildcat Creek (des # 2000519)
Contract # B-42951
Scour Protection (Erosion)

Phase Year Federal Funds Federal State Total
PE 2023 STBG 116,000 29,000 145,000
RW 2023 STBG 20,000 5,000 25,000

US 52, Various intersection from Lafayette to Lebanon, (des # 1902679)
Contract # B-43828
Auxiliary Lanes, Accel & Decel or Turn Lanes

Phase Year Federal Funds Federal State Total
CN 2023 HSIP 2,479,442 275,493 2,754,935

US 52, from 0.8 miles north of SR 47 to 3.44 miles south of SR 38, (des # 2101208)
Contract # R-44070
Pavement Patching

Phase Year Federal Funds Federal State Total
CN 2023 STBG 2,196,480 549,120 2,745,600

US 52, from SR 352 to US 231 W Junction, (des # 2200795)
Contract # R-44382
HMA Overlay Minor Structural

Phase Year Federal Funds Federal State Total
PE 2023 STBG 900,000 100,000 1,000,000
RW 2026 STBG 240,000 60,000 300,000
CN 2026 STBG 12,000 3,000 15,000
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The Technical Transportation Committee reviewed the amendment request at its July 20,
2022 and recommended its approval with the exception of the 1-65 windbreak project.

RECOMMENDATION:
Staff recommends approval of this amendment to the FY 2022-2026 Transportation
Improvement Program by adopting of the attached Resolution T-22-11.
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TIP Amendment # 26
July 14, 2022

Requested by INDOT
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Resolution T-22-12

RESOLUTION TO AMEND THE
FY 2022-2026 TRANSPORTATION IMPROVEMENT PROGRAM

WHEREAS, the Area Plan Commission of Tippecanoe County has been designated the
Metropolitan Planning Organization by the Governor, and

WHEREAS, it is required that a Transportation Improvement Program be developed and include all

local and state transportation projects for which US Department of Transportation funds are
being requested, and

WHEREAS, the Indiana Department of Transportation requested changes to the FY 2022-2026
Transportation Improvement Programs as follows:

Projects Phase Federal Year Federal Local Total
Funding Share Share Cost
SP 52, Des #2200993, Contract # B-44428
westbound bridge over the PE STBG 2023 40,000 10,000 50,000
Wabash River CN STBG 2024 242,130 60,532 302,662

Superstructure Repair and Rehabilitation
SR 26, Des #1800215, Contract # R-41617

at CR 900E RW STBG 2023 16,000 4,000 20,000
New Signal Installation

WHEREAS, the Technical Transportation Committee reviewed the request at its August 17, 2022,

meeting and recommended its inclusion in the FY 2022-2026 Transportation Improvement
Programs, and

NOW THEREFORE BE IT RESOLVED that the Policy Board of the Metropolitan Planning
Organization does hereby adopt this amendment to the FY 2022-2026 Transportation
Improvement Program for the MPO Planning Area.

ADOPTED on Thursday the 8t of September, 2022.

i P | — B 9o

Tony Roswarski David Hittle
President Secretary
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Planning for Tippecanoe County, Lafayette, West Lafayette
Battle Ground, Clarks Hill, and Dayton

David Hittle, AICP, Executive Director

Area Plan Commission of Tippecanoe County, Indiana

September 12, 2022
Ref. No.: 2022-209

April Leckie, Planning Manager
Indiana Department of Transportation
100 N Senate Avenue, N758-PL
Indianapolis, IN 46204

Dear Ms. Leckie:

On September 8, 2022, the Lafayette MPO Policy Board amended the FY 2022-
2026 TIP by Resolution T-22-12. The amendment involved programming a new
project and updating the right-of-way acquisition year for a second one. Attached
you will find the adopting resolution and Policy Board staff report.

We are updating the TIP document and it will be placed on the APC web page:
www.tippecanoe.in.gov/APC. You will be notified when this occurs. Please call if
you have any questions or need additional information.

Sincerely,

\

David Hittle
Executive Director

cc: Michael McNeil
Marcy Harkrider
Susie Kemp

20 North 3 Street, Lafayette, IN 47901-1209 Phone (765) 423-9242 Fax (765) 423-9154
apc@tippecanoe.in.gov *+ www.tippecanoe.in.gov/apc
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FY 2022-2026 TIP Amendment
Indiana Department of Transportation

Staff Report
September 1, 2022

BACKGROUND AND REQUEST:

The Indiana Department of Transportation requests an amendment to program a new project in
the TIP that is located on Special 52, or Sagamore Parkway. It is a superstructure repair and
rehabilitation project for the westbound bridge over the Wabash River. This project addresses
additional superstructure maintenance needs that were found when the bridge deck was being
replaced in another project (des #1298387).

The second project in the request involves changing the right-of-way phase for the SR 26 traffic
signal project at CR 900E. The phase needs to be moved from FY 2022 to FY 2023.

The following tables provide detailed information for these projects:
SP 52, westbound bridge over the Wabash River (des # 2200993)

Contract # B-44428
Superstructure Repair and Rehabilitation

Phase Year Federal Funds Federal State Total
PE 2023 STBG 40,000 10,000 50,000
CN 2024 STBG 242130 60,532 302,662

SR 26, at CR 900E (des # 1800215)
Contract# R-41617

New Singal Installation
Phase Year Federal Funds Federal State Total
RW 2023 STBG 16,000 4,000 20,000

The Technical Transportation Committee reviewed the amendment request at its August 17,
2022 meeting and recommended approval.

RECOMMENDATION:
Staff recommends approval of this amendment to the FY 2022-2026 Transportation
Improvement Program by adopting of the attached Resolution T-22-12.
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TIP Amendment # 27
September 20, 2022

Requested by Tippecanoe County
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Planning for Tippecanoe County, Lafayette, West Lafayette
Battle Ground, Clarks Hill, and Dayton

APC

David Hittle, AICP, Executive Director

Area Plan Commission of Tippecanoe County, Indiana

September 20, 2022
Ref. No.: 2022-212

Susie Kemp, Local Program Director
INDOT Crawfordsville District

41 West 300 North

Crawfordsville, IN 47933

Dear Ms. Kemp:

By this letter I am administratively modifying the FY 2022-2026 TIP. It recently
came to our attention that the funding amounts currently shown in Tippecanoe
County’s bridge inspection project, des #2101033 are incorrect. They should be
as follows:

Project Federal Federal Local Total Cost Year
Phase Funds Amount Amount

Phase 1 BRIS 352,394 88,099 440,493 2023
Phase 1A BRIS 15,977 3,994 19,971 2024
Phase II BRIS 318,638 79,659 398,297 2025

This modification updates the document to show the correct amounts.

The document will be updated and then placed on the APC web page:
www.tippecanoe.in.gov/APC. We will notify you when this occurs. Please call if
you have any questions or need additional information.

Sincerely,

12 Ll_ .

David Hittle
Executive Director

cc: Stephanie Vermillion
Sharon Street
Stu Kline

20 North 3™ Street, Lafayette, IN 47901-1209 Phone (765) 423-9242 Fax (765) 423-9154

apc@tippecanoe.in.gov *

www.tippecanoe.in.gov/apc
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TIP Amendment # 28
September 29, 2022

Requested by West Lafayette
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Planning for Tippecanoe County, Lafayette, West Lafayette
Battle Ground, Clarks Hill, and Dayton
7 David Hittle, AICP, Executive Director

Area Plan Commission of Tippecanoe County, Indiana

September 29, 2022
Ref. No.: 2022-223

Susie Kemp, Local Program Director
INDOT Crawfordsville District

41 West 300 North

Crawfordsville, IN 47933

Dear Ms. Kemp:

By this letter I am administratively modifying the FY 2022-2026 TIP. Through our
quarterly tracking, we discovered that the estimated cost to reconstruct West
Lafayette’s Soldiers Home Road project significantly increased. To do this and use
federal funds, the project had to be separated into phases. We requested a
termini modification to the existing des number and for three new des numbers.
The change was made and new des numbers have been assigned.

This modification changes the project termini for des #1401291 and adds des
#2201253 (westbound ramp roundabout) in Table 4. Construction details of these
two des numbers, as well as information for des #2201256, phase 2
(reconstruction of the northern section), and des #2201257 (eastbound ramp
roundabout) are shown in Table 5.

The document will be updated and then placed on the APC web page:
www.tippecanoe.in.gov/APC. We will notify you when this occurs. Please call if
you have any questions or need additional information.

Sincerely,

{ E i

David Hittle
Executive Director

cc: Stephanie Vermillion
Michael McNeil
Ben Anderson
Joshua Lee
Karen Hurtubise

20 North 3" Street, Lafayette, IN 47901-1209 Phone (765) 423-9242 Fax (765) 423-9154
apc@tippecanoe.in.gov * www.tippecanoe.in.gov/apc
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TIP Amendment # 29
November 10, 2022

Requested by Tippecanoe County
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Resolution T-22-13

RESOLUTION TO AMEND THE
FY 2022-2026 TRANSPORTATION IMPROVEMENT PROGRAM

WHEREAS, the Area Plan Commission of Tippecanoe County has been designated the
Metropolitan Planning Organization by the Governor, and

WHEREAS, it is required that a Transportation Improvement Program be developed and
include all local and state transportation projects for which US Department of
Transportation funds are being requested, and

WHEREAS, Tippecanoe County requested an amendment to the FY 2022-2026
Transportation Improvement Program as follows:

Projects Phase Year Federal Federal Local Total
Funding Share Share Cost
Bridge #80, des # 2101724 (contract # B-44261)
Over Flint Creek PE 2023 Group IV 187,680 46,920 234,600
Bridge Replacement RW 2024 Group IV 96,000 24,000 120,000
CE 2027 Group IV 190,800 47,700 238,500

CN 2027 Group IV 2,190,468 547,617 2,738,085
Bridge #83, des # 2101726 (contract # B-44261)

Over Flint Creek PE 2023 Group IV 350,000 87,500 437,500
Bridge Replacement RW 2024 Group IV 144,000 36,000 180,000
CE 2027 Group IV 355,600 88,900 444,500

CN 2027 Group IV 2,966,263 741,566 3,707,829

WHEREAS, the Technical Transportation Committee reviewed the request at its October 19,
2022 meeting and recommended its inclusion in the FY 2022-2026 Transportation
Improvement Program, and

NOW THEREFORE BE IT RESOLVED that the Policy Board of the Metropolitan Planning
Organization does hereby adopt this amendment to the FY 2022-2026 Transportation
Improvement Program for the MPO Planning Area.

ADOPTED on Thursday the 10" of November, 2022.

wp D-

Tony Roswarski David Hittle
President Secretary
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Planning for Tippecanoe County, Lafayette, West Lafayette
Battle Ground, Clarks Hill, and Dayton

David Hittle, AICP, Executive Director

Area Plan Commission of Tippecanoe County, Indiana

November 14, 2022
Ref. No.: 2022-239

Susie Kemp, Local Program Director
INDOT Crawfordsville District

41 West 300 North

Crawfordsville, IN 47933

Dear Ms. Kemp:

On November 10, 2022, the Lafayette MPO Policy Board amended the FY 2022-
2026 TIP by Resolution T-22-13. Two Tippecanoe County bridge projects were
programmed, and they are bridges #80 (des #2101724) and #83 (des
#2101726). Federal funds for all three phases were programmed with PE starting
in FY 2023 and construction in FY 2027.

We will start updating the TIP document and will notify you when the updated
version has been uploaded to the APC web page. Please call if you have any
questions or need additional information.

Sincerely,

L

-

David Hittle
Executive Director

cc: April Leckie,
Michael McNeil,
Stu Kline

20 North 3 Street, Lafayette, IN 47901-1209 Phone (765) 423-9242 Fax (765) 423-9154
apc@tippecanoe.in.gov * www.tippecanoe.in.gov/apc
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FY 2022-2026 TIP Amendment
Tippecanoe County

Staff Report
November 2, 2022

BACKGROUND AND REQUEST:

Tippecanoe County requested an amendment to program two new bridge replacement projects,
bridges #80 and #83. Bridge #80 is located on CR 700W, and Bridge #83 is located on CR 510S.
Both bridges are over Flint Creek.

These projects target construction in FY 2027, with preliminary engineering beginning this fiscal
year (FY 2023). The federal funds for these projects are the same funds that are used in the other
county bridge projects that are currently shown in the TIP. They are awarded by INDOT and are
not part of the MPQO’s annual funding allocation. Specific details are:

County Bridge #80, des #2101724 (Contract # B-44261)

Phase Year Federal Funds Federal Local Total
PE 2023 Group IV 187,680 46,920 234,600
RW 2025 Group IV 96,000 24,000 120,000
CE 2027 Group IV 190,800 47,700 238,500
CN 2027 Group IV 2,190,468 547,617 2,738,085

So, CN went up by 750,000 with 600,000 in federal funds.

County Bridge #83, des #2101726 (Contract # B-44261)

Phase Year Federal Funds Federal Local Total
PE 2023 Group IV 350,000 87,500 437,500
RW 2025 Group IV 144,000 36,000 180,000
CE 2027 Group IV 355,600 88,900 444,500
CN 2027 Group IV 2,966,263 741,566 3,707,829

The Technical Transportation Committee reviewed the amendment request at its October 19,
2022, meeting and recommended approval.

RECOMMENDATION:

Staff recommends approval of this amendment to the FY 2022-2026 Transportation
Improvement Program by adoption of the attached Resolution T-22-13.
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TIP Amendment # 30
December 8, 2022

Requested by INDOT
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Resolution T-22-14

RESOLUTION TO AMEND THE
FY 2022-2026 TRANSPORTATION IMPROVEMENT PROGRAM

WHEREAS, the Area Plan Commission of Tippecanoe County has been designated the
Metropolitan Planning Organization by the Governor, and

WHEREAS, it is required that a Transportation Improvement Program be developed and include all
local and state transportation projects for which US Department of Transportation funds are
being requested, and

WHEREAS, the Indiana Department of Transportation requested changes to the FY 2022-2026
Transportation Improvement Programs as follows:

Project Phase Federal Year Federal Local Total
Funding Share Share Cost
Statewide, Des # 2101774, Contract # R-44356
-65 at SR 43 and SR 38 PE  NHPP 2023 20,323 2,258 22,581
within Tippecanoe County
Wrong Way Ramp Entry CE  NHPP 2023 5,806 645 6,451
Initiative

CN NHPP 2023 182,029 20,225 202,254

WHEREAS, the Technical Transportation Committee reviewed the request at its November 16,
2022, meeting and recommended its inclusion in the FY 2022-2026 Transportation

Improvement Programs, and

NOW THEREFORE BE IT RESOLVED that the Policy Board of the Metropolitan Planning
Organization does hereby adopt this amendment to the FY 2022-2026 Transportation
Improvement Program for the MPO Planning Area.

David Hittle i
Secretary
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Planning for Tippecanoe County, Lafayette, West Lafayette
Battle Ground, Clarks Hill, and Dayton
\ ' E David Hittle, AICP, Executive Director

Area Plan Commission of Tippecanoe County, Indiana

December 9, 2022
Ref. No.: 2022-248

April Leckie, Planning Manager
Indiana Department of Transportation
100 N Senate Avenue, N758-PL
Indianapolis, IN 46204

Dear Ms. Leckie:

On December 8, 2022, the Lafayette MPO Policy Board amended the FY 2022-2026
TIP by Resolution T-22-14. The amendment involved programming a wrong way
signage safety project on I-65 at the SR 43 and SR 38 interchanges. Attached you
will find the adopting resolution and Policy Board staff report.

We are updating the TIP document and it will be placed on the APC web page:
www.tippecanoe.in.gov/APC. You will be notified when this occurs. Please call if
you have any questions or need additional information.

Sincerely,

T-L] -

David Hittle
Executive Director

cc: Michael McNeil
Marcy Harkrider
Susie Kemp
Brad Rood

20 North 3 Street, Lafayette, IN 47901-1209 Phone (765) 423-9242 Fax (765) 423-9154
apc@tippecanoe.in.gov * www.tippecanoe.in.gov/apc
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FY 2022-2026 TIP Amendment
Indiana Department of Transportation

Staff Report
November 29, 2022

BACKGROUND AND REQUEST:

The Indiana Department of Transportation’s Office of Traffic Safety recently evaluated Interstate
wrong way crashes. While only 168 occurred over a ten-year period, they resulted in 40 fatalities
and 149 injuries. The analysis identified cluster locations and this list was used as a starting
point for INDOT to create plans to deploy new countermeasures. At certain locations, the
planned countermeasure is to install new “Wrong Way” signage with LED lights around the
outside edge. The lights will flash continually. At other locations, the planned countermeasure
is to install new “Wrong Way” signage along with detection units. If a vehicle is traveling in the
wrong direction, the LED lights will activate and flash.

Within Tippecanoe County, the northbound I-65 exit ramp at SR 43 (interchange 178) will receive
the first type of countermeasure: new signage that flashes continually.

At the interchange at SR 38 (interchange 168), the northbound and southbound exit ramps will
receive the second type of countermeasure: new signage with detection units.

The following table provides detailed information about the project:
Statewide, 1-65 at SR 43 and SR 38 within Tippecanoe County (des # 2101774)

Contract # R-44356
Wrong Way Ramp Entry Initiative

Phase Year Federal Funds  Federal State Total
PE 2023 NHPP 20,323 2,258 22,581
CE 2023 NHPP 5,806 645 6,451
CN 2023 NHPP 182,029 20,225 202,254

The Technical Transportation Committee reviewed the amendment request at its November
16, 2022 meeting and recommended approval.

RECOMMENDATION:
Staff recommends approval of this amendment to the FY 2022-2026 Transportation
Improvement Program by adopting the attached Resolution, T-22-14.
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TIP Amendment # 31
December 13, 2022

Requested by Tippecanoe County
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Planning for Tippecanoe County, Lafayette, West Lafayette
Battle Ground, Clarks Hill, and Dayton
7 4 David Hittle, AICP, Executive Director

Area Plan Commission of Tippecanoe County, Indiana

December 13, 2022
Ref. No.: 2022-251

Susie Kemp, Local Program Director
INDOT Crawfordsville District

41 West 300 North

Crawfordsville, IN 47933

Dear Ms. Kemp:

By this letter I am administratively modifying the FY 2022-2026 TIP. We are
reallocating $211,177 in STBG funds from the construction phase of the Yeager
Road project, des #1401281 to the construction phase of the McCutcheon
Pedestrian Safety project, des #1601028. Construction bids came in higher than
the engineers estimate, and the LPA requested the transfer.

The attached spreadsheet shows the reallocation details. The document will be
updated and then placed on the APC web page: www.tippecanoe.in.gov/APC. We
will notify you when this occurs. Please call if you have any questions or need
additional information.

Sincerely,
.ﬁ

-

David Hittle
Executive Director

cc: Stephanie Vermillion
Michael McNeil
Stu Kline

20 North 3™ Street, Lafayette, IN 47901-1209 Phone (765) 423-9242 Fax (765) 423-9154
apc@tippecanoe.in.gov * www.tippecanoe.in.gov/apc
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TIP Amendment # 32
January 12, 2023

Requested by APC
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Resolution T-23-02

RESOLUTION TO AMEND THE
FY 2022-2026 TRANSPORTATION IMPROVEMENT PROGRAM

WHEREAS, the Area Plan Commission of Tippecanoe County has been designated the
Metropolitan Planning Organization by the Governor, and

WHEREAS, it is required that a Transportation Improvement Program be developed and
include all local and state transportation projects for which US Department of
Transportation funds are being requested, and

WHEREAS, Tippecanoe County requested an amendment to the FY 2022-2026
Transportation Improvement Program as follows:

Action State Federal Funding
Fiscal Amount
Year
Trade Federal Funds
from NIRPC to APCTC 2023 $1.220,000
Trade Federal Funds
from APCTC to NIRPC 2024 ¥l aanpoy
Project Phase Year Federal Federal
Funding Share
Yeager Road, des # 1401281
Road Realignment
W.L. City Limits to CR From
500N CN 2023 NIRPC $1,220,000

WHEREAS, the Technical Transportation Committee reviewed the request at its December 21,
2022 meeting and recommended its inclusion in the FY 2022-2026 Transportation
Improvement Program, and

NOW THEREFORE BE IT RESOLVED that the Policy Board of the Metropolitan Planning
Organization does hereby adopt this amendment to the FY 2022-2026 Transportation
Improvement Program for the MPO Planning Area.

ADOPTED on Thursday the 12" of January, 2023.

P et D il -

Tony Rogwarski David Hittle
President Secretary
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Planning for Tippecanoe County, Lafayette, West Lafayette
Battle Ground, Clarks Hill, and Dayton

David Hittle, AICP, Executive Director

Area Plan Commission of Tippecanoe County, Indiana

January 13, 2023
Ref. No.: 2023-005

Susie Kemp, Local Program Director
INDOT Crawfordsville District

41 West 300 North

Crawfordsville, IN 47933

Dear Ms. Kemp:

On January 12, 2023, the Policy Board amended the FY 2022-2026 TIP by
Resolution T-23-02. The amendment programs a trade in Federal funds with the
NIRPC MPO in the amount of $1,220,000. Their FY 2023 funds will be used for the
construction phase of the Yeager Road project, des #1401281. The funds will be
repaid in FY 2024.

Attached you will find the adopting resolution and staff report.

The document will be updated and then placed on the APC web page:
www.tippecanoe.in.gov/APC. We will notify you when this occurs. Please call if
you have any questions or need additional information.

Sincerely,

,i P
David Hittle
Executive Director

cc: Michael McNeil
Stephanie Vermillion
Justin Sergent
Stu Kline

20 North 3™ Street, Lafayette, IN 47901-1209 Phone (765) 423-9242 Fax (765) 423-9154
apc@tippecanoe.in.gov ¢« www.tippecanoe.in.gov/apc
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FY 2022-2026 TIP Amendment
Area Plan Commission

Staff Report
January 3, 2023

BACKGROUND AND REQUEST:

Tippecanoe County’s Yeager Road project, road reconstruction and realignment, is on track for a
INDOT January 19'" bid letting. At an estimated cost of $7.3 million, our annual allocation of Federal
funds is not enough to fund the project at the typical 80/20 split. When the FY 2022-2026 TIP was
being developed, APC planned to trade $1,220,000 in federal funds with another MPO. These funds
will be repaid in FY 2024. This trade is already accounted for in the TIP. This amendment is needed
to program the Federal funds obtained from the trade.

APC reached out to all the Indiana MPOs, and the Northwest Indiana Regional Planning
Commission has agreed to the trade. They agreed to swap the amount needed in this fiscal year
for the same amount that will be repaid back in FY 2024.

The Technical Transportation Committee reviewed the amendment request at its December
21, 2022, meeting and recommended approval.

RECOMMENDATION:
Staff recommends approval of this amendment to the FY 2022-2026 Transportation
Improvement Program by adoption of the attached Resolution T-23-02.
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TIP Amendment # 33
January 19, 2023

Requested by APC
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Planning for Tippecanoe County, Lafayette, West Lafayette
Battle Ground, Clarks Hill, and Dayton
¥ u @ David Hittle, AICP, Executive Director

Area Plan Commission of Tippecanoe County, Indiana

January 19, 2023 *
Ref. No.: 2023-017

Susie Kemp, Local Program Director
INDOT Crawfordsville District

41 West 300 North

Crawfordsville, IN 47933

Dear Ms. Kemp:

By this letter I am administratively modifying the FY 2022-2026 TIP. We are
moving a portion of the STBG funds that have been allocated to the Yeager Road
project, des #1401281, to the Carbon Reduction and PROTECT funding categories.
This change aligns to the amounts that are shown in the December 31, 2022,
INDOT’s Lafayette MPO summary. The overall total amount does not change. The
attach spreadsheet shows we are moving $775,173 in STBG funds to the Carbon
Reduction program funding and $165,510 to the PROTECT program funding.

The document will be updated and then placed on the APC web page:
www.tippecanoe.in.gov/APC. We will notify you when this occurs. Please call if
you have any questions or need additional information.

Sincerely,

LT i
David Hittle
Executive Director

cc: Stephanie Vermillion
Justin Sergent
Michael McNeil
Stu Kline

20 North 3™ Street, Lafayette, IN 47901-1209 Phone (765) 423-9242 Fax (765) 423-9154
apc@tippecanoe.in.gov * www.tippecanoe.in.gov/apc
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TIP Amendment # 34
March 2, 2023

Requested by CityBus
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Planning for Tippecanoe County, Lafayette, West Lafayette
Battle Ground, Clarks Hill, and Dayton
. f David Hittle, AICP, Executive Director

Area Plan Commission of Tippecanoe County, Indiana

March 2, 2023
Ref. No.: 2023-036

Jason Casteel, Transit Planner
INDOT Room N758-MM

100 North Senate Avenue
Indianapolis, IN 46204-2249

Dear Mr. Castell:

By this letter I am administratively modifying the FY 2022-2026 TIP. We are
moving the CityBus bus stop project, des #1801629, from Appendix 9 to Table 4,
Funded Local Projects: Fiscal Years 2022 through 2026. After various delays, the
project is now moving forward and thus needs to be programmed in Table 4. The
federal funds for this project are STBG funds that were flexed to the transit system
for bus stop improvements.

The document will be updated and then placed on the APC web page:
www.tippecanoe.in.gov/APC. We will notify you when this occurs. Please call if
you have any questions or need additional information.

Sincerely,

[ =] -
‘David Hittle
Executive Director

cc: Michael McNeil
Bryan Smith
Joanne Zhang

20 North 3" Street, Lafayette, IN 47901-1209 Phone (765) 423-9242 Fax (765) 423-9154
apc@tippecanoe.in.gov * www.tippecanoe.in.gov/apc
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TIP Amendment # 35
April 13, 2023

Requested by INDOT
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Resolution T-23-04

RESOLUTION TO AMEND THE
FY 2022-2026 TRANSPORTATION IMPROVEMENT PROGRAM

WHEREAS, the Area Plan Commission of Tippecanoe County has been designated the
Metropolitan Planning Organization by the Governor, and

WHEREAS, it is required that a Transportation Improvement Program be developed and include all
local and state transportation projects for which US Department of Transportation funds are
being requested, and

WHEREAS, the Indiana Department of Transportation requested changes to the FY 2022-2026
Transportation Improvement Programs as follows:

Projects Phase Federal Year Federal Local Total
Funding Share Share Cost
SR 26, Des #2300086, Contract # T-44819
at McCarty Lane PE HSIP 2024 90,000 10,000 100,000
New Signal Installation CN HSIP 2025 180,000 20,000 200,000

SR 28, Des #1800670, Contact # B-42955
4.81 miles west of US 231, over CN STBG 2024 163,294 40,823 204,117
Little Wea Creek

Bridge Thin Deck Overlay

SR 38, Des #1701561, Contact # B-42148
westbound bridge over Elliott CN STBG 2024 591,218 147,804 739,022
Ditch

Bridge Deck Overlay

SR 38, Des #1701562, Contract # B-42148
eastbound bridge over Elliott CN STBG 2024 569,055 142,264 711,319
Ditch

Bridge Deck Overlay

US 52, Des #2000103, Contract # B-42941
1.01 miles west of US 231, over  CN STBG 2023 225,911 56,478 282,389
Little Pine Creek

Scour Protection

US 52, Des #2201174, Contract # R-44722

from 5.17 to 5.42 miles north CN STBG 2024 400,000 100,000 500,000
of SR 25, Test Site

Other Project Type

1-65, Des #1900647, Contract # R-42039
at SR 38 Interchange CN NHPP 2024 2,898,234 322,026 3,220,260

Concrete Pavement Restoration
Statewide, Des #2201217, Contract # O-210503
Overhead Sign Inspections PE STBG 2023 776,000 194,000 970,000
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WHEREAS, the Technical Transportation Committee reviewed the request at its March 22, 2022,
meeting and recommended its inclusion in the FY 2022-2026 Transportation Improvement
Programs, and

NOW THEREFORE BE IT RESOLVED that the Policy Board of the Metropolitan Planning
Organization does hereby adopt this amendment to the FY 2022-2026 Transportation
Improvement Program for the MPO Planning Area.

ADOPTED on Thursday the 13t of April, 2023.

/ /"__,,.4 .\( i '
[ Lt
Tony Roswarski David Hittle
President Secretary
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Planning for Tippecanoe County, Lafayette, West Lafayette
Battle Ground, Clarks Hill, and Dayton

David Hittle, AICP, Executive Director

Area Plan Commission of Tippecanoe County, Indiana

April 17, 2023
Ref. No.: 2023-071

April Leckie, Planning Manager
Indiana Department of Transportation
100 N Senate Avenue, N758-PL
Indianapolis, IN 46204

Dear Ms. Leckie:

On April 13, 2023, the Lafayette MPO Policy Board amended the FY 2022-2026 TIP
by Resolution T-23-04. The amendment involved updating and programming new
INDOT projects into the TIP. Attached you will find the adopting resolution and
Policy Board staff report.

We are updating the TIP document and it will be placed on the APC web page:
www.tippecanoe.in.gov/APC. You will be notified when this occurs. Please call if
you have any questions or need additional information.

Sincerely,

- v

David Hittle
Executive Director

cc: Michael McNeil
Marcy Harkrider
Susie Kemp

20 North 3" Street, Lafayette, IN 47901-1209 Phone (765) 423-9242 Fax (765) 423-9154
apc@tippecanoe.in.gov * www.tippecanoe.in.gov/apc
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FY 2022-2026 TIP Amendment
Indiana Department of Transportation

Staff Report
April 5, 2023

BACKGROUND AND REQUEST:
The Indiana Department of Transportation requested an amendment to update five projects and
add three new ones.

The updates involve increasing the project costs and changing a year of construction. While the
increase is small for the 1-65 ($19,625) and SR 28 ($44,444) projects, the increase to the US 52
scour project is over $164,000, and cost increase for the two SR 38 projects is substantially
more. The total cost of the eastbound project increased by $355,412 and the total cost of the
westbound project increased by $383,115. The I-65 project construction date is also being
moved from FY 2023 to FY 2024.

The remaining three projects are new to the TIP, with one on SR 26 and the others on US 52.
On SR 26, a new traffic signal will be installed at the McCarty Lane intersection in FY 2025. A
dynamic wireless charging system will be installed on US 52 from 5.17 to 5.42 miles north of SR
25. Construction will occur in FY 2024. The third project is a statewide project involving the
inspection of overhead signs.

The following tables provide detailed information for these projects:
SR 26, at McCarty Lane, (des # 2300086)

Contract # T-44819
New Signal Installation

Phase Year Federal Funds Federal State Total
PE 2024 HSIP 90,000 10,000 100,000
CN 2025 HSIP 180,000 20,000 200,000

SR 28, 4.81 miles west of US 231, over Little Wea Creek, (des # 1800670)
Contract # B-42955
Bridge Thin Deck Overlay

Phase Year Federal Funds Federal State Total
CN 2024 STBG 163,294 40,823 204,117

SR 38, westbound bridge over Elliott Ditch, 2.27 miles west of 1-65 (des #1701561)
Contract # B-42148
Bridge Deck Overlay

Phase Year Federal Funds Federal State Total
CN 2024 STBG 591,218 147,804 739,022
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SR 38, eastbound bridge over Elliott Ditch, 2.27 mile west of I-65 (des # 1701562)
Contract # B-42148
Bridge Deck Overlay

Phase Year Federal Funds Federal State Total
CN 2024 STBG 569,055 142,264 711,319

US 52, 1.01 miles west of US 231, over Little Pine Creek, (des # 2000103)
Contract # B-42941
Scour Protection

Phase Year Federal Funds Federal State Total
CN 2023 STBG 225,911 56,478 282,389

US 52, from 5.17 to 5.42 miles north of SR 25, Test Site (des # 2201174)
Contract # R-44722
Other Project Type

Phase Year Federal Funds Federal State Total
CN 2024 STBG 400,000 100,000 500,000

I-65, at SR 38 Interchange, (des # 1900647)
Contract # R-42039
Concrete Pavement Restoration

Phase Year Federal Funds Federal State Total
CN 2024 NHPP 2,898,234 322,026 3,220,260

Statewide, (des # 2201217)
Contract # O-210503
Overhead Sign Inspections

Phase Year Federal Funds Federal State Total
PE 2023 STBG 776,000 194,000 970,000

The Technical Transportation Committee reviewed the amendment request at its March 22,
2023, meeting and recommended approval.

RECOMMENDATION:
Staff recommends approval of this amendment to the FY 2022-2026 Transportation
Improvement Program by adopting the attached Resolution, T-23-04.
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TIP Amendment # 36
April 13, 2023

Requested by CityBus
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Resolution T-23-05

RESOLUTION TO AMEND THE
FY 2022-2026 TRANSPORTATION IMPROVEMENT PROGRAM

WHEREAS, the Area Plan Commission of Tippecanoe County has been designated the
Metropolitan Planning Organization by the Governor, and

WHEREAS, it is required that a Transportation Improvement Program be developed and include all
local and state transportation projects for which US Department of Transportation funds are
being requested, and

WHEREAS, the Area Plan Commission staff requested a change to the FY 2022-2026
Transportation Improvement Programs as follows:

Projects Phase Federal Year Federal Local Total
Funding Share Share Cost
Bus Stop Improvements, Des #1801629
Six Locations within CN STBG 2024 394,464 98,616 493,080
Greater Lafayette

WHEREAS, the Technical Transportation Committee reviewed the request at its March 22, 2022,
meeting and recommended its inclusion in the FY 2022-2026 Transportation Improvement
Programs, and

NOW THEREFORE BE IT RESOLVED that the Policy Board of the Metropolitan Planning
Organization does hereby adopt this amendment to the FY 2022-2026 Transportation
Improvement Program for the MPO Planning Area.

ADOPTED on Thursday the 13™ of April, 2023.

Tony Roswarski David Hittle "
President Secretary
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Planning for Tippecanoe County, Lafayette, West Lafayette
Battle Ground, Clarks Hill, and Dayton

David Hittle, AICP, Executive Director

Area Plan Commission of Tippecanoe County, Indiana

April 17, 2023
Ref. No.: 2023-072

Jason Casteel, Transit Planner
INDOT Room N758-MM

100 N Senate Avenue
Indianapolis, IN 46204

Dear Mr. Casteel:

On April 13, 2023, the Lafayette MPO Policy Board amended the FY 2022-2026 TIP
by Resolution T-23-05. The amendment involved moving a bus stop improvement
project, Des #1801629, from Appendix 9 to Table 4, Funded Local Projects: Fiscal
Years 2022 through 2026. Attached you will find the adopting resolution, Policy
Board staff report, and INDOT TIP amendment form.

We are updating the TIP document and it will be placed on the APC web page:
www.tippecanoe.in.gov/APC. You will be notified when this occurs. Please call if
you have any questions or need additional information.

Sincerely,

' >
David Hitkle

Executive Director

cc: Michael McNeil
Bryan Smith
Joanne Zhang

20 North 3" Street, Lafayette, IN 47901-1209 Phone (765) 423-9242 Fax (765) 423-9154 Am

apc@tippecanoe.in.gov *

www.tippecanoe.in.gov/apc
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FY 2022-2026 TIP Amendment
CityBus Bus Stop Project

Staff Report
April 5, 2023

BACKGROUND AND REQUEST:
The Area Plan Commission staff requests an amendment to move CityBus's bus stop
improvement project from Appendix 9 to Table 4.

The bus stop improvement project involves improving six bus stops within Greater Lafayette.
They are located on SR 38 by Payless, on 22" Street by Jeff High School, on Fanon Drive by
the Monon Place Apartments, on Northwestern Avenue by Evergreen Street, on Yeager Road
by Summer Drive, and on Klondike Road between Horizon Street and Pemberly Court. All
improvements include constructing a pad, shelter, and other amenities. The SR 38
improvements will also include a sidewalk from the bus stop to the Maple Point Drive
intersection.

CityBus was allocated STBG funds to improve the bus stops. In FY 2019, $290,266 was
allocated and in FY 2020, $104,198 was allocated. APC staff prepared the environmental
documentation and FTA approved it on April 16, 2020. Since then, the project was initiated but
stalled for various reasons.

In the current FY 2022 TIP, the project is shown for informational purposes in Appendix 9. This
appendix first appeared in the FY 2014 TIP because of a recommendation by the Federal Transit
Administration (FTA). During the 2011 MPO certification review, the FTA representative
suggested showing the most recent projects in an appendix. If an older project needed to be
reactivated, a simple TIP modification could be used.

Following this methodology, a TIP modification was processed on March 2, 2023, to move the
bus stop project to the financially constrained table, Table 4. On March 13™ INDOT notified
APC that the change needed to be processed through an amendment.

The following table provides detailed information for the project:

Bus Stop Improvements, (des #1801629)
Six locations within Greater Lafayette

Phase Year Federal Funds Federal State Total
CN 2024 STBG 394,464 98,616 493,080

The Technical Transportation Committee reviewed the amendment request at its March 22,
2023, meeting and recommended approval.

RECOMMENDATION:
Staff recommends approval of this amendment to the FY 2022-2026 Transportation
Improvement Program by adopting the attached Resolution, T-23-05.
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TIP Amendment # 37
May 18, 2023

Requested by Tippecanoe County
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Planning for Tippecanoe County, Lafayette, West Lafayette
Battle Ground, Clarks Hill, and Dayton

David Hittle, AICP, Executive Director

Area Plan Commission of Tippecanoe County, Indiana

May 18, 2023
Ref. No.: 2023-100

Susie Kemp, Local Program Director
INDOT Crawfordsville District

41 West 300 North

Crawfordsville, IN 47933

Dear Susie:

By this letter I am administratively modifying the FY 2022-2026 TIP. We are
making changes to two projects, Bridge #64 (des #1802907) and Bridge #65
(des#1802905). The construction dates for both projects have been moved
from FY 2025 to FY 2028. Additionally, funding changes have been made for
both projects. For Bridge #64, the total cost increased to $3,825,000 with the
federal share now at $3,060,000 in Group IV Funds. For Bridge #65, the total
cost increased to $6,232,500 and the federal share is now $4,986,000 in Group
1V funds.

The attached spreadsheet shows the details of these changes.

Please call if you have any questions or need additional information.

Sincerely,

David Hittle
Executive Director
Attachment

cc: Stu Kline
Justin Sergent
Stephani Vermillion

20 North 3™ Street, Lafayette, IN 47901-1209 Phone (765) 423-9242 Fax (765) 423-9154
apc@tippecanoe.in.gov * www.tippecanoe.in.gov/apc
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TIP Amendment # 38
May 18, 2023

Requested by Wabash Center
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Resolution T-23-07

RESOLUTION TO AMEND THE
FY 2022-2026 TRANSPORTATION IMPROVEMENT PROGRAM

WHEREAS, the Area Plan Commission of Tippecanoe County has been designated the
Metropolitan Planning Organization by the Governor, and

WHEREAS, it is required that a Transportation Improvement Program be developed and include all

local and state transportation projects for which US Department of Transportation funds are
being requested, and

WHEREAS, the Wabash Center requested a change to the FY 2022-2026 Transportation
Improvement Programs as follows:

Projects Phase Federal Year Federal Local Total
Funding Share Share Cost

Low Floor Minivan and Small Sec.

Transit Van EQ 5310 2023 198,877 49,719 248,596

WHEREAS, the Technical Transportation Committee reviewed the request at its May 17, 2023,

meeting and recommended its inclusion in the FY 2022-2026 Transportation Improvement
Programs, and

NOW THEREFORE BE IT RESOLVED that the Policy Board of the Metropolitan Planning

Organization does hereby adopt this amendment to the FY 2022-2026 Transportation
Improvement Program for the MPO Planning Area.

ADOPTED on Thursday the 18t of May, 2023.

T, [l e Do

Tony Roswarski David Hittle
President Secretary
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Planning for Tippecanoe County, Lafayette, West Lafayette
Battle Ground, Clarks Hill, and Dayton

David Hittle, AICP, Executive Director

Area Plan Commission of Tippecanoe County, Indiana

May 19, 2023
Ref. No.: 2023-101

Jason Casteel, Transit Planner
INDOT Room N758-MM

100 N Senate Avenue
Indianapolis, IN 46204

Dear Mr. Casteel:

On May 18, 2023, the Policy Board amended the FY 2022-2026 TIP by
Resolution T-23-07. The amendment adds Wabash Center’s vehicle expansion
project which involves purchasing a low floor minivan and a small transit bus.
Total project cost is $248,596 and Section 5310 Federal funds will pay for 80%
or $198,877. Wabash Center’s funding request was approved by INDOT on
March 30, 2023.

Enclosed you will find a copy of the resolution, staff report and INDOT TIP page.
We also request a project number for this project. The TIP document will be
updated and then placed on the APC web page. We will notify you when this
occurs. Please call if you have any questions or need additional information.
Sincerely,

' il <

David Hittle
Executive Director

cc: Janet Schweikher, Wabash Center

20 North 3" Street, Lafayette, IN 47901-1209 Phone (765) 423-9242 Fax (765) 423-9154
apc@tippecanoe.in.gov * www.tippecanoe.in.gov/apc
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FY 2022-2026 TIP Amendment
Wabash Center

Staff Report
May 12, 2023

BACKGROUND AND REQUEST:

The Wabash Center requested an amendment to program a van replacement project. They applied
for Federal Transit Administration Section 5310 funds for a low floor minivan and small transit bus.
Both vehicles will expand their transportation services.

The funding request was approved on March 30, 2023. Total cost of the project is $248,596.25 and
federal funds will be paying for 80% or $198,877.00. Section 5310 projects are funded at an 80/20
split between federal and local funds.

The Technical Transportation Committee will review the amendment request at its May 17, 2023,
meeting. Their recommendation will be reported when this staff report is presented during the Policy
Board meeting.

RECOMMENDATION:
Staff recommends approval of this amendment to the FY 2022-2026 Transportation Improvement
Program by adopting the attached Resolution, T-23-07.

300




TIP Amendment # 39
May 12, 2023

Requested by Tippecanoe County
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Planning for Tippecanoe County, Lafayette, West Lafayette
Battle Ground, Clarks Hill, and Dayton

David Hittle, AICP, Executive Director

Area Plan Commission of Tippecanoe County, Indiana

May 22, 2023
Ref. No.: 2023-103

Susie Kemp, Local Program Director
INDOT Crawfordsville District

41 West 300 North

Crawfordsville, IN 47933

Dear Susie:

By this letter I am administratively modifying the FY 2022-2026 TIP. We are
making changes to two projects, Bridge #64 (des #1802907) and Bridge #65
(des#1802905). The construction dates for both projects have been moved
from FY 2025 to FY 2028. Additionally, funding changes have been made for
both projects. For Bridge #64, the total cost increased to $3,825,000 with the
federal share now at $3,060,000 in Group IV Funds. For Bridge #65, the total
cost increased to $6,372,500 and the federal share is now $4,986,000 in Group
IV funds. This letter corrects the funding amounts.

The attached spreadsheet shows the details of these changes.

Please call if you have any questions or need additional information.

Sincerely,

David Hittle
Executive Director
Attachment

cc: Stu Kline
Justin Sergent
Stephani Vermillion

20 North 3™ Street, Lafayette, IN 47901-1209 Phone (765) 423-9242 Fax (765) 423-9154
apc@tippecanoe.in.gov * www.tippecanoe.in.gov/apc
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